Item #	Item	OPR	Due Date (Approx)	Status	Last Updated
10	VTA Bicycle Expenditure Program (BEP)	Witthaus	Annual	17 new projects ranked for inclusion in Valley Transportation Plan 2040 BEP. $ 346,000 grant awarded for Mary Avenue Bike Lanes project. Council acceptance of grant, October 8, 2013.	10/10/2013
11	Block Grants	Witthaus	Annual	Hendy Avenue between Fair Oaks and Sunnyvale Avenues sidewalks, bike lanes, underground utilities, and other improvements project awarded, under construction. Additional funding required and secured for remediation of contaminated soils. Left-turn, signal and pedestrian improvements at the intersection of Old San Francisco Road/Sunnyvale Avenue in final construction stage.	11/14/2013
12	Construction Zone Safety Complaints received	Witthaus	Ongoing	No complaints received.	9/11/2013
13	Bicycle or pedestrian Detection Complaints received	Witthaus	Ongoing	No complaints received.	10/10/2013
14	Community Design and Transportation (CDT) - Planning Grant Program	Witthaus	Annual	Feasibility study/concept plan for the West Channel Trail corridor capital project approved by Council. East and West Channel trail concepts provided to SCVWD for inclusion in flood control project.	7/10/2013
15	2012/13 Transportation Planning Grant Funds	Witthaus	Annual	No projects submitted.	5/11/2012
16	Safe Routes to Schools Projects	Fakih	Annual	Cycle 10 project 95% complete Delays due to SFPUC permitting at the Hetch Hetchy Aqueduct. City awarded $ 820,000 in Safe Route funding, 75% design complete. City provided a letter of support and in-kind matching resources for a County Health Department VERBS application.	11/14/2013

Item #	Item	OPR	Due Date (Approx)	Status	Last Updated
17	2010 Community Design and Transportation (CDT) - Capital Grant Program	Fakih	Annual	East Channel Trail project determined to require coordination with Water District flood control improvements. Timing of grant funds would not allow construction. Funds shifted to Downtown Streetscape Project to improve sidewalk and other streetscape features on Iowa Avenue. Project award May, 2013.	5/9/2013
18	Establishment of Bike Lanes on Mary Avenue	Witthaus	Ongoing	Staff and BPAC recommendation approved by Council, 10/08/13, 4-3 vote.	10/10/2013
19	One Bay Area Grants	Witthaus	June, 13	City awarded seven projects to be funded, $ 8.9 million. All projects are bicycle and pedestrian projects.	6/13/2013
20	Vehicle Emissions Reductions Based at Schools (VERBS) Grant Program	Oza	Ongoing	. Site coordination meetings ongoing. City letter of support and committment of in-kind services provided for phase II Safe Routes grant funding.	5/9/2013