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826830 Sunnyvale Ave @ Arques Ave. ADA Improvements 480,000$          310,200$            169,800$         -35% 5/12/2009 7/1/2009 May-10
Improving pedestrian accessibility, and related traffic signal work

825511 Pavement Rehabilitation - 2008/2009 1,568,000$       1,227,979$         340,021$         -22% 4/22/09 5/12/2009 7/6/2009 Sep-10
822822 Storm Syst. Imps. - Washington 4/22/09 5/12/2009 7/6/2009 Sep-10

Asphalt resurfacing, with related storm drainage, ADA ramp, and other related work
on Commercial, Ahwanee, Kifer and portions of Washington

826810 Murphy Ave. Utilities & Streetscape 5,076,000$       3,167,000$         1,909,000$      -38% 5/13/09 5/20/2009 7/6/2009 Apr-10
827080 Improving underground utilities, street lighting and decorative sidewalks and paving
825415 Phased improvements will keep access to all business open during construction

Improved access to the multi-modal transit station
Murphy Ave. Consultant Amendment 123,030$          123,030$            8/4/2009

816000 Traffic Signal - Washington Pastoria 245,927$          245,927$            -$                POs 8/15/2009 Aug-09
Equipment Purchased
Replacement of obsolete, failing traffic signal equipment

826730 Underground Overhead Utilities - Fair Oaks (Evelyn to ECR)
Set Hearing Date to Create Underground Utility District 6/2/2009
Create Underground Utility District, Approve Map 6/23/2009
Design and construction of undergrounding dry utilities in joi 200,000$          in PG&E design
Rule 20A funds 2,000,000$       

824301 WPCP Digester Rebuild 2,900,000$       2,200,000$         700,000$         -24% 6/3/09 6/23/2009 7/22/2009 Nov-10
Rebuilding Digester #4 to increase efficiency and energy production

WPCP Roof & HVAC 6/17/09 6/23/2009 8/4/2009 May-10
801101 Replacing Roofing and HVAC equipment at Water Pollution 692,000$          638,500$            53,500$          -8%
827010 Increased energy efficiency 150,000$          140,000$            10,000$          -7%

217300 Concrete Sidewalk, Curb & Gutter Repl. - 2010 441,000$          355,840$            85,160$          -19% 6/17/09 6/23/2009 7/23/2009 Sep-10
217310 In several phases totaling approximately 1,089 sites: 85,160$              

Including 109,241 Sqft of sidewalk; 23,610 Sqft of apron; and 27,373 Lnft of Curb/Gutter

825491 Exterior Painting of Water Tanks 1,300,000$       787,430$            512,570$         -39% 6/17/09 6/23/2009 7/22/2009 11/11/2009
2009/10 1 water Tank at Wolfe/Evelyn
2010/11 2 water tanks at Mary/Carson

Painting to maintain service life of potable water reservoir
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825451 Water Main Replacements - 2009 635,000$         548,940$            86,060$          -14% 6/24/09 7/14/2009 8/17/2009 Mar-10
Replacement of water main at San Diego Ave.

828510 Accessibility Improvements - Ramps - 2009 - Phase 2 - Const. 231,000$         162,900$            68,100$          -29% 6/24/09 7/14/2009 8/25/2009 10/26/2009
Installing ADA compliant Accessible Ramps all over the City 34,924$            102,100$             
following prioritization list for maximum need and usage, in phases
Bid savings applied to additional ramps $102,100

825621 Wolfe Road Bridge over Caltrain 2,500,000$      1,022,168$         1,477,832$      -59% 7/1/09 7/14/2009 8/19/2009 12/8/2009
Subject to approval by Caltrans & Caltrain                        ARRA Funds
Replace failed bearing pads at bridge hinges                  Prop 1B Funds

825621 Wolfe Road Bridge over Caltrain - CPM Contract 200,000$         139,514$            60,486$          -30% 7/28/2009 contract executed

824311 Refurbish Water Tanks @ Wright Ave. 1,366,000$      1,103,153$         262,847$         -19% 6/24/09 7/28/2009 10/29/2009 May-10

Public Safety Building Roofs & HVAC
819610 Repair Roof 260,000$         235,560$            24,440$          -9% 7/8/09 7/28/2009 9/1/2009 Aug-10
818100 Replace HVAC for 20-25% increased energy efficiency 1,450,000$      1,330,500$         119,500$         -8%

825321 Manhole Restoration - 2010 - Const. Completed 67,000$           39,300$              27,700$          -41% 7/15/09 7/28/2009 8/24/2009 10/26/2009
Restoration lining of several Sewer and Storm Drain  Manholes to preserve their utility

825461 Interior Coating of Water Tanks 1,236,000$       5/5/10 5/20/2010 Jun-10
Coating to maintain health standards for potable water reservoirs
Three tanks at Hamilton

825411 Water Fac. Imps - Hamilton Elect./Mech. 817,000$          688,300$             128,700$         -16% 8/19/09 9/1/2009 11/2/2009 Jun-10
Improvements to well pumps, motors, controls and related electrical and mechanical pre-con10/26/2009
Budget modification from WORKS savings within Water Fund

825431 Well Connections to Transmission Line 822,500$          765,000$             57,500$          -7% 8/19/09 9/1/2009 11/2/2009 Apr-10
Installation of 1820 LF of 10" water main, related valves and other work Pre-Con 10/8
increases reliability and use of well water to support imported water and during emerg.

Cupertino Resurfacing Homestead Road (ARRA)  Total incl. Cupertino's 968,200$          606,609$             361,591$         -37% 8/18/09 9/8/2009 10/1/2009 Jan-10
City's cost share for roadway within Sunnyvale Boundaries 530,000$         333,635$            196,365$         -37%
Coop Agreement Approval by Sunnyvale, awaiting agreement from Cupertino 10/6/2009
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825290 Resurfacing Homestead Road, Phase 2 Design 1B 79,770$            79,770$               PO 9/22/2009
Design only, see later for construction

822802 Storm Syst. Imps. - Taylor Ave. 200,000$          324,000$             101,000$         -24% 8/26/09 9/29/2009 11/23/2009 May-10
822812 Storm Syst. Imps. - McKinley Ave. 225,000$          8/26/09 9/29/2009 May-10

828140 Concrete Sidewalk, Curb & Gutter Repl. - in CDBG Neighborho 500,000$          448,860$             51,140$          -10% 9/9/09 9/29/2009 11/9/2009 Jul-10
In several phases totaling approximately 1,089 sites:
CDBG

826730 Underground Overhead Utilities - Wolfe Road - Homestead to Old SF
Set Hearing Date to Create Underground Utility District 10/6/2009
Create Underground Utility District, Approve Map 11/17/2009
Design and construction of undergrounding dry utilities in joi 200,000$          
Rule 20A funds 4,000,000$       
Design other than PG&E preparing scope of work for consultant

825521 WPCP Bio-solids Removal, Processing & Disposal # 82552 8/28/09 11/17/2009 Feb-10 Mar-15
Biosolids removal, processing & disposal from Ponds 14,000,000$     8,696,386$          5,303,614$      -38%
Bio-solids processing & disposal  from Digesters 800,000$          677,931$             122,069$         -15%

217310 Concrete Sidewalk, Curb & Gutter Repl. - 2011 580,000$          550,000$             30,000$          -5% 11/4/09 (rebid)
LeonarIn several phases totaling approximately 1,089 sites: Spencon 12/1/2009 Jan-10 Jun-10

Prop 1 B

820631 Accessibility Improvements - Ramps - 2010 574,000$          312,600$             261,400$         -46% 12/2/09 12/15/09 1/27/2010 Jul-10
Installing ADA compliant Accessible Ramps all over the City 261,400$             
following prioritization list for maximum need and usage, in phases
Bugler Construction Awarded Contract

827150 Community Center Gas Line Replacement - Parks Funds 220,000$          143,000$             77,000$          -35% 12/23/09 1/26/2010 3/1/2010 May-10

822710 Mathilda Ave Bridge over Caltrain & Evelyn - Construction 25,000,000$     15,652,311$        9,347,689$      -37% 12/2/09 1/12/2010 Mar-10 Dec-11
Construction Project Management 2,819,424$       2,819,424$          10/20/2009
Road lane widening, improved off ramp, pedestrian access, and lighting
Correcting deficiencies to eliminate Caltrans "functionally obsolete" status

827020 WPCP RFP for Design of Primary Treatment
Early Implementation Project RTC

824771 Mark Design: Headworks, Grit Removal, Primary Sedimentation, a 2,550,000$       
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827060 WPCP Bisulfite conversion to eliminate SO2 315,000$          396,000$             (81,000)$         26% 12/16/09 1/26/2010 Mar-10 Nov-10

828030 Pavement Slurry Seal - 2010 Phase 1 150,000$          125,285$            24,715$          -16% 8/26/09 9/1/2009 10/14/2009 Dec-09
Slurry sealing asphaltic pavement to prevent water intrusion and extend service life
Prop 1B

828030 Pavement Slurry Seal - 2010  (using 2010/11 budget) 207,000$          137,159$             69,841$          -34% 2/17/10 3/9/2010 May-10 Sep-10
savings applied to add alternate additional qtys. 121,747$          121,747$            

828030 Pavement Slurry Seal - 2011 (using 2011/12) budget) 217,000$          208,994$             8,006$            -4% 3/17/2010 4/6/2010 May-10 Sep-10
(milling and patching)

828030 Pavement Slurry Seal - 2012-2014 461,069$          5/19/10 6/15/2010 Sep-10 Nov-10
Slurry sealing asphaltic pavement to prevent water intrusion and extend service life
Prop 1B - SS in September 2010

828290 Repair/Replace Park Parking Lot Drainage & Surfacing 127,331$          
Ponderosa Park - completed inhouse In-house Aug-10
Raynor - Storm Drainage 50,000$            5/19/10 6/15/2010
Fair Oaks  - eval. scope

815203 Water & Sewer Supervisory Control System (SCADA) 1,800,000$       5/19/10 6/15/2010
SCADA improvements at 37 additional sites

828200 Parks Ornamental Pond Overflow Connections to Sanitary Sewer
Parks Funds 200,000$            
Parks to set scope of work Aug-2010 Sep-2010 Oct-2010 Mar-2011

825141 WPCP Dissolved Air Floatation Tanks 2,400,000$       5/19/10 6/15/2010
Replacement or Rehabilitation of existing sewage treatment tanks

828420 Tennis Center Roof, HVAC, Locker Rooms & Painting 300,000$          5/12/10 6/15/2010
rescoping

828500 Orchard Gardens Traffic Calming
CDBG 50,000$            

816000 Traffic Signal - Fair Oaks/Iris 478,000$          
Installation of new traffic signal to satisfy warrants
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827170 Sunnyvale Golf Course Cart Paths
Design Contract 107,000$          107,000$             -$                0% Jun-10 Jul-10
Parks Funds 718,000$          
Budget Modification 800,000$          

828180 Resurface Homestead Ph 2 from Sunnyvale-Saratoga 1,000,262$      5/12/10 6/15/2010
to Wolfe Road
also see above Homestead (Cupertino Project)

827020 WPCP Emergency Bypass Pumping Plan study 250,000$          Aug-10 Sep-10 Nov-10 Apr-11
SCVWD Review Jun-10

825451 Water Main Replacements - 2010 463,887$          8/25/10 9/14/10 Nov-10 Mar-11
Design - IEC 131,450$          12/18/09 02/23/10

825451 Water Main Replacements - 2011 479,360$          7/28/10 8/10/10 Oct-10 Feb-11
Design - Carrollo 115,977$          12/18/09 02/23/10

825451 Water Main Replacements - 2012 (Washington) 595,337$          5/5/10 5/18/2010
Design - Hydro-Science

new Traffic Signal Reconstruction at Fair Oaks & Wolfe - ARRA 2 500,000$          2/23/2010
new Curb Ramps on Arterials - ARRA 2 500,000$          funding reso
new LED Streetlights (phase 2)  at Arterials - ARRA 2 830,000$          & budg mod.

825221 Central Water Plant Building Improvements 800,000$          Scope in review

900276 Recycled Water System Extension - Unfunded - subject to gran 3,925,000$       Scope in review
Extend Recycled water main on Maude Avenue
SCVWD Grant?

825121 SMaRT Station Office Addition 350,000$          

821870 Borregas Ave Bicycle & Ped. Improvements
Transportation Funds for Clean Air (TFCA) 52,000$            

828160 Residential & School Area Transportation Improvements
Transportation Development Act 167,000$          
Safe Routes to Schools Program 720,000$          
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825290 Pavement Rehabilitation - 2012
Olive, Washington, Britton, Poplar Ct, Rosa Ct, Tulip Ct, Kenilworth Ct. 700,000$          6/30/10 7/20/10 Sep-10 Dec-10
Design - Nichols 63,000$            63,000$               PO

825290
828570 693,000$          6/2./10 7/13/2010 8/16/2010

Pavement Rehabilitation - 2010 Phase I - Design 65,000$            65,000$               9/11/09 PO

825290 Pavement Rehab 2010/2011 (Phase 2), Remington from 450,000$         
Sunnyvale to El Camino Real
Design  -  ASSIGN PM?

825290 Pavement Rehabilitation - 2011/12 - Evelyn, Maria 666,566$          8/4/11 8/24/2011
Asphalt resurfacing, ADA ramp, and other related work

Pavement Rehabilitation - 2011 - Design 85,000$            85,000$               9/11/09 PO
Evelyn from Fair Oaks to Wolfe Road - CSG 425,000$          (1B) 8/4/11 8/24/2011
Maria from El Camino to Wolfe Road - CSG 225,000$          (1B) 8/4/11 8/24/2011

825290 Pavement Rehabilitation - 2012/13  -  START SCOPE? IB 501,136$          
825290 Pavement Rehabilitation - 2013/14  -  START SCOPE? IB 896,298$          
825290 Pavement Rehabilitation - 2014/15  -  START SCOPE? IB 698,445$          

827690 Evaluation of Bridge & Levees 200,000$          
Study to establish inventory, condition, and maint. resp, and recommendations

LED Streetlight Conversions - subject to grant funding 1,142,500$       
Replacing High Pressure Sodium lamps with equivalent LED lamps of lower wattage
Reduces energy costs and carbon footprint

CAP - subject to grant funding 100,000$          100,000$             2/23/2010
Outside funding - Acterra - subject to grant funding 49,500$            

825331 Sanitary Sewer Main Replacement - 2010 858,000$          Sep-10 Oct-10 Feb-11 May-11
West Yost

825331 Sanitary Sewer Main Replacement - 2011 668,000$          Sep-10 Oct-10 Feb-11 May-11
Wreco

New Persian Drive Sewer Repair
Preparing Project Info Sheet for CIP - Create New Emergency Project

Pavement Rehabilitation - 2010/2011 (Phase I) - Sunnyvale 
Ave. from Maude to Arques
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New Tasman/Fair Oaks Pedestrian Circulation (Phase 2) 2/4/2009 4/2/2010
Waiting for City Engineer's Review

New RTIP for Downtown Sunnyvale Streetscape 1,875,000$       

Totals TOTALS 104,721,561$  47,127,003$       21,605,055$    -31%

Summary Savings applied ARRA - T
Subtotal from April 2009 to April 2010 to add. Qtys. past yrly % increase
Subtotal Accessible Ramp Amount 1,079,924$       994,100$             414,400$         100,000$   1080%

Concrete Curb, Gutter, Sidewalk & Drive Approach Amount 1,521,000$       1,439,860$          166,300$         400,000$   380%
Total Concrete Amount 2,600,924$      2,433,960$         580,700$         500,000$  520%

Subtotal Pavement Rehab Amount 6,752,571$       2,823,895$          340,021$         215,000$   3141%
Subtotal Slurry Seal Amount 695,747$          593,185$             102,562$         207,000$   336%

Total Asphaltic Amount 7,448,318$      3,417,079$         442,583$         422,000$  1765%

Status Quantity Total $ Amount

Below 
Engineer's 
Estimate

% 
Below 
2008 
Eng. 
Est.

Since April 2009
Contracts Awarded 36 47,127,003$       21,605,055$    31%

Contracts ready to award
Subtotal Awarded or Ready to Award 36 47,127,003$       21,605,055$    31%

Projects out to bid 3 2,292,406$          
Projects in pre-bid 3 4,250,000$          
Subtotal Designs Complete 42 53,669,409$       

Projects in design stage 10 11,557,659$        
Projects in pre-design 16 8,743,559$          
Total 68 73,970,627$       Contracts - Design & Construction

68 100,000,000$      Approximate Total Projects Value
Total Construction Completed 10 3,405,099          
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Total by Category
WPCP 4 12,748,817$        
Water & Util 7 6,576,643$          
Parks & Faciliteis 4 1,816,060$          
Streets & SW 18 5,851,039$          
Traffic Signals 401,027$             
Bridges 19,633,417$        
Environmental 100,000$             
Total in Construction 36 47,127,003$       

Other Grant Funding Requests

Congresswoman Anna G. Eshoo 2011 Funding Requests
1 LED Streetlights (round 3) 3,850,000$          
2 Concrete Sidewalks, Driveways, Curbs & Gutters 5,000,000$          
3 Solar Panels on City Buildings 3,094,500$          

Total Request from Congresswoman Anna G. Eshoo 11,944,500$        
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