
SCT Working Team Mtg

• Orientation
• Who’s who
• Project Overview

• Review/Refine 
Process &Timeline 

• Set meeting dates

March 18

Citizen Working 
Group

• Consider input
• Develop 

Recommendations

May 7

SCT Working Team Mtg

• Receive Public Input
• Comment on Report

(meetings held in each 
jurisdiction)

5/21 - Sunnyvale
6/08  - Mtn. View/Los  Altos
6/01 - Cupertino

May - June

SCT Working Team Mtg

• Report from Citizen 
Working Team

• Public Input learnings
• Develop outline for 

Council presentation 
package, define the 
“ask”

Late June/Early July

Public Review Period

Late-March to Late May

SCT Working Team Mtg

• Prepare for City 
Council Meetings
• Review 

Presentation 
Package

• Define Next Steps

Early/Mid-August

SCT Working Team Mtg

• Review City Council 
outcomes

• Wrap-up

Early December

Agendized City Council 
Discussions

• Receive Feasibility Report
• Receive Public Input
• Provide Direction 

Oct/Nov

STEVENS CREEK TRAIL PROCESS MAP Updated 5/1/15STEVENS CREEK TRAIL PROCESS MAP Updated 5/1/15

Citizen Working 
Group 

• Orientation
• Next Steps

March 25

SCT Working Team Mtg

• Preparation for Public 
Input Meetings

April 20

Release Feasibility Report
include information regarding 
how to provide feedback and 
dates for public input meetings

March 27

Release City Council 
Presentation Package

September

Public Review Period

Sept to Council Mtg

Citizen Working 
Group

• Review Report
• Discuss concerns 

and issues

*June 4

* Tentative


