
ID Task Name Duration
1 Construction Activities 693 days

2 Sitework-Areas A,B & D 601 days

8 Area B 517 days

9 B-Basement Work 5 mons

10 B-Podium Deck 2 mons

11 B3 Parking Concrete Structure 5 mons

12 B 3 Parking Garage Finishes 5 mons

13 B1 Office Building 14 mons

14 B1Office  Interiors 3 mons

15 B2,B4 Retail/Housing Shells 15 mons

16 B2,B4 Complete Housing Interiors 3 mons

17 B2,B4 Retail Interiors 3 mons

18 B5 2 Story Shell 8 mons

19 B5 2 Story Retail Interior 6 mons

20 Area A 480 days

21 A-Basement Work 5 mons

22 A-Podium Deck 2 mons

23 A1 Retail-Office Building 11 mons

24 A1 Retail Interiors 3 mons

25 A1 Office  Interiors 3 mons

26 A3 Parking Concrete Structure 5 mons

27 A3 Parking Garage Finishes 5 mons

28 A2,A4 Retail-Housing Shells 15 mons

29 A2,A4 Retail Interiors 3 mons

30 A2,A4 Complete Housing Interiors 3 mons

31 Area  B 240 days

32 B6,B7 Foundation Work 2 mons

33 B6,B7 Shell Work 7 mons
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34 B3 Bridge 4 mons

35 B6,B7Retail  Interior Work 3 mons

36 B6 B7 Face Lift Macy's 3 mons

37 Area BC-1 340 days

38 B C-1 Foundation Work 3 mons

39 B C-1 Shell Work 10 mons

40 C5 Bridge 4 mons

41 B C-1 Retail Interior Work 4 mons

42 B1, B2 Face Lift Macy's 3 mons

43 Area D  294 days

44 D1 Foundation Work 2 mons

45 D1 Shell Work 7 mons

46 D1 Retail Interior Work 3 mons

47 D1 Theater Interior 6 mons

48 Area C 300 days

49 Road work for Murphy 3 mons

50 C4 Parking Foundation Work 2 mons

51 C4 Parking Concrete Structure 5 mons

52 C4 Bridge Tie-in 4 mons

53 C4  Parking Garage Finishes 4 mons

54 C4 Retail Interior Work In Garage 4 mons

55 C1,C2 Foundation Work 2 mons

56 C1,C2  Shell Work 7 mons

57 C1,C2  Interior Work 3 mons

58 C5 Foundation Work 3 mons

59 C5 Shell Work 9 mons

60 C5 Complete Retail Interior Work 3 mons

61 C5 Housing 4 mons
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