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PROJECTS BUDGET GUIDE 

 
 
 
PROJECTS EXPENDITURES OVERVIEW 
 
The Projects Budget of the City of Sunnyvale encompasses four categories of expenditures, Capital, Infrastructure, Special and 
Outside Group Funding.  Capital projects cover major improvements, construction, or acquisitions; for example, replacing sidewalks, 
erecting a new building, or purchasing a piece of property.  Infrastructure projects provide for the long-term renovation and 
replacement of the City’s infrastructure; for example, planning for eventual replacement of building roofs or heating systems.  Special 
projects include one-time projects designed to address a significant community need or problem; for example, a feasibility study on 
the need for higher capacity at the Water Pollution Control Plant.  The last category, Outside Group Funding, represent essentially 
special projects; however, they are established to capture contributions made to local community-based organizations. 
 
In order to provide a sound foundation for decision-making regarding capital improvements and other project-related efforts, the City 
applies many criteria to help understand the value of a particular project.  These criteria and their related questions include: 
 

• Public Health and Safety: Is the project needed to alleviate a significant, existing hazard? 
 

• Legal/External Requirements: Is the project required by a Federal or State law, regulation, or legal mandate? 
 

• Relation to Adopted Plans: Is the project included in a formal plan that has City Council approval? 
 

• Environmental Quality: Will the project improve environmental quality of the City or a specific 
area/neighborhood? 

 

• Public Support: Has the public clearly demonstrated a significant desire for the City to undertake the project? 
 

• Percentage of City Population or City Organization Served: What percentage of the City or the City 
organization will the project serve? 

 

• Protection of Capital Assets/Facilities: Is the project critical to save the structural integrity of an existing 
facility or will it repair significant structural deterioration? 

 
• Life Expectancy: For how long will the project meet the needs of the community or the City organization? 

 



• Benefit-to-Cost Ratio: What is the project’s return on investment? 
 

• Economic Development: Does the project promote and encourage capital investment, increase the City’s tax 
base, improve job opportunities, attract customers to the City, or produce public or private revenue? 

 

• Availability of Financing: Will project revenues from outside the City cover a portion or all of project  
expenses? 

 

• Effect on Operating Budget: Will the project increase or decrease operating and/or maintenance costs? 
 

• Effect on Process Efficiency: Will the project improve the efficiency of a City process? 
 
Capital improvements substantially affect the economic vitality and quality of life in the community.  By definition, a capital 
improvement requires a major initial investment, a significant and continuing financial commitment, and eventually replacement.  
Capital improvements require careful long-term planning and budgeting so that cyclical downturns or unforeseen financial 
emergencies do not curtail planned maintenance and necessary replacement. 
 
In Sunnyvale’s multi-year framework, capital improvement maintenance and infrastructure replacements are given a high priority.  
New capital improvements must be supportive of the General Plan.  Infrastructure projects ensure that the City’s long-term financial 
plans represent the large demand that fixed asset replacement places on any governmental agency. 
 
 
FISCAL POLICIES RELATED TO CAPITAL AND INFRASTRUCTURE EXPENDITURES 
 
FINANCIAL PRACTICES 
 

Maintain sound financial practices that meet all applicable standards and direct the City's financial resources toward meeting 
the City's long term goals. 

 
POLICIES 
 

Capital Improvements Maintenance and Replacement: Provide for optimal maintenance of capital improvements and 
schedule equipment for future replacement at the most cost-effective time. 



Capital Improvement Design: Design capital improvements to assure cost efficiency and to accomplish City goals and 
policies. 
 
Capital Improvement Funding: Use all available funding sources to finance capital improvement projects consistent with 
City priorities. 
 
Land Acquisition: Acquire land to meet City goals in the most cost efficient and timely manner. 
 
Reserves:  Provide a prudent level of reserves for future unexpected expenses and revenue declines; to accumulate funds to 
support future planned capital improvements; and to level high and low expenditure years in the Ten-Year Resource 
Allocation Plan. 

 
 
OPERATING BUDGET IMPACT  
 
Operating resources required to maintain new capital improvements commencing the year the improvement is completed are included 
in the City’s long-term financial plans.  Each Project Information Sheet identifies, if applicable, the amount and the fiscal year in 
which the additional operating costs become effective.  These costs are incorporated in the long-term financial plans for each fund 
affected.  This approach provides a complete financial analysis of the impact of all projects proposed for funding in the immediate 
year as well as in future years.  
 
 
PROJECTS PLANNING PROCESS 
 
Since FY 1999/2000 the City has utilized a Projects Review Committee.  The Committee is made up of members who are key to the 
project process, including the Directors of Finance, Public Works, Community Development, and Parks and Recreation.  The 
Committee is charged with the responsibility of prioritizing all new project requests and ultimately making recommendations to the 
City Manager for approval.  The Committee puts each new project proposal through a rigorous evaluation process through the use of 
an evaluation sheet completed by the respective project manager.  As a result, only those new projects that have substantial and 
significant merit are recommended to the City Manager and City Council for approval.  The flowchart on the following page provides 
an overview of the process followed by City departments from the time a project is conceived through the time the project is approved 
by the City Council. 
 
FY 2005/2006 is the first year of the two-year project budget cycle.  All current projects have been reviewed and project costs have 



been updated to reflect current requirements.  A number of new projects have been included in the Projects Budget; they are 
summarized in the New Projects Listing section.  These new projects are essential to preserving the integrity of the City’s 
infrastructure and/or address safety related issues.   
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UNFUNDED PROJECTS  
 
As part of the FY 2005/2006 Projects Budget process, all project proposals were evaluated by the Projects Review Committee and 
City Manager.  Due to ongoing fiscal constraints, the Unfunded Projects List was developed.  The Unfunded Projects List includes 
projects without an identified funding source and/or do not address an immediate and critical need.  This listing will be maintained 
and at such time the City’s financial position improves, these projects will be re-evaluated for funding.  
 
 
HOW THE PROJECTS BUDGET IS ORGANIZED 
 
The Projects Budget is divided into four main project categories: Capital, Infrastructure, Outside Group Funding, and Special.  Within 
these four categories are eight possible types of projects: 
 

General: Includes capital and special projects which range from the construction, maintenance and repair of various City 
buildings and facilities, to one-time-only grants to Community Based Organizations that provide specialized services to the 
community. 
 
Parks: Includes projects involving the maintenance and upgrade of City parks, game fields, community centers, and recreation 
buildings. 
 
Sanitary Sewer: Includes projects for the improvement and maintenance of the wastewater collection and treatment system, 
and for the implementation of Federal and State mandated requirements. 
 
Solid Waste: Provides funding for various activities related to refuse disposal and implementation of mandates regarding 
waste reduction. 
 
Storm Drain: Includes improvements to the City's storm drain pump stations and construction of storm drains. 
 



Street & Traffic Signals: Includes various safety and maintenance improvements to public thoroughfares and the City’s 
traffic control inventory. 
 
Water: Includes projects for the improvement and maintenance of the water distribution system of the City. 
 
CDBG: Includes projects for the purpose of administering entitlement grants from the U.S. Department of Housing and Urban 
Development (HUD) to assist low and moderate income persons, seniors, and individuals with disabilities in the City; and to 
develop affordable housing.  

 
In each project category and type section, you will find a schedule of proposed costs spanning a ten-year period, and, individual 
Project Information Sheets.  Each Project Information Sheet contains the project number/name, project description and statement of 
need, project costs, operating costs, and revenues/cost savings over the life of the project (within the ten-year window). Additional 
miscellaneous information is also provided on these pages identifying the relation of the project to the General Plan, as well as the 
Neighborhood Planning Area where the project will have a significant impact, if applicable. 
 
Several project indices and the Unfunded Projects List are included in the Projects Budget document: 
 

1.  Index of projects sorted by numerical order  

2.  Index of projects sorted alphabetical order   

3.  Index of projects sorted by department 

4.  Index of all new projects sorted by numerical order 

5.  Unfunded Projects List 
 

To look up the details of a particular project, first identify the project’s category/type by using one of the above indices, then go to 
the corresponding category/type section and locate the desired project information sheet.  The project information sheets are sorted in 
numerical order within each section.   
 
Some projects may appear to be duplicative.  This occurs when a project is moved to a different Fund or Sub-Fund.  Projects may 
change Funds if the funding sources change or a Fund or Sub-Fund is closed.  For accounting purposes, a new project number is 
created in these instances. 



 
  Numerical 
  Project Index 



Project No. Project Name Department Project Category Project Type

800001 Catholic Social Services - Shared Housing Program Community Development Outside Group Funding CDBG

800451 Sunnyvale Tennis Center Resurfacing Parks and Recreation Infrastructure Parks

800500 Roadway Geometric Improvements Public Works Capital Street & Traffic Signals

800851 Support Network for Battered Women Community Development Outside Group Funding CDBG

801100 WPCP Air Conditioning Project Public Works Infrastructure Sanitary Sewer

801350 Contribution to SMaRT Station Equipment Replacement Fund Public Works Capital Solid Waste

801408 Particulate Trap Retrofit Public Works Capital General

801851 Senior Adult Legal Assistance Community Development Outside Group Funding CDBG

802150 Utility Undergrounding Cost Sharing Public Works Capital Street & Traffic Signals

802451 Project Match (Senior Shared Housing) Community Development Outside Group Funding CDBG

802500 City Share of Development Costs - Streets Public Works Capital Street & Traffic Signals

802951 WPCP Records Update Public Works Special Sanitary Sewer

803100 Town Center Parking Structure Maintenance Public Works Capital Street & Traffic Signals

803200 Control of Non-Point Source Discharges Public Works Special Storm Drain

803501 CDBG Housing Rehabilitation RLF Community Development Special CDBG

803502 CDBG Housing Rental Rehabilitation Program Community Development Special CDBG

803601 Sunnyvale Community Services - CDBG Community Development Outside Group Funding CDBG

803602 Sunnyvale Community Services - GF Community Development Outside Group Funding General

803700 Leadership Sunnyvale Community Development Outside Group Funding General

803851 Congestion Management Agency Participation Public Works Special Street & Traffic Signals

804201 Citywide Aerial Photos Public Works Special General

804401 Golf Courses Protective Netting Replacement Parks and Recreation Infrastructure Parks

804652 Storm Drain Development Costs (City Share) Public Works Capital Storm Drain

804702 Storm Drain Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Storm Drain

804751 Long Term Care Ombudsman Community Development Outside Group Funding CDBG

805150 Library Foundation Program Grant Libraries Special General

Numerical Project Index
by Project Number

City of Sunnyvale



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

805202 Sewer Development Costs (City Share) Public Works Capital Sanitary Sewer

805252 Sewer Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Sanitary Sewer

805450 Water Reuse Public Works Capital Water

805500 WPCP NPDES Requirements Public Works Special Sanitary Sewer

806252 Water Main Development Costs (City Share) Public Works Capital Water

806302 Water Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Water

806350 Water Meters for New Developments Public Works Capital Water

806400 Doublecheck Valves & Backflow Devices for New Developments Public Works Capital Water

806452 Water Pump, Motor and Engine Replacement Public Works Infrastructure Water

806900 Euphrat After School Art Program Community Development Outside Group Funding General

808100 Fair Oaks Industrial Complex Maintenance Public Works Special General

809000 Bill Wilson Center (GF) Community Development Outside Group Funding General

809150 Public Safety RMS/CAD System Public Safety Special General

809901 Government Access Programming Information Technology Capital General

810400 Transportation Project Design Public Works Capital Street & Traffic Signals

811250 SMaRT Station Equipment Replacement Public Works Special Solid Waste

811351 Senior Nutrition Program Community Development Outside Group Funding CDBG

811451 Second Harvest Food Bank - Operation Brown Bag Community Development Outside Group Funding CDBG

811700 Oxidation Pond Levee Improvements Public Works Capital Sanitary Sewer

812250 Joint Venture: Silicon Valley Network Community Development Special General

812701 Home Access, Paint and Emergency Repair Program Community Development Special CDBG

812750 WPCP Energy Improvements Public Works Capital Sanitary Sewer

812901 Cupertino Community Services Community Development Outside Group Funding CDBG

813900 Landfill Closure Implementation Public Works Capital Solid Waste

814700 BMR Acquisition Community Development Special Housing

814950 Redevelopment Plan Project Area: Special Studies Community Development Special General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

815151 Emergency Housing Consortium of Santa Clara County Community Development Outside Group Funding CDBG

815202 Water/Sewer Supervisory Control System Public Works Infrastructure Water

815250 Dispute Resolution Services Community Development Outside Group Funding General

816000 Future Traffic Signal Construction/Modification Public Works Capital Street & Traffic Signals

816050 Repairs of Bridges Public Works Capital Street & Traffic Signals

817100 Citywide Traffic Deficiency Plan Public Works Special Street & Traffic Signals

817400 Plaza del Sol - Phase I Community Development Capital General

817950 Civic Center Buildings - HVAC Parks and Recreation Infrastructure General

818050 Civic Center Buildings - Rehabilitation Parks and Recreation Infrastructure General

818100 Public Safety Buildings - Roofs Parks and Recreation Infrastructure General

818150 Public Safety Buildings - Rehabilitation Parks and Recreation Infrastructure General

818301 Fair Housing Services Community Development Special CDBG

818450 Community Center Buildings - HVAC Parks and Recreation Infrastructure Parks

818500 Park Buildings - HVAC Parks and Recreation Infrastructure General

818550 Park Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

818600 Senior Center Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

818651 Corporation Yard Buildings - Roofs Parks and Recreation Infrastructure General

818700 Corporation Yard Buildings - Rehabilitation Parks and Recreation Infrastructure General

818750 Golf and Tennis Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

819400 Columbia Neighborhood Center Health Services Office of the City Manager Special General

819550 Laboratory Information Management System Public Works Special Sanitary Sewer

819580 Golf Course Pathways Renovation Parks and Recreation Infrastructure Parks

819610 Public Safety Buildings - HVAC Parks and Recreation Infrastructure General

819630 Community Center Buildings - Roofs Parks and Recreation Infrastructure General

819720 Human Services Outside Group Funding Support (GF) Community Development Outside Group Funding General

819740 Lakewood Park Recreation Facilities Improvement Parks and Recreation Infrastructure Parks



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

819750 Golf and Tennis Buildings - Roofs Parks and Recreation Infrastructure Parks

819821 Asbestos Floor Tile Removal Public Works Infrastructure General

819840 Police Services Equipment Acquisition Public Safety Capital General

819951 Underground Storage Tank Containment Testing Public Works Capital General

820000 Corporation Yard Buildings - HVAC Parks and Recreation Infrastructure General

820010 Community Center Buildings - Rehabilitation Parks and Recreation Infrastructure General

820020 Administration of Long Range Infrastructure Plan Finance Infrastructure General

820040 Swimming Pool Relining Parks and Recreation Infrastructure Parks

820050 Swimming Pool Water Treatment Equipment Parks and Recreation Infrastructure Parks

820070 Swimming Pool Pumps and Motors Parks and Recreation Infrastructure Parks

820080 Swimming Pool Valves, Filters, Lighting Parks and Recreation Infrastructure Parks

820130 City Owned Parking Lot Resurfacing Public Works Infrastructure General

820140 Computer/Radio Controlled Landscape Irrigation Public Works Infrastructure General

820160 Mathilda Avenue Traffic Signal Controller Replacement Public Works Infrastructure Street & Traffic Signals

820180 Traffic Signal Controller Replacement Public Works Infrastructure Street & Traffic Signals

820190 Traffic Signal Underground Replacement Public Works Infrastructure Street & Traffic Signals

820200 Traffic Signal Light Emitting Diode Array Replacements Public Works Infrastructure Street & Traffic Signals

820210 Computer/Radio Controlled Park Irrigation System Parks and Recreation Infrastructure Parks

820220 Park Irrigation Underground Pipe Replacement Parks and Recreation Infrastructure Parks

820240 Park Tennis/Basketball Court Reconstruction Parks and Recreation Infrastructure Parks

820250 Parks Pumps and Motors Reconstruction/Replacement Parks and Recreation Infrastructure Parks

820270 Playground Equipment Replacement Parks and Recreation Infrastructure Parks

820280 Park Furniture and Fixtures Replacement Parks and Recreation Infrastructure Parks

820301 Golf and Tennis Buildings - HVAC Parks and Recreation Infrastructure General

820311 Golf Course Irrigation System Replacement Parks and Recreation Infrastructure Parks

820320 Golf Course Pumps and Motors Replacement Parks and Recreation Infrastructure Parks



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

820351 Golf Course Sand Bunkers Rebuild Parks and Recreation Infrastructure Parks

820361 Golf Course Tee Grounds Renewal Parks and Recreation Infrastructure Parks

820370 Golf Course Parking Lot Resurfacing Parks and Recreation Infrastructure Parks

820380 Park Pathways and Walkways Reconstruction Parks and Recreation Infrastructure Parks

820610 Downtown Area Maintenance Public Works Capital General

820631 ADA Curb Retrofit Community Development Special CDBG

820641 Community Association Rehabilitation, Inc. (CAR) Community Development Outside Group Funding CDBG

820690 Java Drive Sidewalks Public Works Capital Street & Traffic Signals

820711 Paint Program Community Development Special CDBG

820821 Chlorinating/Dechlorinating Equipment Replacement Public Works Infrastructure Sanitary Sewer

820931 WPCP Pond Pump Pier Repairs Public Works Infrastructure Sanitary Sewer

821000 City Owned Properties - Adjacent to Parks Public Works Special General

821010 City Owned Properties - Downtown Public Works Special General

821071 WPCP Replace Public Address System Public Works Infrastructure Sanitary Sewer

821111 Power Generation Facility Improvements Public Works Capital General

821170 SMaRT Station Operations Contract RFP Public Works Special Solid Waste

821180 Contribution to SMaRT Station Operations Contract RFP Public Works Special Solid Waste

821330 Park Buildings - Roofs Parks and Recreation Infrastructure General

821350 AVASA Equipment Acquisition Public Safety Special General

821370 Sunnyvale Senior Center Construction Parks and Recreation Capital General

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements Public Works Capital Street & Traffic Signals

821531 Multimodal Transit Station Public Works Capital General

821560 Sunnyvale Bicycle Network Public Works Capital Street & Traffic Signals

821570 Calabazas Creek Trail Project Public Works Capital Street & Traffic Signals

821571 Calabazas Creek Trail - Phase II Project Public Works Capital Street & Traffic Signals

821620 Sidewalk Improvements Near Tasman Light Rail Transit Public Works Capital Street & Traffic Signals



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

821630 Wolfe Road Traffic Signal Interconnect Public Works Capital Street & Traffic Signals

821640 Fremont High School Swim Pool Parks and Recreation Capital Parks

821650 Animal Shelter Services Public Safety Capital General

821670 Update Fiscal Sub-Element Finance Special General

821870 Borregas Avenue Bicycle Corridor Public Works Capital Street & Traffic Signals

821930 SMaRT Station Curbside Processing Facility Public Works Capital Solid Waste

821940 Community and EMO Notification System Public Safety Special General

822070 San Francisco Bay Trail - Yahoo Parks and Recreation Capital Parks

822080 Fair Oaks Park Hardscape Renovation Parks and Recreation Infrastructure Parks

822220 Canary Drive Traffic Calming Public Works Capital Street & Traffic Signals

822330 Trim Landfill Screening Trees on Caribbean Drive Public Works Special Solid Waste

822530 Regulatory Compliance - Air/Emission Standards Requirements Public Works Special Sanitary Sewer

822560 Energy Use Audit-Hot Water Loop Replacement Public Works Special Sanitary Sewer

822601 Resurface the Asphalt Drying Area at Dewatering Public Works Infrastructure Sanitary Sewer

822671 Pond Rehabilitation Public Works Infrastructure Sanitary Sewer

822680 Golf Cart Storage Building Parks and Recreation Capital Parks

822710 Mathilda Avenue Railroad Overpass Improvements Public Works Infrastructure Street & Traffic Signals

822751 Storm Pump Station Number 1 Rehabilitation Public Works Infrastructure Storm Drain

822761 Storm Pump Station Number 2 Rehabilitation Public Works Infrastructure Storm Drain

822781 Borregas Sanitary Trunk Sewer Replacement Public Works Infrastructure Sanitary Sewer

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer Public Works Infrastructure Sanitary Sewer

822851 Water Line Replacement - Gresham Avenue Public Works Infrastructure Water

822861 Water Line Replacement - Cypress Avenue Public Works Infrastructure Water

822891 Fleet Maintenance Management System Information Technology Special General

823100 Police Services Tactical Operations Center Public Safety Special General

823140 Structural and Infrastructure Assessment at WPCP Public Works Special Sanitary Sewer



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

823170 Ortega Park Hardscape/Wall Redesign Parks and Recreation Capital Parks

823220 Wastewater Data/Process/Service Assessment Studies Public Works Special Sanitary Sewer

823270 Cooperative Middle School Activities Parks and Recreation Special General

823291 InnVision Community Development Outside Group Funding CDBG

823360 Ultra Low Flow Toilet (ULFT) Rebate Project Public Works Special Water

823490 Downtown Public Improvements Public Works Capital General

823500 Junior Achievement Sunnyvale Community Development Outside Group Funding General

823510 Downtown Underground Parking Structure Public Works Capital General

823560 Housing for City/Public School/Child Care Employees Community Development Special Housing

823570 Short-Term Office Space Solution Parks and Recreation Capital General

823580 Bomb-Detecting Canine Unit - Asset Forfeiture Fund Public Safety Special General

823640 Supervisory/Managerial Development in Public Safety Public Safety Special General

823681 Mary Avenue Route 280 Bicycle Footbridge Public Works Capital Street & Traffic Signals

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. Public Works Capital Street & Traffic Signals

823700 Connecting North and South Sunnyvale for Bicyclists Public Works Capital Street & Traffic Signals

823741 Baylands Park Water Main Replacement Public Works Infrastructure Water

823750 BMR Compliance Enforcement Community Development Special Housing

823761 CDBG Housing Acquisition  - RLF Community Development Special CDBG

823762 CDBG Housing Acquisition Community Development Special CDBG

823770 HOME Projects Community Development Special Housing

823780 Printing of City Publications in Multi-Languages Office of the City Manager Special General

823800 Optimal Public Safety Staffing Study Finance Special General

823850 Electronic Archiving of CDD Permit Records Community Development Special General

823870 Public Safety Officer Recruitment, Selection and Training Public Safety Special General

823880 Biological Evidence Freezer Installation Public Safety Capital General

824061 Pedestrian Lighted Crosswalk Public Works Capital Street & Traffic Signals



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

824080 Neighborhood Preservation Abatement Community Development Special General

824090 Recreation and Open Space Sub-Element Parks and Recreation Special General

824100 Consolidated Plan Update - CDBG Community Development Special CDBG

824110 Manzanita Property Maintenance Community Development Special CDBG

824120 Evidence Barcode Tracking System Public Safety Capital General

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr Parks and Recreation Capital Parks

824140 Sunnyvale Historical Museum Parks and Recreation Capital Parks

824151 Network Infrastructure Information Technology Capital General

824160 Emergency Vehicle Preempt Transmitter Replacement Public Works Capital General

824170 Gas Line Replacement at the Community Center Parks and Recreation Infrastructure Parks

824190 Uninterrupted Power Supply (UPS) Replacement Parks and Recreation Infrastructure Parks

824200 Sport Center Gym Lighting Replacement Parks and Recreation Infrastructure Parks

824210 Community Center Theater Rigging and Staging Parks and Recreation Infrastructure Parks

824220 Raynor Activity Center Site Improvements Parks and Recreation Infrastructure Parks

824250 Landfill Gas System Response to New Federal Regulations Public Works Special Solid Waste

824260 Solid Waste Cost of Service Study Public Works Special Solid Waste

824270 Condensate Collection and Pre-Treatment System Public Works Capital Solid Waste

824280 Leak Detection Program Public Works Special Water

824290 Water Cost of Service Study Finance Special Water

824300 Rehabilitation of Digesters and Replacement of Digester Lids Public Works Infrastructure Sanitary Sewer

824310 Refurbishment of Water tanks @ Wright Avenue Public Works Infrastructure Water

824320 Toeberm for Biosolids Monofill Public Works Capital Sanitary Sewer

824340 Wastewater Cost of Service Study Finance Special Sanitary Sewer

824350 The Health Trust-Meals on Wheels Community Development Outside Group Funding CDBG

824360 Community Issues and Neighborhood Disputes Community Development Outside Group Funding CDBG

824370 Friends for Youth-Mentoring Community Development Outside Group Funding CDBG



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

824380 Neighborhood Support/Education Community Development Special CDBG

824390 Preservation of at Risk Units (CDBG) Community Development Special CDBG

824400 CD Strategy Planning and Funding Community Development Special CDBG

824410 Moulton Plaza - 1601 Tenaka Place Community Development Special Housing

824430 Redevelopment Plan Amendment Community Development Special General

824440 RDA Five Year Implementation Plan and Mid Term Review Community Development Special General

824450 Downtown Development Economic Analysis-Keyser Marston Assoc. Community Development Special General

824471 First-Time Homebuyer Support Community Development Special Housing

824480 Development of Electronic Hazmat Planning Program Public Safety Special General

824490 CDBG Administration Community Development Special CDBG

824500 SCS Emergency Assistance-Community Holiday Center Community Development Outside Group Funding General

824510 Live Oak Adult Day Services (GF) Community Development Outside Group Funding General

824520 Family & Children's Services-Columbia Center (GF) Community Development Outside Group Funding General

824530 Mid-Peninsula Alano Club Community Development Outside Group Funding CDBG

824560 Pedestrian Safety/Opportunities Plan Public Works Special Street & Traffic Signals

824570 Outside Counsel Services for RDA Community Development Special General

824690 Cable TV Franchise Negotiation Information Technology Special General

824700 Downtown Parking Maintenance Assessment Community Development Special General

824710 Development of Indirect Cost Allocation Plan Community Development Special General

824730 Water System Infrastructure Planning Public Works Special Water

824740 Landfill Constituents of Concern Monitoring Public Works Special Solid Waste

824770 Primary Sedimentation Basin Renovation - Phase I Public Works Infrastructure Sanitary Sewer

824780 Upgrading of Fuel Stations Public Works Infrastructure General

824791 Cable Television Franchise Periodic Review Information Technology Special General

824800 Roof Replacement of Water Plants Public Works Infrastructure Water

824810 Downtown Water Line Engineering Study Public Works Special Water



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

824820 UV Protection for Senior Center "Soft Art" Parks and Recreation Special General

824830 Perimeter Fencing Around Wells (Vulnerability Assessment) Public Works Capital Water

824840 Installation of Climb Resistant Fencing at Reservoir Sites Public Works Capital Water

824860 Traffic Calming - Riding Group Donation Public Works Special Street & Traffic Signals

824870 Town Center Parking Structure Demolition Community Development Capital General

824880 Our House Shelter Community Development Special CDBG

824890 Community Housing Development Organizations (CHDOs) Community Development Special Housing

824910 Frances Street Transit Corridor Improvements Public Works Capital Street & Traffic Signals

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road Public Works Capital Street & Traffic Signals

824930 Downtown Summer Music Series Community Development Special General

824940 Murphy Avenue Tree Lights Maintenance Public Works Special General

824950 WPCP Laboratory Roof Replacement Public Works Capital Sanitary Sewer

824960 Economic Prosperity Advertising Campaign Community Development Special General

824970 Consolidated Plan Update - HOME Community Development Special Housing

824980 Sunnyvale Office Center Rehabilitation Parks and Recreation Infrastructure Parks

824990 Overtime Costs for Sobriety Checkpoints Public Safety Special General

825000 Emergency Operations Center Training Public Safety Special General

825010 Citizen Emergency Response Team Public Safety Special General

825020 Weapons of Mass Destruction Training Public Safety Special General

825030 Water Fluoridation Public Works Infrastructure Water

825040 Feasibility of Installing SV Citizens & Employees Memorial Parks and Recreation Special Parks

825050 Wireless Services in the Downtown Area Study Issue Information Technology Special General

825060 Sunnyvale Bicycle Plan Public Works Special Street & Traffic Signals

825070 Bicycle Map Revision Public Works Special General

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue Public Works Capital Street & Traffic Signals

825090 Sunnyvale Community Svcs (Swirsky Fund) Parks and Recreation Special General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

825100 Solids Handling Safety and Efficiency Improvements - Phase I Public Works Special Sanitary Sewer

825110 Tertiary Plant Tank Drainage System Modifications - Phase I Public Works Infrastructure Sanitary Sewer

825120 SMaRT Station Office Addition Public Works Capital Solid Waste

825130 Radar Speed Signs for School Areas Public Works Capital Street & Traffic Signals

825140 Air Floatation Tank Rehabilitation Public Works Infrastructure Sanitary Sewer

825150 Storage Area Network Information Technology Capital General

825160 Network Security Information Technology Capital General

825170 Fixed Growth Reactor Rehabilitation Public Works Infrastructure Sanitary Sewer

825180 Cover for Passenger Waiting Bench at Community Center Parks and Recreation Capital Parks

825190 Community Center Monument Signs Parks and Recreation Infrastructure Parks

825200 Remodel Community Center Kitchen & Serving Area Parks and Recreation Infrastructure Parks

825210 Transportation Strategic Program Public Works Capital Street & Traffic Signals

825220 Central Water Plant Building Reconstruction Public Works Infrastructure Water

825230 Cleaning of Water Tanks Public Works Infrastructure Water

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections Public Works Infrastructure Water

825250 Mary/Carson Water Plant Mechanical Reconstructions Public Works Infrastructure Water

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants Public Works Infrastructure Water

825270 Well House Generator - Ortega Well Public Works Capital Water

825280 Earthquake Mitigation of Water Tanks Public Works Infrastructure Water

825290 Pavement Rehabilitation Public Works Infrastructure Street & Traffic Signals

825300 Pressure Reducing Valve Replacement & Relocation for SCADA Public Works Infrastructure Water

825310 Shrouds at Well Sites Public Works Infrastructure Water

825320 Replacement/Rehabilitation of Sanitary Manholes Public Works Infrastructure Sanitary Sewer

825330 Replacement/Rehabilitation of Sewer Pipes Public Works Infrastructure Sanitary Sewer

825340 Street Lights Conduit Replacement Public Works Infrastructure General

825350 Replacement/Rehabilitation of Storm Drain Manholes Public Works Infrastructure Storm Drain



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

825360 Replacement/Rehabilitation of Storm Drain Pipes Public Works Infrastructure Storm Drain

825370 Video Inspection and Evaluation of Storm Drain System Public Works Infrastructure Storm Drain

825380 Storm Pump Station #1 Expansion Public Works Infrastructure Storm Drain

825390 Wolfe/Evelyn Plant Mechanical Reconstruction Public Works Infrastructure Water

825400 Update of Standard Specifications Public Works Special General

825410 Hamilton Plant Emergency Generator & Mechanical Reconst Public Works Infrastructure Water

825420 Water Pressure Zone Three Expansion Public Works Infrastructure Water

825430 Raynor Well Connection Public Works Infrastructure Water

825440 Recycled Water Booster Pump @ Golf Course Public Works Infrastructure Water

825450 City-Wide Water Line Replacement Public Works Infrastructure Water

825460 Interior Coating of Water Tanks Public Works Infrastructure Water

825470 Well Study Public Works Infrastructure Water

825480 Inspection and Renovation of Well Systems Public Works Infrastructure Water

825490 Exterior Painting of Water Tanks Public Works Infrastructure Water

825500 Wright Ave Water Plant Mechanical Reconstruction Public Works Infrastructure Water

825510 Roadway Rehabilitation on Various Streets (Grant) Public Works Capital Street & Traffic Signals

825520 Pond Sediment Removal Public Works Capital Sanitary Sewer

825530 Transportation Model Update Public Works Special Street & Traffic Signals

825540 Transportation Grant Matching Funds Public Works Capital Street & Traffic Signals

825550 Adaptive Traffic Signal Control Upgrade Public Works Infrastructure Street & Traffic Signals

825560 Security Access Control System Replacement Parks and Recreation Infrastructure General

825570 239 / 241 Commercial Street Property Maintenance Public Works Special General

825580 Plaza del Sol Phase II Parks and Recreation Capital Parks

825590 Downtown Wayfinding System Public Works Capital Street & Traffic Signals

825600 Caribbean Drive Bridge Improvement Public Works Infrastructure General

825610 Fair Oaks Caltrain OverCrossing Public Works Infrastructure General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

825620 Wolfe Road Caltrain OverCrossing Public Works Infrastructure General

825630 Mary Ave. Extension  Engineering/Environmental Analysis Public Works Capital Street & Traffic Signals

825640 Document Imaging of City Clerk Permanent Records Office of the City Manager Capital General

825650 Business Plan for Community Center Theatre Parks and Recreation Special General

825660 Golf Course Greens Renewal Parks and Recreation Infrastructure Parks

825670 Columbia Gym Wall Pads Parks and Recreation Infrastructure General

825680 E-Mail Application and Network Management Tools Information Technology Capital General

825690 Automated Timecard Entry System Finance Capital General

825700 Update of Mandated General Plan Sub-elements Community Development Special General

825710 Update of Non-Mandated General Plan Sub-elements Community Development Special General

825720 Directional Signs to Downtown Public Works Capital Street & Traffic Signals

825730 Pedestrian Lighted Crosswalk Maintenance Public Works Infrastructure Street & Traffic Signals

825740 Battery Backup System for Traffic Signals Maintenance Public Works Infrastructure Street & Traffic Signals

825750 Sewer Lift Stations Rebuild Public Works Infrastructure Sanitary Sewer

825760 Washington Pool Renovation Parks and Recreation Infrastructure Parks

825770 Murphy Avenue Enhancements Phase I Community Development Capital General

825780 Downtown Block 2 Completion Public Works Capital General

825790 Park Land Acquisition Parks and Recreation Capital Parks

825800 Analysis of Impediments (AI) Update Community Development Special CDBG

825810 Public Safety Case Management System Implementation Public Safety Capital General

825820 Property and Evidence Purge Project II Public Safety Special General

825830 Murphy/Evelyn Avenues Sewer Infrastructure Improvements Public Works Capital CDBG

825840 Manhole Reconditioning Public Works Capital CDBG

825850 Swim Pools Infrastructure Parks and Recreation Infrastructure Parks

825860 India Community Center (CDBG) Community Development Outside Group Funding CDBG

825861 India Community Center (GF) Community Development Outside Group Funding General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

825870 Live Oak Adult Day Services (CDBG) Community Development Outside Group Funding CDBG

825880 Family & Children's Services-Columbia Center (CDBG) Community Development Outside Group Funding CDBG

825890 Optimal Staffing Study for Public Works Finance Special General

825900 Information Technology Investment Account Information Technology Capital General

825910 Landfill Gas Flare and Blowers Replacement Public Works Infrastructure Solid Waste

825920 Bill Wilson Center (CDBG) Community Development Outside Group Funding CDBG

825930 City Owned Properties - Downtown/388 Charles Street Community Development Special General

825940 First Methodist Church - Senior Nutrition Site Improvement Community Development Special CDBG

825950 Traffic Seat Belt Enforcement Public Safety Special General

825960 SCVURPPP Contracting and Fiscal Agent Public Works Special General

825970 Downtown Underground Parking Insurance Human Resources Special General

Total Number of  Projects:  349



    
   Alphabetical 
   Project Index 



Project Name Project No. Department Project Category Project Type

239 / 241 Commercial Street Property Maintenance 825570 Public Works Special General

ADA Curb Retrofit 820631 Community Development Special CDBG

Adaptive Traffic Signal Control Upgrade 825550 Public Works Infrastructure Street & Traffic Signals

Administration of Long Range Infrastructure Plan 820020 Finance Infrastructure General

Air Floatation Tank Rehabilitation 825140 Public Works Infrastructure Sanitary Sewer

Analysis of Impediments (AI) Update 825800 Community Development Special CDBG

Animal Shelter Services 821650 Public Safety Capital General

Asbestos Floor Tile Removal 819821 Public Works Infrastructure General

Automated Timecard Entry System 825690 Finance Capital General

AVASA Equipment Acquisition 821350 Public Safety Special General

Battery Backup System for Traffic Signals Maintenance 825740 Public Works Infrastructure Street & Traffic Signals

Baylands Park Water Main Replacement 823741 Public Works Infrastructure Water

Bicycle Map Revision 825070 Public Works Special General

Bill Wilson Center (CDBG) 825920 Community Development Outside Group Funding CDBG

Bill Wilson Center (GF) 809000 Community Development Outside Group Funding General

Biological Evidence Freezer Installation 823880 Public Safety Capital General

BMR Acquisition 814700 Community Development Special Housing

BMR Compliance Enforcement 823750 Community Development Special Housing

Bomb-Detecting Canine Unit - Asset Forfeiture Fund 823580 Public Safety Special General

Borregas Avenue Bicycle Corridor 821870 Public Works Capital Street & Traffic Signals

Borregas Sanitary Trunk Sewer Replacement 822781 Public Works Infrastructure Sanitary Sewer

Business Plan for Community Center Theatre 825650 Parks and Recreation Special General

Cable Television Franchise Periodic Review 824791 Information Technology Special General

Cable TV Franchise Negotiation 824690 Information Technology Special General

Calabazas Creek Trail - Phase II Project 821571 Public Works Capital Street & Traffic Signals

Calabazas Creek Trail Project 821570 Public Works Capital Street & Traffic Signals

City of Sunnyvale
Alphabetical Project Index

by Project Name



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Canary Drive Traffic Calming 822220 Public Works Capital Street & Traffic Signals

Caribbean Drive Bridge Improvement 825600 Public Works Infrastructure General

Catholic Social Services - Shared Housing Program 800001 Community Development Outside Group Funding CDBG

CD Strategy Planning and Funding 824400 Community Development Special CDBG

CDBG Administration 824490 Community Development Special CDBG

CDBG Housing Acquisition 823762 Community Development Special CDBG

CDBG Housing Acquisition  - RLF 823761 Community Development Special CDBG

CDBG Housing Rehabilitation RLF 803501 Community Development Special CDBG

CDBG Housing Rental Rehabilitation Program 803502 Community Development Special CDBG

Central Water Plant Building Reconstruction 825220 Public Works Infrastructure Water

Chlorinating/Dechlorinating Equipment Replacement 820821 Public Works Infrastructure Sanitary Sewer

Citizen Emergency Response Team 825010 Public Safety Special General

City Owned Parking Lot Resurfacing 820130 Public Works Infrastructure General

City Owned Properties - Adjacent to Parks 821000 Public Works Special General

City Owned Properties - Downtown 821010 Public Works Special General

City Owned Properties - Downtown/388 Charles Street 825930 Community Development Special General

City Share of Development Costs - Streets 802500 Public Works Capital Street & Traffic Signals

Citywide Aerial Photos 804201 Public Works Special General

Citywide Traffic Deficiency Plan 817100 Public Works Special Street & Traffic Signals

City-Wide Water Line Replacement 825450 Public Works Infrastructure Water

Civic Center Buildings - HVAC 817950 Parks and Recreation Infrastructure General

Civic Center Buildings - Rehabilitation 818050 Parks and Recreation Infrastructure General

Cleaning of Water Tanks 825230 Public Works Infrastructure Water

Columbia Gym Wall Pads 825670 Parks and Recreation Infrastructure General

Columbia Neighborhood Center Health Services 819400 Office of the City Manager Special General

Community and EMO Notification System 821940 Public Safety Special General



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Community Association Rehabilitation, Inc. (CAR) 820641 Community Development Outside Group Funding CDBG

Community Center Buildings - HVAC 818450 Parks and Recreation Infrastructure Parks

Community Center Buildings - Rehabilitation 820010 Parks and Recreation Infrastructure General

Community Center Buildings - Roofs 819630 Parks and Recreation Infrastructure General

Community Center Monument Signs 825190 Parks and Recreation Infrastructure Parks

Community Center Theater Rigging and Staging 824210 Parks and Recreation Infrastructure Parks

Community Housing Development Organizations (CHDOs) 824890 Community Development Special Housing

Community Issues and Neighborhood Disputes 824360 Community Development Outside Group Funding CDBG

Computer/Radio Controlled Landscape Irrigation 820140 Public Works Infrastructure General

Computer/Radio Controlled Park Irrigation System 820210 Parks and Recreation Infrastructure Parks

Condensate Collection and Pre-Treatment System 824270 Public Works Capital Solid Waste

Congestion Management Agency Participation 803851 Public Works Special Street & Traffic Signals

Connecting North and South Sunnyvale for Bicyclists 823700 Public Works Capital Street & Traffic Signals

Consolidated Plan Update - CDBG 824100 Community Development Special CDBG

Consolidated Plan Update - HOME 824970 Community Development Special Housing

Contribution to SMaRT Station Equipment Replacement Fund 801350 Public Works Capital Solid Waste

Contribution to SMaRT Station Operations Contract RFP 821180 Public Works Special Solid Waste

Control of Non-Point Source Discharges 803200 Public Works Special Storm Drain

Cooperative Middle School Activities 823270 Parks and Recreation Special General

Corporation Yard Buildings - HVAC 820000 Parks and Recreation Infrastructure General

Corporation Yard Buildings - Rehabilitation 818700 Parks and Recreation Infrastructure General

Corporation Yard Buildings - Roofs 818651 Parks and Recreation Infrastructure General

Cover for Passenger Waiting Bench at Community Center 825180 Parks and Recreation Capital Parks

Cupertino Community Services 812901 Community Development Outside Group Funding CDBG

Development of Electronic Hazmat Planning Program 824480 Public Safety Special General

Development of Indirect Cost Allocation Plan 824710 Community Development Special General



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Directional Signs to Downtown 825720 Public Works Capital Street & Traffic Signals

Dispute Resolution Services 815250 Community Development Outside Group Funding General

Document Imaging of City Clerk Permanent Records 825640 Office of the City Manager Capital General

Doublecheck Valves & Backflow Devices for New Developments 806400 Public Works Capital Water

Downtown Area Maintenance 820610 Public Works Capital General

Downtown Block 2 Completion 825780 Public Works Capital General

Downtown Development Economic Analysis-Keyser Marston Assoc. 824450 Community Development Special General

Downtown Parking Maintenance Assessment 824700 Community Development Special General

Downtown Public Improvements 823490 Public Works Capital General

Downtown Summer Music Series 824930 Community Development Special General

Downtown Underground Parking Insurance 825970 Human Resources Special General

Downtown Underground Parking Structure 823510 Public Works Capital General

Downtown Water Line Engineering Study 824810 Public Works Special Water

Downtown Wayfinding System 825590 Public Works Capital Street & Traffic Signals

Earthquake Mitigation of Water Tanks 825280 Public Works Infrastructure Water

Economic Prosperity Advertising Campaign 824960 Community Development Special General

Electronic Archiving of CDD Permit Records 823850 Community Development Special General

E-Mail Application and Network Management Tools 825680 Information Technology Capital General

Emergency Housing Consortium of Santa Clara County 815151 Community Development Outside Group Funding CDBG

Emergency Operations Center Training 825000 Public Safety Special General

Emergency Vehicle Preempt Transmitter Replacement 824160 Public Works Capital General

Energy Use Audit-Hot Water Loop Replacement 822560 Public Works Special Sanitary Sewer

Equipment Replacement at Five (5) Hetch-Hetchy Connections 825240 Public Works Infrastructure Water

Euphrat After School Art Program 806900 Community Development Outside Group Funding General

Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. 823690 Public Works Capital Street & Traffic Signals

Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue 825080 Public Works Capital Street & Traffic Signals



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Evidence Barcode Tracking System 824120 Public Safety Capital General

Exterior Painting of Water Tanks 825490 Public Works Infrastructure Water

Fair Housing Services 818301 Community Development Special CDBG

Fair Oaks Caltrain OverCrossing 825610 Public Works Infrastructure General

Fair Oaks Industrial Complex Maintenance 808100 Public Works Special General

Fair Oaks Park Hardscape Renovation 822080 Parks and Recreation Infrastructure Parks

Family & Children's Services-Columbia Center (CDBG) 825880 Community Development Outside Group Funding CDBG

Family & Children's Services-Columbia Center (GF) 824520 Community Development Outside Group Funding General

Feasibility of Installing SV Citizens & Employees Memorial 825040 Parks and Recreation Special Parks

First Methodist Church - Senior Nutrition Site Improvement 825940 Community Development Special CDBG

First-Time Homebuyer Support 824471 Community Development Special Housing

Fixed Growth Reactor Rehabilitation 825170 Public Works Infrastructure Sanitary Sewer

Fleet Maintenance Management System 822891 Information Technology Special General

Frances Street Transit Corridor Improvements 824910 Public Works Capital Street & Traffic Signals

Fremont High School Swim Pool 821640 Parks and Recreation Capital Parks

Friends for Youth-Mentoring 824370 Community Development Outside Group Funding CDBG

Future Traffic Signal Construction/Modification 816000 Public Works Capital Street & Traffic Signals

Gas Line Replacement at the Community Center 824170 Parks and Recreation Infrastructure Parks

Golf and Tennis Buildings - HVAC 820301 Parks and Recreation Infrastructure General

Golf and Tennis Buildings - Rehabilitation 818750 Parks and Recreation Infrastructure Parks

Golf and Tennis Buildings - Roofs 819750 Parks and Recreation Infrastructure Parks

Golf Cart Storage Building 822680 Parks and Recreation Capital Parks

Golf Course Greens Renewal 825660 Parks and Recreation Infrastructure Parks

Golf Course Irrigation System Replacement 820311 Parks and Recreation Infrastructure Parks

Golf Course Parking Lot Resurfacing 820370 Parks and Recreation Infrastructure Parks

Golf Course Pathways Renovation 819580 Parks and Recreation Infrastructure Parks



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Golf Course Pumps and Motors Replacement 820320 Parks and Recreation Infrastructure Parks

Golf Course Sand Bunkers Rebuild 820351 Parks and Recreation Infrastructure Parks

Golf Course Tee Grounds Renewal 820361 Parks and Recreation Infrastructure Parks

Golf Courses Protective Netting Replacement 804401 Parks and Recreation Infrastructure Parks

Government Access Programming 809901 Information Technology Capital General

Hamilton Plant Emergency Generator & Mechanical Reconst 825410 Public Works Infrastructure Water

Home Access, Paint and Emergency Repair Program 812701 Community Development Special CDBG

HOME Projects 823770 Community Development Special Housing

Housing for City/Public School/Child Care Employees 823560 Community Development Special Housing

Human Services Outside Group Funding Support (GF) 819720 Community Development Outside Group Funding General

India Community Center (CDBG) 825860 Community Development Outside Group Funding CDBG

India Community Center (GF) 825861 Community Development Outside Group Funding General

Information Technology Investment Account 825900 Information Technology Capital General

InnVision 823291 Community Development Outside Group Funding CDBG

Inspection and Renovation of Well Systems 825480 Public Works Infrastructure Water

Installation of Climb Resistant Fencing at Reservoir Sites 824840 Public Works Capital Water

Interior Coating of Water Tanks 825460 Public Works Infrastructure Water

Java Drive Sidewalks 820690 Public Works Capital Street & Traffic Signals

Joint Venture: Silicon Valley Network 812250 Community Development Special General

Junior Achievement Sunnyvale 823500 Community Development Outside Group Funding General

Laboratory Information Management System 819550 Public Works Special Sanitary Sewer

Lakewood Park Recreation Facilities Improvement 819740 Parks and Recreation Infrastructure Parks

Landfill Closure Implementation 813900 Public Works Capital Solid Waste

Landfill Constituents of Concern Monitoring 824740 Public Works Special Solid Waste

Landfill Gas Flare and Blowers Replacement 825910 Public Works Infrastructure Solid Waste

Landfill Gas System Response to New Federal Regulations 824250 Public Works Special Solid Waste



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Leadership Sunnyvale 803700 Community Development Outside Group Funding General

Leak Detection Program 824280 Public Works Special Water

Library Foundation Program Grant 805150 Libraries Special General

Live Oak Adult Day Services (CDBG) 825870 Community Development Outside Group Funding CDBG

Live Oak Adult Day Services (GF) 824510 Community Development Outside Group Funding General

Long Term Care Ombudsman 804751 Community Development Outside Group Funding CDBG

Manhole Reconditioning 825840 Public Works Capital CDBG

Manzanita Property Maintenance 824110 Community Development Special CDBG

Mary Ave. Extension  Engineering/Environmental Analysis 825630 Public Works Capital Street & Traffic Signals

Mary Avenue Route 280 Bicycle Footbridge 823681 Public Works Capital Street & Traffic Signals

Mary/Carson Water Plant Mechanical Reconstructions 825250 Public Works Infrastructure Water

Mathilda Avenue Railroad Overpass Improvements 822710 Public Works Infrastructure Street & Traffic Signals

Mathilda Avenue Traffic Signal Controller Replacement 820160 Public Works Infrastructure Street & Traffic Signals

Mid-Peninsula Alano Club 824530 Community Development Outside Group Funding CDBG

Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants 825260 Public Works Infrastructure Water

Moulton Plaza - 1601 Tenaka Place 824410 Community Development Special Housing

Multimodal Transit Station 821531 Public Works Capital General

Murphy Avenue Enhancements Phase I 825770 Community Development Capital General

Murphy Avenue Tree Lights Maintenance 824940 Public Works Special General

Murphy/Evelyn Avenues Sewer Infrastructure Improvements 825830 Public Works Capital CDBG

Neighborhood Preservation Abatement 824080 Community Development Special General

Neighborhood Support/Education 824380 Community Development Special CDBG

Network Infrastructure 824151 Information Technology Capital General

Network Security 825160 Information Technology Capital General

Optimal Public Safety Staffing Study 823800 Finance Special General

Optimal Staffing Study for Public Works 825890 Finance Special General



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Ortega Park Hardscape/Wall Redesign 823170 Parks and Recreation Capital Parks

Our House Shelter 824880 Community Development Special CDBG

Outside Counsel Services for RDA 824570 Community Development Special General

Overtime Costs for Sobriety Checkpoints 824990 Public Safety Special General

Oxidation Pond Levee Improvements 811700 Public Works Capital Sanitary Sewer

Paint Program 820711 Community Development Special CDBG

Park Buildings - HVAC 818500 Parks and Recreation Infrastructure General

Park Buildings - Rehabilitation 818550 Parks and Recreation Infrastructure Parks

Park Buildings - Roofs 821330 Parks and Recreation Infrastructure General

Park Furniture and Fixtures Replacement 820280 Parks and Recreation Infrastructure Parks

Park Irrigation Underground Pipe Replacement 820220 Parks and Recreation Infrastructure Parks

Park Land Acquisition 825790 Parks and Recreation Capital Parks

Park Pathways and Walkways Reconstruction 820380 Parks and Recreation Infrastructure Parks

Park Tennis/Basketball Court Reconstruction 820240 Parks and Recreation Infrastructure Parks

Parks Pumps and Motors Reconstruction/Replacement 820250 Parks and Recreation Infrastructure Parks

Particulate Trap Retrofit 801408 Public Works Capital General

Pavement Rehabilitation 825290 Public Works Infrastructure Street & Traffic Signals

Pedestrian Lighted Crosswalk 824061 Public Works Capital Street & Traffic Signals

Pedestrian Lighted Crosswalk Maintenance 825730 Public Works Infrastructure Street & Traffic Signals

Pedestrian Safety/Opportunities Plan 824560 Public Works Special Street & Traffic Signals

Perimeter Fencing Around Wells (Vulnerability Assessment) 824830 Public Works Capital Water

Playground Equipment Replacement 820270 Parks and Recreation Infrastructure Parks

Plaza del Sol - Phase I 817400 Community Development Capital General

Plaza del Sol Phase II 825580 Parks and Recreation Capital Parks

Police Services Equipment Acquisition 819840 Public Safety Capital General

Police Services Tactical Operations Center 823100 Public Safety Special General



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
Alphabetical Project Index

by Project Name

Pond Rehabilitation 822671 Public Works Infrastructure Sanitary Sewer

Pond Sediment Removal 825520 Public Works Capital Sanitary Sewer

Power Generation Facility Improvements 821111 Public Works Capital General

Preservation of at Risk Units (CDBG) 824390 Community Development Special CDBG

Pressure Reducing Valve Replacement & Relocation for SCADA 825300 Public Works Infrastructure Water

Primary Sedimentation Basin Renovation - Phase I 824770 Public Works Infrastructure Sanitary Sewer

Printing of City Publications in Multi-Languages 823780 Office of the City Manager Special General

Project Match (Senior Shared Housing) 802451 Community Development Outside Group Funding CDBG

Property and Evidence Purge Project II 825820 Public Safety Special General

Public Safety Buildings - HVAC 819610 Parks and Recreation Infrastructure General

Public Safety Buildings - Rehabilitation 818150 Parks and Recreation Infrastructure General

Public Safety Buildings - Roofs 818100 Parks and Recreation Infrastructure General

Public Safety Case Management System Implementation 825810 Public Safety Capital General

Public Safety Officer Recruitment, Selection and Training 823870 Public Safety Special General

Public Safety RMS/CAD System 809150 Public Safety Special General

Radar Speed Signs for School Areas 825130 Public Works Capital Street & Traffic Signals

Raynor Activity Center Site Improvements 824220 Parks and Recreation Infrastructure Parks

Raynor Well Connection 825430 Public Works Infrastructure Water

RDA Five Year Implementation Plan and Mid Term Review 824440 Community Development Special General

Recreation and Open Space Sub-Element 824090 Parks and Recreation Special General

Recycled Water Booster Pump @ Golf Course 825440 Public Works Infrastructure Water

Redevelopment Plan Amendment 824430 Community Development Special General

Redevelopment Plan Project Area: Special Studies 814950 Community Development Special General

Refurbishment of Water tanks @ Wright Avenue 824310 Public Works Infrastructure Water

Regulatory Compliance - Air/Emission Standards Requirements 822530 Public Works Special Sanitary Sewer

Rehabilitation of Digesters and Replacement of Digester Lids 824300 Public Works Infrastructure Sanitary Sewer
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City of Sunnyvale
Alphabetical Project Index
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Rehabilitation of Manholes - Lawrence Trunk Sewer 822791 Public Works Infrastructure Sanitary Sewer

Remodel Community Center Kitchen & Serving Area 825200 Parks and Recreation Infrastructure Parks

Repairs of Bridges 816050 Public Works Capital Street & Traffic Signals

Replacement/Rehabilitation of Sanitary Manholes 825320 Public Works Infrastructure Sanitary Sewer

Replacement/Rehabilitation of Sewer Pipes 825330 Public Works Infrastructure Sanitary Sewer

Replacement/Rehabilitation of Storm Drain Manholes 825350 Public Works Infrastructure Storm Drain

Replacement/Rehabilitation of Storm Drain Pipes 825360 Public Works Infrastructure Storm Drain

Resurface the Asphalt Drying Area at Dewatering 822601 Public Works Infrastructure Sanitary Sewer

Roadway Geometric Improvements 800500 Public Works Capital Street & Traffic Signals

Roadway Rehabilitation on Various Streets (Grant) 825510 Public Works Capital Street & Traffic Signals

Roof Replacement of Water Plants 824800 Public Works Infrastructure Water

San Francisco Bay Trail - Yahoo 822070 Parks and Recreation Capital Parks

SCS Emergency Assistance-Community Holiday Center 824500 Community Development Outside Group Funding General

SCVURPPP Contracting and Fiscal Agent 825960 Public Works Special General

Second Harvest Food Bank - Operation Brown Bag 811451 Community Development Outside Group Funding CDBG

Security Access Control System Replacement 825560 Parks and Recreation Infrastructure General

Senior Adult Legal Assistance 801851 Community Development Outside Group Funding CDBG

Senior Center Buildings - Rehabilitation 818600 Parks and Recreation Infrastructure Parks

Senior Nutrition Program 811351 Community Development Outside Group Funding CDBG

Sewer Development Costs (City Share) 805202 Public Works Capital Sanitary Sewer

Sewer Lift Stations Rebuild 825750 Public Works Infrastructure Sanitary Sewer

Sewer Pipes, Manholes, and Laterals Replacement 805252 Public Works Infrastructure Sanitary Sewer

Short-Term Office Space Solution 823570 Parks and Recreation Capital General

Shrouds at Well Sites 825310 Public Works Infrastructure Water

Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr 824130 Parks and Recreation Capital Parks

Sidewalk Improvements Near Tasman Light Rail Transit 821620 Public Works Capital Street & Traffic Signals



Project Name Project No. Department Project Category Project Type
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Alphabetical Project Index
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SMaRT Station Curbside Processing Facility 821930 Public Works Capital Solid Waste

SMaRT Station Equipment Replacement 811250 Public Works Special Solid Waste

SMaRT Station Office Addition 825120 Public Works Capital Solid Waste

SMaRT Station Operations Contract RFP 821170 Public Works Special Solid Waste

Solid Waste Cost of Service Study 824260 Public Works Special Solid Waste

Solids Handling Safety and Efficiency Improvements - Phase I 825100 Public Works Special Sanitary Sewer

Sport Center Gym Lighting Replacement 824200 Parks and Recreation Infrastructure Parks

Storage Area Network 825150 Information Technology Capital General

Storm Drain Development Costs (City Share) 804652 Public Works Capital Storm Drain

Storm Drain Pipes, Manholes, and Laterals Replacement 804702 Public Works Infrastructure Storm Drain

Storm Pump Station #1 Expansion 825380 Public Works Infrastructure Storm Drain

Storm Pump Station Number 1 Rehabilitation 822751 Public Works Infrastructure Storm Drain

Storm Pump Station Number 2 Rehabilitation 822761 Public Works Infrastructure Storm Drain

Street Lights Conduit Replacement 825340 Public Works Infrastructure General

Structural and Infrastructure Assessment at WPCP 823140 Public Works Special Sanitary Sewer

Sunnyvale Bicycle Network 821560 Public Works Capital Street & Traffic Signals

Sunnyvale Bicycle Plan 825060 Public Works Special Street & Traffic Signals

Sunnyvale Community Services - CDBG 803601 Community Development Outside Group Funding CDBG

Sunnyvale Community Services - GF 803602 Community Development Outside Group Funding General

Sunnyvale Community Svcs (Swirsky Fund) 825090 Parks and Recreation Special General

Sunnyvale Historical Museum 824140 Parks and Recreation Capital Parks

Sunnyvale Office Center Rehabilitation 824980 Parks and Recreation Infrastructure Parks

Sunnyvale Senior Center Construction 821370 Parks and Recreation Capital General

Sunnyvale Tennis Center Resurfacing 800451 Parks and Recreation Infrastructure Parks

Supervisory/Managerial Development in Public Safety 823640 Public Safety Special General

Support Network for Battered Women 800851 Community Development Outside Group Funding CDBG
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Swim Pools Infrastructure 825850 Parks and Recreation Infrastructure Parks

Swimming Pool Pumps and Motors 820070 Parks and Recreation Infrastructure Parks

Swimming Pool Relining 820040 Parks and Recreation Infrastructure Parks

Swimming Pool Valves, Filters, Lighting 820080 Parks and Recreation Infrastructure Parks

Swimming Pool Water Treatment Equipment 820050 Parks and Recreation Infrastructure Parks

Tertiary Plant Tank Drainage System Modifications - Phase I 825110 Public Works Infrastructure Sanitary Sewer

The Health Trust-Meals on Wheels 824350 Community Development Outside Group Funding CDBG

Toeberm for Biosolids Monofill 824320 Public Works Capital Sanitary Sewer

Town Center Parking Structure Demolition 824870 Community Development Capital General

Town Center Parking Structure Maintenance 803100 Public Works Capital Street & Traffic Signals

Traffic Calming - Riding Group Donation 824860 Public Works Special Street & Traffic Signals

Traffic Seat Belt Enforcement 825950 Public Safety Special General

Traffic Signal Controller Replacement 820180 Public Works Infrastructure Street & Traffic Signals

Traffic Signal Light Emitting Diode Array Replacements 820200 Public Works Infrastructure Street & Traffic Signals

Traffic Signal Underground Replacement 820190 Public Works Infrastructure Street & Traffic Signals

Transportation Grant Matching Funds 825540 Public Works Capital Street & Traffic Signals

Transportation Model Update 825530 Public Works Special Street & Traffic Signals

Transportation Project Design 810400 Public Works Capital Street & Traffic Signals

Transportation Strategic Program 825210 Public Works Capital Street & Traffic Signals

Trim Landfill Screening Trees on Caribbean Drive 822330 Public Works Special Solid Waste

Ultra Low Flow Toilet (ULFT) Rebate Project 823360 Public Works Special Water

Underground Storage Tank Containment Testing 819951 Public Works Capital General

Uninterrupted Power Supply (UPS) Replacement 824190 Parks and Recreation Infrastructure Parks

Update Fiscal Sub-Element 821670 Finance Special General

Update of Mandated General Plan Sub-elements 825700 Community Development Special General

Update of Non-Mandated General Plan Sub-elements 825710 Community Development Special General
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Update of Standard Specifications 825400 Public Works Special General

Upgrading of Fuel Stations 824780 Public Works Infrastructure General

Utility Undergrounding Cost Sharing 802150 Public Works Capital Street & Traffic Signals

UV Protection for Senior Center "Soft Art" 824820 Parks and Recreation Special General

Video Inspection and Evaluation of Storm Drain System 825370 Public Works Infrastructure Storm Drain

Washington Ave. and Mathilda  Ave. Intersection Improvements 821501 Public Works Capital Street & Traffic Signals

Washington Pool Renovation 825760 Parks and Recreation Infrastructure Parks

Wastewater Cost of Service Study 824340 Finance Special Sanitary Sewer

Wastewater Data/Process/Service Assessment Studies 823220 Public Works Special Sanitary Sewer

Water Cost of Service Study 824290 Finance Special Water

Water Fluoridation 825030 Public Works Infrastructure Water

Water Line Replacement - Cypress Avenue 822861 Public Works Infrastructure Water

Water Line Replacement - Gresham Avenue 822851 Public Works Infrastructure Water

Water Main Development Costs (City Share) 806252 Public Works Capital Water

Water Meters for New Developments 806350 Public Works Capital Water

Water Pipes, Manholes, and Laterals Replacement 806302 Public Works Infrastructure Water

Water Pressure Zone Three Expansion 825420 Public Works Infrastructure Water

Water Pump, Motor and Engine Replacement 806452 Public Works Infrastructure Water

Water Reuse 805450 Public Works Capital Water

Water System Infrastructure Planning 824730 Public Works Special Water

Water/Sewer Supervisory Control System 815202 Public Works Infrastructure Water

Weapons of Mass Destruction Training 825020 Public Safety Special General

Well House Generator - Ortega Well 825270 Public Works Capital Water

Well Study 825470 Public Works Infrastructure Water

Wireless Services in the Downtown Area Study Issue 825050 Information Technology Special General

Wolfe Road Bike Route from Maria Lane to Homestead Road 824920 Public Works Capital Street & Traffic Signals



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
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by Project Name

Wolfe Road Caltrain OverCrossing 825620 Public Works Infrastructure General

Wolfe Road Traffic Signal Interconnect 821630 Public Works Capital Street & Traffic Signals

Wolfe/Evelyn Plant Mechanical Reconstruction 825390 Public Works Infrastructure Water

WPCP Air Conditioning Project 801100 Public Works Infrastructure Sanitary Sewer

WPCP Energy Improvements 812750 Public Works Capital Sanitary Sewer

WPCP Laboratory Roof Replacement 824950 Public Works Capital Sanitary Sewer

WPCP NPDES Requirements 805500 Public Works Special Sanitary Sewer

WPCP Pond Pump Pier Repairs 820931 Public Works Infrastructure Sanitary Sewer

WPCP Records Update 802951 Public Works Special Sanitary Sewer

WPCP Replace Public Address System 821071 Public Works Infrastructure Sanitary Sewer

Wright Ave Water Plant Mechanical Reconstruction 825500 Public Works Infrastructure Water

Total Number of  Projects:  349



 
    Departmental 
    Project Listing 



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

Department:  Community Development

800001 Catholic Social Services - Shared Housing Program Outside Group CDBG Annabel Yurutucu Katrina Ardina

800851 Support Network for Battered Women Outside Group CDBG Annabel Yurutucu Katrina Ardina

801851 Senior Adult Legal Assistance Outside Group CDBG Annabel Yurutucu Katrina Ardina

802451 Project Match (Senior Shared Housing) Outside Group CDBG Annabel Yurutucu Katrina Ardina

803501 CDBG Housing Rehabilitation RLF Special CDBG Annabel Yurutucu Katrina Ardina

803502 CDBG Housing Rental Rehabilitation Program Special CDBG Annabel Yurutucu Katrina Ardina

803601 Sunnyvale Community Services - CDBG Outside Group CDBG Annabel Yurutucu Katrina Ardina

803602 Sunnyvale Community Services - GF Outside Group General Annabel Yurutucu Katrina Ardina

803700 Leadership Sunnyvale Outside Group General Annabel Yurutucu Katrina Ardina

804751 Long Term Care Ombudsman Outside Group CDBG Annabel Yurutucu Katrina Ardina

806900 Euphrat After School Art Program Outside Group General Annabel Yurutucu Katrina Ardina

809000 Bill Wilson Center (GF) Outside Group General Annabel Yurutucu Katrina Ardina

811351 Senior Nutrition Program Outside Group CDBG Annabel Yurutucu Katrina Ardina

811451 Second Harvest Food Bank - Operation Brown Bag Outside Group CDBG Annabel Yurutucu Katrina Ardina

812250 Joint Venture: Silicon Valley Network Special General Karen Davis none

812701 Home Access, Paint and Emergency Repair Program Special CDBG Annabel Yurutucu Katrina Ardina

812901 Cupertino Community Services Outside Group CDBG Annabel Yurutucu Katrina Ardina

814700 BMR Acquisition Special Housing Annabel Yurutucu Katrina Ardina

814950 Redevelopment Plan Project Area: Special Studies Special General Karen Davis Brice McQueen

815151 Emergency Housing Consortium of Santa Clara County Outside Group CDBG Annabel Yurutucu Katrina Ardina

815250 Dispute Resolution Services Outside Group General Annabel Yurutucu Katrina Ardina

817400 Plaza del Sol - Phase I Capital General Hira Raina Trudi Ryan

818301 Fair Housing Services Special CDBG Annabel Yurutucu Katrina Ardina

819720 Human Services Outside Group Funding Support (GF) Outside Group General Annabel Yurutucu Katrina Ardina

City of Sunnyvale
Departmental Project Listing

by Department and Project Number



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

820631 ADA Curb Retrofit Special CDBG Annabel Yurutucu Katrina Ardina

820641 Community Association Rehabilitation, Inc. (CAR) Outside Group CDBG Annabel Yurutucu Katrina Ardina

820711 Paint Program Special CDBG Annabel Yurutucu Katrina Ardina

823291 InnVision Outside Group CDBG Annabel Yurutucu Katrina Ardina

823500 Junior Achievement Sunnyvale Outside Group General Annabel Yurutucu Katrina Ardina

823560 Housing for City/Public School/Child Care Employees Special Housing Annabel Yurutucu Katrina Ardina

823750 BMR Compliance Enforcement Special Housing Annabel Yurutucu Katrina Ardina

823761 CDBG Housing Acquisition  - RLF Special CDBG Annabel Yurutucu Katrina Ardina

823762 CDBG Housing Acquisition Special CDBG Annabel Yurutucu Katrina Ardina

823770 HOME Projects Special Housing Annabel Yurutucu Katrina Ardina

823850 Electronic Archiving of CDD Permit Records Special General Ali Fatapour Diana Perkins

824080 Neighborhood Preservation Abatement Special General Christy Gunvalsen none

824100 Consolidated Plan Update - CDBG Special CDBG Annabel Yurutucu Katrina Ardina

824110 Manzanita Property Maintenance Special CDBG Annabel Yurutucu Katrina Ardina

824350 The Health Trust-Meals on Wheels Outside Group CDBG Annabel Yurutucu Katrina Ardina

824360 Community Issues and Neighborhood Disputes Outside Group CDBG Annabel Yurutucu Katrina Ardina

824370 Friends for Youth-Mentoring Outside Group CDBG Annabel Yurutucu Katrina Ardina

824380 Neighborhood Support/Education Special CDBG Annabel Yurutucu Katrina Ardina

824390 Preservation of at Risk Units (CDBG) Special CDBG Annabel Yurutucu Katrina Ardina

824400 CD Strategy Planning and Funding Special CDBG Annabel Yurutucu Katrina Ardina

824410 Moulton Plaza - 1601 Tenaka Place Special Housing Annabel Yurutucu Katrina Ardina

824430 Redevelopment Plan Amendment Special General Brice McQueen Brice McQueen

824440 RDA Five Year Implementation Plan and Mid Term Review Special General Brice McQueen Brice McQueen

824450 Downtown Development Economic Analysis-Keyser Marston Assoc. Special General Robert Paternoster Robert Paternoster

824471 First-Time Homebuyer Support Special Housing Annabel Yurutucu Katrina Ardina

824490 CDBG Administration Special CDBG Annabel Yurutucu Katrina Ardina



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

824500 SCS Emergency Assistance-Community Holiday Center Outside Group General Annabel Yurutucu Katrina Ardina

824510 Live Oak Adult Day Services (GF) Outside Group General Annabel Yurutucu Katrina Ardina

824520 Family & Children's Services-Columbia Center (GF) Outside Group General Annabel Yurutucu Katrina Ardina

824530 Mid-Peninsula Alano Club Outside Group CDBG Annabel Yurutucu Katrina Ardina

824570 Outside Counsel Services for RDA Special General Brice McQueen Brice McQueen

824700 Downtown Parking Maintenance Assessment Special General Connie Verceles Karen Davis

824710 Development of Indirect Cost Allocation Plan Special General Annabel Yurutucu Katrina Ardina

824870 Town Center Parking Structure Demolition Capital General Robert Paternoster Barbara Keegan

824880 Our House Shelter Special CDBG Annabel Yurutucu Katrina Ardina

824890 Community Housing Development Organizations (CHDOs) Special Housing Annabel Yurutucu Katrina Ardina

824930 Downtown Summer Music Series Special General Karen Davis Connie Verceles

824960 Economic Prosperity Advertising Campaign Special General Karen Davis Karen Davis

824970 Consolidated Plan Update - HOME Special Housing Annabel Yurutucu Katrina Ardina

825700 Update of Mandated General Plan Sub-elements Special General Trudi Ryan Annabel Yurutucu

825710 Update of Non-Mandated General Plan Sub-elements Special General Trudi Ryan Gerri Caruso

825770 Murphy Avenue Enhancements Phase I Capital General Trudi Ryan Gerri Caruso

825800 Analysis of Impediments (AI) Update Special CDBG Annabel Yurutucu Katrina Ardina

825860 India Community Center (CDBG) Outside Group CDBG Annabel Yurutucu Katrina Ardina

825861 India Community Center (GF) Outside Group General Annabel Yurutucu Katrina Ardina

825870 Live Oak Adult Day Services (CDBG) Outside Group CDBG Annabel Yurutucu Katrina Ardina

825880 Family & Children's Services-Columbia Center (CDBG) Outside Group CDBG Annabel Yurutucu Katrina Ardina

825920 Bill Wilson Center (CDBG) Outside Group CDBG Annabel Yurutucu Katrina Ardina

825930 City Owned Properties - Downtown/388 Charles Street Special General Mike Chan Annabel Yurutucu

825940 First Methodist Church - Senior Nutrition Site Improvement Special CDBG Annabel Yurutucu Katrina Ardina

Total Number of  Projects:  74
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City of Sunnyvale
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by Department and Project Number

Department:  Finance

820020 Administration of Long Range Infrastructure Plan Infrastructure General Mary Bradley none

821670 Update Fiscal Sub-Element Special General Mary Bradley none

823800 Optimal Public Safety Staffing Study Special General Mary Bradley none

824290 Water Cost of Service Study Special Water Tim Kirby Jim Craig

824340 Wastewater Cost of Service Study Special Sanitary Sewer Tim Kirby Kristy McCumby

825690 Automated Timecard Entry System Capital General Mary Bradley Patricia Boone

825890 Optimal Staffing Study for Public Works Special General Mary Bradley none

Total Number of  Projects: 7



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Human Resources

825970 Downtown Underground Parking Insurance Special General Darrell Handy

Total Number of  Projects: 1



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Information Technology

809901 Government Access Programming Capital General Marilyn Crane none

822891 Fleet Maintenance Management System Special General Cheryl Bunnell Gene Waddell

824151 Network Infrastructure Capital General Marilyn Crane none

824690 Cable TV Franchise Negotiation Special General Shawn Hernandez Marilyn Crane

824791 Cable Television Franchise Periodic Review Special General Marilyn Crane none

825050 Wireless Services in the Downtown Area Study Issue Special General Marilyn Crane Marilyn Crane

825150 Storage Area Network Capital General Marilyn Crane none

825160 Network Security Capital General Marilyn Crane none

825680 E-Mail Application and Network Management Tools Capital General Marilyn Crane none

825900 Information Technology Investment Account Capital General Cheryl Bunnell none

Total Number of Projects:  10



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Libraries

805150 Library Foundation Program Grant Special General Karen Willes Steve Sloan

Total Number of Projects:  1



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Office of the City Manager

819400 Columbia Neighborhood Center Health Services Special General Coryn Campbell Linda Kim

823780 Printing of City Publications in Multi-Languages Special General Coryn Campbell Michelle bromstead

825640 Document Imaging of City Clerk Permanent Records Capital General Katherine Chappelear

Total Number of Projects:  3



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Parks and Recreation

800451 Sunnyvale Tennis Center Resurfacing Infrastructure Parks Curtis Black Mike Jones

804401 Golf Courses Protective Netting Replacement Infrastructure Parks Hira Raina Gary Carls

817950 Civic Center Buildings - HVAC Infrastructure General Hira Raina Lawrence Iaquinto

818050 Civic Center Buildings - Rehabilitation Infrastructure General Hira Raina Lawrence Iaquinto

818100 Public Safety Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

818150 Public Safety Buildings - Rehabilitation Infrastructure General Hira Raina Lawrence Iaquinto

818450 Community Center Buildings - HVAC Infrastructure Parks Hira Raina Lawrence Iaquinto

818500 Park Buildings - HVAC Infrastructure General Lawrence Iaquinto Tony Perez

818550 Park Buildings - Rehabilitation Infrastructure Parks Lawrence Iaquinto Tony Perez

818600 Senior Center Buildings - Rehabilitation Infrastructure Parks Hira Raina Lawrence Iaquinto

818651 Corporation Yard Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

818700 Corporation Yard Buildings - Rehabilitation Infrastructure General Lawrence Iaquinto Tony Perez

818750 Golf and Tennis Buildings - Rehabilitation Infrastructure Parks Curtis Black Gary Carls

819580 Golf Course Pathways Renovation Infrastructure Parks Hira Raina Gary Carls

819610 Public Safety Buildings - HVAC Infrastructure General Hira Raina Lawrence Iaquinto

819630 Community Center Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

819740 Lakewood Park Recreation Facilities Improvement Infrastructure Parks Hira Raina Scott Morton

819750 Golf and Tennis Buildings - Roofs Infrastructure Parks Hira Raina Gary Carls

820000 Corporation Yard Buildings - HVAC Infrastructure General Lawrence Iaquinto Tony Perez

820010 Community Center Buildings - Rehabilitation Infrastructure General Lawrence Iaquinto Tony Perez

820040 Swimming Pool Relining Infrastructure Parks Hira Raina John Lawrence

820050 Swimming Pool Water Treatment Equipment Infrastructure Parks John Lawrence none

820070 Swimming Pool Pumps and Motors Infrastructure Parks John Lawrence none

820080 Swimming Pool Valves, Filters, Lighting Infrastructure Parks John Lawrence none



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
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by Department and Project Number

820210 Computer/Radio Controlled Park Irrigation System Infrastructure Parks Curtis Black Scott Morton

820220 Park Irrigation Underground Pipe Replacement Infrastructure Parks Curtis Black Scott Morton

820240 Park Tennis/Basketball Court Reconstruction Infrastructure Parks Hira Raina Mike Jones

820250 Parks Pumps and Motors Reconstruction/Replacement Infrastructure Parks Curtis Black Scott Morton

820270 Playground Equipment Replacement Infrastructure Parks Curtis Black Scott Morton

820280 Park Furniture and Fixtures Replacement Infrastructure Parks Curtis Black Scott Morton

820301 Golf and Tennis Buildings - HVAC Infrastructure General Hira Raina Gary Carls

820311 Golf Course Irrigation System Replacement Infrastructure Parks Curtis Black Gary Carls

820320 Golf Course Pumps and Motors Replacement Infrastructure Parks Curtis Black Gary Carls

820351 Golf Course Sand Bunkers Rebuild Infrastructure Parks Curtis Black Gary Carls

820361 Golf Course Tee Grounds Renewal Infrastructure Parks Curtis Black Gary Carls

820370 Golf Course Parking Lot Resurfacing Infrastructure Parks Curtis Black Gary Carls

820380 Park Pathways and Walkways Reconstruction Infrastructure Parks Curtis Black Mike Jones

821330 Park Buildings - Roofs Infrastructure General Lawrence Iaquinto Tony Perez

821370 Sunnyvale Senior Center Construction Capital General Hira Raina John Lawrence

821640 Fremont High School Swim Pool Capital Parks John Lawrence none

822070 San Francisco Bay Trail - Yahoo Capital Parks Scott Morton Curtis Black

822080 Fair Oaks Park Hardscape Renovation Infrastructure Parks Hira Raina Scott Morton

822680 Golf Cart Storage Building Capital Parks Hira Raina Curtis Black

823170 Ortega Park Hardscape/Wall Redesign Capital Parks Hira Raina Mike Jones

823270 Cooperative Middle School Activities Special General Nancy Steward Ramey Hees

823570 Short-Term Office Space Solution Capital General Lawrence Iaquinto none

824090 Recreation and Open Space Sub-Element Special General Robert Walker none

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr Capital Parks Hira Raina Scott Morton

824140 Sunnyvale Historical Museum Capital Parks Cathy Merrill Cathy Merrill

824170 Gas Line Replacement at the Community Center Infrastructure Parks Lawrence Iaquinto Tony Perez



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

824190 Uninterrupted Power Supply (UPS) Replacement Infrastructure Parks Lawrence Iaquinto Tony Perez

824200 Sport Center Gym Lighting Replacement Infrastructure Parks Lawrence Iaquinto Tony Perez

824210 Community Center Theater Rigging and Staging Infrastructure Parks Lawrence Iaquinto Tony Perez

824220 Raynor Activity Center Site Improvements Infrastructure Parks Lawrence Iaquinto Tony Perez

824820 UV Protection for Senior Center "Soft Art" Special General Nancy Steward Diane Moglen

824980 Sunnyvale Office Center Rehabilitation Infrastructure Parks Lawrence Iaquinto Tony Perez

825040 Feasibility of Installing SV Citizens & Employees Memorial Special Parks Curtis Black Scott Morton

825090 Sunnyvale Community Svcs (Swirsky Fund) Special General Cathy Merrill none

825180 Cover for Passenger Waiting Bench at Community Center Capital Parks John Lawrence none

825190 Community Center Monument Signs Infrastructure Parks John Lawrence none

825200 Remodel Community Center Kitchen & Serving Area Infrastructure Parks John Lawrence none

825560 Security Access Control System Replacement Infrastructure General Lawrence Iaquinto Tony Perez

825580 Plaza del Sol Phase II Capital Parks Hira Raina Curtis Black

825650 Business Plan for Community Center Theatre Special General Nancy Steward Diane Moglen

825660 Golf Course Greens Renewal Infrastructure Parks Hira Raina Curtis Black

825670 Columbia Gym Wall Pads Infrastructure General Lawrence Iaquinto Tony Perez

825760 Washington Pool Renovation Infrastructure Parks John Lawrence none

825790 Park Land Acquisition Capital Parks Robert Walker none

825850 Swim Pools Infrastructure Infrastructure Parks Hira Raina John Lawrence

Total Number of Projects:  69
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Department:  Public Safety
809150 Public Safety RMS/CAD System Special General Marilyn Crane Heather Tannehill

819840 Police Services Equipment Acquisition Capital General Tim Johnson William Bielinski

821350 AVASA Equipment Acquisition Special General Mark Stivers Michelle Raff

821650 Animal Shelter Services Capital General Mark Stivers Michelle Morgan

821940 Community and EMO Notification System Special General Heather Tannehill Craig Farley

823100 Police Services Tactical Operations Center Special General Mark Stivers Craig Farley

823580 Bomb-Detecting Canine Unit - Asset Forfeiture Fund Special General Greg Kevin Shawn Ahearn

823640 Supervisory/Managerial Development in Public Safety Special General William Bielinski none

823870 Public Safety Officer Recruitment, Selection and Training Special General Chuck Eaneff Mark McLaughlin

823880 Biological Evidence Freezer Installation Capital General Heather Tannehill

824120 Evidence Barcode Tracking System Capital General Heather Tannehill Pam Messier

824480 Development of Electronic Hazmat Planning Program Special General Byron Pipkin Ron Staricha

824990 Overtime Costs for Sobriety Checkpoints Special General Byron Pipkin Anthony Tani

825000 Emergency Operations Center Training Special General Byron Pipkin Craig Farley

825010 Citizen Emergency Response Team Special General Byron Pipkin Craig Farley

825020 Weapons of Mass Destruction Training Special General Byron Pipkin Craig Farley

825810 Public Safety Case Management System Implementation Capital General Byron Pipkin Mark McLaughlin

825820 Property and Evidence Purge Project II Special General Heather Tannehill Pam Messier

825950 Traffic Seat Belt Enforcement Special General Craig Farley

Total Number of Projects:  19
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City of Sunnyvale
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Department:  Public Works

800500 Roadway Geometric Improvements Capital Street & Traffic Signals Hira Raina Jack Witthaus

801100 WPCP Air Conditioning Project Infrastructure Sanitary Sewer Hira Raina Hira Raina

801350 Contribution to SMaRT Station Equipment Replacement Fund Capital Solid Waste Richard Gurney Gail Bentley

801408 Particulate Trap Retrofit Capital General Hira Raina Gene Waddell

802150 Utility Undergrounding Cost Sharing Capital Street & Traffic Signals Hira Raina Trudi Ryan

802500 City Share of Development Costs - Streets Capital Street & Traffic Signals Hira Raina Barbara Keegan

802951 WPCP Records Update Special Sanitary Sewer Lorrie Gervin Dan Hammons

803100 Town Center Parking Structure Maintenance Capital Street & Traffic Signals Hira Raina Barbara Keegan
803200 Control of Non-Point Source Discharges Special Storm Drain Lorrie Gervin none

803851 Congestion Management Agency Participation Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

804201 Citywide Aerial Photos Special General Jack Witthaus Dennis Ng

804652 Storm Drain Development Costs (City Share) Capital Storm Drain Hira Raina Barbara Keegan

804702 Storm Drain Pipes, Manholes, and Laterals Replacement Infrastructure Storm Drain Hira Raina Jim Craig

805202 Sewer Development Costs (City Share) Capital Sanitary Sewer Hira Raina Barbara Keegan

805252 Sewer Pipes, Manholes, and Laterals Replacement Infrastructure Sanitary Sewer Hira Raina Jim Craig

805450 Water Reuse Capital Water Hira Raina Jim Craig

805500 WPCP NPDES Requirements Special Sanitary Sewer Lorrie Gervin none

806252 Water Main Development Costs (City Share) Capital Water Hira Raina Barbara Keegan

806302 Water Pipes, Manholes, and Laterals Replacement Infrastructure Water Hira Raina Jim Craig

806350 Water Meters for New Developments Capital Water Hira Raina Jim Craig

806400 Doublecheck Valves & Backflow Devices for New Developments Capital Water Hira Raina Jim Craig

806452 Water Pump, Motor and Engine Replacement Infrastructure Water Hira Raina Jim Craig

808100 Fair Oaks Industrial Complex Maintenance Special General Michael Chan Robert Walker

810400 Transportation Project Design Capital Street & Traffic Signals Jack Witthaus none
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811250 SMaRT Station Equipment Replacement Special Solid Waste Richard Gurney Gail Bentley

811700 Oxidation Pond Levee Improvements Capital Sanitary Sewer Hira Raina Dan Hammons

812750 WPCP Energy Improvements Capital Sanitary Sewer Hira Raina John Addeo

813900 Landfill Closure Implementation Capital Solid Waste Hira Raina Mark Bowers

815202 Water/Sewer Supervisory Control System Infrastructure Water Hira Raina Jim Craig

816000 Future Traffic Signal Construction/Modification Capital Street & Traffic Signals Hira Raina Dennis Ng

816050 Repairs of Bridges Capital Street & Traffic Signals Hira Raina Jim Craig

817100 Citywide Traffic Deficiency Plan Special Street & Traffic Signals Jack Witthaus Jack Witthaus

819550 Laboratory Information Management System Special Sanitary Sewer Lorrie Gervin Dave Grabiec

819821 Asbestos Floor Tile Removal Infrastructure General Lawrence Iaquinto Tony Perez
819951 Underground Storage Tank Containment Testing Capital General Hira Raina Gene Waddell

820130 City Owned Parking Lot Resurfacing Infrastructure General Hira Raina Jim Craig

820140 Computer/Radio Controlled Landscape Irrigation Infrastructure General Bill Fosbenner Douglas Mello

820160 Mathilda Avenue Traffic Signal Controller Replacement Infrastructure Street & Traffic Signals Hira Raina Jack Witthaus

820180 Traffic Signal Controller Replacement Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820190 Traffic Signal Underground Replacement Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820200 Traffic Signal Light Emitting Diode Array Replacements Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820610 Downtown Area Maintenance Capital General Douglas Mello Bill Fosbenner

820690 Java Drive Sidewalks Capital Street & Traffic Signals Hira Raina Jack Witthaus

820821 Chlorinating/Dechlorinating Equipment Replacement Infrastructure Sanitary Sewer Hira Raina John Addeo

820931 WPCP Pond Pump Pier Repairs Infrastructure Sanitary Sewer Lorrie Gervin Dan Hammons

821000 City Owned Properties - Adjacent to Parks Special General Michael Chan none

821010 City Owned Properties - Downtown Special General Michael Chan none

821071 WPCP Replace Public Address System Infrastructure Sanitary Sewer John Addeo Dan Hammons

821111 Power Generation Facility Improvements Capital General Lorrie Gervin Dan Hammons

821170 SMaRT Station Operations Contract RFP Special Solid Waste Mark Bowers Gail Bentley
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821180 Contribution to SMaRT Station Operations Contract RFP Special Solid Waste Mark Bowers Gail Bentley

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements Capital Street & Traffic Signals Hira Raina Jack Witthaus

821531 Multimodal Transit Station Capital General Hira Raina John Hopkins

821560 Sunnyvale Bicycle Network Capital Street & Traffic Signals Hira Raina Jack Witthaus

821570 Calabazas Creek Trail Project Capital Street & Traffic Signals Hira Raina Jack Witthaus

821571 Calabazas Creek Trail - Phase II Project Capital Street & Traffic Signals Hira Raina Jack Witthaus

821620 Sidewalk Improvements Near Tasman Light Rail Transit Capital Street & Traffic Signals Hira Raina Jack Witthaus

821630 Wolfe Road Traffic Signal Interconnect Capital Street & Traffic Signals Hira Raina Dennis Ng

821870 Borregas Avenue Bicycle Corridor Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

821930 SMaRT Station Curbside Processing Facility Capital Solid Waste Richard Gurney Gail Bentley

822220 Canary Drive Traffic Calming Capital Street & Traffic Signals Hira Raina Dennis Ng

822330 Trim Landfill Screening Trees on Caribbean Drive Special Solid Waste Mark Bowers Gail Bentley

822530 Regulatory Compliance - Air/Emission Standards Requirements Special Sanitary Sewer Lorrie Gervin Kristy McCumby

822560 Energy Use Audit-Hot Water Loop Replacement Special Sanitary Sewer Hira Raina Dan Hammons

822601 Resurface the Asphalt Drying Area at Dewatering Infrastructure Sanitary Sewer Hira Raina Dan Hammons

822671 Pond Rehabilitation Infrastructure Sanitary Sewer John Addeo Dan Hammons

822710 Mathilda Avenue Railroad Overpass Improvements Infrastructure Street & Traffic Signals Hira Raina Jack Witthaus

822751 Storm Pump Station Number 1 Rehabilitation Infrastructure Storm Drain Hira Raina Jim Craig

822761 Storm Pump Station Number 2 Rehabilitation Infrastructure Storm Drain Hira Raina Jim Craig

822781 Borregas Sanitary Trunk Sewer Replacement Infrastructure Sanitary Sewer Hira Raina Jim Craig

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer Infrastructure Sanitary Sewer Hira Raina Jim Craig

822851 Water Line Replacement - Gresham Avenue Infrastructure Water Hira Raina Jim Craig

822861 Water Line Replacement - Cypress Avenue Infrastructure Water Hira Raina Jim Craig

823140 Structural and Infrastructure Assessment at WPCP Special Sanitary Sewer Lorrie Gervin none

823220 Wastewater Data/Process/Service Assessment Studies Special Sanitary Sewer Lorrie Gervin none

823360 Ultra Low Flow Toilet (ULFT) Rebate Project Special Water Jim Craig Jim Craig
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823490 Downtown Public Improvements Capital General Hira Raina Trudi Ryan

823510 Downtown Underground Parking Structure Capital General John Hopkins none

823681 Mary Avenue Route 280 Bicycle Footbridge Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

823700 Connecting North and South Sunnyvale for Bicyclists Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

823741 Baylands Park Water Main Replacement Infrastructure Water Hira Raina Jim Craig

824061 Pedestrian Lighted Crosswalk Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

824160 Emergency Vehicle Preempt Transmitter Replacement Capital General Dennis Ng William Bielinski

824250 Landfill Gas System Response to New Federal Regulations Special Solid Waste Mark Bowers Gail Bentley

824260 Solid Waste Cost of Service Study Special Solid Waste Mark Bowers Tim Kirby

824270 Condensate Collection and Pre-Treatment System Capital Solid Waste Hira Raina Mark Bowers

824280 Leak Detection Program Special Water Jim Craig Jim Craig

824300 Rehabilitation of Digesters and Replacement of Digester Lids Infrastructure Sanitary Sewer Hira Raina Dan Hammons

824310 Refurbishment of Water tanks @ Wright Avenue Infrastructure Water Hira Raina Jim Craig

824320 Toeberm for Biosolids Monofill Capital Sanitary Sewer Mark Bowers Gail Bentley

824560 Pedestrian Safety/Opportunities Plan Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

824730 Water System Infrastructure Planning Special Water Hira Raina Jim Craig

824740 Landfill Constituents of Concern Monitoring Special Solid Waste Mark Bowers none

824770 Primary Sedimentation Basin Renovation - Phase I Infrastructure Sanitary Sewer Hira Raina Dan Hammons

824780 Upgrading of Fuel Stations Infrastructure General Hira Raina Gene Waddell

824800 Roof Replacement of Water Plants Infrastructure Water Hira Raina Jim Craig

824810 Downtown Water Line Engineering Study Special Water Hira Raina Barbara Keegan

824830 Perimeter Fencing Around Wells (Vulnerability Assessment) Capital Water Hira Raina Jim Craig

824840 Installation of Climb Resistant Fencing at Reservoir Sites Capital Water Hira Raina Jim Craig

824860 Traffic Calming - Riding Group Donation Special Street & Traffic Signals Jack Witthaus none

824910 Frances Street Transit Corridor Improvements Capital Street & Traffic Signals Jack Witthaus none



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road Capital Street & Traffic Signals Jack Witthaus none

824940 Murphy Avenue Tree Lights Maintenance Special General Bill Fosbenner Karen Davis

824950 WPCP Laboratory Roof Replacement Capital Sanitary Sewer Hira Raina Dan Hammons

825030 Water Fluoridation Infrastructure Water Jim Craig none

825060 Sunnyvale Bicycle Plan Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825070 Bicycle Map Revision Special General Dieckmann Cogill none

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

825100 Solids Handling Safety and Efficiency Improvements - Phase I Special Sanitary Sewer Hira Raina John Addeo

825110 Tertiary Plant Tank Drainage System Modifications - Phase I Infrastructure Sanitary Sewer Hira Raina John Addeo

825120 SMaRT Station Office Addition Capital Solid Waste Hira Raina Richard Gurney

825130 Radar Speed Signs for School Areas Capital Street & Traffic Signals Jack Witthaus Dennis Ng

825140 Air Floatation Tank Rehabilitation Infrastructure Sanitary Sewer Hira Raina Dan Hammons

825170 Fixed Growth Reactor Rehabilitation Infrastructure Sanitary Sewer Hira Raina Dan Hammons

825210 Transportation Strategic Program Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825220 Central Water Plant Building Reconstruction Infrastructure Water Hira Raina Jim Craig

825230 Cleaning of Water Tanks Infrastructure Water Hira Raina Jim Craig

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections Infrastructure Water Hira Raina Jim Craig

825250 Mary/Carson Water Plant Mechanical Reconstructions Infrastructure Water Hira Raina Jim Craig

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants Infrastructure Water Hira Raina Jim Craig

825270 Well House Generator - Ortega Well Capital Water Hira Raina Jim Craig

825280 Earthquake Mitigation of Water Tanks Infrastructure Water Hira Raina Jim Craig

825290 Pavement Rehabilitation Infrastructure Street & Traffic Signals Hira Raina Jim Craig

825300 Pressure Reducing Valve Replacement & Relocation for SCADA Infrastructure Water Hira Raina Jim Craig

825310 Shrouds at Well Sites Infrastructure Water Hira Raina Jim Craig

825320 Replacement/Rehabilitation of Sanitary Manholes Infrastructure Sanitary Sewer Hira Raina Jim Craig

825330 Replacement/Rehabilitation of Sewer Pipes Infrastructure Sanitary Sewer Hira Raina Jim Craig
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825340 Street Lights Conduit Replacement Infrastructure General Hira Raina Jim Craig

825350 Replacement/Rehabilitation of Storm Drain Manholes Infrastructure Storm Drain Hira Raina Jim Craig

825360 Replacement/Rehabilitation of Storm Drain Pipes Infrastructure Storm Drain Hira Raina Jim Craig

825370 Video Inspection and Evaluation of Storm Drain System Infrastructure Storm Drain Hira Raina Jim Craig

825380 Storm Pump Station #1 Expansion Infrastructure Storm Drain Hira Raina Jim Craig

825390 Wolfe/Evelyn Plant Mechanical Reconstruction Infrastructure Water Hira Raina Jim Craig

825400 Update of Standard Specifications Special General Hira Raina Hira Raina

825410 Hamilton Plant Emergency Generator & Mechanical Reconst Infrastructure Water Hira Raina Jim Craig

825420 Water Pressure Zone Three Expansion Infrastructure Water Hira Raina Jim Craig

825430 Raynor Well Connection Infrastructure Water Hira Raina Jim Craig

825440 Recycled Water Booster Pump @ Golf Course Infrastructure Water Hira Raina Jim Craig

825450 City-Wide Water Line Replacement Infrastructure Water Hira Raina Jim Craig

825460 Interior Coating of Water Tanks Infrastructure Water Hira Raina Jim Craig

825470 Well Study Infrastructure Water Hira Raina Jim Craig

825480 Inspection and Renovation of Well Systems Infrastructure Water Hira Raina Jim Craig

825490 Exterior Painting of Water Tanks Infrastructure Water Hira Raina Jim Craig

825500 Wright Ave Water Plant Mechanical Reconstruction Infrastructure Water Hira Raina Jim Craig

825510 Roadway Rehabilitation on Various Streets (Grant) Capital Street & Traffic Signals Hira Raina Jack Witthaus

825520 Pond Sediment Removal Capital Sanitary Sewer Hira Raina Dan Hammons

825530 Transportation Model Update Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825540 Transportation Grant Matching Funds Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825550 Adaptive Traffic Signal Control Upgrade Infrastructure Street & Traffic Signals Jack Witthaus Dennis Ng

825570 239 / 241 Commercial Street Property Maintenance Special General Michael Chan none

825590 Downtown Wayfinding System Capital Street & Traffic Signals Hira Raina Trudi Ryan

825600 Caribbean Drive Bridge Improvement Infrastructure General Hira Raina Manny Kadkhodayan

825610 Fair Oaks Caltrain OverCrossing Infrastructure General Hira Raina Barbara Keegan



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

825620 Wolfe Road Caltrain OverCrossing Infrastructure General Hira Raina Barbara Keegan

825630 Mary Ave. Extension  Engineering/Environmental Analysis Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825720 Directional Signs to Downtown Capital Street & Traffic Signals Hira Raina Trudi Ryan

825730 Pedestrian Lighted Crosswalk Maintenance Infrastructure Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825740 Battery Backup System for Traffic Signals Maintenance Infrastructure Street & Traffic Signals Jack Witthaus Dennis Ng

825750 Sewer Lift Stations Rebuild Infrastructure Sanitary Sewer Hira Raina Jim Craig

825780 Downtown Block 2 Completion Capital General Hira Raina Trudi Ryan

825830 Murphy/Evelyn Avenues Sewer Infrastructure Improvements Capital CDBG Hira Raina Jim Craig

825840 Manhole Reconditioning Capital CDBG Hira Raina Jim Craig

825910 Landfill Gas Flare and Blowers Replacement Infrastructure Solid Waste Mark Bowers

825960 SCVURPPP Contracting and Fiscal Agent Public Works Special Lorrie Gervin

Total Number of Projects:  165



 
     New Projects 
     Listing 



Project Project Name Department Manager Project Category Project Type

803602 Sunnyvale Community Services - GF Community Development Annabel Yurutucu Outside Group Funding General

825100 Solids Handling Safety and Efficiency Improvements - Phase I Public Works Hira Raina Special Sanitary Sewer

825110 Tertiary Plant Tank Drainage System Modifications - Phase I Public Works Hira Raina Infrastructure Sanitary Sewer

825120 SMaRT Station Office Addition Public Works Hira Raina Capital Solid Waste

825130 Radar Speed Signs for School Areas Public Works Jack Witthaus Capital Street & Traffic Signals

825140 Air Floatation Tank Rehabilitation Public Works Hira Raina Infrastructure Sanitary Sewer

825150 Storage Area Network Information Technology Marilyn Crane Capital General

825160 Network Security Information Technology Marilyn Crane Capital General

825170 Fixed Growth Reactor Rehabilitation Public Works Hira Raina Infrastructure Sanitary Sewer

825180 Cover for Passenger Waiting Bench at Community Center Parks and Recreation John Lawrence Capital Parks

825190 Community Center Monument Signs Parks and Recreation John Lawrence Infrastructure Parks

825200 Remodel Community Center Kitchen & Serving Area Parks and Recreation John Lawrence Infrastructure Parks

825210 Transportation Strategic Program Public Works Jack Witthaus Capital Street & Traffic Signals

825220 Central Water Plant Building Reconstruction Public Works Hira Raina Infrastructure Water

825230 Cleaning of Water Tanks Public Works Hira Raina Infrastructure Water

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections Public Works Hira Raina Infrastructure Water

825250 Mary/Carson Water Plant Mechanical Reconstructions Public Works Hira Raina Infrastructure Water

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants Public Works Hira Raina Infrastructure Water

825270 Well House Generator - Ortega Well Public Works Hira Raina Capital Water

825280 Earthquake Mitigation of Water Tanks Public Works Hira Raina Infrastructure Water

825290 Pavement Rehabilitation Public Works Hira Raina Infrastructure Street & Traffic Signals

825300 Pressure Reducing Valve Replacement & Relocation for SCADA Public Works Hira Raina Infrastructure Water

825310 Shrouds at Well Sites Public Works Hira Raina Infrastructure Water

825320 Replacement/Rehabilitation of Sanitary Manholes Public Works Hira Raina Infrastructure Sanitary Sewer

825330 Replacement/Rehabilitation of Sewer Pipes Public Works Hira Raina Infrastructure Sanitary Sewer

825340 Street Lights Conduit Replacement Public Works Hira Raina Infrastructure General

825350 Replacement/Rehabilitation of Storm Drain Manholes Public Works Hira Raina Infrastructure Storm Drain

City of Sunnyvale
New Projects for Fiscal Year 2005/2006

by Project Number



Project Project Name Department Manager Project Category Project Type

City of Sunnyvale
New Projects for Fiscal Year 2005/2006

by Project Number

825360 Replacement/Rehabilitation of Storm Drain Pipes Public Works Hira Raina Infrastructure Storm Drain

825370 Video Inspection and Evaluation of Storm Drain System Public Works Hira Raina Infrastructure Storm Drain

825380 Storm Pump Station #1 Expansion Public Works Hira Raina Infrastructure Storm Drain

825390 Wolfe/Evelyn Plant Mechanical Reconstruction Public Works Hira Raina Infrastructure Water

825400 Update of Standard Specifications Public Works Hira Raina Special General

825410 Hamilton Plant Emergency Generator & Mechanical Reconst Public Works Hira Raina Infrastructure Water

825420 Water Pressure Zone Three Expansion Public Works Hira Raina Infrastructure Water

825430 Raynor Well Connection Public Works Hira Raina Infrastructure Water

825440 Recycled Water Booster Pump @ Golf Course Public Works Hira Raina Infrastructure Water

825450 City-Wide Water Line Replacement Public Works Hira Raina Infrastructure Water

825460 Interior Coating of Water Tanks Public Works Hira Raina Infrastructure Water

825470 Well Study Public Works Hira Raina Infrastructure Water

825480 Inspection and Renovation of Well Systems Public Works Hira Raina Infrastructure Water

825490 Exterior Painting of Water Tanks Public Works Hira Raina Infrastructure Water

825500 Wright Ave Water Plant Mechanical Reconstruction Public Works Hira Raina Infrastructure Water

825510 Roadway Rehabilitation on Various Streets (Grant) Public Works Hira Raina Capital Street & Traffic Signals

825520 Pond Sediment Removal Public Works Hira Raina Capital Sanitary Sewer

825530 Transportation Model Update Public Works Jack Witthaus Special Street & Traffic Signals

825540 Transportation Grant Matching Funds Public Works Jack Witthaus Capital Street & Traffic Signals

825550 Adaptive Traffic Signal Control Upgrade Public Works Jack Witthaus Infrastructure Street & Traffic Signals

825560 Security Access Control System Replacement Parks and Recreation Lawrence Iaquinto Infrastructure General

825570 239 / 241 Commercial Street Property Maintenance Public Works Michael Chan Special General

825580 Plaza del Sol Phase II Parks and Recreation Hira Raina Capital Parks

825590 Downtown Wayfinding System Public Works Hira Raina Capital Street & Traffic Signals

825600 Caribbean Drive Bridge Improvement Public Works Hira Raina Infrastructure General

825610 Fair Oaks Caltrain OverCrossing Public Works Hira Raina Infrastructure General

825620 Wolfe Road Caltrain OverCrossing Public Works Hira Raina Infrastructure General



Project Project Name Department Manager Project Category Project Type

City of Sunnyvale
New Projects for Fiscal Year 2005/2006

by Project Number

825630 Mary Ave. Extension  Engineering/Environmental Analysis Public Works Jack Witthaus Capital Street & Traffic Signals

825640 Document Imaging of City Clerk Permanent Records Office of the City Manager Katherine Chappelear Capital General

825650 Business Plan for Community Center Theatre Parks and Recreation Nancy Steward Special General

825660 Golf Course Greens Renewal Parks and Recreation Hira Raina Infrastructure Parks

825670 Columbia Gym Wall Pads Parks and Recreation Lawrence Iaquinto Infrastructure General

825680 E-Mail Application and Network Management Tools Information Technology Marilyn Crane Capital General

825690 Automated Timecard Entry System Finance Mary Bradley Capital General

825700 Update of Mandated General Plan Sub-elements Community Development Trudi Ryan Special General

825710 Update of Non-Mandated General Plan Sub-elements Community Development Trudi Ryan Special General

825720 Directional Signs to Downtown Public Works Hira Raina Capital Street & Traffic Signals

825730 Pedestrian Lighted Crosswalk Maintenance Public Works Jack Witthaus Infrastructure Street & Traffic Signals

825740 Battery Backup System for Traffic Signals Maintenance Public Works Jack Witthaus Infrastructure Street & Traffic Signals

825750 Sewer Lift Stations Rebuild Public Works Hira Raina Infrastructure Sanitary Sewer

825760 Washington Pool Renovation Parks and Recreation John Lawrence Infrastructure Parks

825770 Murphy Avenue Enhancements Phase I Community Development Trudi Ryan Capital General

825780 Downtown Block 2 Completion Public Works Hira Raina Capital General

825790 Park Land Acquisition Parks and Recreation Robert Walker Capital Parks

825800 Analysis of Impediments (AI) Update Community Development Annabel Yurutucu Special CDBG

825810 Public Safety Case Management System Implementation Public Safety Byron Pipkin Capital General

825820 Property and Evidence Purge Project II Public Safety Heather Tannehill Special General

825830 Murphy/Evelyn Avenues Sewer Infrastructure Improvements Public Works Hira Raina Capital CDBG

825840 Manhole Reconditioning Public Works Hira Raina Capital CDBG

825850 Swim Pools Infrastructure Parks and Recreation Hira Raina Infrastructure Parks

825860 India Community Center (CDBG) Community Development Annabel Yurutucu Outside Group Funding CDBG

825861 India Community Center (GF) Community Development Annabel Yurutucu Outside Group Funding General

825870 Live Oak Adult Day Services (CDBG) Community Development Annabel Yurutucu Outside Group Funding CDBG

825880 Family & Children's Services-Columbia Center (CDBG) Community Development Annabel Yurutucu Outside Group Funding CDBG



Project Project Name Department Manager Project Category Project Type

City of Sunnyvale
New Projects for Fiscal Year 2005/2006

by Project Number

825890 Optimal Staffing Study for Public Works Finance Mary Bradley Special General

825900 Information Technology Investment Account Information Technology Cheryl Bunnell Capital General

825910 Landfill Gas Flare and Blowers Replacement Public Works Mark Bowers Infrastructure Solid Waste

825920 Bill Wilson Center (CDBG) Community Development Annabel Yurutucu Outside Group Funding CDBG

825930 City Owned Properties - Downtown/388 Charles Street Community Development Annabel Yurutucu Special General

825940 First Methodist Church - Senior Nutrition Site Improvement Community Development Annabel Yurutucu Special CDBG

825960 SCVURPPP Contracting and Fiscal Agent Public Works Lorrie Gervin Special General

825970 Downtown Underground Parking Insurance Human Resources Darrell Handy Special General

Total New Projects:  89



 
 Unfunded Projects 

 Listing 



 
UNFUNDED PROJECTS LIST 

 
 
 
The Unfunded Projects List includes all projects formally evaluated by the Projects Review Committee, City Manager and City 
Council.  However, these projects were not funded in the FY 2005/2006 Projects Budget due to the City’s ongoing budget crisis.   This 
listing will be maintained and at such time the City’s financial position improves, these projects will be re-evaluated for funding.  
 
The Project Information Sheets for the Unfunded Projects are included in this section, sorted alphabetically.  The Project Information 
Sheets include the preliminary project scope and budgetary estimates.  Should these projects be re-evaluated for funding in the future, 
a more detailed analysis of the project scope and budget will be necessary. 
 



Project Name Dept Category
FY 2005/06 to 

FY 2014/15 Total
FY 2015/16 to

FY 2024/25 Total Grand Total

General Fund

Citywide Facade Improvement CDD Special $0 $163,382 $163,382

Clean Air Education Program DPW Special $0 $282,227 $282,227

Downtown Construction Mitigation Management CDD Special $304,824 $0 $304,824

Future Library Space Needs LIB Special $173,685 $0 $173,685

Minor Building Modifications DPR Capital $112,332 $0 $112,332

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $590,841 $445,609 $1,036,450
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Park Dedication Fund

Develop Pocket Parks DPR Capital $1,481,915 $0 $1,481,915

Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr. DPR Capital $454,069 $0 $454,069

Morse Avenue Neighborhood Park Development DPR Capital $2,086,491 $0 $2,086,491

Murphy Park Expansion Master Plan DPR Special $0 $100,000 $100,000

Orchard Gardens Park Expansion DPR Capital $466,636 $0 $466,636

Parks Skaterink Improvements DPR Capital $727,394 $0 $727,394

Parks Waterplay Features Renovation DPR Capital $741,942 $0 $741,942

Sunnyvale Heritage Center Enhancements DPR Capital $0 $454,219 $454,219

Sunnyvale Skatepark Lighting DPR Capital $89,632 $0 $89,632

Synthetic Turf Sports Field DPR Capital $920,221 $0 $920,221

Upgrade to JWC Greenbelt at Lakewood Elem. School DPR Capital $126,355 $0 $126,355

Washington Pool Expansion DPR Capital $2,235,618 $0 $2,235,618

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $9,330,273 $554,219 $9,884,492
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

City of Sunnyvale
FY 2005/2006 Unfunded Projects List

by Fund/Sub-Fund



Project Name Dept Category
FY 2005/06 to 

FY 2014/15 Total
FY 2015/16 to

FY 2024/25 Total Grand Total

City of Sunnyvale
FY 2005/2006 Unfunded Projects List

by Fund/Sub-Fund

Gas Tax Fund

Bernardo Ave. Caltrain Under-crossing DPW Capital $0 $8,093,542 $8,093,542

Bicycle Capital Improvement Program DPW Capital $0 $3,695,147 $3,695,147

CCTV Camera Deployment for Traffic Management DPW Capital $0 $831,264 $831,264

Countdown Pedestrian Signal Indication Installation DPW Capital $198,995 $0 $198,995

Countywide Integration of Traffic Management Center DPW Capital $262,920 $0 $262,920

Emergency Preemption Receiver Installation DPW Capital $452,161 $0 $452,161

Expansion of Adaptive Traffic Signal System DPW Capital $0 $4,416,787 $4,416,787

Fiberoptic Conduit/Cable Installation DPW Capital $2,093,258 $0 $2,093,258

Future Traffic Calming Projects DPW Capital $994,972 $0 $994,972

In-Pavement Crosswalk Warning Lights DPW Capital $836,457 $0 $836,457

ITS Traffic Signal Controller Upgrade DPW Capital $597,546 $0 $597,546

Tasman/Fair Oaks Area Pedestrian and Bike Plan DPW Capital $0 $4,559,025 $4,559,025

Traffic Speed and Volume Monitoring Stations DPW Capital $469,162 $564,456 $1,033,618

VTP 2030 Local Streets and County Roads Projects DPW Capital $0 $99,606,317 $99,606,317

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $5,905,471 $121,766,538 $127,672,009
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Youth & Neighborhood Services Fund

Columbia Neighborhood Center Facility Expansion OCM Capital $675,062 $0 $675,062

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $675,062 $0 $675,062
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------



Project Name Dept Category
FY 2005/06 to 

FY 2014/15 Total
FY 2015/16 to

FY 2024/25 Total Grand Total

City of Sunnyvale
FY 2005/2006 Unfunded Projects List

by Fund/Sub-Fund

Redevelopment Agency Fund

Downtown Block 18 Completion CDD Capital $199,839 $0 $199,839

Downtown Gateways CDD Capital $485,503 $0 $485,503

Downtown Neighborhood Markers CDD Capital $215,065 $0 $215,065

Downtown Outdoor Cinema CDD Capital $28,154 $0 $28,154

Downtown Parking Management System DPW Capital $2,375,726 $0 $2,375,726

Frances Street Parking Lot Enhancements CDD Capital $333,583 $0 $333,583

Murphy Avenue Enhancements Phase II CDD Capital $106,122 $0 $106,122

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $3,743,992 $0 $3,743,992
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Capital Projects Fund

Downtown Public Parking Structure CDD Capital $0 $4,234,698 $4,234,698

Downtown Specific Plan Transportation Improvements DPW Capital $0 $30,467,802 $30,467,802

GIS Support for the Mapping of Utilities DPW Capital $0 $1,385,440 $1,385,440

Lawrence Expwy & Wildwood Ave Realignment DPW Capital $4,302,333 $0 $4,302,333

SCVWD Moffett Park Trails DPW Capital $0 $8,030,522 $8,030,522

Utility Maintenance Management System DPW Special $142,800 $0 $142,800

Civic Center Redevelopment DPW Capital $0 $213,634,822 $213,634,822

Corporation Yard Master Plan DPW Capital $13,800,000 $0 $13,800,000

Underground Overhead Utilities DPW Capital $4,200,000 $2,500,000 $6,700,000

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $22,445,133 $260,253,284 $282,698,417
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------



Project Name Dept Category
FY 2005/06 to 

FY 2014/15 Total
FY 2015/16 to

FY 2024/25 Total Grand Total

City of Sunnyvale
FY 2005/2006 Unfunded Projects List

by Fund/Sub-Fund

Water Management Fund

Asphalt Pavement at Water Plants DPW Infrastructure $137,514 $117,973 $255,487

Mary/Hetch-Hetchy Transmission Main DPW Capital $250,969 $0 $250,969

Maude Avenue Connector DPW Capital $0 $5,255,783 $5,255,783

Mountain View/Hetch-Hetchy Intertie DPW Capital $285,100 $0 $285,100

Ortega Well Connection DPW Infrastructure $0 $681,698 $681,698

Radio Read Meter Replacement FIN Infrastructure $4,110,540 $0 $4,110,540

Recycled Water Phase IIb /Lateral Extensions DPW Capital $0 $512,182 $512,182

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $4,784,123 $6,567,636 $11,351,759
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Wastewater Management Fund

WPCP Non-Concrete Buildings Remodel/Renovation DPW Infrastructure $100,000 $0 $100,000

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $100,000 $0 $100,000
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

General Services Fund

Web-Based Employment Application System HRD Special $35,000 $0 $35,000

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $35,000 $0 $35,000
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------



Project Name Dept Category
FY 2005/06 to 

FY 2014/15 Total
FY 2015/16 to

FY 2024/25 Total Grand Total

City of Sunnyvale
FY 2005/2006 Unfunded Projects List

by Fund/Sub-Fund

Infrastructure Projects Fund

Caribbean Bridge Replacement DPW Infrastructure $595,203 $3,748,229 $4,343,432

Civil Defense Attack Warning System Options DPS Infrastructure $45,000 $0 $45,000

Infrastructure Assessment & Management System DPR Infrastructure $75,000 $0 $75,000

Repaint Street Light Poles DPW Infrastructure $754,370 $1,128,913 $1,883,283

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $1,469,573 $4,877,142 $6,346,715
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Employee Benefits Fund

Public Transportation Incentive DPW Special $100,000 $0 $100,000

------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------
Total $100,000 $0 $100,000
------------------------------------------------------------------------------------------------- ----------- -------------------- ---------------------------- ---------------------------- -------------------------

Grand Total $49,179,468 $394,464,428 $443,643,896

Total Number of Projects:  62

CDD:   Community Development  FIN:     Finance     
DPR:    Parks and Recreation  HRD:   Human Resources     
DPS:     Public Safety   LIB:     Libraries    
DPW:   Public Works     OCM:  Office of the City Manager    



Project Information Sheet UNFUNDED 

Project: Asphalt Pavement at Water Plants 

Category: Infrastructure Type: Water Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 
Planned Completion Year: 2011-12 % Complete: n/a Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.1A.3,3.IE.3 Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: Downtown Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
This project will provide funding to install asphalt pavement around buildings for Mary-Carson, Wolfe-Evelyn, Hamilton, Central, Wright, and San Lucar plants. 

Existing surfaces are un surfaced ground and are subject to being soft and impassable during wet weather conditions. Paved surfaces will allow crews and equipment to have access for routine 
maintenance and emergency repair work. Also work can then proceed unimpeded in clean working conditions. 

This project is unfunded at this time due to the budget crisis. 

Service Level 
The project will allow staff to better maintain plant structures during the winter, providing asphalt pavement access for maintenance trucks. 

Issues 
none 

Project Financial Summary 
I Financial Data 

I 

Prior Budget I 

Actu~I ___ 2~04-~ 
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2ofi-13- - 20, 1, 3~, 14-, -2ill,4-15 T -,1 OY~,'I· Grand-, ,I _ __ __ _____L _Budget __ TotaJ I 

Project Costs 
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Total 

Transfers-In 
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o 0 

o 

o 

o 

o 

o 
o 

o 

Asphalt Pavement at Water Plants 

o 

o 

o 
o 

o 
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o 

30,600 

30,600 

o 

19,768 

o 

19,768 

19,768 

o 

26,530 

o 

26,530 

26,530 

o 

60,616 

o 

60,616 

60,616 

o 

o 

o 

o 
o 

o 

o 

0 

0 

0 

0 

o 0 0 137,514 137,514 

0 0 0 0 0 

0 0 0 137,514 

0 0 0 137,514 137,514 
-------
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Project Information Sheet UNFUNDED 

Project: Bernardo Ave. Caltrain Under-crossing 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2002-03 Phase: Desigri Project Manager: Jack Witthaus 

Planned Completion Year: 2017-18 % Complete: 10 Project Coordinator: Dieckmann Cogill 

Origin: Staff Interdependencies: none 

Element: 1 Land Use and Transportation Goal: l.lC Fund: 385 Capital Projects 
Sub-Element: none Neighborhood: Washington Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
This project has been identified by the Santa Clara Valley Transportation Authority as a Tier I Bicycle project priority. It will eliminate a barrier for bicyclists traveling to the north of Sunnyvale on 
Bernardo Avenue by constructing an under-crossing of the Cal train railroad tracks. 

Per Council action on October 5, 2004 (RTC 04-350), a project update was submitted to VTA to reflect the updated cost and scope, and a deferred construction schedule of2016 or beyond. As 
described in the report to Council, a feasibility study was conducted, and a project update was completed for the 2004 VTA BEP Tier 1 Project Updates. This update included the new project cost 
estimate of$6.5 million. Because the VTA Bicycle Expenditure Program (BEP) funds 80% of the project cost, and requires local agencies to fund the remaining 20%, the city will be required to 
contribute $1.3 million. 

This project is unfunded and deferred until FY 2015116 at this time due to the budget crisis. The estimated cost is $8 million, which is based on the 2004 estimate of$6.5 million adjusted for 
inflation. 

Service Level 
The project would increase the service level for bicyclists living and/or working in Sunnyvale. 

Issues 
A small portion of the FY 2004/2005 budget was expended on the preliminary planning and design of the project. All unexpended funds at the end of the fiscal year will not be carried over to FY 
2005/2006. This project is postponed to 2016 or beyond. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 8,975 1,291,025 0 0 0 0 0 0 0 0 0 0 0 1,300,000 

Revenues 

Santa Clara Co VT A MBTIP 1,040,000 0 0 0 0 0 0 0 0 0 0 0 
Bicycle Program 

Total 0 1,040,000 0 0 0 0 0 0 0 0 0 0 0 1,040,000 

Transfers-In 

Gas Tax Fund 251,025 0 0 0 0 0 0 0 0 0 0 0 
Total 8,975 251,025 0 0 0 0 0 0 0 0 0 0 0 260,000 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Bernardo Ave. Caltrain Under-crossing 



Project Information Sheet UNFUNDED 

Project: Bicycle Capital Improvement Program 

Category: Capital Type: Street & Traffic Signals Department: Public Works 
Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witihaus 
Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: Dieckmann Cogill 
Origin: Board/Commission Interdependencies: none 

Element: I Land Use and Transportation Goal: C3.5.1 Fund: 385 Capital Projects 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
In order to meet the City's goal of encouraging the use of alternative modes of transportation to the automobile, the City developed the Bicycle Capital Improvement Program. The Program, as 
approved by Council on December 19, 2000 (RTC 00-422), states that the program is intended as a guide, not an action plan. It is expected the project priorities will be evaluated as part of the 
City's capital projects budget process and study issues process. The bike lane projects listed in the plan are as follows: Wildwood: Bridgewood-City Limit $106,210; Mathilda: US 10 I-Maude 
$127,300; Mary: Fremont-EI Camino Real $195,700; Evelyn: Sunnyvale-Reed $233,700; Borregas: $265,240; Duane: Fair Oaks-Lawrence $184,300; Mary: EI Camino Real-Evelyn $92,340; 
Hollenbeck: Grand Coulee-Dansforth $232,560; Pastoria: EI Camino Real-Evelyn $250,990; Bernardo: EI Camino Real-Evelyn $27,800; Hendy: Sunnyvale-Fair Oaks $16,000; Tasman: Fair Oaks­
City Limit $37,000; Bernardo: Homestead-Fremont $159,220; Belleville: Fremont-Homestead $153,900; Remington: Mary-Sunnyvale $212,230; California: Mary-Mathilda $78,470; Olive: 
Mathilda-Fair Oaks $22,700; Lakewood/Sandia Bikeway $22,700; Fair Oaks: Evelyn-Old San Francisco $12,900; Maude: Mathilda-Wolfe $25,600; and Northwest Bikeway-Del Ray Pastoria to 
Mathilda $45,700. The total cost of all improvements is $2,502,560. If outside funding is received, the city could be required to provide matching funds of up to 20% or $500,512. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

Service Level 
The project will improve the service level for bicyclists living and working in Sunnyvale. 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. This project incorporates a list of bike lane projects needed to complete a Sunnyvale 
bicycle lane network. 

Project Financial Summary 
--------------

.~ ----_. ----. '-Financial Data Prior ··-2~~~~oe~l 2010-1 r - 2014-15J -----[-------2005-06 2006-07 2007-08 2008-09 2009-10 2011-12 2012-13 2013-14 10 Year Grand i 
1______---- i __ 

Actual ~dg~t _ Tot~1 J -

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
-------- -----

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
- - - ------ ---------- ----- - ----------.-

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
-- ------

--- ---- -------._"--" --- --- ---- ---_._------

Bicycle Capital Improvement Program 



Project Information Sheet UNFUNDED 

Project: Caribbean Bridge Replacement 

Category: Infrastructure Type: General Department: Public Works 
Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 
Planned Completion Year: 2017-18 % Complete: nla Project Coordinator: Barbara Keegan 
Origin: Staff Interdependencies: none 

Element: I Land Use and Transportation Goal: RI Fund: 610 Infrastructure Renov & Replace 
Sub-Element: none Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
In order to eliminate frequent flooding due to their low elevation, the Caribbean bridges are in need ofreplacement. 

The bridge replacement work can only happen after Santa Clara Valley Water District (SCVWD) improves the Bay front levees, Sunnyvale East Channel and Sunnyvale West Channel. At present, 
it seems that these improvements are scheduled to start in the year 2016. Anticipating that work will go as scheduled, the design of the Caribbean bridges replacement will start in the year 2013 and 
construction is expected to start either simultaneously or shortly after the levee improvements are completed. 

This project is unfunded and deferred until FY 2013/14 at this time due to the budget crisis. Total cost is estimated at $4.3 million. The design and environmental report is expected to begin in FY 
2013114 and FY 2014115 at a cost of$600,000. The construction is expected to begin in FY 2015116 and ongoing through FY 2017/2018. 

Service Level 
Replacement of the bridge will eliminate frequent flooding due to the low elevation of the bridges. 

Issues 
There will be an attempt to secure possible funding for low bridge crossing in conjunction with possible funding from SCVWD. This project will be included in the Unfunded projects list until 
further investigation and possible outside funding sources are identified .. 

Project Financial Summary 
I Financial Data Prior Budget I 2005-06 2006-07 2007-08 --2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 

- ~014-15T-l:u~~::I- Gn'ol Actual 2004-05 ! Total L --------------

Project Costs 0 0 0 0 0 0 0 0 0 0 117,166 478,037 595,203 595,203 
------------- ------------- ---_._-- -

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
------------ ---_._-- ._._-_ .. . .. _------- ---------

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 117,166 478,037 595,203 
Total 0 0 0 0 0 0 0 0 0 0 117,166 478,037 595,203 595,203 

-----------

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
-------------- ----- ---

--------_. 

Caribbean Bridge Replacement 



Project Information Sheet UNFUNDED 

Project: CCTV Camera Deployment for Traffic Management 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: 2015-16 % Complete: nla Project Coordinator: Dennis Ng 

Origin: Staff Interdependencies: none 

Element: I Land Use and Transportation Goal: Fund: 385 Capital Projects 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
This project will deploy Closed Circuit Television (CCTV) cameras for traffic monitoring and incident management on major arterials such as Mathilda, Sunnyvale-Saratoga, Fair Oaks, and Wolfe. 
This will allow staff to quickly respond to traffic signal trouble calls, react/adjust traffic signal timing impacted by incidents, accidents, and construction, and monitor traffic conditions on various 
arterials from one location and provide quick and efficient changes. The total project cost is estimated at $831,000. This project has been identified and listed in VTA's VTP 2030 plan and is 
subject to future funding. 

At this time, staff anticipates the impact to operating costs to be nominal and will be absorbed by the Traffic Operations program. 

This project is unfunded and deferred until FY 2019/20 at this time due to the budget crisis. 

Service Level 
Implementing a more centralized, modernized traffic signal control system may, over time and assuming system-wide changes and upgrades, result in a significant and indeterminate reconfiguration 
of traffic signal operations and service levels. 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

As funding opportunities present 

Project Financial Summary 
I Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

CCTV Camera Deployment for Traffic Management 

0 

0 

0 

0 



Project Information Sheet UNFUNDEU 

Project: Citywide Facade Improvement 

Category: Special Type: General Department: Community Development 

Origination Year: 2007-08 Phase: Planning Project Manager: Karen Davis 

Planned Completion Year: 2012-13 % Complete: n/a Project Coordinator: Connie Verceles 

Origin: Staff Interdependencies: none 

Element: I Land Use and Transportation Goal: 2.5C Fund: 35 City General Fund 
Sub-Element: 2.5 Community Design Neighborhood: City Wide Sub-Fund: 100 General 

Project Description and Statement of Need 
The Community Development Strategy recommends the development of a citywide facade improvement program. The purpose of the program is to assist small businesses along designated blocks 
to improve their storefront facades. The program may include technical assistance, matching grant and/or low-interest loans to pay for the facade upgrades. Grant eligibility criteria will be 
determined with the work program. Iflow interest loans are part of the program, repayment ofthe loans will be put back into the project and be available for future loans. Eligible work would be 
limited to the exterior portion of the building facing the street, and could include reconstruction of the storefront, painting, window replacement, exterior lighting, and appropriate signs and 
awnings. 

The implementation of this program is dependent on the development of specific guidelines in accordance with formal Specific Plans, Precise Plans, and Design Plans for specific areas of the City. 
The annual budget of$25,000 would support approximately five projects. The program would provide a 50% matching grant to the business, with a maximum grant amount of$5,000 per project. If 
low interest loans are provided, the loan repayments would be returned to this project and be available for future loans. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

Service Level 
This project would support small businesses in the City to provide an incentive to redevelop primarily class C retail areas throughout the City. The goal is to make the areas more attractive to 
surrounding neighborhoods and make the improvements affordable to small and independently owned businesses. There are 52 shopping centers in Sunnyvale serving the neighborhoods and the 
total community. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

T"tal 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Citywide Facade Improvement 

0 

0 

0 

0 



Project Information Sheet UNFUNDEn 
Project: Civic Center Redevelopment 

Category: Capital Type: General Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2020-21 % Complete: nla Project Coordinator: Barbara Keegan 
Origin: Staff Interdependencies: Community Development 

Element: 2 Community Development Goal: 2.5A Fund: 385 Capital Projects 
Sub-Element: 25 Community Design Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This project is to construct a new Civic Center complex at the existing location. The project is scheduled to start design in FY 2019/20 with construction to take place in the following year. Both 
the City Hall and the Library will be reconstructed and the combined square footage is estimated at 220,000 square feet (s.f.). The existing Public Safety building will be renovated and expanded 
by 9,000 s.f. City property north of Olive will be sold. The improvement costs are estimated at $214 million total. This cost will be offset by the expected revenues from the property sale 
(estimated at $60 million). Cost figure were extrapolated from the February 2003 Civic Center Feasibility Study. 

Service Level 
This project will expand the City Hall, Library and renovate the Public Safety building. 

Issues 
This project will expand the size of civic center buildings and will cause a corresponding increase in operating costs. The operating cost requirement will need to be evaluated prior to project 
launch. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Real Property Sale 0 0 0 0 0 0 0 0 0 0 0 0 
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 '0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 '0 0 0 0 0 

Civic Center Redevelopment 

o 

o 

o 

o 



Project Information Sheet UNFUNDEU 
Project: Civil Defense Attack Warning System Options 

Category: Infrastructure Type: General Department: Public Safety 
Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2007-08 % Complete: n/a Project Coordinator: Craig Farley 

Origin: Council Interdependencies: Parks and Recreation, Public Works 

Element: 4 Public Safety Goal: 4.3D Fund: 610 Infrastructure Renov & Replace 
Sub-Element: 4.3 Support Services Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
Sometime during the 1950's, a number of emergency sirens were erected throughout the City as part of a "civil defense attack warning system". Each is essentially a tall metal pole with a siren at its 
top. Four of those poles have been removed over time, leaving 14 currently in place (see locations below). This project is a placeholder pending further research by staff regarding the following 
issues: existing power sources to the poles; whether the poles could be used for replacement sirens; the current placement of poles given the City's growth and development since the 1950's; the cost 
to remove, reactivate, and/or paint the poles; and any plans on the part of the State or Federal Government relative to Homeland Security to re-activate or replace this system with other warning 
systems. A Committee of the local Urban Area Security Initiative (UASI) is investigating new technology for sirens and determining funding sources for a county wide alerting system. Results 
should be complete by October 2005 

This projectis unfunded and deferred until FY 2007/08 at this time due to the budget crisis. 

Service Level 
Sirens currently exist at the following City locations: 1) Northside Argues on Shroeder well site 2) Southside Jamestown on Losse #1 well site 3) Northwest comer Raynor School at Dunsford & 
Partridge 4) Southside the Dalles at Serra Water Plant site 5) Northwest comer of Mary & Homestead across from Homestead H.S. 6) Southside Carlisle at Lillian in Panarna Park, northeast comer 
7) Eastside of De Anza Park off Rockefeller Drive 8) Southend Jackpine Ct at Gavello Water Plant site and 8) Westend Meadowlake, north of Lake haven in Hetch Hetchy right of way. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior 

Actual 
Budget 

2004-05 
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Project Costs o o 0 0 45,000 0 0 0 0 0 0 0 45,000 45,000 

Revenues 

Total 

Transfers-In 

Fund Reserves 

Total 

Operating Costs 

o 

o 

o 

o 

o 
o 

o 

Civil Defense Attack Waming System Options 

0 0 0 0 

0 0 45,000 0 

0 0 45,000 0 

0 0 0 0 

0 0 0 0 0 0 0 0 

0 0 0 0 0 0 45,000 

0 0 0 0 0 0 45,000 45,000 

0 0 0 0 0 0 0 0 



Project Information Sheet UNFUNDED 

Project: Clean Air Education Program 

Category: Special Type: General Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 
Planned Completion Year: 2005-06 % Complete: nla Project Coordinator: Dieckmann CogiIJ 
Origin: Staff Interdependencies: none 

Element: I Land Use and Transportation Goal: C3 Fund: 35 City General Fund 
Sub-Element: none Neighborhood: City Wide Sub-Fund: 100 General 

Project Description and Statement of Need 
This project would fund clean air education at Sunnyvale elementary schools, including "Smogzillion" presentations and air pollution science curricula for middle school students. The Bay Area Air 
Quality Management District (BAAQMD), has developed a clean air education program that can be taught at elementary schools within the Bay Area. This service is provided for a fee by the 
BAAQMD. The City will seek outside revenue to fund this service as a sponsoring agency. 

This project is unfunded and deferred until FY 2015116 at this time due to the budget crisis. The annual project cost is estimated at $20,000, adjusted for inflation. It is assumed that 80% of the 
project cost would be funded by outside revenues and 20% by the Transportation Grant Matching Funds project. 

Service Level 
Service level would be increased because the City would be increasing environmental awareness. 

Issues 
This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, the project will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Clean Air Education Program 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

Project: Columbia Neighborhood Center Facility Expansion 

Category: Capital Type: General Department: Office of the City Manager 

Origination Year: 2001-02 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: Linda Kim 

Origin: Staff Interdependencies: Community Development, Parks and Recreation, P 

Element: 5 Socio-Economic Goal: 5.1H Fund: 295 Youth & Neighborhood Services 

Sub-Element: 5.1 Socio-Economic Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
During FY 200010 I, the findings from the Columbia Neighborhood Center (CNC) Replication Study were released and verified that the CNC service area is one area of great need. A facility 
expansion at CNC will enable a reorganization ofthe current space to provide health services and new space (approx. 1,900 square feet) to house existing and expanded social, education, and 
recreational services. New space will further enable the CNC to house new partnering agencies, thus leveraging additional needed services for the community. The need for facility expansion at 
CNC is supported by the newly formed Community Advisory Committee. The construction and management of the project wiII be coordinated through the Sunnyvale School District. 

Based on the current budget crisis, the project has been postponed until adequate funding can be found to support the project. Staff estimates that the project could be started in FY 2008/09 and 
completed in FY 2009/10, assuming the funding situation is resolved. Total project cost is estimated at $1.35 million, which reflects the current market pricing for construction as estimated by the 
original architect for the CNC building. Assuming 50% cost sharing, the City's contribution would be $675,000. Several potential funding sources, such as CDBG, are currently being explored by 
School District and City staff. The City and School District would share the operating costs to maintain the facility expansion, as they do currently for the existing space. Per the City and School 
District's current agreement, the City would fund the full cost offacility maintenance and bill the School District for half of the cost upon completion of the construction. 

Service Level 
The project will expand the amount of space available for local agencies and increase the number of hours of in-kind education, recreation, social and health services they provide. This will increase 
the number of products, helping the CNC to improve service levels. 

Issues 
In 2002, the Columbia Neighborhood Center Joint Task Force, the Center's board of City and School District partners, recommended that the City not go forward with this project. At this time, 
funding is not available from the Sunnyvale School District due to the School District's current financial situation. Before the project goes forward, CNC staffwill collaborate with CDD, DPW and 
DPR staff to evaluate alternative project designs to maximize the cost effectiveness of the expansion. This project is included in the FY 200512006 Unfunded Projects List due to the lack offunding 
sources. 

Project Financial Summary 
I Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 41,616 313,587 319,859 0 0 0 0 0 675,062 675,062 

Revenues 

Svale School District Reimb 0 0 0 0 0 0 18,181 18,726 19,288 19,867 20,463 96,525 
Total 0 0 0 0 0 0 0 18,181 18,726 19,288 19,867 20,463 96,525 96,525 

Transfers-In 

Fund Reserves 0 0 0 41,616 313,587 319,859 0 0 0 0 0 675,062 
Total 0 0 0 0 41,616 313,587 \ 319,859 0 0 0 0 0 675,062 675,062 

Operating Costs 0 0 0 0 0 0 0 36,362 37,453 38,576 39,734 40,926 193,051 193,051 

Columbia Neighborhood Center Facility Expansion 



Project Information Sheet UNFUNDED 

Project: , Corporation Yanll Master Plan 

Category: Capital Type: General Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 

Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: Barbara Keegan 

Origin: Board/Commission Interdependencies: Parks and Recreation 

Element: 2 Community Development Goal: 2.SA Fund: 385 Capital Projects 

Sub-Element: 2.5 Community Design Neighborhood: Murphy East Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This proposed project involves master planning, design and construction ofthe Corporation Yard to replace existing old buildings. Master palnning is proposed for FY 2011112, followed by design 
in FY 2012113, and construction in FY 2014115. The replacement would include Administration Building, Fleet Maintenance Building, Warehouse Building, Sign Shop Building, Evidence Room 
Building, and the Storage Building. Master planning would include optimizing of the space needs. The construction budget may need to be revised after planning is completed. 

Service Level 
This project would optimize the space needs of the Corporation Yard. 

Issues 
none 

Project Financial Summary 
p?inaricial Data 

J 
Prior 

Actual 

-------------- -------- - --- -~- ------------- ~ - ------- --~ "-----. 

-iOyearT---Crand Budget 

I 

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-115 
2004-05 I 

----------- ----- ------------
BudgetL_To~aI 

Project Costs 0 0 0 0 0 0 0 0 300,000 1,500,000 0 12,000,000 13,800,000 13,800,000 
--------- -------------

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
----------

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
--- -~ ---- --------~- ------ ------

Corporation Yard Master Plan 



Project Information Sheet UNFUNDED 

Project: Countdown Pedestrian Signal Indication Installation 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2003-04 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: 2009-10 % Complete: n/a Project Coordinator: Dennis Ng 

Origin: Staff Interdependencies: none 

Element: 1 Land Use and Transportation Goal: 1.IA Fund: 280 Gas Tax Street Improvement 
Sub-Element: none Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
Staff has received numerous requests/complaints regarding pedestrian crossing safety and timing of signalized intersections for pedestrians. The majority of these calls can be attributed to the lack 
of comprehension of the meaning of the pedestrian indications. Pedestrian count down that give a visual indication of the time remaining until a signal changes devices have been successfully 
implemented in Sunnyvale and in other cities (San Francisco, Monterey, San Jose). Based on favorable comments from the public regarding the installations in Sunnyvale, stafffeels that this device 
is effective in reducing confusion and improving safety for pedestrians. This project would retrofit 5 signalized intersections per year at a cost of $4,050 per intersection over 9 years. After the 
completion of this first project, staff would review the need to expand installations beyond the original 45 intersections. No additional operating costs are required as they are already included in the 
Transportation Operations program budget. 

Service Level 
This project will improve pedestrian safety by better conveying the crossing time allocated for that movement at signalized intersections and also reduce confusion over the meaning of each 
pedestrian indication. 

Issues 
These devices are considered to be a standard and will be used to replace existing equipment as it fails, if feasible. Staff estimates that providing the devices through infrastructure replacement will 
take 50+ years to retrofit the City. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
I Financial Data 

~---- ------

Budgeti 
--

2005-06 
------------

2011~i2 
---------~ 

2014-15 I ~-- ~I-----' _L_ Prior 2006-07 2007-08 2008-09 2009-10 2010-11 2012-13 2013-14 10 Year Grand i 
Actual 2004-05 j Budget Total 

- -,- - -~~-~-~-~ _~ __ ~ ___ ~ ~ ____ I 

Project Costs 0 0 0 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902 198,995 198,995 
---------

-----~-~ 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
~ -~~----~ 

Transfers-In 

Fund Reserves 0 0 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902 198,995 
Total 0 0 0 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902 198,995 J98,995 

~-~-~---- ---- ------~ -- -----
--"-----~-~ -------

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
---~---- -- -------~ -------- ~ 

Countdown Pedestrian Signal Indication Installation 



Project Information Sheet UNFUNDED 

Project: Countywide Integration of Traffic Management Center 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: 2015-16 % Complete: n/a Project Coordinator: Dennis Ng 

Origin: Board/Commission Interdependencies: none 

Element: I Land Use and Transportation Goal: Fund: 385 Capital Projects 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
The Traffic Management Center located in the Traffic and Transportation Division monitors and adjusts traffic signal operation from City Hall. This project would implement a physical connection 
to countywide data and video sharing networks to improve the ability to coordinate traffic signal operations between neighboring traffic management centers of various Cities and County. Project 
has been identified and listed in VTA's VTP2030 plan and is subject to future funding. This project will only proceed if grant funding is obtained. 

This project is unfunded and deferred until FY 2014115 at this time due to the budget crisis. 

Service Level 
Implementing a more centralized, modernized traffic signal control system may, over time and assuming system-wide changes and upgrades, result in a significant and indeterminate reconfiguration 
of traffic signal operations and service levels. 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities preSent 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financial Data Prior 

Actual 
Budget 

2004-05 
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Project Costs o 0 0 0 0 0 0 0 0 0 0 262,920 262,920 262,920 

Revenues 

Santa Clara Co VTA MBTIP 
Transit Program 

Total 

Transfers-In 

Fund Reserves 

Total 

Operating Costs 

0 0 

o 0 0 

0 0 

o 0 0 

o 0 0 

Countywide Integration of Traffic Management Center 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 0 0 210,336 210,336 

0 0 0 0 0 210,336 210,336 210,336 

0 0 0 0 0 52,584 52,584 

0 0 0 0 0 52,584 52,584 52,584 

0 0 0 0 0 0 0 0 



Project Information Sheet UNFUNDED 
Project: Develop Pocket Parks 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2001-02 Phase: Ongoing Project Manager: HiraRaina 

Planned Completion Year: 2009-10 % Complete: n/a Project Coordinator: Curtis Black 
Origin: Council Interdependencies: none 

Element: 2 Community Development Goal: 2.2A Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: De Anza Sub-Fund: n.a. 

Project Description and Statement of Need 
On 10/9/01 the City Council expressed conceptual support to develop Pocket Parks on vacant, fenced parcels of City and PG&E property on Ramona, Lois, and Dona avenues. An associated use 
agreement must be negotiated with PG&E prior to development. At the time ofthis study, PG&E has been undergoing corporate restructuring and is not in a position to sign such an agreement. 
Future park development of these parcels would provide approximately 2.98 acres of new open space and recreation areas. The project cost estimate presented to Council in 2001 was $1,240,000. 
Possible funding sources include, but are not limited to, Park Dedication Funds or park grants. Operating costs were estimated at $34,000 to $40,000 annually. Development of these pocket parks 
would be dependent upon available revenues. This project has not begun and would increase or enhance serVice levels as opposed to maintaining existing infrastruture or relieving health and safety 
concerns. 

This project is unfunded and deferred until FY 2014115 at this time due to the budget crisis. The construction cost estimate of$1.5 million and ongoing operating costs have been updated to reflect 
inflation. 

Service Level 
Increased service level through provision of additional acreage for open space recreational facilities. 

Issues 
PG&E has not expressed support for use agreement. In order to create these Pocket Parks, this is necessary prior to the development of their land in conjunction with the development of adjac,ent 
City parcels. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and ongoing operating costs. 

Project Financial Summary 
-------- --------- --

I 

Budget 2005-06 2008-09 2014-15110YeaU-H Grand I (in_ancial:a~a_ Prior 2006-07 2007-08 2009-10 2010-11 2011-12 2012-13 2013-14 
Actual 2004-05 

! Budget Total 
______ J____ _ _________ 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 1,481,915 1,481,915 1,481,915 
------

------- ,--------

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
---------- ----------- ... -------- -- -----,._-------

--~------ ------
Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 1,481,915 1,481,915 
Total 0 0 0 0 0 0 0 0 0 0 0 1,481,915 1,481,915 1,481,915 

------
---------- ---

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 51,684 51,684 51,684 
--------- ------- -- - --------,,--------- ------

Develop Pocket Parks 



Project Information Sheet UNFUNDED 

Project: Downtown Block 18 Completion 

Category: Capital Type: General Department: Community Development 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2007-08 % Complete: n/a Project Coordinator: Trudi Ryan 

Origin: Board/Commission Interdependencies: Finance, Public Works 

Element: 1 Land Use and Transportation Goal: Cl Fund: 315 Redevelopment Special Revenue 
Sub-Element: none Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
This project would complete the streetscape improvements for the segment of Block 18 near the Bank of the West that is not a part of the redevelopment of the Town Center area. This project 
would upgrade the area by adding new decorative sidewalk and pavers, acorn style street lights and tree grates. 

This project is unfunded and deferred until FY 2010111 at this time due to the budget crisis. 

Service Level 
This project would bring the sidewalk up to the Downtown Streetscape standards. 

Issues 
Should the mall project be delayed or canceled, the improvement of Block 18 may need to be deferred. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 

Total 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 

Downtown Block 18 Completion 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

0 199,839 0 0 0 0 199,839 

0 0 0 0 0 0 0 

0 199,839 0 0 0 0 199,839 

0 199,839 0 0 0 0 199,839 

0 0 0 0 0 0 0 

199,839 

0 

199,839 

0 



Project Information Sheet UNFUNDED 

Project: Downtown Construction Mitigation Management 

Category: Special Type: General Department: Community Development 

Origination Year: 2000-01 Phase: Ongoing Project Manager: Karen Davis 

Planned Completion Year: 2009-10 % Complete: 50 Project Coordinator: Trudi Ryan 

Origin: Staff Interdependencies: Public Works 

Element: I Land Use and Transportation Goal: 2.3B Fund: 35 City General Fund 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: Downtown Sub-Fund: 100 General 

Project Description and Statement of Need 
This project provides the resources for a project manager to manage the coordination and oversight of the redevelopment of Town Center Mall and related construction mitigation. The project 
manager will serve as liaison between the developer/contractor and the City, attending weekly on-site construction meetings and ensuring quick response by City staff to needs ofthe 
developer/construction team. The program also includes oversight and outreach with downtown businesses and residents about construction activities in the downtown, the ambassador program 
related to parking enforcement and communication with businesses to address unanticipated needs, and to residents in the community regarding the importance of supporting downtown businesses 
during construction. 

Construction is anticipated to start in Summer 2005 and be completed by Winter 2007. It is anticipated that the developer will pay a significant portion of the cost for regular communications with 
businesses and with residents, marketing the downtown during construction, and perhaps the ambassador program. However, these are unknown at this time and the details will be determined 
through negotiations between businesses and the developer and subsequently at a public hearing conducted by the Redevelopment Agency. The proposed budget is to pay for the cost of City 
oversight of this process and additional outreach that the City Council and/or staff may feel is necessary to respond to business and citizen concerns. . 

The proposed budget anticipates that the City will pay about $120,000 of construction management costs per year for FY 05/06 and FY 06/07 and $60,000 for FY 07/08. The Developer will incur 
costs beyond this total amount. 

Service Level 
This project directly serves residents and businesses directly impacted by construction activities in the downtown through a variety of mitigation and promotional activities. It provides the resources 
for staff to manage projects so that impacts are kept to a minimum. It promotes the area to the entire Sunnyvale community as part of support to businesses during construction. 

Issues 
Additional funding from the developer may be available pending Redevelopment Agency approval of a construction mitigation plan to be submitted by the developer. This project is included in the 
FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 788,176 13,Q25 120,000 122,400 62,424 0 0 0 0 0 0 0 304,824 1,106,025 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 13,025 120,000 122,400 62,424 0 0 0 0 0 0 0 304,824 

Total 788,176 13,025 120,000 122,400 62,424 0 0 0 0 0 0 0 304,824 1,106,025 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Downtown Construction Mitigation Management 



Project Information Sheet UNFUNDED 
Project: Downtown Gateways 

Category: Capital Type: Street & Traffic Signals Department: Community Development 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2008-09 % Complete: nla Project Coordinator: Trudi Ryan 

Origin: Staff Interdependencies: Finance, Public Works 

Element: I Land Use and Transportation Goal: C3 Fund: 315 Redevelopment Special Revenue 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
The Downtown Gateways will mark the major entry points in the downtown to set off this area as an important and distinctive part of the community. The Downtown Specific Plan identifes four 
intersection locations to announce and invite entry to the downtown, be designed for vehicular scale. The intersections themselves should also receive enhanced design features such as special 
crosswalk paving and light poles. 

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis. 

Service Level 
This project would provide gateways to the downtown. 

Issues 
Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project. The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
------.-

FinanCial Data i Prior 
I~ctual 

Budget 
2004-05 

2005-06 2006-07 2007-08 2008-09 2009-10 20~_0-_11_2011-12 ___ 2_0_12~_13_ -2013:14 .. i014:~5Im1!U~~:: ~r~-~;::~ 
Project Costs 

Revenues 

Total 

Transfers-In 

Fund Reserves 

Total 

Operating Costs 

Downtown Gateways 

o 

o 

o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

79,591 

o 

79,591 

79,591 

o 

405,912 

o 

405,912 

405,912 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 0 485,503 485,503 

o 

o 
o 

o 

o 

o 
o 

o 

o 

485,503 

485,503 

o 

o 

485,503 

o 



Project Information Sheet UNFUNDED 

Project: Downtown Neighborhood Markers 

Category: Capital Type: Street & Traffic Signals Department: Community Development 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2008-09 % Complete: nla Project Coordinator: Trudi Ryan 

Origin: Staff Interdependencies: Finance, Public Works 

Element: I Land Use and Transportation Goal: NI Fund: 315 Redevelopment Special Revenue 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
The Downtown Specific Plan recommends that eight residential neighborhoods receive treatments that discourage cut-through traffic from non-residents and their guests. The residential 
neighborhood markers are intended to protect the neighborhoods from intrusive traffic. Design features could include curb bulb-outs at intersection entrances and signage markers announcing 
neighborhood identity. 

The conditions of project approval for the redevelopment of the Town Center Mall site include the need to "provide neighborhood gateway features along Sunnyvale Avenue and Iowa Avenue for 5 
locations in accordance with design determination of the Director of Community Development and not to exceed $250,000 total." (Condition of Approval S 18, RTC 04-295, Aug 17, 2004). This 
requirement leaves 3 remaining neighborhoods that still need the neighborhood markers. This project would fund the costs to install these markers at the 3 remaining neighborhoods at an estimated 
construction cost of$50,000 for each marker and approximately $16,000 for design and project administration. 

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis. 

Service Level 
Decrease cut-through traffic and parking in residential areas adjacent to the downtown. 

Issues 
Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes ofthe mall 
project. The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 71,101 143,964 0 0 0 0 0 215,065 215,065 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 71,101 143,964 0 0 0 0 0 215,065 
Total 0 0 0 0 0 71,101 143,964 0 0 0 0 0 215,065 215,065 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Downtown Neighborhood Markers 



Project Information Sheet UNFUNDED 

Project: Downtown Outdoor Cinema 

Category: Capital Type: General Department: Community Development 

Origination Year: 2008-09 Phase: Planning Project Manager: Karen Davis 

Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: Connie Verceles 
Origin: Council Interdependencies: Finance, Information Technology 

Element: 1 Land Use and Transportation Goal: CI Fund: 315 Redevelopment Special Revenue 
Sub-Element: none 

Project Description and Statement of Need 
Provide an outdoor cinema in the Downtown area. 

Neighborhood: Downtown 

This project is unfunded and deferred until FY 2011112 at this time due to the budget crisis. 

Service Level 
Such a facility may draw more people into the downtown 

Issues 

Sub-Fund: 100 

No site has been identified. Costs, including annual operating costs, are very preliminary in that the project has not been specifically defined. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 .2012-13 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 28,154 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 28,154 0 

Total 0 0 0 0 0 0 0 0 28,154 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 

Downtown Outdoor Cinema 
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Project Information Sheet UNFUNDED 

Project: Downtown Parking Management System 

Category: Capital Type: Street & Traffic Signals Department Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2008-09 % Complete: 0 Project Coordinator: Jack Witthaus 

Origin: Council Interdependencies: Community Development 

Element: 1 Land Use and Transportation Goal: l.ID Fund: 315 Redevelopment Special Revenue 

Sub-Element: none Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
This project provides the construction and operations of a parking management system at non-Town Center facilities in the downtown. As part of the approval of the Block 18 downtown 
redevelopment proposal, the City Council directed staifto study a parking management system for major downtown parking areas. This system would monitor parking supply and provide real time 
information to drivers about the availability of parking. The City will guide the development of specifications of the Town Center parking system to allow for expansion to other non-Forum parking 
areas in the downtown. The mall developer is responsible for funding the parking system at the Town Center site. This project would fund the parking system at the non-Town Center sites only. 

Operating costs are required for calibration, maintenance, monitoring, detection and repair services needed to operate the parking system. Cost estimates were developed based on research of 
parking system costs and consultation with jurisdictions with similar systems. Implementation of this project is dependent on completion of a 2005 Council Study Issue and the redevelopment of 
the Town Center Mall as currently envisioned to address parking requirements of the Mall. Management of parking downtown will impact the City's Transportation and Traffic Division operations 
by placing a new, major, day to day responsibility of parking management on the Division. It will also increase the contract cost of traffic signal maintenance services or other required maintenance 
activities. This is reflected in the operation cost estimates. The parking system is not likely to require software maintenance contract. The life of the signs are approximately 20+ years (same as 
traffic signal structures); replacement of the system may be needed in the 10-20 year time frame, but cost estimates are not yet available. 

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis. 

Service Level 
The project will reduce the hunt time for parking in the Downtown, which relieves traffic congestion,improves air quality, and benefits the downtown shopping experience. The project should be 
completed concurrent or soon after the Town Center development occurs. These project costs assume that no revenue will be generated by the project. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 389,463 1,986,263 0 0 0 0 0 2,375,726 2,375,726 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 389,463 1,986,263 0 0 0 0 0 2,375,726 
Total 0 0 0 0 0 389,463 1,986,263 0 0 0 0 0 2,375,726 2,375,726 

Operating Costs 0 0 0 0 0 0 0 69,886 71,983 74,142 76,367 78,658 371,036 371,036 

Downtown Parking Management System 



Project Information Sheet UNFUNDED 

Project: Downtown Public Parking Structure 

Category: Capital Type: General Department: Community Development 
Origination Year: 2005-06 Phase: Design Project Manager: Hira Raina 
Planned Completion Year: 2006-07 % Complete: 0 Project Coordinator: Robert Paternoster 
Origin: Staff Interdependencies: Public Works 

Element: 5 Socio-Economic Goal: 5.IA, 5.IB, 5.IC Fund: 385 Capital Projects 
Sub-Element: 5.1 Socio-Economic Neighborhood: Downtown Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
The success of businesses north of Washington Avenue is dependent upon sufficient parking spaces being available. Although customers ofthese businesses have historically been able to utilize 
excess spaces in the "Macy's lot", these excess spaces will not be available once the new mall project is open. A recent study by Walker Parking consultants indicated a peak deficit of about 150 
spaces. Type of parking structure will depend upon site selection which will be part of planning and design phase. The construction cost of $4 million is based upon a unit cost of $20,000 per 
parking stall, adjusted for inflation. 

This project is unfunded and deferred until FY 2016/17 at this time due to the budget crisis. 

Service Level 
This project will provide the parking spaces needed for customers and employees of the Downtown commercial establishments located north of Washington Ave. 

Issues 
Although several alternative sites are available, none has been selected. Site selection is part of the planning and design phase. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offund.ing source. 

Project Financial Summary 
-------- -------- - ----------- -- -._-------
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Downtown Public Parking Structure 



Project Information Sheet UNFUNDED 
Project: Downtown Specific Plan Transportation Improvements 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: Ongoing % Complete: nla Project Coordinator: Dieckmann Cogill 
Origin: General Plan Interdependencies: Community Development 

Element: I Land Use and Transportation Goal: 1.lA Fund: 385 Capital Projects 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: Downtown Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This project consolidates the transportation improvements projects outlined in the 2003 Downtown Specific Plan, adopted by City Council on October 14,2003. The Downtown Specific Plan area 
comprises roughly 125 acres, generally bounded by Evelyn Avenue to the north, Bayview Avenue to the east, EI Camino Real to the south and Charles Street to the west. The Downtown Specific 
Plan is a long term planning document. Implementation of the Specific Plan is expected to take place over a 20+ year period. All of the projects listed below are revenue dependent and would only 
be implemented when the funding sources are secured. 

The estimated total cost of the improvements is $18,970,000. The City may be required to contribute up to 20% of the cost which could be up to $3,794,000. It is assumed the City'S 20% share will 
be funded by the Transportation Grant Matching Funds project. As funding opportunities present themselves, individual projects will be brought before the Council for consideration and budget 
appropriation. The projects are as follows: (I) Intersection Enhancements: $500,000 (Sunnyvale Saratoga/Mathilda). (2) Roadway Reconfiguration: $14,200,000, which include Mathilda nOlth 
bound lane removal from Olive to Washington, Iowa Ave reconfiguration between Mathilda and Sunnyvale, and Sunnyvale Ave reconfiguration between Evelyn and Iowa. (3) Intersection/Signal 
Improvements: $270,000, which include west bound right turn signalization arrow at EI Camino Real and Mathilda, and signal timing adjustment at Sunnyvale and EI Camino Real. (4) Caltrain 
North Side Access: $4,000,000 (per VTA Tier 2 VTP 2030 Bicycle and Pedestrian Program). 

Service Level 
By improving the character, streetscape and transportation access for the downtown, this project will increase the city's service level. 

Issues 
This project is unfunded and deferred until FY 2024/25 at this time due to the lack of funding sources. As funding opportunities present themselves, individual projects will be brought before the 
Council for consideration and budget appropriation. The number, description and scope of the various project elements are being further refined as Downtown development proceeds. It is 
anticipated that there will be future changes to the described projects, and that some of the improvements may be constructed by developers rather than the City. 

Project Financial Summary 
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Downtown Specific Plan Transportation Improvements 



Project Information Sheet UNFUNDED 

Project: Emergency Preemption Receiver Installatiolll 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 1992-93 Phase: Construction Project Manager: Jack Witthaus 

Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: DennisNg 

Origin: Staff Interdependencies: Public Safety 

Element: I Land Use and Transportation Goal: 4.IA Fund: 280 Gas Tax Street Improvement 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project is the result of new technology whereby radio communications between emergency vehicles and traffic signals will preempt the signals for the safe passage of emergency vehicles. This 
project will provide for the installation of radio receivers in traffic signal control cabinets located at the City's traffic signalized intersections. Approximately 2/3's of traffic signals are currently 
equipped, including all major arterial intersections. The project will install 12 receivers per year and complete the installation of receivers at all signalized intersections within the City. Cost 
estimates are based on current market prices for receiver equipment. Units cost includes $6,000 for materials, and $2,300 for installation. 

Service Level 
This project will provide for an expansion of our emergency vehicle preemption system to include 12 additional traffic signals per year over a four year period oftime. This system greatly improves 
the safety of roadway intersections and emergency vehicles during an emergency response and can reduce response time by 35-45% depending on traffic and length of run. 

The City is currently not meeting National Fire Prevention Association standards of 3-4 minute response times for all calls. Our current response time is 7-8 minutes, which meets City standards 
but not the national fire prevention organization standard. The project would help achieve compliance with the higher national standard. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 20117-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 674,756 0 140,000 102,000 104,040 106,121 0 0 0 0 0 0 452,161 1,126,917 

Revenues 

Total 49,902 0 0 0 0 0 0 0 0 0 0 0 0 49,902 

Transfers-In 

Fund Reserves 0 140,000 102,000 104,040 106,121 0 0 0 0 0 0 452,161 

Total -624,854 0 140,000 102,000 104,040 106,121 0 0 0 0 0 0 452,161 1,077,015 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Emergency Preemption Receiver Installation 



Project Information Sheet UNFUNDED 

Project: Expansion of Adaptive Traffic Signal System 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 
Planned Completion Year: 2015-16 % Complete: n/a Project Coordinator: Dennis Ng 
Origin: Staff Interdependencies: none 

Element: 1 Land Use and Transportation Goal: Fund: 385 Capital Projects 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
This project will expand the City's existing Adaptive Traffic Signal Control System to all major arterials, such as Sunnyvale-Saratoga, Wolfe, Fair Oaks, Homestead, and Mary. Adaptive traffic 
signal control systems constantly adjust for changing traffic conditions while maintaining coordination along corridors and can adjust for incidents and highly variable traffic flows. With the 
implementation of systems on other City/County corridors, evaluations show that the system provides great benefits for the general public in reducing delays and improving trflvel times. The total 
project cost is estimated at $4.4million. This project has been identified and listed in VTA's VTP 2030 plan and is subject to future funding. 

This project is unfunded and deferred until FY 2024/25 at this time due to the budget crisis. 

Service Level 
none 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City'S 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
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Expansion of Adaptive Traffic Signal System 



Project Information Sheet UNFUNDED 

Project: Fiberoptic Conduit/Cable Installation 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2003-04 Phase: Ongoing Project Manager: HiraRaina 

Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: DennisNg 

Origin: Staff Interdependencies: Information Technology 

Element: I Land Use and Transportation Goal: I.C3.1, I.C3.3, I.C3.4 Fund: 280 Gas Tax Street Improvement 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project will provide for the installation offiberoptic cables, conduits, and pullboxes, and for connection to traffic signals. Installation offiberoptic cables will allow for real-time monitoring, 
control, and operation of traffic signals from a central location. Installation of cable will allow the City to implement Intelligent Transportation System devices, providing for quicker response to 
changing traffic conditions, accidents, and incidents; for sharing of information with other cities and jurisdictions; and for coordination of traffic signals on multi-jurisdictional corridors. Devices 
that would benefit from installation offiberoptics would include signal interconnect systems, adaptive traffic signal network systems, automated traffic count stations, SMART Corridor integration 
with neighboring jurisdictions and the County, Closed Circuit Television Traffic Management system, Downtown Parking Management System, and ITS signal controller implementation. 

The installation schedule is as follows: FY 2007/08 & FY 2008/09 - install conduits and pullboxes in half of Sunnyvale; FY 200911 0 - install the fiberoptic cable in those conduits; FY 2010111 & 
FY 2011112 - install conduits and pullboxes in the other half of Sunnyvale; FY 2012113 - install fiberoptic cable in those conduits. The project costs are higher in the last three years of the project 
schedule due to the increased distance/length of runs as we will be installing conduits and cables to the furthest traffic signals in the City. Upon full installation of the cables throughout the City, 
cost savings in the amount of $3 8,000 per year is expected to be realized in the City'S Information Technology Department operating budget. This is because the City would not need to lease the 
lines from outside providers at these sites. This project will potentially connect all City facilities and traffic signals on major arterials. 

Service Level 
This project will allow Sunnyvale to better coordinate traffic signals with incidents and changing real-time traffic, to work with other agencies for real-time adjustment of traffic signals on a region-
wide basis (Silicon Valley Smart Corridor), and to incorporate all City facilities onto one communications network. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 332,928 233,466 357,203 353,306 247,756 568,599 0 0 2,093,258 2,093,258 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 332,928 233,466 357,203 353,306 247,756 568,599 0 0 2,093,258 
Total 0 0 0 0 332,928 233,466 357,203 353,306 247,756 568,599 0 0 2,093,258 2,093,258 

Operating Costs 0 0 0 0 0 -6,558 -13,509 -23,190 -31,051 -39,364 -48,147 -49,591 -211,410 -211,410 

Fiberoptic Conduit/Cable Installation 



Project Information Sheet UNFUNDED 

Project: Frances Street Parking Lot Enhancements 

Category: Capital Type: General Department: Community Development 
Origination Year: 2007-08 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: Trudi Ryan 
Origin: Council Interdependencies: Finance, Public Works 

Element: 1 Land Use and Transportation Goal: CI Fund: 315 Redevelopment Special Revenue 
Sub-Element: none Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
Improvements would include enhancing the public parking lot through landscaping, decorative paving, improved pedestrian links between Murphy Avenue businesses, Plaza del Sol and the multi­
modal transit center. 

This project is unfunded and deferred until FY 2011112 at this time due to the budget crisis. 

Service Level 
Upgrade the appearance of the parking lot, to encourage businesses to utilize the parking lot side ofthe buildings. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 18,018 156,220 159,345 0 333,583 333,583 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 18,018 156,220 159,345 0 333,583 
Total 0 0 0 0 0 0 0 0 18,018 156,220 159,345 0 333,583 333,583 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Frances Street Parking Lot Enhancements 



Project Information Sheet UNFUNDED 
Project: Future Library Space Needs 

Category: Special Type: General Department: Libraries 

Origination Year: 2003-04 Phase: Planning Project Manager: Susan Denniston 

Planned Completion Year: 2005-06 % Complete: n/a Project Coordinator: Karen Willes 

Origin: Board/Commission Interdependencies: Community Development, Information Technology 

Element: 6 Cultural Goal: 6.2D Fund: 35 City General Fund 

Sub-Element: 6.2 Library Neighborhood: City Wide Sub-Fund: 100 General 

Project Description and Statement of Need 
This project is a library building assessment and a community needs assessment to determine future facility space requirements to meet the community needs for library service. Previous studies, 
customer input, and Trustee and staff observations have all concluded that there is a need for additional space. The nature of library service has changed based on customer demand and the 
widespread use of technology to access information in digital form. Libraries are expected to provide group meeting space and areas for quiet study as well as areas in which customers can interact 
while still filling traditional roles for reading and information. The Library was not included in the City Space Study. The special project will focus on how much and what kind of space is needed to 
meet future library facility needs, and possible options for meeting those needs. At the conclusion of this special project, the City Council may elect to fund options for further examination and 
conceptual designs. 

Consultant costs will include: (A) $60,000 - library space needs and infrastructure assessment, (B) $60,000 - community assessment to identify residents' needs related to the library facility, and (C) 
$8,000 - specialized guidance from a consultant in framing both assessments to be certain they include information required in a State Library Bond grant application. Staff costs are $45,049 for two 
library casual employees to assist with the implementation of these complex assessments requiring significant staff support and the participation of an ITO Network Engineer in the technology 
portion of the facility assessment. This issue was generated by the Board of Library Trustees. The Library was built in 1960 and expanded in the 1970's and 1980's. Use of space was maximized in 
a 1998 interior remodel project. The existing building is not adequate to meet current and future service needs. 

Service Level 
This is the potential first step of a long range library facility project to determine future facility space requirements to meet the community needs for library service. 

Issues 
Depending on the successful outcome of a Spring 2006 Library Building Bond Ballot measure, the information gathered in the needs assessment and community analysis could provide some of the 
information for the City to apply for highly competitive Bond grant funding, which is distributed on a matching basis--65% from the state to a maximum of $20 million and 35% by the 
participating jurisdiction. Any potential additional operating costs will be studied as part of the space assessment. Potential savings or additional expenditures for long-term facility 
maintenance/asset replacement costs will also be addressed in this project. This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
-------------
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Project Information Sheet UNFUNDED 

Project: Future Traffic Calming Projects 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2003-04 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: Jack Witthaus 
Origin: Council Interdependencies: none 

Element: I Land Use and Transportation Goal: Fund: 385 Capital Projects 

Sub-Element: none Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
Traffic calming devices slow traffic and deter non-neighborhood traffic in residential areas ofthe City. This project provides for the construction of neighborhood traffic calming devices as a result 
of studies and neighborhood consensus building. The proposed project budget will allow for installation of approximately one comprehensive traffic calming project per year. The locations have 
not been determined, and the project budget is based on anticipated and historical demand. The operating cost budget is required to pay for landscaping and maintenance costs, if necessary, related 
to the devices. This project has been submitted for outside funding through the Valley Transportation Plan 2030, and therefore may realize up to 88% outside (non-City) funding at an indeterminate 
date in the future. 

These funds will be expended only at the conclusion of neighborhood-specific traffic calming studies per the Council-adopted policy. These studies include a technical determination of need, a 
resident consensus-building process, and Council endorsement of study recommendations for construction of traffic calming devices. 

Cost estimates are a generalization of "typical" costs for traffic calming projects, based on staff's experience and professional judgement. 

Service Level 
This project anticipates traffic calming requests and provides funding to meet resident desires for traffic calming. 

Issues 
This project would provide funding for future Traffic Calming projects evaluated by the City. There is the potential for outside funding to be leveraged at as much as 88% level through the Valley 
Transportation Plan 2030. Ifthis were to occur, consideration should be given to planning for traffic calming on a City-Wide versus neighborhood by neighborhood, request-based basis. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
rinanCial nata--

I 

Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 
Actual 2004-05 

Project Costs 0 0 0 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 119,509 994,972 994,972 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 119,509 994,972 
Total 0 0 0 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 119,509 994,972 994,972 

Operating Costs 0 0 0 0 3,183 6,558 10,132 13,914 17,914 22,142 26,607 31,321 131,771 131,771 

Future Traffic Calming Projects 



Project Information Sheet UNFUNDED 
Project: GIS Support for the Mapping of Utilities 

Category: Capital Type: General Department: Public Works 
Origination Year: 2001-02 Phase: Design Project Manager: HiraRaina 

Planned Completion Year: Ongoing % Complete: 0 Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: Information Technology 

Element: 2 Community Development Goal: 2.4B.3 Fund: 385 Capital Projects 
Sub-Element: 2.4 Safety and Seismic Safety Neighborhood: City Wide Sub-Fund: 900 Multi-Fund Assets 

Project Description and Statement of Need 
The City has developed a Geographic Information System eGIS) database for use by all departments. This project will provide funds to complete the surveying and compilation of City utility 
location information required to augment what has already been entered into the GIS database. Funding is a 50/50 split between the Water and Sewer Funds. The GIS records will require annual 
updating as improvements are added and changes are made. 

This project is unfunded and deferred until FY 2019/20 at this time due to the budget crisis. The cost is estimated at $1.4 million. 

Service Level 
The GIS database provides more complete records and allows for better maintenance and documentation of the utilities system. It allows easier access to information by employees and the public. 
The GIS database provides non-paper mapping technique which is more reliable and safe. 

Issues 
This project provides funding for the development and implementation of a GIS mapping system for City utilities. The project is a large investment in the efficient operation of our mapping 
activities. Better, more complete records aid in maintenance, operation, repair, and extension of the system. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 16,338 0 0 0 0 0 0 0 0 0 0 0 0 16,338 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Utilities Fund - Water 0 0 0 0 0 0 0 0 0 0 0 0 
Utilities Fund - Sewer 0 0 0 0 0 0 0 0 0 0 0 0 

Total 16,338 0 0 0 0 0 0 0 0 0 0 0 0 16,338 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

GIS Support for the Mapping of Utilities 



Project Information Sheet UNFUNDED 

Project: Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr. 

Category: Capital Type: Parks Department: Parks and Recreation 
Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2010-11 % Complete: 0 Project Coordinator: Scott Morton 
Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A.3 Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: Lakewood Sub-Fund: n.a. 

Project Description and Statement of Need 
This project separates existing work and funding from project # 808350 (Morse Ave. park development) to provide landscape improvements to the Hetch-Hetchy right-of-way adjacent to that 
parcel, between Morse Ave. and Weddell Dr. Funds budgeted in FY 2011112 are for design and FY 2012113 are for construction. Operating costs of approximately $12,000 are budgeted annually. 
This project provides landscaping for one of two portions of the John W. Christian (JWC) Greenbelt that have yet to be improved. 

This project is unfunded and deferred until FY 2011112 at this time due to the budget crisis. 

Service Level 
This project will provide 1.2 acres oflandscapes for passive and nominal active recreational activities. 

Issues 
This work was to be completed as Morse Ave. park was constructed. However, due to revenue impacts, Morse park has been deferred to a future date. This portion of the project should be 
completed to ensure the JWCGreenbelt is completed. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 40,542 413,527 0 0 454,069 454,069 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 40,542 413,527 0 0 454,069 
Total 0 0 0 0 0 0 0 0 40,542 413,527 0 0 454,069 454,069 

Operating Costs 0 0 0 0 0 0 0 0 0 0 12,422 12,794 25,216 25,216 

Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr. 



Project Information Sheet UNFUNDED 

Project: Infrastructure Assessment & Management System 

Category: Infrastructure Type: Parks Department: Parks and Recreation 
Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 
Planned Completion Year: 2006-07 % Complete: n/a Project Coordinator: Lawrence Iaquinto 
Origin: Board/Commission Interdependencies: none 

Element: 7 Planning and Management Goal: Fund: 610 Infrastructure Renov & Replace 
Sub-Element: 7.3 LegislativelManagement Neighborhood: City Wide .sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
The building infrastructure of the city is aging and requires ongoing maintenance and component replacement. Roofing, HV AC, structural and many other building related component replacement 
require scheduling to maintain our facility infrastructure. 

Funds in FY 2005/06 would take existing building conditional assessment data and update, organize, and coordinate this information and enter it in a Web-based format that would produce projects 
annually based on the conditional data and· provide current job costing figures for building infrastructure projects. 

Service Level 
Tracking project needs based on actual conditional building assessments and providing long range cost planning for facility infrastructure needs to maintain building integrity and safety for users. 

Issues 
The current data for facility conditional assessment is out dated and requires annual updating to remain reliable. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 75,000 0 0 0 0 0 0 0 0 0 75,000 75,000 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 75,000 0 0 0 0 0 0 0 0 0 75,000 
Total 0 0 75,000 0 0 0 0 0 0 0 0 0 75,000 75,000 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Infrastructure Assessment & Management System 



Project Information Sheet UNFUNDED 

Project: - In-Pavement Crosswalk Warning Lights 

Category: Capital Type: Street & Traffic Signals Department: Public Works 
Origination Year: 2003-04 Phase: Ongoing Project Manager: HiraRaina 
Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: Dennis Ng 
Origin: Board/Commission Interdependencies: none 

Element: 1 Land Use and Transportation Goal: I.N1.5, I.C3.5 Fund: 280 Gas Tax Street Improvement 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project will install in-pavement crosswalk warning lights in crosswalks at uncontrolled intersections near schools and senior facilities. Staff has received numerous requests from the public to 
increase safety and motorist awareness of pedestrians in crosswalks. Staff finished evaluating the effectiveness of the new in-pavement crosswalk light device and has found that they improve 
pedestrian safety and alert motorists of pedestrians in the crosswalks under certain conditions. Staff has found that halogen based systems are more visible and effective during daytime hours. Staff 
would like to implement this device starting in FY 2006/2007 at critical uncontrolled high pedestrian intersections around the City. Staff proposes to install a total of 12 units on streets meeting 
criteria for pedestrian and vehicle volume and street configuration costs are based on a unit cost of$65,000 for equipment and installation. These are based on recent City installation experience at 
the rate of 2 per year. These devices will be PG&E utility powered. 

Service Level 
The in-pavement crosswalk warning lights will improve pedestrian safety when using crosswalks in uncontrolled intersections. 

Issues 
Future infrastructure replacement costs in the amount of$16,000 for each set of two lighted crosswalks would be needed 12 years from the construction completion year. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 132,600 135,252 137,957 140,716 143,531 146,401 0 0 0 836,457 836,457 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 132,600 135,252 137,957 140,716 143,531 146,401 0 0 0 836,457 
Total 0 0 0 132,600 135,252 137,957 140,716 143,531 146,401 0 0 0 836,457 836,457 

Operating Costs 0 0 0 2,060 4,244 6,558 9,006 11,595 14,331 14,761 15,204 15,660 93,419 93,419 

ill-Pavement Crosswalk Warning Lights 



Project Information Sheet UNFUNDED 

Project: ITS Traffic Signal Controller Upgrade 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: 2015-16 % Complete: n/a Project Coordinator: Dennis Ng 
Origin: Staff Interdependencies: none 

Element: 1 Land Use and Transportation Goal: Fund: 385 Capital Projects 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
This project wiII implement new Intelligent Transportation System (ITS) Traffic Signal Controllers at various intersections around the City. These state of the art traffic signal controllers will be 
capable of adaptive signal control, transit priority, communications with City Hall, and variable traffic signal timing plans. This project has been identified in VTA's VTP2030 plan and is subject to 
future grant funding. These central systems would be implemented at locations off the major arterial corridors and not candidates to be part oflarger adaptive systems. These costs would be over 
and above controller infrastructure replacement costs. 

This project is unfunded and deferred until FY 2014115 at this time due to the budget crisis. 

Service Level 
These state of the art traffic signal controllers will be capable of adaptive signal control, transit priority, communications with City Hall, and variable traffic signal timing plans. 

Issues 
It is expected that this project wiII materialize over the long term period (20+ years). It is assumed the City's 20% share wiII be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects wiII be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 597,546 597,546 597,546 

Revenues 

Santa Clara Co VTA MBTIP 0 0 0 0 0 0 0 0 0 0 478,037 478,037 
Transit Program 

Total 0 0 0 0 0 0 0 0 0 0 0 478,037 478,037 478,037 

Transfers-I n 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 119,509 119,509 
Total 0 0 0 0 0 0 0 0 0 0 0 119,509 119,509 119,509 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

ITS Traffic Signal Controller Upgrade 



Project Information Sheet UNFUNDED 

Project: Lawrence Expwy & Wildwood Ave Realignment 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2001-02 Phase: Design Project Manager: HiraRaina 

Planned Completion Year: Grant % Complete: 5 Project Coordinator: Jack Witthaus 

Origin: Council Interdependencies: none 

Element: I Land Use and Transportation Goal: 1.1 A Fund: 385 Capital Projects 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: Lakewood Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
This project provides funding for the realignment of Wildwood Avenue and the construction ofa new signalized intersection at Wildwood Avenue and Lawrence Expressway. The project will 
improve roadway level of service at the Lawrence/Sandia intersection, and may reduce non-resident traffic intrusion in the area. 

Due to the City's budget crisis, this project was not recommended for funding by staff and was not approved for funding by City Council in the FY 2003/04 Budget. Subsequently, the project has 
been submitted for outside funding through the Valley Transportation Plan 2030 (VTP 2030), and is currently recommended for a funding allocation at some time over the 25 year lifetime ofthe 
Plan. It is estimated that VTP 2030 would fund 80% of the project cost and the City would provide a 20% local match. Staff recommends that this project be placed on the unfunded projects list. 
The estimated cost of the project is $4.3 million in FY 2014115, based on conceptual engineering studies. Operating costs for signal electricity and maintenance in the amount of approximately 
$5,600 per year would be incurred. 

This project is unfunded and deferred until FY 2014115 at this time due to the budget crisis. 

Service Level 
Address traffic calming issues in the Lakewood neighborhood east of Lawrence Expressway. Additional resources will be required for the Traffic Operations program to operate the new traffic 
signal subsequent to construction. 

Issues 
Staff recommends this project be included in the FY 2005/06 Unfunded Projects List until the revenue sources are secured. As funding opportunities present themselves, the project will be brought 
before the Council for consideration and budget appropriation. 

Project Financial Summary 
lFinanocial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 1,364 0 0 0 0 0 0 0 0 0 0 4,302,333 4,302,333 4,303,697 

Revenues 

Santa Clara Co VT A MBTIP 0 0 0 0 0 0 0 0 0 0 3,441,866 3,441,866 
Transit Program 

Total 0 0 0 0 0 0 0 0 0 0 0 3,441,866 3,441,866 3,441,866 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 860,467 860,467 
Total 1,364 0 0 0 0 0 0 0 0 0 0 860,467 860,467 861,831 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Lawrence Expwy & Wildwood Ave Realignment 



Project Information Sheet UNFUNDED 

Project: , Mary/Hetch-Hetchy Transmission Main 

Category: Capital Type: Water Department: Public Works 
Origination Year: 2003-04 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2008-09 % Complete: nla Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.1A Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
Transmission lines generally have no service connections; they bring water from supply to storage facilities, and do not distribute water to individual sites. Currently, the water transmission main 
located between Mary and the Wright water plant has individual water service connections attached to it, which makes it harder to maintain pressure moving water throughout the city. Removal of 
services will allow higher pressure and better flow of water through the system. 

The improvements to the Mary Avenue transmission main could be critical to the distribution of water throughout the City in times of emergency or if one of the external water supplies is out of 
service for an extended period of time, by allowing water to be pumped from Mary to Wright, a higher elevation pressure zone. 

The removal of domestic services and installation of a multi-directional pressure-reducing valve will be a very inexpensive correction to improve the overall reliability of system pressure. 

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis. 

Service Level 
Service City-wide would be improved since water flow capacity and pressure would improve. The increase in pressure would help fire protection service. 

Issues 
This project may qualify for EPA grants. StaffwiII explore this possibility. Work would be done by City crews. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 250,969 250,969 250,969 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 250,969 250,969 
Total 0 0 0 0 0 0 0 0 0 0 0 250,969 250,969 250,969 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MarylHetch-Hetchy Transmission Main 



Project Information Sheet UNFUNDED 

Project: Maude Avenue Connector 

Category: Capital Type: Water Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2006-07 % Complete: nla Project Coordinator: Jim Craig 

Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.1A.3,3.lE.3 Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
This project will provide funding to loop the recycled water system. This will increase system reliability and moderate pressure losses that sites far from the supply source may experience during 
certain flow conditions. 

Looping of water distribution systems is desirable because it increases system reliability and moderates pressure losses that sites far from the supply source may experience during certain flow 
conditions. Maude Avenue would be the natural location for a line connecting the east and west mains, thereby looping the Phase IIII system, and providing a more direct route from the San Lucar 
storage and pumping facilities to the west main. 

This project is important to our existing customer base to supply consistent water pressure. The 1.8-mile connection would also allow the opportunity for future expansion for the Moffett Field 
NASA/Ames research project. It will utilize the 2M gallon storage and pumping facility at San Lucar. 

This project is unfunded and deferred until FY 2016/17 at this time due to the budget crisis. The cost is estimated at $5.3 million. 

Service Level 
Will increase reliability of recycled water service to customers. 

Issues 
Staffwill explore grant possibilities. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Maude Avenue Connector 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

Project: Minor Building Modifications 

Category: Capital Type: General Department: Parks and Recreation 
Origination Year: 1998-99 Phase: Ongoing Project Manager: Lawrence Iaquinto 
Planned Completion Year: Ongoing % Complete: nla Project Coordinator: Tony Perez 
Origin: Staff Interdependencies: none 

Element: 7 Planning and Management Goal: 7.3E Fund: 35 City General Fund 

Sub-Element: 7.3 LegislativelManagement Neighborhood: City Wide Sub-Fund: 100 General 

Project Description and Statement of Need 
This project will provide for emergency and non-routine repair or remodeling of building components, structures and furnishing in response to changing departmental and programmatic needs. The 
project allows the Facilities Management Division to take the lead on small building modifications projects that are required by building occupant and ensure safety for the users. 

Service Level 
While projects will vary year to year, this effort allows the Facilities Management Division to better respond to the changing needs of customers. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 36,458 10,100 10,141 10,344 10,582 10,827 11,078 11,334 11,597 11,865 12,141 12,423 112,332 158,890 

Revenues 

Total ° ° ° ° ° ° ° ° ° ° ° ° ° ° 
Transfers-In 

Fund Reserves 10,100 10,141 10,344 10,582 10,827 11,078 11,334 11,597 11,865 12,141 12,423 112,332 

Total 36,458 10,100 10,141 10,344 10,582 10,827 11,078 11,334 11,597 11,865 12,141 12,423 112,332 158,890 

Operating Costs ° ° ° ° ° ° ° ° ° ° ° ° ° ° 

Minor Building Modifications 



Project Information Sheet UNFUNDED 

Project: Morse Avenue Neighborhood Park Development 

Category: Capital Type: Parks Department: Parks and Recreation 
Origination Year: 1990-91 Phase: Planning Project Manager: HiraRaina 
Planned Completion Year: 2010-11 % Complete: 0 Project Coordinator: Curtis Black 
Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A.3 Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: Lakewood Sub-Fund: n.a. 

Project Description and Statement of Need 
This project contemplates the development of a 6.53 acre parcel on Morse Avenue as a neighborhood park. This would occur as a result of the rezoning/redevelopment of the Fair Oaks Business 
Park area for commerciallindustrial to residential. Costs are estimated at $300,000 per acre including 1 % ($19,500) for public art. However, actual design with public input could provide landscape 
and park elements that could exceed this amount. In particular, a park multi-purpose building would increase costs significantly. Operating costs are based on existing per acre costs for typical park 
elements. The City currently rents commercial space at this site. Completion of the project will be preceded by the elimination of these rentals and associated revenues. 

This project is unfunded and deferred until FY 2013/14 at this time due to the budget crisis and lack of demonstrated need for a new park at this time. No future park development options are 
precluded by this action. The landscaping improvements to 1.2 acres of Hetch-Hetchy right-of-way adjacent to the proposed park (between Morse Ave. and Weddell Dr.) is included in a separate 
project. 

Service Level 
Completion would improve service to customers by providing 6.53 acres of park land/play areas to residents north of Weddell and between Mathilda and Fair Oaks avenues. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and ongoing operating costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 186,294 1,900,197 2,086,491 2,086,491 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 186,294 1,900,197 2,086,491 
Total 0 0 0 0 0 0 0 0 0 0 186,294 1,900,197 2,086,491 2,086,491 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 69,622 69,622 69,622 

Morse Avenue Neighborhood Park Development 



Project Information Sheet UNFUNDED 

Project: Mountain View IHetch-Hetchy Intertie 

Category: Capital Type: Water Department: Public Works 
Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2008-09 % Complete: nla Project Coordinator: Jim Craig 

Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.1A.3,3.1C Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
This project will provide funding for an intertie around an isolation valve in the Hetch-Hetchy(HH) system. The inter-tie would provide an alternate means of receiving water from the Hetch­
Hetchy supply system in emergency situations. The project will also provide emergency water supply for the City of Mountain View, which initiated contact with Sunnyvale for this venture. Other 
existing interties with the City of Mountain View will also be studied. 

The feasibility study to be done in FY 05106 is estimated to cost $1 OOK. Mt. View would pick up 25%, Sunnyvale would pick up another 25%, and the rest would be paid with the grant. 
Water is delivered to the cities of Mt. View and Sunnyvale through the Hetch-Hetchy pipeline. This intertie, as an adjunct to existing interties in the Mt. View and Sunnyvale water systems, would 
provide a means for the two cities to receive supply water during times when the HH system is down locally. Ifa section of the HH supply line is down and a section of the line in the vicinity of 
either city is valved-off, the other city could receive HH water through its counterpart. Sunnyvale could receive water from the north through Mt. View and Mt. View would receive water from the 
south through Sunnyvale. The intertie, unlike other interties, would be in the northern part of the City near the HH pipelines, and would be sized to provide larger quantities of water to the two 
systems than existing interties. The initial study would provide feasibility and preliminary design for future funding of the intertie. 

Construction of the intertie, if the grant is awarded, is expected to be done in FY 07/08. Estimated project construction cost is $IM, with 50% of the cost borne by Sunnyvale and Mountain View 
(25% each). The other 50% will be paid by the grant. 

Service Level 
This project would maintain water supply to the Sunnyvale and Mountain View areas in case of emergencies such as an earthquake. 

Issues 
A feasibility study will determine the type of improvement needed to make the intertie. Prop 50 grant funding has been applied for in conjunction with Mountain View. The application is 
strengthened by making it a combined project with the City of Mountain View. 

Project Financial Summary 
Financial Data Prior 

Actual 
Budget 

2004-05 
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Project Costs o o 25,000 o 260,100 o o o o o o o 285,100 285,100 
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Total o 

Transfers-In 

Fund Reserves 
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Mountain ViewlHetch-Hetchy Intertie 

o 

o 
o 

o 
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o 

o 

o 
o 

o 

o 

o 
o 

o 

o 

285,100 

285,100 

o 

o 

285,100 

o 



Project Information Sheet UNFUNDED 

Project: Murphy Avenue Enhancements Phase II 

Category: Capital Type: General Department: Community Development 

Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 

Planned Completion Year: 2007-08 % Complete: n/a Project Coordinator: Trudi Ryan 

Origin: Council Interdependencies: Finance, Public Works 

Element: I Land Use and Transportation Goal: CI Fund: 315 Redevelopment Special Revenue 

Sub-Element: none Neighborhood: Downtown Sub-Fund: 100 Redevelopment General 

Project Description and Statement of Need 
This project is the second phase of upgrades to historic Murphy Aveneue. The project extends along the frontage of the 100 block of S. Murphy Avenue, along the north side of Washington from 
Frances to Sunnyvale Avenue, and on the south side of Evelyn from the parking lot exit to Murphy Avenue. Phase II includes purchasing another set of banners, replacing the electrolier globes to 
match downtown standard, and replacing and adding street furniture to downtown standard (benches, ash cans, trash containers, bike racks). 

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis. 

Service Level 
This project enhances Murphy Avenue beyond the basic upgrades in Phase 1. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
. --I 

. Financial Data ! Prior 
Actual 

Project Costs o 
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Total o 

Transfers-In 
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o 

o 
o 

o 

Murphy Avenue Enhancements Phase II 
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.. _--- --------_ ... _-_. - . - ._-----_ .. 
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o 
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o 

0 

0 

0 

o 
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0 0 0 
---------------
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0 0 0 

o o o 

2013-14 2014-15 

._--- - ---'--

o o 

10 Year 
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---------- . 

0 0 0 

l

i-- Grand 

Total 

106,122 

01 
--------- --------
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o o o 01 



Project Information Sheet UNFUNDED 

Project: Murphy Park Expansion Masterplan 

Category: Special Type: Parks Department: Parks and Recreation 
Origination Year: 2001-02 Phase: Planning Project Manager: Curtis Black 
Planned Completion Year: 2003-04 % Complete: 0 Project Coordinator: Mike Jones 
Origin: Staff Interdependencies: none 

Element: 6 Cultural Goal: 6.1D Fund: 140 Park Dedication 

Sub-Element: 2.2 Open Space and Conservation Neighborhood: Murphy West Sub-Fund: n.a. 

Project Description and Statement of Need 
This project addresses resident concerns surrounding a lack of playgrounds at Murphy Park. Development of a Master Plan would determine whether a playground is warranted, and if so, the 
design considerations. Funds are budgeted in FY 2015/16 for the Master Plan development. The acquisition of properties adjacent to Murphy Park may be funded by Park Dedication monies (Park 
Land Acquisition project). Actual construction and operating costs will be determined according to amenities and components included, with neighborhood input, during the Master Plan 
development process. For instance, if a building or play structure are included in the Master Plan, costs will be much higher than a simple landscape installation. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. The cost is estimated at $100,000. 

Service Level 
Any expansion of Murphy Park would increase service levels and require additional operating costs to maintain added park amenities. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and ongoing operating costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Murphy Park Expansion Masterplan 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

Project: Orchard Gardens Park Expansion 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2002-03 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2004-05 % Complete: nla Project Coordinator: Curtis Black 

Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: Lakewood Sub-Fund: n.a. 

Project Description and Statement of Need 
The expansion of Orchard Gardens Park will include the razing of three City owned homes adjacent to the park on Gamer drive. This area will be replaced with landscaping and park structures and 
fixtures. Design and construction costs are budgeted in FY 2014115 and ongoing operating costs of approximately $17,000 is required annually. 

This project is unfunded and deferred until FY 2014115 at this time due to the budlget crisis. The City has purchased all adjacent parcels necessary for the expansion of Orchard Gardens Park. 

Service Level 
The expansion would provide for more park open space for this neighborhood, and likely reduce vandalism to the existing park building by creating more visibility into the park's interior from the 
street. 

Issues 
The City currently receives rental income from the three houses that will be razed. Completion of this project will be preceded by the elimination of the rentals and associated revenues. Given the 
budget crisis, staff recommends deferral of this project throughout the remainder of the 10 year capital improvement plan. This project represents an enhancement of existing open space, as 
opposed to the maintenance of existing infrastructure. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs. 

Project Financial Summary· 
--------I Financial Data Prior---Sudgeq ---r-c----2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year Grand 

I 
Actual __ 2004-0~L __________ !_!udget Total 

------------ ----------

Project Costs 0 0 0 0 0 0 0 0 0 0 0 466,636 466,636 466,636 
------- ------- ----------- ------------ - ------ ---- -- --------------- ----------

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
---------- -------- ------- ------------

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 466,636 466,636 

Total 0 0 0 0 0 0 0 0 0 0 0 466,63.6 466,636 466,636 
--------- "-- ---- ------~-------

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 16,639 16,639 16,639 
-- -----------

I 

--------- - ----- ._--------

Orchard Gardens Park Expansion 



Project Information Sheet UNFUNDED 

Project: Ortega Well Connection 

Category: Infrastructure Type: Water Department: Public Works 
Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 

Planned Completion Year: 2008-09 % Complete: n/a Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.1A.3,3.IE.3 Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
This project will connect the Ortega well to the Wolfe transmission main, thus allowing staff to provide water to the Wolfe/Homestead area if the water supply from Hetch-Hetchy or Santa Clara 
Valley Water District (or both) is interrupted. It will involve installation of 2450' of 12"-diameter ductile iron pipe, a new pressure-reducing valve, and isolation valves. The connection will 
improve stability of the water system. Staff has applied for Prop 50 funding, which provides 50% matching offunds. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budlget crisis. The cost is estimated at $682,000. 

Service Level 
The project will enable the City to move water from this well throughout the City in an emergency, if regular water providers are down. 

Issues 
Applied for Prop 50 funding. 

Project Financial Summary 

A~;~:~ .----=~~;~;; L_ 2005~06 2006-07 20()7-08 2008-09 2009-10 2010-11 2011-12--. 201Z----u-. -··2013=1.4.--. -... 2014-15 i.-.loye.~. r I -GranIC.1 
___ ______ _ ___ . ____ ~_ ~~_g~~ __ Totl~i 

I Financial Data 

Project Costs o o 0 o o o o o o o 0 000 

Revenues 

Total o o o o o o o o o o 0 0 0 0 

Transfers-I n 

Total o o o o o o o o o o 0 0 0 0 
-- ---------- ._-

~---.---

Operating Costs o o o o o o o o o o 0 0 0 0 
-----~---- -. 

Ortega Well Connection 



Project Information Sheet UNFUNDED 

Project: Parks Skaterink Improvements 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2005-06 Phase: Pllanning Project Manager: HiraRaina 

Planned Completion Year: 2006-07 % Complete: n/a Project Coordinator: Mike Jones 

Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A.3 Fund: 140 Park Dedication 

Sub-Element: 2.2 Open Space and Conservation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project provides for the planning (including public/stakeholders' input), replacement and enhancement of three existing skaterinks into mini-skate parks at De Anza, Raynor and Serra park. The 
total cost for each skaterink is $220,000, or $74,000 per skaterink for existing Infirastructure replacement and $146,000 each for enhancement. The scope of work will include re-surfacing the 
skaterinks, drainage, and installation of prefabricated concrete skate features. Operating costs would not increase the amount currently planned for existing skaterinks. 

This project is unfunded and deferred until FY 200911 0 at this time due to the budget crisis. 

Service Level 
The service level will be significantly enhanced. Current skaterinks receive limited use. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction. 

Project Financial Summary 
lF~ancial Data 
I 
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Actual 

_______________ c _____ _ 

Project Costs o 
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Fund Reserves 
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Project Information Sheet UNFUNDED 

Project: Parks Waterplay Features Renovation 

Category: Capital Type: Parks Department Parks and Recreation 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2006-07 % Complete: n/a Project Coordinator: Scott Morton 
Origin: Staff Interdependencies: none 

Element 2 Community Development Goal: 2.2A.3 Fund: 140 Park Dedication 
Sub-Element 2.2 Open Space and Conservation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project provides the replacement and enhancement of four existing water play features at Braly, Fair Oaks, Las Palmas and Serra park. The costs for replacement and enhancement for each 
feature varies due to its age, size and scope of work. The existing Infrastructure n::placement cost for Braly is $30,000, Fair Oaks $40,000, Las Palmas $165,000 and Serra $135,000. The 
enhancement cost for Braly is $135,000, Fair Oaks $125,000 and Serra $30,000. The scope of work will include the replacement and enhancement of aging water play features and their various 
components. Operating costs will not increase the amount currently planned for the existing waterplay features. 

This project is unfunded and deferred until FY 20 10111 at this time due to the budget crisis. 

Service Level 
The service level will be significantly enhanced. Current water play features receive limited use. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction. 

Project Financial Summary 
Financial Data Prior 

Actual 
--Budget '------w05~06-
2004-05 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 I-----w-Vea;:--iGran-d 'I' 

___ i B~dget 1 Tot:~~ 
Project Costs o 

Revenues 

Total o 

Transfers-In 

Fund Reserves 

Total o 

Operating Costs o 

Parks Waterplay Features Renovation 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

66,245 

o 

66,245 

66,245 

o 

675,697 

o 

675,697 

675,697 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 741,942 741,942 

o 

o 
o 

o 

o 

741,942 

741,942 

o 

o 

741,942 

o 



Project Information Sheet UNFUNDED 

Project: Public Transportation Incentive 

Category: Special Type: General Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 
Planned Completion Year: 2005-06 % Complete: n/a Project Coordinator: Dieckmann Cogil\ 
Origin: Board/Commission Interdependencies: none 

Element: 1 Land Use and Transportation Goal: R1.7 Fund: 640 Employee Benefits 
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 400 Insurance and Other Benefits 

Project Description and Statement of Need 
This project would provide a subsidy to City employees who use public transit to get to work. 

The City has a goal to contribute to efforts to minimize region-wide average trip length, and single-occupant vehicle trips. As such, it is important that the City, as an employer of more than 800 
employees, do its part to encourage alternative forms of transportation to the single occupant vehicle. Using the Commuter Check system, the City would subsidize the cost of transit for 
participating employees. The Commuter Check is accepted by all Bay Area Transit Providers. The City can choose to fund up to $100 per month per employee. 

Alternatively, the City could choose to allow employees to participate in the Commuter Check program without providing a monetary subsidy, at no cost to the City. Employees would be allowed 
to purchase commuter checks as a pre-tax payroll deduction, up to $1,260 per year. By offering this, employees would save an average of 40% per year on commute expenses. Additionally, the 
City would save an average of $96-1 08 per year per participating employee because of the reduced payroll tax. 

Service Level 
This project will increase service level by increasing the use of public transit. 

Issues 
This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 100,000 100,000 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

General Fund - General 0 6,600 6,600 6,600 6,600 6,600 6,600 6,600 6,600 6,600 6,600 66,000 
Employment Dev Fund - Other 0 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 11,000 
Utilities Fund - Sewer 0 1,200 1,200 1,200 1,206 1,200 1,200 1,200 1,200 1,200 1,200 12,000 
Comm Rec Fund - Golf Courses 0 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 11,000 

Total 0 0 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 100,000 100,000 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Public Transportation Incentive 



Project Information Sheet UNFUNDED 

Project: Radio Read Meter Replacement 

Category: Infrastructure Type: Water Department: Finance 
Origination Year: 2003-04 Phase: Planning Project Manager: Tim Kirby 
Planned Completion Year: 2014-15 % Complete: 0 Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: Public Works 

Element: 3 Environmental Management Goal: 3.1E Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
The City of Sunnyvale currently reads the majority of the water meters in the City manually. There are a total of approximately 28,000 meters, each of which is read at least six times a year. 
Manual meter reading is out of date and inefficient. New technology has allowed water utilities to retrofit or replace existing meters with radio read meters. Radio read meters are read using radio 
frequency waves to transmit data from the meter to the receiving device. Radio read meters provide three advantages, 1) meters can be read much more quickly from a mobile location (truck), 2) 
reads are more accurate as human error is taken out of the equation, and 3) meter readers are not as exposed to the dangers of reading meters (e.g. reading in medians, dog attacks, etc). 

For several years the City has been working to install radio read meters on all City accounts. These were chosen first as a pilot as they are some of the most dangerous meters to read and mistakes 
would only impact the City, not external customers. That pilot has been very successful. This project is to convert all of the meters in the City to radio read. This would be completed over 12 
years, with the first four years consisting of residential, commercial, and fireline replacements and the balance of the years being used to complete the residential conversion. At conclusion ofthe 
project, it is anticipated that the meter reading now done by four staffwill be achieved by two, allowing resources to be reallocated to other activities. 

The project anticipates the purchase of a truck reader halfway through the project, staff time for one part time temporary laborer, and money for assorted parts and materials needed to complete the 
project. Although expensive, the conversion will be done over 12 years and provide the City with an up to date meter reading system that will increase efficiency for many years after completion. 

Service Level 
This will improve service levels 720-2 "95.5% of meters are read correctly the first time," 720-3 "The charge for utility services in Sunnyvale is 98% of charges for comparable service in similar 
local cities," 72001-2 "100% of meters are read within the established reading schedule." 

Issues 
This project is tabled and work is instead being completed at a slower pace under the Water and Utility Billing Operating Program Budgets. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 391,174 4,110,540 4,110,540 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 391,174 4,110,540 
Total 0 0 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 391,174 4,110,540 4,110,540 

Operating Costs 0 0 0 0 0 -78,440 -118,773 -118,773 -118,773 -118,773 -118,773 -118,773 -791,078 -791,078 

Radio Read Meter Replacement 



Project Information Sheet UNFUNDED 

Project: Recycled Watler Phase lIb !Lateral Extensions 

Category: Capital Type: Water Department: Public Works 
Origination Year: 2003-04 Phase: Planning Project Manager: Hira Raina 
Planned Completion Year: 2010-11 % Complete: n/a Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.IA & 3.1D Fund: 455 Utilities 
Sub-Element: 3.1 Water Resources Neighborhood: City Wide Sub-Fund: 100 Water Supply and Distribution 

Project Description and Statement of Need 
This project was to be part of the Recycled Water Phase lIb design as described in the RW Master Plan 2000. Lateral extensions are needed for Stewart Drive, Arques Avenue and Kifer Road to 
provide recycled water service to targeted businesses in the area. This project is critical to meeting future demands on the recycled water system while affording us the opportunity to proceed with 
our Master Plan schedule and increase production of recycled water for a newly acquired customer base. 

This project is unfunded and deferred until FY 2017/18 at this time due to the budget crisis. The cost is estimated at $512,000. 

Service Level 
This project is critical to meeting future demands on the recycled water system while affording us the opportunity to proceed with our Master Plan schedule and increase production of recycled 
water for a newly acquired customer base. 

Issues 
This project would increase rebate from Santa Clara Water Valley District for the amount of recycled water sold. 

Project Financial Summary 
I Fillan_Cial D-ata-- '~~---' -Prior Budget 2005-06 2006-07 2007-08 2008-09 

Actual 2004-05 
2009-10 2010-11 2011-12 2012-13 

----- -------------------- ~-

Project Costs 0 0 0 0 0 0 o o o o o o o 
---------- --- --------- . 

Revenues 

Total 0 0 0 0 0 0 0 0 0 o o o o 
---------- --- -----------

Transfers-I n 

Total 0 0 0 0 0 0 0 0 0 o o o o 
------ ---- ------ ---------

Operating Costs 0 0 0 0 0 0 0 0 0 o o o o 

Recycled Water Phase lIb ILateral Extensions 

o 

o 

o 

o 



Project Information Sheet UNFUNDED 

Project: Repaint Street Light Poles 

Category: Infrastructure Type: Street & Traffic Signals Department: Public Works 

Origination Year: 1997-98 Phase: Ongoing Project Manager: HiraRaina 

Planned Completion Year: Ongoing % Complete: nla Project Coordinator: Jim Craig 
Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.5B, 2.5B.2a Fund: 610 Infrastructure Renov & Replace 

Sub-Element: 2.5 Community Design Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
Many of the City's 2,300 fluted streetlight poles are showing flaking and rust, since no repainting has been done for the last 40 years. This project will provide funds to prepare and paint the poles 
to prevent corrosion and deterioration at a rate of 50 poles/year and ramping up to 200 poles/year by 2009. Repainting will be done by contract. 

Service Level 
This project will preserve the City's investment in its street lighting infrastructure by protecting light poles against corrosion. 

Issues 
This project will not only preserve the City's streetlight infrastructure, but also its good public image as an economic center. Failure to protect this infrastructure investment can add to blight and 
become a bad public relations issue. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 20,000 40,800 62,424 84,897 86,595 88,326 90,093 91,895 93,733 95,607 754,370 754,370 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 20,000 40,800 62,424 84,897 86,595 88,326 90,093 91,895 93,733 95,607 754,370 

Total 0 0 20,000 40,800 62,424 84,897 86,595 88,326 90,093 91,895 93,733 95,607 754,370 754,370 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Repaint Street Light Poles 



Project Information Sheet UNFUNDED 

Project: SCVWD Moffett Park Trails 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: Grant % Complete: nla Project Coordinator: Dieckmann Cogill 

Origin: Council Interdependencies: none 

Element: 1 Land Use and Transportation Goal: l.lC Fund: 385 Capital Projects 

Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This project will construct bicycle and pedestrian trails along two Santa Clara Valley Water District (SCVWD) drainage canals in Moffett Park. SCVWD Moffett Park Trails is a component ofthe 
implementation of the Moffett Park Specific Plan. This project will improve accessibility and recreation opportunities in Moffett Park. This project is revenue dependent. Staffwill actively pursue 
grant funding for this project. Staff estimates that this project would cost $8 million. If grant funding were awarded, the City could be expected to pay 20% ofthe project cost or $1.6 million. 

This project is unfunded and deferred until FY 2024/25 at this time due to the budget crisis. 

Service Level 
The project will increase the service level for bicyclists and pedestrians who live andlor work in Sunnyvale. It will be used both for recreation and for transportation. 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

SCVWD Moffett Park Trails 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

. Project: Sunnyvale Heritage Center Enhancements 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2010-11 % Complete: nla Project Coordinator: Scott Morton 
Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A.3 Fund: 140 Park Dedication 

Sub-Element: 2.2 Open Space and Conservation Neighborhood: Ortega Sub-Fund: n.a. 

Project Description and Statement of Need 
A new historical museum is to be built at the Sunnyvale Heritage Center. This project provides aesthetic exterior improvements to the existing Multi-Purpose Buildings to compliment the new 
museum as well as landscapes, walls and hardscape improvements for the entire center. Depending upon actual improvement approved, operating costs could increase, remain the same as currently 
planned, or decrease. 

This project is unfunded and deferred until FY 2015116 at this time due to the budget crisis. The cost is estimated at $454,000. 

Service Level 
Maintain existing service level. 

Issues 
This project should be reviewed in conjunction with project #824140, Sunnyvale Historical Museum. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and possible operating costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 

Sunnyvale Heritage Center Enhancements 

2013-14 2014-15 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

Project: Sunnyvale Skatepark Lighting 

Category: Capital Type: Parks Department: Parks and Recreation 
Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2014-15 % Complete: nla Project Coordinator: Scott Morton 
Origin: Outside Request Interdependencies: none 

Element: 2 Community Development Goal: 2.2A Fund: 140 Park Dedication 

Sub-Element: 2.2 Open Space and Conservation Neighborhood: Murphy East Sub-Fund: n.a. 

Project Description and Statement of Need 
This project would enhance the usability of the Sunnyvale Skatepark and increase the number of hours it would be available to skaters. A community group (Satterburg Foundation) has expressed a 
desire to provide funding for this project. Operating costs ofapproximate\y $3,000 per year would be required to provide electricity and bulb replacement. 

This project is unfunded and deferred until FY 201411 5 at this time due to the budget crisis. 

Service Level 
Increased service level for residents and visitors that use Sunnyvale's Skatepark. 

Issues 
Council previously approved lighting for this facility as it approved construction ofthe Skatepark. However, funding was inadequate to provide lighting at that time. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and ongoing operating costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 
Total 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 

Sunnyvale Skatepark Lighting 

2014-15 

89,632 89,632 89,632 

0 0 0 

89,632 89,632 

89,632 89,632 89,632 

2,638 2,638 2,638 



Project Information Sheet UNFUNDED 

Project: Synthetic Turf Sports Field 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2005-06 Phase: Planning Project Manager: HiraRaina 

Planned Completion Year: 2014-15 % Complete: nla Project Coordinator: Mike Jones 
Origin: Staff Interdependencies: none 

Element: 2 Community Development Goal: 2.2A Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This project would provide synthetic turf to replace existing turf at one middle school track infield. Funds would provide for the removal of existing turf to approximately 6 inches and provide new 
base rock, asphalt and synthetic turf layers for sports games. Operating costs should be approximately equal for current and future turf maintenance. 

This project is unfunded and deferred until FY 201411 5 at this time due to the budget crisis. 

Service Level 
Sports fields availability, usability, attractiveness and safety would be increased. 

Issues 
Specific location to be determined by the public and school district's input during the planning phase ofthe project. Existing maintenance and use agreements could be impacted. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction costs. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 920,221 920,221 920,221 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 0 0 920,221 920,221 
Total 0 0 0 0 0 0 0 0 0 0 0 920,221 920,221 920,221 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Synthetic Turf Sports Field 



Project Information Sheet UNFUNDED 

Project: Tasman/Fair Oaks Area Pedestrian and Bike Plan 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: Grant % Complete: n/a Project Coordinator: Dieckmann Cogill 

Origin: Council Interdependencies: Community Development 

Element: I Land Use and Transportation Goal: l.IC Fund: 385 Capital Projects 

Sub-Element: none Neighborhood: Lakewood Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 
The Futures Areas (ITR) 7 and 8 have recently been zoned to transition from industrial to high density residential. The area is particularly unique because of its proximity to the Fair Oaks Light Rail 
Station. The project aims to enhance the quality of life for residents within the Futures Areas 7 and 8 through improved pedestrian access to parks, open space, schools, retail amenities and public 
transportation. It also encourages increased pedestrian, bicycle and transit use through streetscape improvements, land use planning and architectural design. 

The following projects will be necessary to pursue in order to implement the Tasman/Fair Oaks Area Pedestrian Plan. These projects are revenue dependent. Staff will actively pursue grant funding 
for these projects. 

(I) Enhanced Intersection Treatments - $2 million; (2) LRT/Transit Sense of Place Improvements - $250,000; and (3) Pedestrian Access Improvements - $700,000. 

Total project cost is $2,950,000. If grant funding is awarded, the city could expect to pay no more than 20% of the cost. That would be a total of $590,000. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

Service Level 
The project will increase the service level by improving livability for the residents in the neighborhood. 

Issues 
It is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financfitj Data Prior 

Actual 
Budget I 2005-06 

2004-05 
2006-07 2007-08 2008-09 2009-10 2010-11 - -2014-1SjlOYeitrr------crarn'r 

------ -------------
1_ Bu~~e~_I ___ Total 

Project Costs o o 0 o o o o o o o o 000 

Revenues 

Total o o o o o o o o o o o o o o 
Transfers-In 

Total o o o o o o o o o o o o o o 

Operating Costs o o o o o o o o o o o o o o 

Tasman/Fair Oaks Area Pedestrian and Bike Plan 



Project Information Sheet UNFUNDED 

Project: Traffic Speed and Volume Monitoring Stations 

Category: Capital Type: Street & Traffic Signals Department: Public Works 

Origination Year: 2003-04 Phase: Planning Project Manager: Jack Witthaus 

Planned Completion Year: 2009-10 % Complete: nla Project Coordinator: DennisNg 

Origin: Staff Interdependencies: none 

Element: 1 Land Use and Transportation Goal: 1.1 A Fund: 280 Gas Tax Street Improvement 
Sub-Element: none Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
The City currently collects annual traffic data to track and measure community conditions throughout the City. Analysis of this data is used to determine compliance with City policy. Currently, 
data monitoring equipment is placed and removed manually throughout the year. This method is unsafe and often times data has to be recollected due to equipment malfunction. 

With the installation of permanent monitoring stations, more accurate data on traffic volumes and speed can be collected in real time and safely. The task of annual ~ata collection would become 
safer, since major arterial and collector streets would be monitored year round by permanent monitoring stations. Better traffic count data will provide better signal timing, economic development 
information, capital improvement planning, and other high value services. Traffic count data is also used as one of the criteria in setting and certifying speed limits in the City. Staff uses this data 
to calculate accident rates for roadway, enforcement and design. 

A total of 18 major arterial and collector streets locations have been selected citywide to be monitored. These locations are located on major arterial and collector streets. This project funds the 
installation of monitoring stations based on the following schedule: 2 locations per year for FY 2005106 to FY 2007/08, FY 200911 0 to FY 2010111, and FY 2013114 to FY 2014115; and 1 location 
per year for FY 2008/09 and FY 2011/12. 

Service Level 
Permanent monitoring stations allows more accurate data on traffic volumes and speed to be collected in real time and safely. Better traffic count data will provide better signal timing, economic 
development information, capital improvement planning, and other high value services. Traffic count data is also used as one of the criteria in setting and certifying speed limits in the City. Staff 
uses this data to calculate accident rates for roadway, enforcement and design. 

Issues 
Transportation and Traffic staff resources have been reduced with recent budget cuts, resulting in a reduced ability to place traffic counters on the street. Automated count stations would make up 
for reduced staff resources. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 48,500 49,470 50,459 30,775 62,781 64,037 22,523 45,947 46,866 47,804 469,162 469,162 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Fund Reserves 0 48,500 49,470 50,459 30,775 62,781 64,037 22,523 45,947 46,866 47,804 469,162 
Total 0 0 48,500 49,470 50,459 30,775 62,781 64,037 22,523 45,947 46,866 47,804 469,162 469,162 

Operating Costs 0 0 2,020 4,121 6,367 2,186 10,132 12,754 14,331 17,222 20,272 23,490 112,895 112,895 

Traffic Speed and Volume Monitoring Stations 



Project Information Sheet UNFUNDED 

Project: Underground Overhead Utilities 

Category: Capital Type: General Department: Public Works 

Origination Year: 2005-06 Phase: Planning Project Manager: Hira Raina 

Planned Completion Year: Ongoing % Complete: nla Project Coordinator: Barbara Keegan 
Origin: Staff Interdependencies: Community Development 

Element: 2 Community Development Goal: 2.5A Fund: 385 Capital Projects 

Sub-Element: 2.5 Community Design Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This project is to underground overhead utilities on various arterials, per the City's masterplan. The funds budgeted reflect the City's costs to underground overhead utilities in order to qualify for 
Pacific Gas & Electric Company's (PG&E) Rule 20A funds. PG&E places underground each year approximately 30 miles of overhead electric facilities, within its service area. This work is done 
under provisions of the company's Rule 20A, an electric tariff filed with the California Public Utilities Commission. Projects performed under Rule 20A are nominated by a city, county or 
municipal agency and discussed with PG&E, as well as other utilities. The costs for undergrounding under Rule 20A are recovered through electric rates after the project is completed. 

Phase I of Fair Oaks, from Maude to Birch, was completed in 1998-99. Phase II of Fair Oaks, from Evelyn to EI Camino Real, is proposed for FY 2008/09; the City's share is estimated at $1.4 
million, while PG&E's portion is estimated at $3 million. Future projects and the cost sharing between the City and PG&E are as follows: FY 2011112 - Wolfe between Homestead and EI Camino, 
$1. 7 million by the City, and $4 million by PG&E; FY 2014115 - Wolfe between EL Camino and Old San Francisco, $1.1 million by the City, and $2.8 million by PG&E; FY 2017/18 - Pastoria 
between EI Camino and Evelyn, $1.2 million by the City, and $2.5 million by PG&E; and FY 2020/21 - Maude from Fair Oaks to Mathilda, $1.3 million by the City, and $3.3 million by PG&E. 
The cost estimate provides for street lights, service laterals, and meter conversions for properties. 

Service Level 
The project should result in reduced maintenance service costs to the City. 

Issues 
Undergrounding utility distribution lines requires service laterals and meters to be converted on private properties, the cost of which is borne by the City. This project is proposed to be unfunded at 
this time. 

Project Financial Summary 
~ FinanciaIData-- ! - Prior---OudgetT-f005-06 '" 

Actual 2004-05 : 
2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012~1j--2013-14- 2014--11 10 YeaU -Granll 

Budget Total 
- ----- - --

Project Costs o o o o o 1,400,000 o o 1,700,000 o o 1,100,000 4,200,000 4,200,000 

Revenues 

Total o o o o o o o o o o o o o o 

Transfers-In 

Total o o o o o o o o o o o o o (I 

Operating Costs o o o o o o o o o o o o o (I 

Underground Overhead Utilities 



Project Information Sheet UNFUNDED 

Project: Upgrade to nvc Greenbelt at Lakewood Elem. School 

Category: Capital Type: Parks Department: Parks and Recreation 

Origination Year: 2003-04 Phase: P:lanning Project Manager: Curtis Black 
Planned Completion Year: 2004-05 % Complete: n/a Project Coordinator: Scott Morton 
Origin: Outside Request Interdependencies: none 

Element: 2 Community Development Goal: 2.2A Fund: 140 Park Dedication 
Sub-Element: 2.2 Open Space and Conservation Neighborhood: Lakewood Sub-Fund: n.a. 

Project Description and Statement of Need 
This project is unfunded and deferred until FY 2012113 at this time due to the budget crisis. If the project was to be reinstated as originally planned in FY 2007/08 the estimated cost would be 
$10,000 for design and $116,000 for construction. This estimate is based upon the cost of similar capital projects completed in the last five years. Ongoing operational costs are estimated to be 
$3,000 annually based upon the current operating budget. Iffunded, the scope of work will include landscape, lighting and Hetch-Hetchy right-of-way property adjacent to Lakewood Elementary 
School along Lakechime Drive and the John W. Christian Greenbelt (JWCG). This location is one of two sites along the JWCG that have yet to be improved. The pathway is currently in a 
condition that is safe for all intended use. However, adjacent areas lack plant materials and irrigation and lighting systems typical of the rest of the JWCG. Work performed in this project, 
combined with funding in operating program 265 will maintain Council approved service outcomes for safe, attractive and usable parks and open spaces. 

Service Level 
Given the budget crisis, the fact that this project requires additional operating expenses, and that it does not address infrastructure or health/safety concerns, staff recommends that it be deleted from 
the 10 year capital improvement plan and instead be added to the Unfunded Projects List. Proposed project will enhance the attractiveness of the area. 

Issues 
Prior to the planning and/or design of actual improvements, existing agreements between the City and Sunnyvale Elementary School District must be negotiated to address City improvements and 
the future maintenance of this area. Additionally, all plans for landscape construction in the area must be approved prior to construction by the City and County of San Francisco. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs. 

Project Financial Summary 
"----- - ----------

! Financial Data I Prior 

_.~I ~ _Actual 

2008-09 2009-10 

_______ L 

2010-11 2011-12 2012-13 2013-14 2014-15·[ -fOYeari-Crandi 

_________ L_ Budgetj_~!o:~ 
Project Costs 

Revenues 

Total 

Transfers-In 

Fund Reserves 

Total 

Operating Costs 

o 

o 

o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

Upgrade to JWe Greenbelt at Lakewood Elem. School 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

o 

o 

o 
o 

o 

126,355 

o 

126,355 

126,355 

o 

o 

o 

o 
o 

3,000 

o 126,355 126,355 

0 0 0 
--.-~-.-- ----------

0 126,355 

0 126,355 126,355 
~-------

3,000 6,000 6,000 
,----'_._._---



Project Information Sheet UNFUNDED 

Project: Utility Maintenance Management System 

Category: Special Type: Storm Drain Department Public Works 

Origination Year: 1995-96 Phase: Implementation Project Manager: Jim Craig 

Planned Completion Year: 2006-07 % Complete: 20 Project Coordinator: Jim Craig 

Origin: Staff Interdependencies: Information Technology 

Element: 3 Environmental Management Goal: 3.IA, 3.3A, 3.4A Fund: 385 Capital Projects 

Sub-Element: 2.2 Open Space and Conservation Neighborhood: City Wide Sub-Fund: 100 General Fund Assets 

Project Description and Statement of Need 
This project funds the development of a computerized maintenance management system (MMS) for the City's utility enterprise assets of water, sewer and storm drain systems. The MMS is an 
important tool used to inventory and track the maintenance of the utilities and to assist with the cost projections and scheduling for long range infrastructure renovation and replacement. 
Information from this system will be used to update the funding plan for the renovation and rehabilitation ofthe utility enterprise assets{Phase II of the Long-Range Infrastructure Plan). This 
funding plan is an important component for planning and budgeting the City's 20 Year Resource Allocation Plan and Capital Improvement Projects. 

The annual operating costs are required for software maintenance and data updates. 

Service Level 
This project will provide a database of utilities components (for example, water mains, laterals, valves, fire hydrants). The project schedule shows the database for water, sewer and storm systems 
begun in FY 1999/2000 with viable information available in 2004. The information will be used to estimate the functional life of the components and to update the funding plan for the renovation 
and rehabilitation of the utility enterprise assets (Phase II of the Long-Range Infrastructure Plan). 

Issues 
The timeline for this project must be extended due to the need to extract and verify data on the water, sewer and storm systems from the utility block maps. 

This project is a large investment in the efficient operation of our maintenance activities and due to the current economic situation staff is recommending that we hold off on this project. At such 
time as economic conditions improve staffwill re-evaluate the need for this program and return to the City Council for consideration. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source. 

Project Financial Summary 
I Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 415,030 0 0 142,800 0 0 0 0 0 0 0 0 142,800 557,830 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Utilities Fund - Water 0 0 71,400 0 0 0 0 0 0 0 0 71,400 
Utilities Fund - Sewer 0 0 71,400 0 0 0 0 0 0 0 0 71,400 

Total 415,030 0 0 142,800 O· 0 0 0 0 0 0 0 142,800 557,830 

Operating Costs 0 0 0 0 14,856 15,301 15,761 16,232 16,720 17,222 17,738 18,270 132,100 132,100 

Utility Maintenance Management System 



Project: 

Category: 
Origination Year: 

Project Information Sheet 

VTP 2030 Local Streets and County Roads Projects 

Capital Type: Street & Traffic Signals Department: 

2006-07 Phase: Planning Project Manager: 

Planned Completion Year: Ongoing % Complete: 0 Project Coordinator: 

Origin: Staff Interdependencies: 

Element: 1 Land Use and Transportation Goal: 1.1 A Fund: 

Public Works 

Jack Witthaus 
none 
none 

385 Capital Projects 

Sub-Element: none Neighborhood: Lakewood Sub-Fund: 600 Gas Tax Funded 

Project Description and Statement of Need 

UNFUNDED 

The Valley Transportation Authority and the City recently completed long range plans for Route 237 and route 85 freeway and interchange facilities. These projects are programmed into the Valley 
Transportation Plan (VTP) 2030 and are envisioned to be completed within the next 25 years. These projects will maintain traffic flow on two major regional facilities and their City accessways. 

These projects include:(1) 237/10IIMathilda Improvements - $ 13 million; (2) 237 HOV lanes, Highway 85 to Mathilda - $ 36 million; (3) WB 237INB 101 connector ramp improvement - $ 8 
million; (4) SB 101 to EB 237 connector ramp improvement - $ 3 million; (5) SB 101 auxiliary lane, Great America to Lawrence - $ 2 million; (6) Lawrence Expressway/237 auxiliary lane - $ 3 
million; and (7) EB 237 Auxiliary lane, Mathilda to Fair Oaks - $ 5 million. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

Service Level 
This project will maintain traffic flow for residents and travelers in the City. 

Issues 
The specific delivery date for these improvements is dependent on outside State and Federal funding. The level of City participation is not determined at this time. However, for budgeting purposes, 
it is expected that this project will materialize over the long term period (20+ years). It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project. 

This project is revenue dependent. Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured. As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 

VTP 2030 Local Streets and County Roads Projects 

0 

0 

0 

0 



Project Information Sheet UNFUNDED 

Project: Washington P'ool Expansion 

Category: Capital Type: General Department: Parks and Recreation 

Origination Year: 2003-04 Phase: Planning Project Manager: John Lawrence 

Planned Completion Year: 2004-05 % Complete: nla Project Coordinator: none 

Origin: Staff Interdependencies: Finance, Public Works 

Element: 6 Cultural Goal: E.I and E.2, Fund: 140 Park Dedication 

Sub-Element: 6.1 Recreation Neighborhood: City Wide Sub-Fund: n.a. 

Project Description and Statement of Need 
This multi-year project will greatly enhance non-structured youth, family and therapeutic swim opportunities for the community, through use of such features as zero depth entry, play equipment, 
slides, wading areas, (etc.). This type of popular aquatic activity is not available within Sunnyvale. Also,the existing facility is the oldest swim structure in Sunnyvale and can be expected to require 
significant repairs and remodel work within the next 5 to 10 years. Design, construction and ongoing operating costs are budgeted in FY 2012113 through FY 2014115. 

This project is unfunded and deferred until FY 2012/13 at this time due to the budget crisis. 

Service Level 
This project will enhance the amenities, quality and attractiveness of an existing facility, which will in turn, greatly increase participation. An increased and higher level of revenue production is 
expected from this type of facility, to the point it should produce revenue in excess of the annual operational cost. 

Issues 
The proposed construction work of this project would also address the significant repair and replacement work associated with the Washington Swim Pool Renovation project #. The availability of 
parking space could become a significant issue as the city does not own the land south of the pool that is currently used by pool patrons for parking. The costs of this project is an estimate and could 
change considerably depending on the condition of the pool at the time of construction and increases in the cost of construction materials due to the ongoing increases in world wide demand. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack offunding source for construction and ongoing operating costs. 

Project Financial Summary 
- - ---- --------- - Budget I 2005-06 .... ------------- ----- ._-_._- ._-------- . -2oj4-j5-~· j OYea-r-r-Grani i Financial Data Prior 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 

Actual 2004-05 i . H~dg_e~l._--"I'°tal 
---- --- ----- - ,. 

Project Costs 0 0 0 0 0 0 0 0 0 229.737 1,288.825 717,056 2,235,618 2,235,618 
.. _-- -_. ---------- --------_ .. . ---

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
_.- ------

Transfers-In 

Fund Reserves 0 0 0 0 0 0 0 0 229,737 1,288,825 717,056 2,235,618 

Total 0 0 0 0 0 0 0 0 0 229,737 1.288,825 717,056 2,235,618 2,235,618 
-------------------- --------- ------ ----._--.- --_._---------

Operating Costs 0 0 0 0 0 0 0 0 0 21,054 21,685 40,083 82,822 82.822 
----------- ---- -------- - -----._-----

Washington Pool Expansion 



Project Information Sheet UNFUNDED 

Project: Web-Based Employment Application System 

Category: Special Type: General Department: Human Resources 

Origination Year: 2003-04 Phase: Design Project Manager: Rumi Portillo 

Planned Completion Year: 2005-06 % Complete: 0 Project Coordinator: none 
Origin: Staff Interdependencies: Information Technology 

Element: 7 Planning and Management Goal: 4.3C Fund: 595 General Services 
Sub-Element: 7.6 General Services Neighborhood: City Wide Sub-Fund: 350 Technology and Communication Services 

Project Description and Statement of Need 
A web-based application system is necessary for the City of Sunnyvale to provide a streamlined and timely method for applicants to apply for jobs. It is also necessary for HR staff to track and 
manage large pools of applicants, to communicate with applicants in an efficient manner, and to eliminate redundant data entry. 

The cost of web-based fees have decreased as the technology has improved, resulting in lower costs than were quoted earlier. The first year start-up is expected to cost approximately $35,000. This 
estimate includes trainer fees and the cost of user manuals. The cost does not incllude City staff time. Hardware is not required for the start-up. IT has confirmed that $24,700 is available from 
equipment replacement funds. Ongoing operating costs are estimated at $2,000 for the monthly subscription fee, for a total of $24,000 per year. 

Service Level 
A web-based application system will allow Human Resources to work more efficiently, resulting in reduced time to hire and more recruitments to be handled per recruiter. 

Issues 
A two-year hiring freeze has been lifted, resulting in an unprecedented number of urgent vacancies to be filled. Once the backlog is cleared, the regular turnover of 8% to 10% of the total workforce 
is expected to continue, resulting in a on-going vacancies that need to be filled in a timely and efficient manner. 

Project Financial Summary 
, .. - - ----- --- ---------

! FinanClan)ata Prior Budget 2005-06 - -- ------------,- - ----[---------2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-1.:..110 Year Gramld : 
Actual 2004-05 Budget Tot:~ 

- ------ ---------- --------- ---- - - ---------- ---------- ----- -,,----------- - ----------"----------

Project Costs 0 0 35,000 0 0 0 0 0 0 0 0 0 35,000 35,000 
- ------ -------------- ----- --- ------.-- ----------

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
---- --------

---- -- --- -------
Transfers-In 

Fund Reserves 0 35,000 0 0 0 0 0 0 0 0 0 35,000 
Total 0 0 35,000 0 0 0 0 0 ° 0 0 0 35,000 35,000 

---- --------- ------ ---------._------_.---

Operating Costs 0 0 0 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 216,000 216,000 
--- --- ----- ------- ---- -----------

Web-Based Employment Application System 



Project Information Sheet UNFUNDED 
Project: WPCP Non-Concrete Buildings RemodellRenovation 

Category: Infrastructure Type: Sanitary Sewer Department: Public Works 

Origination Year: 2004-05 Phase: Ongoing Project Manager: Hira Raina 

Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: Dan Hammons 

Origin: Staff Interdependencies: none 

Element: 3 Environmental Management Goal: 3.3F Fund: 455 Utilities 
Sub-Element: 3.3 Sanitary Sewer System Neighborhood: City Wide Sub-Fund: 300 Wastewater Management 

Project Description and Statement of Need 
This program establishes a schedule for routine remodeling/renovation of non-concrete buildings at the Water Pollution Control Plant (WPCP). Recent remodel/renovation projects included 
replacing roofs on the chlorination, de-chlorination, and polymer storage buildings, and replacement of heating, ventilation and air conditioning (HVAC) systems on the Administration Annex 
building. 

Service Level 
This program will allow the City to maintain continued compliance with discharge regulations during future operation of the treatment plant. 

Issues 
Long-term costs are currently under development as part of Phase II ofthe Long Range Infrastructure Plan. 

Project Financial Summary 
Financial Data Prior Budget 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Actual 2004-05 

Project Costs 0 0 0 0 0 0 0 0 50,000 50,000 0 0 100,000 100,000 

Revenues 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Transfers-In 

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

WPCP Non-Concrete Buildings RemodellRenovation 



 
 Capital Projects 
 Costs Summary 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 35

Sub-Fund: 100

City General Fund

General

802150 Utility Undergrounding Cost Sharing

0 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486804,562 1,352,04850,000 59,755

809901 Government Access Programming

170,370 0 0 0 0 0 0 0 0 0279,631 450,0010 0

820610 Downtown Area Maintenance

132,793 0 0 0 0 0 0 0 0 12,421409,919 555,13312,421 0

Total 303,163 59,75562,421 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 559,9071,494,112 2,357,182

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 110

Sub-Fund: 100

Community Development Block Grant

CDBG Fund

825830 Murphy/Evelyn Avenues Sewer Infrastructure Improvements

0 0 0 0 0 0 0 0 0 215,0000 215,000215,000 0

825840 Manhole Reconditioning

0 0 0 0 0 0 0 0 0 311,9900 311,990311,990 0

Total 0 0526,990 0 0 0 0 0 0 0 0 526,9900 526,990

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 140

Sub-Fund: n.a.

Park Dedication

 

825580 Plaza del Sol Phase II

0 0 0 0 0 0 0 201,020 2,372,610 2,573,6300 2,573,6300 0

825790 Park Land Acquisition

0 0 1,040,400 0 0 0 0 0 0 1,040,4000 1,040,4000 0

Total 0 00 0 1,040,400 0 0 0 0 201,020 2,372,610 3,614,0300 3,614,030

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 175

Sub-Fund: 100

Asset Forfeiture

Dept of Justice Forfeitures

819840 Police Services Equipment Acquisition

59,852 83,640 49,939 50,938 51,957 52,996 54,056 55,137 56,240 697,218916,250 1,673,320173,000 69,315

823880 Biological Evidence Freezer Installation

137,323 0 0 0 0 0 0 0 0 02,000 139,3230 0

824120 Evidence Barcode Tracking System

41,094 0 0 0 0 0 0 44,323 0 44,32313,492 98,9090 0

825810 Public Safety Case Management System Implementation

0 0 0 0 0 0 0 0 0 18,0000 18,00018,000 0

Total 238,269 69,315191,000 83,640 49,939 50,938 51,957 52,996 54,056 99,460 56,240 759,541931,742 1,929,552

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 245

Sub-Fund: n.a.

Parking District

 

823510 Downtown Underground Parking Structure

157,954 0 0 0 0 0 0 0 0 06,561,868 6,719,8220 0

Total 157,954 00 0 0 0 0 0 0 0 0 06,561,868 6,719,822

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 280

Sub-Fund: n.a.

Gas Tax Street Improvement

 

800500 Roadway Geometric Improvements

14,653 0 0 0 0 0 0 0 0 0489,331 503,9840 0

802500 City Share of Development Costs - Streets

0 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995185,130 404,12520,000 23,902

810400 Transportation Project Design

10,100 0 0 0 0 0 0 0 0 0153,359 163,4590 0

816050 Repairs of Bridges

16,573 0 0 0 0 0 0 0 0 0122,037 138,6100 0

820690 Java Drive Sidewalks

43,739 0 0 0 0 0 0 0 0 0375,519 419,2580 0

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

130,905 0 0 0 0 0 0 0 0 039,095 170,0000 0

823700 Connecting North and South Sunnyvale for Bicyclists

274,924 0 0 0 0 0 0 0 0 021,276 296,2000 0

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

25,000 0 0 0 0 0 0 0 0 00 25,0000 0

825130 Radar Speed Signs for School Areas

0 0 0 0 0 0 0 0 0 200,0000 200,000200,000 0

Total 515,894 23,902220,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 418,9951,385,747 2,320,636

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 315

Sub-Fund: 100

Redevelopment Special Revenue

Redevelopment General

803100 Town Center Parking Structure Maintenance

35,000 0 0 0 0 0 0 0 0 01,428,240 1,463,2400 0

824870 Town Center Parking Structure Demolition

800,000 0 0 0 0 0 0 0 0 00 800,0000 0

Total 835,000 00 0 0 0 0 0 0 0 0 01,428,240 2,263,240

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 315

Sub-Fund: 400

Redevelopment Special Revenue

Redevelopment Capital Projects

823490 Downtown Public Improvements

1,562,000 -1,205,000 -100,000 0 0 0 0 0 0 -1,370,000463 192,463-65,000 0

825590 Downtown Wayfinding System

0 250,000 0 0 0 0 0 0 0 300,0000 300,00050,000 0

825720 Directional Signs to Downtown 

0 0 100,000 0 0 0 0 0 0 100,0000 100,0000 0

825770 Murphy Avenue Enhancements Phase I

0 260,000 0 0 0 0 0 0 0 350,0000 350,00090,000 0

825780 Downtown Block 2 Completion

0 695,000 0 0 0 0 0 0 0 695,0000 695,0000 0

Total 1,562,000 075,000 0 0 0 0 0 0 0 0 75,000463 1,637,463

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 385

Sub-Fund: 100

Capital Projects

General Fund Assets

817400 Plaza del Sol - Phase I

300,000 0 0 0 0 0 0 0 0 06,236,617 6,536,6170 0

821370 Sunnyvale Senior Center Construction

665,870 0 0 0 0 0 0 0 0 011,854,563 12,520,4330 0

821531 Multimodal Transit Station

122,045 0 0 0 0 0 0 0 0 013,182,454 13,304,4990 0

821640 Fremont High School Swim Pool

16,127 0 0 0 0 0 0 0 0 01,793,873 1,810,0000 0

821650 Animal Shelter Services

880,000 0 0 0 0 0 0 0 0 0398,741 1,278,7410 0

822070 San Francisco Bay Trail - Yahoo

6,603 0 0 0 0 0 0 0 0 053,397 60,0000 0

822220 Canary Drive Traffic Calming

34,700 0 0 0 0 0 0 0 0 065,472 100,1720 0

822680 Golf Cart Storage Building

179,466 0 0 0 0 0 0 0 0 0467,441 646,9070 0

823170 Ortega Park Hardscape/Wall Redesign

147,594 0 0 0 0 0 0 0 0 0106,406 254,0000 0

823570 Short-Term Office Space Solution

595,000 0 0 0 0 0 0 0 0 01,137,906 1,732,9060 0

824140 Sunnyvale Historical Museum

500,000 0 0 0 0 0 0 0 0 00 500,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road

41,900 0 0 0 0 0 0 0 0 00 41,9000 0

Total 3,489,305 00 0 0 0 0 0 0 0 0 035,296,870 38,786,175

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 385

Sub-Fund: 600

Capital Projects

Gas Tax Funded

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements

1,750,000 0 0 0 0 0 0 0 0 00 1,750,0000 0

821560 Sunnyvale Bicycle Network

118,477 0 0 0 0 0 0 0 0 0256,803 375,2800 0

821570 Calabazas Creek Trail Project

600,431 0 0 0 0 0 0 0 0 0150,241 750,6720 0

821571 Calabazas Creek Trail - Phase II Project

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

821620 Sidewalk Improvements Near Tasman Light Rail Transit

83,170 0 0 0 0 0 0 0 0 0482,329 565,4990 0

821630 Wolfe Road Traffic Signal Interconnect

23,750 0 0 0 0 0 0 0 0 0164,250 188,0000 0

821870 Borregas Avenue Bicycle Corridor

4,900,448 0 0 0 0 0 0 0 0 1,405,798180,754 6,487,0001,405,798 0

823681 Mary Avenue Route 280 Bicycle Footbridge

54,180 0 0 0 0 0 0 0 0 055,820 110,0000 0

824061 Pedestrian Lighted Crosswalk

141,200 0 0 0 0 0 0 0 0 00 141,2000 0

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

359,000 0 0 0 0 0 0 0 0 00 359,0000 0

825510 Roadway Rehabilitation on Various Streets (Grant)

0 1,157,645 0 0 0 0 0 0 0 1,325,3900 1,325,390167,745 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

825540 Transportation Grant Matching Funds

0 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,806,7030 1,806,703165,000 197,190

Total 8,230,656 197,1901,738,543 1,325,945 171,666 175,099 178,601 182,173 185,817 189,533 193,324 4,537,8911,290,197 14,058,744

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 385

Sub-Fund: 950

Capital Projects

Traffic Mitigation Projects

816000 Future Traffic Signal Construction/Modification

0 372,300 0 387,341 0 402,989 0 419,270 0 2,018,1090 2,018,1090 436,209

824910 Frances Street Transit Corridor Improvements

1,301,611 0 0 0 0 0 0 0 0 00 1,301,6110 0

825630 Mary Ave. Extension  Engineering/Environmental Analysis

0 500,000 0 0 0 0 0 0 0 550,0000 550,00050,000 0

Total 1,301,611 436,20950,000 872,300 0 387,341 0 402,989 0 419,270 0 2,568,1090 3,869,720

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 385

Sub-Fund: 960

Capital Projects

Transportation Impact Fees

825210 Transportation Strategic Program 

0 0 0 0 0 533,271 543,936 554,815 565,911 2,775,1630 2,775,1630 577,230

Total 0 577,2300 0 0 0 0 533,271 543,936 554,815 565,911 2,775,1630 2,775,163

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 455

Sub-Fund: 100

Utilities

Water Supply and Distribution

805450 Water Reuse

363,319 0 0 0 0 0 0 0 0 019,835,274 20,198,5930 0

806252 Water Main Development Costs (City Share)

35,799 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,9950 254,79420,000 23,902

806350 Water Meters for New Developments

60,334 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793770,168 1,485,29559,800 71,467

806400 Doublecheck Valves & Backflow Devices for New Developments

50,166 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486311,878 909,53050,000 59,755

824830 Perimeter Fencing Around Wells (Vulnerability Assessment)

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

824840 Installation of Climb Resistant Fencing at Reservoir Sites

102,000 0 0 0 0 0 0 0 0 100,0000 202,000100,000 0

825270 Well House Generator - Ortega Well

0 0 0 0 0 0 0 0 0 00 00 0

Total 651,618 155,124229,800 132,396 135,044 137,744 140,500 143,310 146,176 149,099 152,081 1,521,27420,917,320 23,090,212

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 455

Sub-Fund: 200

Utilities

Solid Waste Management

801350 Contribution to SMaRT Station Equipment Replacement Fund

259,950 552,800 552,800 552,800 359,320 359,320 359,320 359,320 359,320 4,422,4002,065,782 6,748,132608,080 359,320

813900 Landfill Closure Implementation

69,135 0 0 0 0 0 0 0 0 010,132,073 10,201,2080 0

824270 Condensate Collection and Pre-Treatment System

452,105 0 0 0 0 0 0 0 0 00 452,1050 0

824320 Toe Berm for Biosolids Monofill

53,162 0 0 0 0 0 0 0 0 01,838 55,0000 0

825120 SMaRT Station Office Addition

0 0 33,534 0 223,560 0 0 0 0 257,0940 257,0940 0

Total 834,352 359,320608,080 552,800 586,334 552,800 582,880 359,320 359,320 359,320 359,320 4,679,49412,199,693 17,713,539

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 455

Sub-Fund: 300

Utilities

Wastewater Management

804652 Storm Drain Development Costs (City Share)

28,846 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 335,43828,000 33,463

805202 Sewer Development Costs (City Share)

38,117 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0890 454,20638,000 45,414

811700 Oxidation Pond Levee Improvements

828,522 0 0 0 0 0 0 0 0 0721,680 1,550,2020 0

812750 WPCP Energy Improvements

259,600 0 0 0 0 0 0 0 0 0220,058 479,6580 0

821111 Power Generation Facility Improvements

400,000 0 0 0 0 0 0 0 0 00 400,0000 0

824950 WPCP Laboratory Roof Replacement

152,605 0 0 0 0 0 0 0 0 00 152,6050 0

825520 Pond Sediment Removal

0 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 6,777,2670 6,777,267300,000 778,005

Total 1,707,690 856,882366,000 731,340 745,966 760,886 776,103 791,626 807,459 823,607 840,079 7,499,948941,738 10,149,376

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund
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 Project Name Prior Years
Actual
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2004-05

Plan
Ten Year
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Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 490

Sub-Fund: 200

SMaRT Station

SMaRT Station Equipment Replacement

821930 SMaRT Station Curbside Processing Facility

70,000 0 0 0 0 0 0 0 0 02,184,587 2,254,5870 0

Total 70,000 00 0 0 0 0 0 0 0 0 02,184,587 2,254,587

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 525

Sub-Fund: 200

Community Recreation

Leisure Services

825180 Cover for Passenger Waiting Bench at Community Center

0 0 31,004 0 0 0 0 0 0 31,0040 31,0040 0

Total 0 00 0 31,004 0 0 0 0 0 0 31,0040 31,004

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 595

Sub-Fund: 100

General Services

Fleet Services

801408 Particulate Trap Retrofit

152,486 0 0 0 0 0 0 0 0 071,514 224,0000 0

819951 Underground Storage Tank Containment Testing

80,689 0 0 0 0 0 0 0 0 081,268 161,9570 0

Total 233,175 00 0 0 0 0 0 0 0 0 0152,782 385,957

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund
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 Project Name Prior Years
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Budget
2004-05

Plan
Ten Year

Total
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Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 595

Sub-Fund: 350

General Services

Technology and Communication Services

824151 Network Infrastructure

316,810 0 0 0 0 0 0 0 0 00 316,8100 0

825150 Storage Area Network

0 0 0 0 0 0 0 0 0 119,3000 119,300119,300 0

825160 Network Security

0 0 0 0 0 0 0 0 0 48,0000 48,00048,000 0

825640 Document Imaging of City Clerk Permanent Records

0 0 0 0 0 0 0 0 0 45,0000 45,00045,000 0

825680 E-Mail Application and Network Management Tools

0 0 0 0 0 285,000 49,000 0 0 334,0000 334,0000 0

825690 Automated Timecard Entry System

0 0 0 0 0 0 0 0 0 93,6100 93,61093,610 0

825900 Information Technology Investment Account 

0 0 0 0 0 0 0 0 0 285,0760 285,076285,076 0

Total 316,810 0590,986 0 0 0 0 285,000 49,000 0 0 924,9860 1,241,796

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs
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2004-05

Plan
Ten Year
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Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital Fund: 595

Sub-Fund: 600

General Services

Public Safety Equipment

824160 Emergency Vehicle Preempt Transmitter Replacement

29,461 13,015 13,275 0 0 0 0 0 0 39,0500 68,51112,760 0

Total 29,461 012,760 13,015 13,275 0 0 0 0 0 0 39,0500 68,511

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



 
  Capital 
  CDBG 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: CDBG

825830 Murphy/Evelyn Avenues Sewer Infrastructure Improvements

0 0 0 0 0 0 0 0 0 215,0000 215,000215,000 0

825840 Manhole Reconditioning

0 0 0 0 0 0 0 0 0 311,9900 311,990311,990 0

Total 0 0526,990 0 0 0 0 0 0 0 0 526,9900 526,990

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
825830Project: Murphy/Evelyn Avenues Sewer Infrastructure Improvements

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 3.3B1
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides funding to reline or replace 1,260 lineal feet (LF) of 8"-diameter sanitary sewer main (615 LF on Murphy between Evelyn & Washington and 645 LF on Evelyn and Carroll), 
51 service connections, and rebuild 8 manholes.  This line has been in use for approximately 50 years and it requires constant removal of stoppages and backups on Murphy Street.  Improvements 
will depend on engineering evaluation of corrective measures for the main and the numerous service laterals during the design process.  Design consideration will be given to minimize disruptions 
to local businesses and traffic in the Downtown area. This project is eligible for CDBG funding due to the number of low and very low income households located in the area.  This project funds 
engineering design, construction, and project administration costs.

Design costs are $30,000 with construction estimated at $152,000.  The remaining funds are for project administration and contingencies.  The cost to rebuild manholes is estimated to be 
approximately $5,000 per manhole and the cost for the sanitary sewer main (including laterals) is estimated at $90 per LF.  The completed work has an expected life of 50 years.

The project will preserve the City's investment in its infrastructure, and prevent problems that would be inconvenient, costly, and unsanitary.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 215,000 0 0 0 0 0 0 0 0 215,000 215,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

215,000 0 0 0 0 0 0 0 0 0  CDBG  0 215,000
215,000 215,00000 215,000 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Murphy/Evelyn Avenues Sewer Infrastructure Improvements 825830



Project Information Sheet
825840Project: Manhole Reconditioning

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 3.3B1
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides funding to recondition 34 manholes in the area limited by Mathilda,Washington, Sunset & Evelyn.  These manholes were built mainly of brick, and the reconditioning is 
necessary to stop them from crumbling and plugging the sewer system.  These manholes are old, and have deteriorated in the corrosive environment they are exposed to.  Repairs will include 
improving the manholes' structural integrity, removing old steel stairways no longer in use, and providing new interior coatings that will minimize the effects of the harsh environment.  The only 
alternative is complete replacement of the manholes, which would be done at 2 to 3 times the cost if complete collapse should occur. This project is eligible for CDBG funding due to the number of 
low and very low income households located in the area.  This project funds engineering design, construction, and project administration costs.

The design cost is estimated at $40,500 and construction costs are estimated at $6,500 per manhole for a construction total of $225,000.  The remaining funds are for project administration and 
contingencies.  The unit cost for manhole reconstruction is higher than unit costs for manholes built in conjunction with sewer main improvements due to flow diversion costs.  The expected useful 
life is 50 years.

The project will preserve the City's investment in its infrastructure, and prevent problems that would be inconvenient, costly, and unsanitary.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 311,990 0 0 0 0 0 0 0 0 311,990 311,9900

0 0 0 0 0 0 0 0 0 0 0 0 00

311,990 0 0 0 0 0 0 0 0 0  CDBG  0 311,990
311,990 311,99000 311,990 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Manhole Reconditioning 825840
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: General

801408 Particulate Trap Retrofit

152,486 0 0 0 0 0 0 0 0 071,514 224,0000 0

809901 Government Access Programming

170,370 0 0 0 0 0 0 0 0 0279,631 450,0010 0

817400 Plaza del Sol - Phase I

300,000 0 0 0 0 0 0 0 0 06,236,617 6,536,6170 0

819840 Police Services Equipment Acquisition

59,852 83,640 49,939 50,938 51,957 52,996 54,056 55,137 56,240 697,218916,250 1,673,320173,000 69,315

819951 Underground Storage Tank Containment Testing

80,689 0 0 0 0 0 0 0 0 081,268 161,9570 0

820610 Downtown Area Maintenance

132,793 0 0 0 0 0 0 0 0 12,421409,919 555,13312,421 0

821111 Power Generation Facility Improvements

400,000 0 0 0 0 0 0 0 0 00 400,0000 0

821370 Sunnyvale Senior Center Construction

665,870 0 0 0 0 0 0 0 0 011,854,563 12,520,4330 0

821531 Multimodal Transit Station

122,045 0 0 0 0 0 0 0 0 013,182,454 13,304,4990 0

821650 Animal Shelter Services

880,000 0 0 0 0 0 0 0 0 0398,741 1,278,7410 0

823490 Downtown Public Improvements

1,562,000 -1,205,000 -100,000 0 0 0 0 0 0 -1,370,000463 192,463-65,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

823510 Downtown Underground Parking Structure

157,954 0 0 0 0 0 0 0 0 06,561,868 6,719,8220 0

823570 Short-Term Office Space Solution

595,000 0 0 0 0 0 0 0 0 01,137,906 1,732,9060 0

823880 Biological Evidence Freezer Installation

137,323 0 0 0 0 0 0 0 0 02,000 139,3230 0

824120 Evidence Barcode Tracking System

41,094 0 0 0 0 0 0 44,323 0 44,32313,492 98,9090 0

824151 Network Infrastructure

316,810 0 0 0 0 0 0 0 0 00 316,8100 0

824160 Emergency Vehicle Preempt Transmitter Replacement

29,461 13,015 13,275 0 0 0 0 0 0 39,0500 68,51112,760 0

824870 Town Center Parking Structure Demolition

800,000 0 0 0 0 0 0 0 0 00 800,0000 0

825150 Storage Area Network

0 0 0 0 0 0 0 0 0 119,3000 119,300119,300 0

825160 Network Security

0 0 0 0 0 0 0 0 0 48,0000 48,00048,000 0

825640 Document Imaging of City Clerk Permanent Records

0 0 0 0 0 0 0 0 0 45,0000 45,00045,000 0

825680 E-Mail Application and Network Management Tools

0 0 0 0 0 285,000 49,000 0 0 334,0000 334,0000 0

825690 Automated Timecard Entry System

0 0 0 0 0 0 0 0 0 93,6100 93,61093,610 0

825770 Murphy Avenue Enhancements Phase I

0 260,000 0 0 0 0 0 0 0 350,0000 350,00090,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

825780 Downtown Block 2 Completion

0 695,000 0 0 0 0 0 0 0 695,0000 695,0000 0

825810 Public Safety Case Management System Implementation

0 0 0 0 0 0 0 0 0 18,0000 18,00018,000 0

825900 Information Technology Investment Account 

0 0 0 0 0 0 0 0 0 285,0760 285,076285,076 0

Total 6,603,747 69,315832,167 -153,345 -36,786 50,938 51,957 337,996 103,056 99,460 56,240 1,410,99841,146,686 49,161,431

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
801408Project: Particulate Trap Retrofit

Category: Capital
Origination Year: 2002-03

2004-05
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 50

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Gene Waddell
Interdependencies: none

Sub-Element: 3.7 Air Quality
Element: 3 Environmental Management

Planned Completion Year:

Fund: General Services595Goal: 3.7C
Neighborhood: City Wide Sub-Fund: Fleet Services100

This project is fully funded by the Bay Area Air Quality Management District (BAAQMD) - Diesel Particulate Matter Retrofit Control Devices for Heavy-Duty Vehicles or PM 10 Program. The 
PM 10 Program provides up to $8,000 per vehicle for labor and materials associated with retrofitting certain post 1994 model year diesel trucks with particulate matter traps.  Particulate matter traps 
reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality. While the use of particulate matter traps is not mandatory, voluntary use of 
these devices will greatly reduce diesel exhaust particulate emission. 

The grant will allow the City to retrofit 28 City trucks.  The retrofit consists of an initial monitoring phase where the particulate trap (P Trap) manufacturer monitors exhaust temperature to ensure 
efficient P Trap performance.  If a subject vehicle generates sufficient exhaust temperature during a normal duty cycle, that vehicle will be retrofitted with a P Trap.  Vehicles that do not generate a 
high enough temperature for efficient operation will not be approved for the retrofit.

Particulate matter traps reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality.

While we expect that all or most of the City vehicles identified will be eligible for the P Trap retrofit, there is a possibility that some vehicles will not generate sufficient exhaust temperature to 
satisfy manufacturer requirements.  If this occurs, the City will order the retrofit of a lesser number of vehicles and return the unused funds to BAAQMD.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

71,514 152,486 0 0 0 0 0 0 0 0 0 0 224,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Bay Area Air Quality 
Management District  

152,486 0

0 224,000152,48671,514 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Particulate Trap Retrofit 801408



Project Information Sheet
809901Project: Government Access Programming

Category: Capital
Origination Year: 1992-93

2006-07
Origin: Staff

Type: General
Phase: Design
% Complete: 50

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A
Neighborhood: City Wide Sub-Fund: General100

The project includes the purchase of additional equipment to be used for Sunnyvale's cable TV operation for the KSUN government channel 18 and public access channel 60. Equipment purchases 
have been and will be funded from an original amount of $450,000 received from TCI Cablevision under the cable TV franchise agreement with the City.

Funds in this project may be used for additional cable services that may be added to enhance delivery of information to citizens and businesses or to provide new benefits/services to the community.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

279,631 170,370 0 0 0 0 0 0 0 0 0 0 450,0010

0 0 0 0 0 0 0 0 0 0 0 0 00

0 450,0000450,000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Government Access Programming 809901



Project Information Sheet
817400Project: Plaza del Sol - Phase I

Category: Capital
Origination Year: 1996-97

2003-04
Origin: Staff

Type: General
Phase: Construction
% Complete: 100

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Parks and Recreation, Public Works

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.6D
Neighborhood: Washington Sub-Fund: General Fund Assets100

Phase I of the Plaza del Sol project consisted of the construction of a 1.6 acre roof top plaza located at the existing Sunnyvale Underground Parking Garage, 200 E. Evelyn Avenue, bounded by 
Evelyn Avenue, Frances Street and Taaffe Street. The project involved the construction of an enhanced open space for public use to serve as a focal point for downtown and community activities. 

Phase I of the project was completed in FY 2003/2004 under budget.  The project life cost of $6,536,617 was funded by:  Proposition 40 grant $943,604, Mozart Land Sale Proceeds $1M, General 
Fund monies $21,384, Mozart sidewalk contribution $147,224 and Park Dedication funds $4,424,405.

Operating costs in the amount of $92,372 for the Plaza are included in Program 265 Neighborhood Parks and Open Space Management.

This project has resulted in a new downtown open space/plaza.

Phase II of Plaza del Sol is included in the FY 2005/2006 Budget.  However, due to ongoing fiscal constraints, design and construction for Phase II is postponed until FY 2012/13 and FY 2013/14. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

6,236,617 300,000 0 0 0 0 0 0 0 0 0 0 6,536,6170

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Proposition 40 Parks Funding  188,721 0
0 2,090,828188,7211,902,107 0 0 0 0 0 0 0 0 0 0

0 4,445,789155,9454,289,844 0 0 0 0 0 0 0 0 0 0
155,945 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

Plaza del Sol - Phase I 817400



Project Information Sheet
819840Project: Police Services Equipment Acquisition

Category: Capital
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 70

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: William Bielinski
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project utilizes Asset Forfeiture funds to purchase special law enforcement equipment and services to supplement police operations.  This project recently provided a Computer Aided Dispatch 
(CAD) system for a patrol vehicle assigned to crime prevention.  Currently, this project provides funding to replace the equipment and cellular phones used in police operations.  Funds budgeted in 
FY 2005/2006 include the annual cost of special three way cellular phones at $48,000 and  $125,000 for the installation of CAD/RMS systems in Public Safety vehicles.  Funds budgeted in FY 
2006/2007 include approximately $48,000 for special three way cellular phones, $24,000 for the replacement of night vision surveillance equipment, and $10,000 for the replacement of SWAT 
team equipment.  The SWAT team equipment has an eight year replacement cycle, and the next replacement is scheduled for FY 2012/2013.  Funds budgeted in FY 2007/2008 and onwards would 
pay the ongoing costs of the three way cellular phones.

The project serves as a mechanism to record qualifying asset forfeiture expenditures separate from the operating budget for equipment and services.  This reporting process helps facilitate end of 
year reporting to the US Department of Treasury, Department of Justice and the State of California.  

This project provides funding for the purchase of special law enforcement equipment and services to supplement police operations.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

916,250 59,852 173,000 83,640 49,939 50,938 51,957 52,996 54,056 55,137 56,240 697,218 1,673,32069,315

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

697,218 1,673,32059,852916,250 173,000 83,640 49,939 50,938 51,957 52,996 54,056 55,137 56,240 69,315
59,852 173,000 83,640 49,939 50,937 51,956 52,995 54,055 55,136 56,239 69,315  Fund Reserves 697,212

Police Services Equipment Acquisition 819840



Project Information Sheet
819951Project: Underground Storage Tank Containment Testing

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Implementation
% Complete: 90

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Gene Waddell
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3E
Neighborhood: City Wide Sub-Fund: Fleet Services100

The Underground Storage Tank Upgrades Project was established in FY 2002/2003 through the budget process. The project was designed to test all City underground fuel tanks to ensure 
compliance with State underground storage tank regulation (SB 989), and perform upgrades/ modifications to comply with test results.

The current budget for FY 2004/05 is to implement the upgrades to comply with ongoing SB 989 requirements, which showed that the Corporation Yard, Golf Course, City Hall fuel station, Public 
Safety Generator and City Hall Annex sites would require upgrade/modification work. New regulations from the Bay Area Air Quality Management District (BAAQMD) require that additional 
modifications be completed by April 1, 2005.  Further, a new law adopted by the State Water Resources Board in May 2004 requires all underground tank owners to have all tanks tested by a 
"Designated UST Operator.'  The estimated annual cost for these inspections is $12,000.  This cost will be included in the Fleet Services operating program budget starting in FY 2005/2006.

The City of Sunnyvale fully complied and passed all required federally mandated tests in 1998 and has performed all upgrades/modifications and retrofits to comply with the strict 1998 regulations. 
The City has also passed subsequent spot checks by the water and air districts for our fuel sites. Further, recent legislation by the BAAQMD and State Water Board require additional testing and 
modifications to remain in compliance.

It is anticipated that underground fuel tank regulations will continue to require increasingly stricter measures to comply with federal, state and local air and water quality measures. While necessary 
for responsible operation, compliance with these regulations is costly and will continue to drive up the cost of fuel for anyone buying fuel in California. This is further exacerbated by the shortage of 
qualified inspectors which may cause delays in completing the required tests and jeopardize timely compliance with current regulatory requirements.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

81,268 80,689 0 0 0 0 0 0 0 0 0 0 161,9570

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 161,95780,68981,268 0 0 0 0 0 0 0 0 0 0
80,689 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Underground Storage Tank Containment Testing 819951



Project Information Sheet
820610Project: Downtown Area Maintenance

Category: Capital
Origination Year: 1997-98

2004-05
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Douglas Mello
Department: Public Works

Project Coordinator: Bill Fosbenner
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 1.1R
Neighborhood: Washington Sub-Fund: General100

Murphy Avenue has experienced a resurgence of activity during the past several years.  Farmers markets attract large crowds on weekends.  Mid-week market events are especially colorful during 
the summer; and the new palette of restaurants is offering a more varied dining experience, including sidewalk seating.  Special events like the annual Art and Wine Festival and State of the City 
events draw ever-larger crowds.  Effects of this growth have been a corresponding increase in hardscape and landscape maintenance requirements along Murphy Avenue.  

Per Council direction, the budget for FY 2005/2006 has been reduced to $12,421, funded by the Downtown Public Improvements set-aside (823490).  The reduced funding will support the 
following minimum level of service for Murphy Street: (1) Littering within the landscaped areas will be done twice a week (Monday and Friday).  This does not include the sidewalks or alleyways. 
(2) Weeding will be completed once every three weeks (landscaped areas only). (3) The fountain will remain on and be cleaned once a month. (4) Groundcover will be edged two times a year. (5) 
All shrubs will be pruned once a year. (6) Flowers will be replaced three times a year.  If flowers are vandalized or die, they will be removed but not replaced until the next replanting.

This level of maintenance is similar to the three high traffic Parking lots that are within the Parking Districts.  This maintenance does not include pressure washing of sidewalks or vacuuming of tree 
leaves on Murphy St.  

This project provides funding for the maintenance of the Murphy Avenue hardscape and landscape.  Increase in use of the area has required an increase in maintenance activities.  This work is likely 
to change as the development of the downtown area continues, and it is anticipated that this work will become the responsibility of the businesses in the area.

Future operating costs is subject to funding support by the "Business Improvement District". 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

409,919 132,793 12,421 0 0 0 0 0 0 0 0 12,421 555,1330

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

12,421 555,133132,793409,919 12,421 0 0 0 0 0 0 0 0 0

0 12,421 0 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

12,421

132,793 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Area Maintenance 820610



Project Information Sheet
821111Project: Power Generation Facility Improvements

Category: Capital
Origination Year: 1999-00

2002-03
Origin: Staff

Type: General
Phase: Construction
% Complete: 50

Project Manager: Lorrie Gervin
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project was established to fund upgrades to our Power Generation Facility (PGF). The modifications to date have allowed us to export power to the grid and minimized the purchase of 
electrical power, providing cost savings.  A series of modifications due to operations changes have successfully provided stability and reliability for these engines / generators.  

Existing funds are slated to complete a laundry list of improvements, starting with filtration of the Land-Fill Gas (LFG)to extend preventative maintenance intervals, resulting in increased engine 
life.  We are evaluating proposals for this work.  Future improvements include performance optimization, cooling towers, and the addition of direct natural gas to supply LFG which is a declining 
resource.    

Modifications, upgrades and improvements provide stability in export of power, support a more efficient operation, and increase life of equipment.

See RTC 04-341, Budget modification #6 for a decrease in funds needed by $243,410.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 400,000 0 0 0 0 0 0 0 0 0 0 400,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 400,000400,0000 0 0 0 0 0 0 0 0 0 0

Power Generation Facility Improvements 821111



Project Information Sheet
821370Project: Sunnyvale Senior Center Construction

Category: Capital
Origination Year: 1999-00

2003-04
Origin: Council

Type: General
Phase: Implementation
% Complete: 100

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: John Lawrence
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.1B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project replaces the leased facilities that served as the Sunnyvale Multi Purpose Senior Center. A new center, constructed on City property at the Community Center site, has provided long-
term cost savings as a result of ownership compared to the cost of leasing and by avoiding the costly repairs and renovation work necessary to keep the old facilities in safe and good working 
condition. Additionally, a new building  provides better quality facilities to the growing senior population. This project also provided improvements to on-site parking. Applied Materials donated 
$1.2 million to the City for this construction effort. Costs for projected increases in program delivery have been added to the operating program.  Increased costs for facility maintenance, ITD, 
furniture and equipment rental rates have been estimated and included in the project operating costs.

The basic provision of a senior center will not change as a result of this project. The improved facility, along with the close proximity to the other Community Center buildings and the expected 
increase in the senior population are likely to increase the demand for programs and activities.  The new facility also provides an increased amount of space dedicated to senior activities.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

11,854,563 665,870 0 0 0 0 0 0 0 0 0 0 12,520,4330

0 0 0 8,163 8,408 8,660 8,920 9,188 9,463 9,747 10,039 82,929 82,92910,341

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  120,000 0
0 0 0 0 0 0 0 0 0 0  Solar Energy Rebate  31,746 0

0 2,563,518151,7462,411,772 0 0 0 0 0 0 0 0 0 0

0 9,956,915665,8709,291,045 0 0 0 0 0 0 0 0 0 0
665,870 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Sunnyvale Senior Center Construction 821370



Project Information Sheet
821531Project: Multimodal Transit Station

Category: Capital
Origination Year: 2000-01

2003-04
Origin: Staff

Type: General
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: John Hopkins
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project established a multimodal transit center in downtown Sunnyvale.  This type of center enhances the downtown for the City, having it well-positioned for the future in terms of transit 
accessibility, as well as assist CalTrain in finding a solution for its parking needs and better coordinate the bus/train connection in Sunnyvale.  This project  included 4 phases: 1) construction of a 
parking structure, 2) construction of new train station and gateway, 3)landscape and surface parking, and 4) development for restaurant use.  

Completion of the Parking Structure was achieved in November 2002.  Overall construction completion was achieved in FY 2003/04.

This project was funded by a total of $11,860,200 in revenues and a transfer of $1,444,300 from the Parking District.  The revenue sources were:1) $861,245 from State Surface Transportation 
Program; 2) $2,101,367 from Peninsula Corridor Joint Powers Board (PCJPB)/CalTrain; and 3) $8,897,588 from VTA/County Measure A and B funds.  

No service level effect.

The budget in FY 2004/2005 includes prior year carryover of a PCJPB grant.  PCJPB provided the City with additional funds to pay the additional environmental study, environmental cleanup,  
supplemental design costs, and construction costs for the enhanced station facilities.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

13,182,454 122,045 0 0 0 0 0 0 0 0 0 0 13,304,4990

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Other Agencies-Reimbursement  79,781 0
0 11,860,20979,78111,780,428 0 0 0 0 0 0 0 0 0 0

0 1,444,29001,444,290 0 0 0 0 0 0 0 0 0 0

Multimodal Transit Station 821531



Project Information Sheet
821650Project: Animal Shelter Services

Category: Capital
Origination Year: 2000-01

Ongoing
Origin: Staff

Type: General
Phase: Construction
% Complete: 10

Project Manager: Mark Stivers
Department: Public Safety

Project Coordinator: Michelle Morgan
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Capital Projects385Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

During FY 2000/01, the cities of Sunnyvale, Santa Clara, Saratoga, Monte Sereno, Cupertino, and Campbell and the Town of Los Gatos entered into a Joint Powers Agreement, creating the Silicon 
Valley Animal Control Authority (SVACA) to provide animal field and shelter services.  This project was to fund the capital costs associated with building a new animal shelter, with Sunnyvale's 
costs representing a 32.41% share contribution.  During FY 2002/03, Sunnyvale voted to withdraw from SVACA and contracted with the City of Palo Alto for shelter services.  As a result of the 
withdrawal from SVACA and contract with Palo Alto, the FY 2002/03 budget for this project was reduced to $1,100,000.  This represents Sunnyvale's contribution towards the Palo Alto Animal 
Shelter capital improvement project. 

Initial payment for the Palo Alto Animal Shelter capital improvement project occurred during FY 2003/04.  This contract represents a long-term agreement with the City of Palo Alto to provide 
animal field and shelter services to the City of Sunnyvale.

Completion of this project is scheduled during FY 2006/2007.  The contract with the City of Palo Alto calls for a payment of $880,000 when construction begins on the shelter improvement 
project.  This payment is scheduled in FY 2005/2006. 

Continuation of existing service level.

 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

398,741 880,000 0 0 0 0 0 0 0 0 0 0 1,278,7410

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,278,741880,000398,741 0 0 0 0 0 0 0 0 0 0
880,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Animal Shelter Services 821650



Project Information Sheet
823490Project: Downtown Public Improvements

Category: Capital
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.5A
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project provides funding for enhanced public facilities in the downtown area such as, but not limited to, special sidewalk paving, lighting fixtures, benches, landscaping, landmarks, gateways, 
wayfinding system, etc.  Design elements have been selected such as benches, decorative poles, ash urns and special sidewalk paving.  Some of these elements have been installed with the Mozart 
Development and this project would allow for the continued installation of these types of amenities throughout the downtown area.  Total project funding of $1,562,000 was originally generated 
from the sale of Parking District property for the Mozart development in FY 2001/2002.

On February 1, 2005 (RTC 05-017), Council took action to appropriate $1,370,000 of the Downtown Public Improvements funds to complete 4 downtown projects in FY 2005/2006 to FY 
2007/2008. The projects are: Downtown Wayfinding System, Directional Signs to Downtown, Murphy Ave Enhancements - Phase I, and Downtown Block 2 Completion.  The remaining balance of 
$192,000 was set-aside for unspecified downtown purposes including matching funds.  On June 21, 2005, Council appropriated $20,500 for the Murphy Avenue Tree Lights Maintenance project 
and $12,421 for the Downtown Area Maintenance project as part of the FY 2005/2006 Budget (RTC 05-196).  This reduced the Downtown Public Improvements set-aside to $159,079.  Transfers 
to these two projects will be made based on actual expenditures incurred in FY 2005/2006.

This project provides funding for enhanced public facilities in the downtown area. The Downtown Specific Plan addresses the need to distinguish and enhance the downtown.

The timing of improvements is important to assure viability of existing businesses and minimize disruption of planned developments.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

463 1,562,000 -65,000 -1,205,000 -100,000 0 0 0 0 0 0 -1,370,000 192,4630

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

-1,370,000 192,4631,562,000463 -65,000 -1,205,000 -100,000 0 0 0 0 0 0 0

62,172 0 0 0 0 0 0 0 0 0 0  Redevelopment Fund - General 0
1,499,828 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Public Improvements 823490



Project Information Sheet
823510Project: Downtown Underground Parking Structure

Category: Capital
Origination Year: 2000-01

2003-04
Origin: Staff

Type: General
Phase: Completed
% Complete: 100

Project Manager: John Hopkins
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Parking District245Goal: 1.C3
Neighborhood: City Wide Sub-Fund:  n.a.

To facilitate the development of three office buildings by the Mozart Development Corporation in Downtown Sunnyvale, the Sunnyvale Parking District sold land to Mozart that was formerly 
surface parking.  As part of the financial consideration for this land, Mozart agreed to construct an underground parking facility containing approximately 250 parking spaces and deed the facility to 
the City upon completion.  Funds in the amount of $6,425,000 were received from Mozart and placed into escrow.  These funds, together with interest earnings of $294,822, were used to reimburse 
Mozart for construction costs for the facility.  The funds remaining in FY 2004/05 are for final payment and close out of the project.

Construction of this parking facility provided 250 parking spaces for use by the Downtown Parking District.  The developer is funding all costs for operating and maintaining the facility.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

6,561,868 157,954 0 0 0 0 0 0 0 0 0 0 6,719,8220

0 0 0 0 0 0 0 0 0 0 0 0 00

0 112,1270112,127 0 0 0 0 0 0 0 0 0 0

0 6,607,695157,9546,449,741 0 0 0 0 0 0 0 0 0 0
157,954 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Underground Parking Structure 823510



Project Information Sheet
823570Project: Short-Term Office Space Solution

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: 50

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: Capital Projects385Goal: none
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project was designed to implement the short-term space plan developed by the City as a result of a 30,000-sq. ft. office space deficit.  In 1998, the City contracted with a consultant to evaluate 
the overall space needs for the City.  Due to the magnitude of the issue, it was necessary to separate the long and short-term space needs and develop projects accordingly.

This project provides much-needed, short-term office space for City employees and relieves current cramped conditions throughout the City office areas.  Items include the purchase of furniture 
(where required), modification of existing building(s) and components, purchase of temporary building(s), design and other related items that are necessary to provide the required short-term office 
space.

Areas affected include the Civic Center complex, Corporation Yard, Water Pollution Control Plant (WPCP) and Community Center. To date, Parks and Recreation Administration, Human 
Resources, Office of the City Manager (OCM), Community Development One Stop Permit Area, WPCP phase I & II, Tower building (NOVA), Fire Prevention, Employment Development (EDD) 
building (NOVA), Public Safety, Parks (Corporation Yard), Traffic Engineering, Neighborhood Preservation, Planning, and portions of Information Technology Department (ITD) are completed. 
Finance, Community Center, a portion of the Corporation Yard and ITD still need to be completed.

This project provides much-needed short-term office space for City employees and relieves current cramped conditions throughout the City office areas.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

1,137,906 595,000 0 0 0 0 0 0 0 0 0 0 1,732,9060

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,732,906274,0721,458,834 0 0 0 0 0 0 0 0 0 0

98,072 0 0 0 0 0 0 0 0 0 0  General Fund - General 0
176,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Short-Term Office Space Solution 823570



Project Information Sheet
823880Project: Biological Evidence Freezer Installation

Category: Capital
Origination Year: 2002-03

2005-06
Origin: Staff

Type: General
Phase: Design
% Complete: 20

Project Manager: Heather Tannehill
Department: Public Safety

Project Coordinator: none
Interdependencies: Finance, Public Works

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project involves the acquisition and installation of a biological evidence freezer.  The City's current ability to store biological evidence that require refrigeration is at maximum capacity.  
Additional storage space for DNA and blood borne pathogens is needed immediately to meet ongoing and future investigative needs.  Storage requirements are mandated by the County of Santa 
Clara, District Attorney's Office. 

The project is currently in the design stage.  The site for design consideration is located in the Public Safety secured parking lot.  This project is expected to be completed in FY 2005/2006.  An 
estimate of $15,800 in annual operating costs for utilities and maintenance expenses is required after the new freezer is installed.  Staff will evaluate the operating cost requirement during the next 
operating budget cycle.

This project provides expanded storage capabilities for the storage and retention of evidentiary materials involved in active criminal cases.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2,000 137,323 0 0 0 0 0 0 0 0 0 0 139,3230

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 139,323137,3232,000 0 0 0 0 0 0 0 0 0 0
137,323 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Biological Evidence Freezer Installation 823880



Project Information Sheet
824120Project: Evidence Barcode Tracking System

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: General
Phase: Implementation
% Complete: 95

Project Manager: Heather Tannehill
Department: Public Safety

Project Coordinator: Pam Messier
Interdependencies: Information Technology

Sub-Element: 4.3 Support Services
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.3E.3
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project involves the purchase, installation and integration of an Evidence Barcode Tracking System.  This project will allow the City to provide evidence tracking services that are consistent 
with professional guidelines, improve liability management, and meet legal requirements.  This system will allow the City to accurately track property and evidence seizure, maintenance, 
destruction, return and record keeping.  The evidence barcode tracking system has been installed and user training has been completed in FY 2004/2005.  This system has a life expectancy of 8 
years, and is expected to be replaced in FY 2012/2013.  

The Evidence Barcode Tracking System enables compliance with the audit recommendation of the FY 2001/2002 Police Program internal audit, and Federal/State laws on the seizure, maintenance, 
destruction and record keeping of property and evidence.  

The Evidence Barcode Tracking System improves property and evidence handling processes. 

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

13,492 41,094 0 0 0 0 0 0 0 44,323 0 44,323 98,9090

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

44,323 98,90941,09413,492 0 0 0 0 0 0 0 44,323 0 0
41,094 0 0 0 0 0 0 0 44,323 0 0  Fund Reserves 44,323

Evidence Barcode Tracking System 824120



Project Information Sheet
824151Project: Network Infrastructure

Category: Capital
Origination Year: 2002-03

2003-04
Origin: Staff

Type: General
Phase: Implementation
% Complete: 90

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3I
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The City’s network infrastructure was upgraded with new switches, routers and other hardware components to meet current and future requirements for remote desktop management and application 
delivery, increased usage of the Internet and extranets, more sophisticated client-server applications, increased use of web-based applications and large GIS maps and image files of technical and 
architectural drawings.  City staff installed the new equipment in several phases beginning in July 2004 and completed the major installations in October 2004.

This project capitalizes on the existing fiber backbone and builds a more robust infrastructure with built-in redundancy and fail-over capabilities.  The new infrastructure would increase network 
traffic speeds by at least ten times to improve network response times and network security.  In addition, the upgraded infrastructure will allow improved service management and network traffic 
monitoring.

There are some additional tasks that need to be completed such as removing small workgroup hubs and replacing them with direct network cabling from the new switches and replacing copper 
wiring from the main site at the City Hall Annex to the 505 West Olive Avenue site.  These tasks will be completed based upon availability of limited ITD staffing resources.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 316,810 0 0 0 0 0 0 0 0 0 0 316,8100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 316,810316,8100 0 0 0 0 0 0 0 0 0 0

260,412 0 0 0 0 0 0 0 0 0 0  General Fund - General 0
56,398 0 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 0

Network Infrastructure 824151



Project Information Sheet
824160Project: Emergency Vehicle Preempt Transmitter Replacement

Category: Capital
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: General
Phase: Implementation
% Complete: n/a

Project Manager: Dennis Ng
Department: Public Works

Project Coordinator: William Bielinski
Interdependencies: Public Safety

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: General Services595Goal: 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: Public Safety Equipment600

All of Public Safety's fire-fighting vehicles are currently equipped with emergency vehicle preemption transmitters allowing them to preempt traffic signals in their direction of travel during 
emergency response.  Due to the age of the existing emergency preempt transmitters (some were installed in 1992), staff is starting to notice more failures and malfunctions.  The types of failures 
include a high number of keypad/front panel failures, along with compass and wiring failures due to age and use. Fire personnel are currently experiencing longer delays in having problem units 
diagnosed and returned from repair due to their age.  This project replaces the aging transmitters with new units.  The old units will be retained and used for maintenance spares as needed.  From 
current experience, the transmitters have a typical useful life of 10-15 years before they need to be replaced due to normal wear and tear.  This project will replace 3 units per year until all 
transmitters have been replaced.  Units cost is $4,200 each.  Installation is done by City staff.  Cost estimates are based on current costs from the manufacturer, adjusted for inflation.

This project will reduce downtime associated with failures for the Public Safety Fire vehicles to preempt traffic signals during emergency response due to malfunctioning transmitters.  This will 
reduce the City's liability exposure and maintain or improve Public Safety Fire's response time.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 29,461 12,760 13,015 13,275 0 0 0 0 0 0 39,050 68,5110

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

39,050 68,51129,4610 12,760 13,015 13,275 0 0 0 0 0 0 0

29,461 12,760 13,015 13,275 0 0 0 0 0 0 0  General Fund - General 39,050
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Emergency Vehicle Preempt Transmitter Replacement 824160



Project Information Sheet
824870Project: Town Center Parking Structure Demolition

Category: Capital
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Robert Paternoster
Department: Community Development

Project Coordinator: Barbara Keegan
Interdependencies: Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.1A
Neighborhood: City Wide Sub-Fund: Redevelopment General100

The Town Center parking structure was built in 1978.  On June 2, 2003, the Building Official ordered the second level of the structure to be closed for safety reasons.  Because the cost of repair 
exceeds the value, the structure should be demolished and replaced.  Forum Development Group, redeveloper of the Mall, has estimated demolition cost at $1,165,000.  The Mall owns 
approximately 1/3 of the structure and is responsible for that portion of the cost.  This project reflects the City's 2/3 share of the cost of demolition, or $800,000.

No service level affect.

The replacement of the parking structure will be undertaken by the developer in accordance with a Disposition and Development Agreement negotiated with the Redevelopment Agency.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 800,000 0 0 0 0 0 0 0 0 0 0 800,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 800,000800,0000 0 0 0 0 0 0 0 0 0 0
800,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Town Center Parking Structure Demolition 824870



Project Information Sheet
825150Project: Storage Area Network

Category: Capital
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Design
% Complete: 5

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

This project involves the implementation of the enterprise backup solution that was studied in FY 2001-2002.  A consistent backup solution for multiple systems ensures that critical data and 
applications can be restored for City departments for both disaster recovery/business continuity and for routine purposes from properly archived media.  Some of the critical systems that would 
benefit from this project include the following applications with legal retention requirements: Public Safety computer-aided dispatch and records management, financial, payroll, and utility billing.

Funds budgeted in FY 2005/06 is for the purchase of backup software and network hardware components necessary to ensure that all of the City's critical systems are backed up using a centralized 
tape library.  The new network architecture ensures that multiple computing platforms of critical data and applications are systematically backed up.  This project also funds a consultant to assist 
with the implementation, training for IT staff, and project contingencies.

A consistent backup solution for multiple systems ensures that critical data and applications can be restored for City departments for both disaster recovery/business continuity and for routine 
purposes from properly archived media.  

An enterprise backup solution minimizes system failures and data loss due to human error or other interruptions. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 119,300 0 0 0 0 0 0 0 0 119,300 119,3000

0 0 0 20,750 20,750 20,750 20,750 20,750 20,750 20,750 20,750 186,750 186,75020,750

0 000 0 0 0 0 0 0 0 0 0 0

119,300 119,30000 119,300 0 0 0 0 0 0 0 0 0

0 14,388 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 14,388
0 4,684 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 4,684
0 1,506 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 1,506
0 11,376 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 11,376
0 2,008 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 2,008
0 2,008 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 2,008
0 83,330 0 0 0 0 0 0 0 0 0  Fund Reserves 83,330

Storage Area Network 825150



Project Information Sheet
825160Project: Network Security

Category: Capital
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: 0

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The City uses several security products including firewalls, virus blocking and e-mail scanning software, network authentication and authority, and virtual private network (VPN).  In addition, a 
wireless network was deployed  in FY 2003/2004 for the Department of Public Safety emergency management operations (EMO).  In FY 2004/2005, the City will deploy a wireless network at the 
Library for public access.  This project funds the acquisition of additional hardware and software to build a firewall to protect the City’s internal network from these external wireless networks.  This 
project will also address the best practices in security that may not be currently deployed by the City and funds a professional security audit after the tools, knowledge and policies are in place.

This project ensures network security through architecture design, intrusion detection, and network monitoring.  This project also addresses the security concerns for wireless network authentication.

Network security upgrade costs will be absorbed in the Department of Information Technology's capital replacement funds.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 48,000 0 0 0 0 0 0 0 0 48,000 48,0000

0 0 0 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 36,000 36,0004,000

0 000 0 0 0 0 0 0 0 0 0 0

48,000 48,00000 48,000 0 0 0 0 0 0 0 0 0

0 10,260 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 10,260
0 3,340 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 3,340
0 1,074 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 1,074
0 8,112 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 8,112
0 1,432 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 1,432
0 1,432 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 1,432
0 22,350 0 0 0 0 0 0 0 0 0  Fund Reserves 22,350

Network Security 825160



Project Information Sheet
825640Project: Document Imaging of City Clerk Permanent Records

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Katherine Chappelear
Department: Office of the City Manager

Project Coordinator: none
Interdependencies: Information Technology

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3I
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

Government and local mandates require the preservation, protection, maintenance and accessibility of permanent/inactive public records. These records include minutes, resolutions and ordinances. 
The Clerk's office is responsible for protecting and preserving these records, maintaining their disposition, and making them accessible to the public and staff. The City generates on average 150 
documents of Council minutes, resolutions and ordinances a year. At an estimated average of 6 pages/document, this totals to about 900 pages of paper annually that require proper and efficient 
management on an ongoing basis.   The City has approximately 80,000 original hardcopy pages of prior years records to date. They are currently stored in the Clerk's office and the records basement 
in City Hall. There are no back up copies, except for the electronic copies on the City's website going back ten years.   These records encompass the legislative history of the City and cannot be re-
created. This pilot project will involve imaging the identified records only, which include the minutes, ordinances and resolutions.  In the future, other records in the Clerk’s office and/or City will 
be evaluated for imaging (agenda packets, contracts, Boards/Commissions minutes, etc.).  This project is needed to purchase the software, implement the system and outsource the record scanning 
services.  The purchase of the hardware, estimated to cost $50,000, will be funded from existing IT equipment replacement funds.  The ongoing operating costs reflect document scanning/indexing, 
hardware rental rates and software licensing support maintenance.

This project would preserve and protect the City’s permanent records and provide better retrieval and access for staff and the general public.

Under the current records system, the City's legislative and permanent records are not protected from loss and/or destruction. This risk could turn into a liability for the City. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 45,000 0 0 0 0 0 0 0 0 45,000 45,0000

0 0 0 13,393 13,795 14,209 14,635 15,072 15,525 15,992 16,471 136,057 136,05716,965

0 000 0 0 0 0 0 0 0 0 0 0

45,000 45,00000 45,000 0 0 0 0 0 0 0 0 0

0 1,344 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 1,344
0 432 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 432
0 3,264 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 3,264
0 576 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 576
0 576 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 576
0 38,808 0 0 0 0 0 0 0 0 0  Fund Reserves 38,808

Document Imaging of City Clerk Permanent Records 825640



Project Information Sheet
825680Project: E-Mail Application and Network Management Tools

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The City currently uses Novell for its e-mail application and for print/file services.  For all other desktop applications, including server operating systems, the City uses Microsoft products.  There 
has been difficulty deploying a Novell remote access tool for the limited ITD staffing resources to resolve desktop computing problems without physically going to a site.  This project will provide a 
System Management Server (SMS) that replaces the Novell ZenWorks utility to inventory and upgrade operating system and desktop applications through the network infrastructure, which was 
upgraded in FY 2004-2005.  It also replaces the existing Novell GroupWise e-mail application with Microsoft Exchange with Outlook on the desktop.  Costs are for required hardware, software 
licenses, training and consultant assistance to plan and implement the transition.

The use of two different network operating systems (Novell and Microsoft) adds complexity to the management of the network. Standardization on one environment will enable the ITD staff to 
more efficiently manage the network.  The SMS will provide a valuable tool for the limited IT technical staffing positions to remotely log on to users' desktop PCs to troubleshoot problems.  In 
addition, SMS will enable the ITD staff to remotely deploy software updates without the need to physically touch the desktop PC.  Use of SMS will enable the IT Department to better deliver 
services to customers with its limited staffing resources.

There will be a need for substantial user training when GroupWise is replaced with Microsoft Exchange/Outlook.  There will also be a need for a comprehensive roadmap to plan the migration from 
Novell print/file servers to Microsoft Windows servers and additional user training will be required to learn how to use the new print and file services.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 0 0 0 285,000 49,000 0 0 334,000 334,0000

0 0 0 0 0 0 0 0 0 7,000 7,000 21,000 21,0007,000

0 000 0 0 0 0 0 0 0 0 0 0

334,000 334,00000 0 0 0 0 0 285,000 49,000 0 0 0

0 0 0 0 0 0 7,980 1,372 0 0 0  Utilities Fund - Water 9,352
0 0 0 0 0 0 2,565 441 0 0 0  Utilities Fund - Refuse 3,006
0 0 0 0 0 0 19,380 3,332 0 0 0  Utilities Fund - Sewer 22,712
0 0 0 0 0 0 3,420 588 0 0 0  Gen Serv Fund - Fleet Serv 4,008
0 0 0 0 0 0 3,420 588 0 0 0  Gen Serv Fund - Building Serv 4,008
0 0 0 0 0 0 248,235 42,679 0 0 0  Fund Reserves 290,914

E-Mail Application and Network Management Tools 825680



Project Information Sheet
825690Project: Automated Timecard Entry System

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Mary Bradley
Department: Finance

Project Coordinator: Patricia Boone
Interdependencies: Information Technology

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.1D.1E
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

This will fund a web-based timecard entry system that will allow users to input and electronically submit weekly timecards on-line to the Finance/Payroll division.  Currently, each week staff 
manually enters all timecards into the payroll system.  This web-based system will reduce time needed for manual data entry, reduce the opportunity for errors, and increase the efficiency of 
processing the City’s payroll.  This will allow more time for payroll staff to act in an audit function for reconciling payroll and complete additional tasks from the implementation of the new payroll 
system.  These payroll system tasks include running all audit reports, payroll calculations, post payroll reports, printing checks, closing the payroll cycle, running the direct deposit process, the 
disbursement process and update process, which were previously done by IT staff.

Also, in keeping with the PAMS this timecard entry system will improve the accuracy of reporting product costs and work hours which will give managers a more precise picture of program budgets.

Contract has been setup with High Line Corporation for the initial design and customization of the web-based entry system.  Costs consist of $37,500 for customization and licensing of the 
software, $40,600 for implementation support and training, $7,000 for new server for front end data entry database, and $8,510 project contingency for unexpected customization and server setup 
issues.  Ongoing operating rental rates will be needed for maintenance and support of software and new server.

Additionally, with the anticipation of the new payroll system implementation in FY 2004/05, the Finance Department reduced 550 Staff Office Assistant work hours that were used for manual 
timecard entry.  If this project is not funded the Staff Office Assistant work hours will need to be added back into the Finance operating budget.

Increase accuracy of reporting and payroll processing efficiency.  Payroll will spend less time with data input and more time in an audit function which will potentially increase accuracy.

Due to the number employees throughout the City and a learning curve it will take some time for users to get trained and acquainted with using the system.  The web-based system has the potential 
to expand with additional features and become a “self-service” tool for Human Resources and Payroll.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 93,610 0 0 0 0 0 0 0 0 93,610 93,6100

0 0 0 10,275 10,583 10,901 11,228 11,565 11,912 12,269 12,637 104,386 104,38613,016

0 000 0 0 0 0 0 0 0 0 0 0

93,610 93,61000 93,610 0 0 0 0 0 0 0 0 0
0 93,610 0 0 0 0 0 0 0 0 0  Fund Reserves 93,610

Automated Timecard Entry System 825690



Project Information Sheet
825770Project: Murphy Avenue Enhancements Phase I

Category: Capital
Origination Year: 2004-05

2006-07
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Trudi Ryan
Department: Community Development

Project Coordinator: Gerri Caruso
Interdependencies: Public Works

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project funds improvements to Murphy Avenue.  The first action will include planning for the future of the 100 block of historic S. Murphy (through a study issue titled "Visual Streetscape 
Standards for Murphy Avenue). The idea behind the public improvements is to “freshen up” and enhance the streetscape that the City upgraded about 20 years ago; it includes special colored 
pavement, brick pavers, green acorn style street lights (electroliers), specially designed trash containers and planters. The project extends along the frontage of the 100 block of S. Murphy Avenue, 
the north side of Washington from Frances to Sunnyvale Avenue, and on the south side of Evelyn from the parking lot exit to Murphy Avenue. 

Phase I improvements include freshening up the current sidewalk by repairing concrete and replacing pavers; adding tree grates to existing trees; removing free-standing planters and landscaped 
areas and replacing with updated landscaping protected by a low iron rail; painting electroliers to match downtown color (black).

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

This project will fund the development of a plan for use of the public sidewalk, and upgrade the public sidewalk features.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 90,000 260,000 0 0 0 0 0 0 0 350,000 350,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

75,000 0 0 0 0 0 0 0 0 0  Transportation Sys Mgmt 
Grants  

0 75,000

75,000 75,00000 75,000 0 0 0 0 0 0 0 0 0

275,000 275,00000 15,000 260,000 0 0 0 0 0 0 0 0

0 15,000 260,000 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

275,000

Murphy Avenue Enhancements Phase I 825770



Project Information Sheet
825780Project: Downtown Block 2 Completion

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project provides funds to complete the segments of Block 2 that are not part of the historic Murphy Avenue or the Frances Street Transit enhancements.  Options include updating features to 
the Downtown standard, adding new sidewalk and pavers, new planter areas, replace street lights with the black acorn style electorliers, and install bicycle racks, trees and tree grates. Four segments 
include Frances, Evelyn E and W of Murphy and Sunnyvale Ave.

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

This project would bring the entire block (along with Murphy Avenue upgrades and Frances Street Transit Station) up to the Downtown Streetscape standard.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 695,000 0 0 0 0 0 0 0 695,000 695,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

695,000 695,00000 0 695,000 0 0 0 0 0 0 0 0

0 0 695,000 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

695,000

Downtown Block 2 Completion 825780



Project Information Sheet
825810Project: Public Safety Case Management System Implementation

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Byron Pipkin
Department: Public Safety

Project Coordinator: Mark McLaughlin
Interdependencies: Information Technology

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project funds the implementation of the Case Management System in the Public Safety Department (DPS). The Case Management System is a module of the Tiburon Records Management 
System in use at DPS. This project will create an electronic database that tracks all case investigations assigned to the Detective Bureau. It will improve the assignment, tracking and disposition 
record of case investigations and comply with the audit recommendation of the FY 2001/2002 Police Program internal audit.

This project allows DPS to maintain the Council directed case investigations service level to the community.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 18,000 0 0 0 0 0 0 0 0 18,000 18,0000

0 0 4,040 4,121 4,244 4,372 4,503 4,637 4,777 4,920 5,068 45,902 45,9025,220

0 000 0 0 0 0 0 0 0 0 0 0

18,000 18,00000 18,000 0 0 0 0 0 0 0 0 0
0 18,000 0 0 0 0 0 0 0 0 0  Fund Reserves 18,000

Public Safety Case Management System Implementation 825810



Project Information Sheet
825900Project: Information Technology Investment Account 

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Cheryl Bunnell
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3I
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The Technology Investment Project funds the procurement, development, and/or project management services to implement software solutions to address the technology needs of the City.  The 
software initiatives are selected based on a systematic and objective evaluation by the Technology Investment Fund committee.  This committee consists of a cross-departmental team of staff 
members, each bringing a unique perspective to the selection process.  The committee will evaluate the business case and Value on Investment (VOI) for each proposed software initiative.  VOI 
criteria include, for example, that the software solution is required by legislation,
enhances the protection of life and safety, results in process streamlining, aids in cost containment, and/or increases revenues.

This project is currently funded for FY 2005/2006 only.  The funding source is unanticipated expenditure savings from the Information Technology Equipment account realized in FY 2003/2004.  
Future funding for this project may be available through cost savings associated with the new technology and/or one time operating savings from the departments benefiting from the technology 
services.

This project provides data processing, communications, records management, and other information management functions to facilitate and enhance City operations.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 285,076 0 0 0 0 0 0 0 0 285,076 285,0760

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

285,076 285,07600 285,076 0 0 0 0 0 0 0 0 0
0 285,076 0 0 0 0 0 0 0 0 0  Fund Reserves 285,076

Information Technology Investment Account 825900



 
    Capital 
    Parks 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Parks

821640 Fremont High School Swim Pool

16,127 0 0 0 0 0 0 0 0 01,793,873 1,810,0000 0

822070 San Francisco Bay Trail - Yahoo

6,603 0 0 0 0 0 0 0 0 053,397 60,0000 0

822680 Golf Cart Storage Building

179,466 0 0 0 0 0 0 0 0 0467,441 646,9070 0

823170 Ortega Park Hardscape/Wall Redesign

147,594 0 0 0 0 0 0 0 0 0106,406 254,0000 0

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

25,000 0 0 0 0 0 0 0 0 00 25,0000 0

824140 Sunnyvale Historical Museum

500,000 0 0 0 0 0 0 0 0 00 500,0000 0

825180 Cover for Passenger Waiting Bench at Community Center

0 0 31,004 0 0 0 0 0 0 31,0040 31,0040 0

825580 Plaza del Sol Phase II

0 0 0 0 0 0 0 201,020 2,372,610 2,573,6300 2,573,6300 0

825790 Park Land Acquisition

0 0 1,040,400 0 0 0 0 0 0 1,040,4000 1,040,4000 0

Total 874,790 00 0 1,071,404 0 0 0 0 201,020 2,372,610 3,645,0342,421,117 6,940,941

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
821640Project: Fremont High School Swim Pool

Category: Capital
Origination Year: 2000-01

2002-03
Origin: Staff

Type: Parks
Phase: Implementation
% Complete: 95

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.1E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project was set up to meet the City's obligation under a formal agreement between the City and the Fremont Union High School District to build and operate a 50-meter pool.  This pool was 
opened for use by the City and the School District in July 2002. FY 2003/04 budget carryover into FY 04/05 is for payment towards a heating, ventilating and air conditioning (HVAC) system (split 
with School District) as called for in the orignal conceptual design. Use of this pool provides significant improvement in adult swim opportunities for the community and benefits other age groups 
through new programs and reduced demand for adult use at other City pools.

Adult use has increased due to the higher quality of facility and the consistent, year-round programming. Depending on the impact new programs at this pool have on the other 5 programmed pools, 
service levels for those other pools could increase or decrease.

Issues, such as parking, shared use (with the school having priority), working with a joint use agreement, and using a contract operator continues to be a challenge for City staff. Carryover of funds 
is necessary to complete the project design as originaly agreed to by the City and District. A new HVAC system is to be installed in the swim building (the old one did not have air conditioning).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

1,793,873 16,127 0 0 0 0 0 0 0 0 0 0 1,810,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,810,00016,1271,793,873 0 0 0 0 0 0 0 0 0 0
16,127 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Fremont High School Swim Pool 821640



Project Information Sheet
822070Project: San Francisco Bay Trail - Yahoo

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Parks
Phase: Completed
% Complete: 100

Project Manager: Scott Morton
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.2C
Neighborhood: Lakewood Sub-Fund: General Fund Assets100

This multi-year project began in FY 2001/2002 and was created to provide for a trail connection between the Yahoo! campus and the existing San Francisco Bay Trail in Sunnyvale. Funding 
included $60,000 in development fees from Yahoo! Corporation.  Construction of two elevated boardwalks to link to the Bay Trail was completed during FY 2003/2004. Funds identified in FY 
2004/05 will provide permanent signage and adjacent renovations, including plant materials installations. 

Service level will be enhanced through greater access to the Bay Trail system.

No additional operating costs requested.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

53,397 6,603 0 0 0 0 0 0 0 0 0 0 60,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  6,657 0
0 60,0006,65753,343 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

San Francisco Bay Trail - Yahoo 822070



Project Information Sheet
822680Project: Golf Cart Storage Building

Category: Capital
Origination Year: 2001-02

2003-04
Origin: Staff

Type: Parks
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.1B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides a recharging facility for eighty electric carts in a pre-engineered metal building.  The building  provides space for minor maintenance of the carts, and a cart washing facility 
has been constructed exterior to the building.  The cart wash is also a pre-engineered package that allows the wash water to be filtered and recycled. 

The project included the placement of concrete for foundation and floors as well as site concrete for the cart wash grid and wash-water recovery facility.  The contractor  erected a metal building 
with metal fabrications for the electrical distribution and mounting of charging stations above the cart stalls.  The structure has roll-up metal doors, louvers and vents.  Site work also included site 
clearing and grading, asphalt concrete paving, and the installation of a new 600 amp electrical service from an existing PG&E transformer near the existing clubhouse to the new facility. 

The storage facility will shield electric chargers required to power the City's fleet of electric golf carts (legislation is phasing out the use of gas carts).  The new golf carts encourage continued use of 
the golf course by the golfing community.  Golf course fees, including cart fees, are a significant source of revenue to the Community Recreation Fund and help decrease General Fund transfers for 
the costs of other recreational programs that serve seniors, youths, economically-challenged citizens, and the disabled community.

This project will be fully completed by November 2004.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

467,441 179,466 0 0 0 0 0 0 0 0 0 0 646,9070

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 646,907179,466467,441 0 0 0 0 0 0 0 0 0 0
179,466 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Golf Cart Storage Building 822680



Project Information Sheet
823170Project: Ortega Park Hardscape/Wall Redesign

Category: Capital
Origination Year: 2001-02

2003-04
Origin: Staff

Type: Parks
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.2A
Neighborhood: Ortega Sub-Fund: General Fund Assets100

Ortega Park hardscapes and walls redesign and reconstruction has been scheduled to coincide with the infrastructure playground project (820270) for this park.  Both projects will be completed in 
FY 2004/05.

The project maintains existing service levels.  

Contracts were executed prior to June 3, 2003, in order to use Proposition 12 funds.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

106,406 147,594 0 0 0 0 0 0 0 0 0 0 254,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Proposition 12 Parks Funding  147,593 0
0 254,000147,593106,407 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Ortega Park Hardscape/Wall Redesign 823170



Project Information Sheet
824130Project: Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

Category: Capital
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Parks
Phase: Design
% Complete: 90

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 2.2A
Neighborhood: De Anza Sub-Fund:  n.a.

Pedestrians are currently forced to walk on the side of the road to access the Tennis Center from Mathilda Ave.  This presents a potential safety hazard that would be abated by the construction of a 
sidewalk.

This project will provide for the construction of approximately 250 linear feet of standard city sidewalk, curb and gutter that will go from the south entrance to the Tennis Center parking lot off 
Mathilda Ave. to an existing sidewalk that borders the south side of the parking lot.

Completion of this project will improve service to customers by providing safe pedestrian access from Mathilda Ave. to the Tennis Center.

Design work is 90% completed.  However, the project is on hold pending new development plans for the Jacobsen Project located near Mathilda and El Camino.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 25,000 0 0 0 0 0 0 0 0 0 0 25,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 25,00025,0000 0 0 0 0 0 0 0 0 0 0
25,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr 824130



Project Information Sheet
824140Project: Sunnyvale Historical Museum

Category: Capital
Origination Year: 2002-03

2007-08
Origin: Council

Type: Parks
Phase: Planning
% Complete: 0

Project Manager: Cathy Merrill
Department: Parks and Recreation

Project Coordinator: Cathy Merrill
Interdependencies: none

Sub-Element: 6.3 Heritage Preservation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.3A and 6.3B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

On May 14, 2002, Council approved a City contribution of $500,000 to support the development of a History Museum at Orchard Heritage Park (RTC-02-151). The Sunnyvale Historical Society 
and Museum Association (SHSMA) will raise the remainder of funds for the project. On June 14, 2004, Council approved a formal agreement between the City and SHSMA which covers the 
specific duties and obligations of both organizations regarding the design, development, operation and maintenance of the museum (RTC-04-227). This project covers the City's share of funds 
committed to SHSMA.  Once constructed, the museum will be operated by the SHSMA.

The City's contribution of $500,000 will be funded by Park Dedication monies.

This project would increase service levels by constructing the City's first historical museum.  This project supports the commitment made by City Council to contribute funds toward the construction 
of a History Museum at Orchard Heritage Park. Once constructed, the current Museum located at the Murphy Park Building will be moved to the new structure.

Operating costs will be funded by the SHSMA.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 500,000 0 0 0 0 0 0 0 0 0 0 500,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 500,000500,0000 0 0 0 0 0 0 0 0 0 0
500,000 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

Sunnyvale Historical Museum 824140



Project Information Sheet
825180Project: Cover for Passenger Waiting Bench at Community Center

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Community Development, Public Works

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Community Recreation525Goal: 6.1.E.
Neighborhood: City Wide Sub-Fund: Leisure Services200

Passengers, especially seniors need protection from the sun and rain when waiting for transportation at the Community Center. Currently, a temporary shade cover is put up and taken down each 
summer day senior club activities take place in the Recreation Building.  A permanent shelter would reduce staff time now spent on temporary measures and provide more consistent protection for 
seniors and others, from the sun and rain.

This project would improve comfort and convenience for people of all ages using the Community Center. Seniors are often forced to wait extended periods for VTA's Outreach vehicles and 
considering heat from the sun, this can be a safety issue for them.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 31,004 0 0 0 0 0 0 31,004 31,0040

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

31,004 31,00400 0 0 31,004 0 0 0 0 0 0 0
0 0 0 31,004 0 0 0 0 0 0 0  Park Dedication Fund 31,004

Cover for Passenger Waiting Bench at Community Center 825180



Project Information Sheet
825580Project: Plaza del Sol Phase II

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: Community Development, Finance, Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Park Dedication140Goal: C1
Neighborhood: Downtown Sub-Fund:  n.a.

Due to financial limitations the original downtown plaza construction project was constructed using a phased approach as approved by Council in FY 2002/03.  As a result a number of features that 
were part of the original plaza design were not included as part of the first phase of construction.

The first phase of construction was completed in June 2004 and the Plaza was opened to the public on July 7, 2004.  Funding in FY 2012/13 will provide for design of features that had been 
requested by Council and the Community, but not included in the first phase of construction.  These features include additional landscaping, walkways, water features, and roofing one of the two 
garage ramps.  Funding in FY 2013/14 will provide for construction costs associated with these additional features.

The completion of the second phase of Plaza del Sol will increase service levels through the addition of restroom facilities, ornamental water features, and enhanced landscapes.

Artwork for the second phase of the Plaza del Sol project was included in the original plans therefore this project is not subject to additional art in public place requirements.  

Implementation of this project is contingent upon the availability of Park Dedication funds in FY 2012/13 and FY 2013/14.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 0 0 0 0 0 201,020 2,372,610 2,573,630 2,573,6300

0 0 0 0 0 0 0 0 0 0 0 74,263 74,26374,263

0 000 0 0 0 0 0 0 0 0 0 0

2,573,630 2,573,63000 0 0 0 0 0 0 0 201,020 2,372,610 0
0 0 0 0 0 0 0 0 201,020 2,372,610 0  Fund Reserves 2,573,630

Plaza del Sol Phase II 825580



Project Information Sheet
825790Project: Park Land Acquisition

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Robert Walker
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Public Works

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A3
Neighborhood: City Wide Sub-Fund:  n.a.

As the City's population increases, existing City parklands will receive increased use; new park open spaces will become more difficult to obtain as land is developed for housing and other 
purposes.  This project will provide resources for the aquisition of new park lands and open space as these properties become available.  Properties will be held until they are needed for park 
development in the future.  The City currently owns 9 properties along Jackson Avenue adjacent to Murphy Park for future park expansion. Four more lots remain to be purchased to provide a 
continuous line of properties adjacent to the park.  This project is funded by the Park Dedication Fund; additional funding may be needed for future acquisitions.

Having a source of funds available for the acquisition of future park lands will serve the entire community as demands for open space increase, available open space begins to diminish, and the 
value of land continues to climb while population increases spur on the demand.  

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 1,040,400 0 0 0 0 0 0 1,040,400 1,040,4000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,040,400 1,040,40000 0 0 1,040,400 0 0 0 0 0 0 0
0 0 0 1,040,400 0 0 0 0 0 0 0  Fund Reserves 1,040,400

Park Land Acquisition 825790



 
     Capital 
     Sanitary Sewer 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Sanitary Sewer

805202 Sewer Development Costs (City Share)

38,117 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0890 454,20638,000 45,414

811700 Oxidation Pond Levee Improvements

828,522 0 0 0 0 0 0 0 0 0721,680 1,550,2020 0

812750 WPCP Energy Improvements

259,600 0 0 0 0 0 0 0 0 0220,058 479,6580 0

824320 Toe Berm for Biosolids Monofill

53,162 0 0 0 0 0 0 0 0 01,838 55,0000 0

824950 WPCP Laboratory Roof Replacement

152,605 0 0 0 0 0 0 0 0 00 152,6050 0

825520 Pond Sediment Removal

0 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 6,777,2670 6,777,267300,000 778,005

Total 1,332,006 823,419338,000 702,780 716,835 731,172 745,795 760,712 775,926 791,444 807,273 7,193,356943,576 9,468,938

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
805202Project: Sewer Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The purpose of this project is to pay the City's pro-rata share for oversizing sanitary sewers constructed by private developers.

no service level effect

See project 805200 and 805201 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 38,117 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,089 454,20645,414

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

416,089 454,20638,1170 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414
38,117 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414  Fund Reserves 416,089

Sewer Development Costs (City Share) 805202



Project Information Sheet
811700Project: Oxidation Pond Levee Improvements

Category: Capital
Origination Year: 1993-94

2005-06
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 30

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project was developed to complete modifications necessary to maintain the functionality of the Water Pollution Control Plant's Biological Ponds, which are vital to process wastewater for the 
City of Sunnyvale.  Modifications were based on a 1987 Pond study completed by EOA, Inc., and the project has incorporated a staged implementation of several improvements. Completed projects 
include the raising of the outer levee on Pond #1 and raising the West Main dyke on Pond #2.  

The remaining funds will be used to complete plans and specifications to raise the inner levee and perform the evaluation of the transfer tubes. The two oxidation ponds are bounded by levees with 
inflow and outflow transfer tubes.  The levees are founded on soft bay mud soils and must periodically be raised to maintain proper flood control elevations and provide safe roads for inspection or 
process monitoring.  Also, the aging metal transfer tubes must be relined to maintain structural integrity and flow rates demanded by the treatment process.  This evaluation will define the need to 
repair or replace the 18 transfer tubes along with the  hydraulic effects of the proposed changes. The work includes the necessary surveying and mapping, geotechnical and civil engineering, permit 
assistance, engineering support along with cost estimates for raising the levee 1-2 feet and rehabilitating the transfer tubes.

The project maintain compliance with discharge regulations during future operation of the treatment plant.

See RTC # 04-341, Budget Modification #6.  

Costs for 04/05 were increased to a revised budget of $780,000. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

721,680 828,522 0 0 0 0 0 0 0 0 0 0 1,550,2020

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,550,202828,522721,680 0 0 0 0 0 0 0 0 0 0
828,522 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Oxidation Pond Levee Improvements 811700



Project Information Sheet
812750Project: WPCP Energy Improvements

Category: Capital
Origination Year: 1987-88

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: John Addeo
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project is ready for bidding.  Engineering and design work have been completed.  The construction will result in efficient transfer of  recoverable algae float solids from the air floatation units 
to the anaerobic digesters.  These solids will produce additional methane gas that will be available for production of power to meet all plant needs and export any excess electricity produced to the 
grid.

no service level effect

See RTC# 04-341, Budget Modification #6

Additional funds were added to bring the budget for this project in FY 04-05 to $259,600.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

220,058 259,600 0 0 0 0 0 0 0 0 0 0 479,6580

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 479,658259,600220,058 0 0 0 0 0 0 0 0 0 0
259,600 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

WPCP Energy Improvements 812750



Project Information Sheet
824320Project: Toe Berm for Biosolids Monofill

Category: Capital
Origination Year: 2003-04

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 95

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The toe berm has been identified as a necessary precursor to the safe use of the Biosolids Monofill area.  Disposal of high moisture content wastes is anticipated to occur in the Monofill area.  Due 
to the topography of the area and the proximity of Caribbean Drive, it has been deemed necessary to construct a berm at the southern end of the Monofill to ensure waste stability.  This will allow 
the safe use of the Biosolids Monofill.

None

There is concern that use of the Monofill without the construction of the toe berm could, in the event of a sufficient seismic event, result in rapid movement of the materials in the Monofill onto 
Caribbean Drive.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

1,838 53,162 0 0 0 0 0 0 0 0 0 0 55,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 55,00053,1621,838 0 0 0 0 0 0 0 0 0 0
53,162 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Toe Berm for Biosolids Monofill 824320



Project Information Sheet
824950Project: WPCP Laboratory Roof Replacement

Category: Capital
Origination Year: 2004-05

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The laboratory roof is past its projected 20-year life and leaks.  This building houses a large amount of expensive analytical equipment and staff that require protection from the elements.  The 5700-
square-foot lab roof and the 1310-square-foot roof that covers the operation control panels will be replaced in this project.  The construction contract for this project has been awarded.

none

This is a high priority as the roof has leaked in the past.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 152,605 0 0 0 0 0 0 0 0 0 0 152,6050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 152,605152,6050 0 0 0 0 0 0 0 0 0 0
152,605 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

WPCP Laboratory Roof Replacement 824950



Project Information Sheet
825520Project: Pond Sediment Removal

Category: Capital
Origination Year: 2005-06

2010-11
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The oxidation ponds provide secondary treatment using natural action of sun and wind to facilitate the growth of algae, which takes up dissolved waste from the wastewater.  Algae is removed later 
in the Water Pollution Control Plant process and returned to the ponds. No solids have been removed from the ponds since inception of secondary treatment in the late 1960’s.  The current 
accumulation of solids is estimated at 35% to 45% of the pond volume.  A pilot study was recently completed to assess a removal methodology. Costs for pond sediment removal were originally 
estimated at $25 to $30M, but have now been revised, based on the pilot study, to approximately $14M.  The unit cost to remove accumulated pond solids is estimated, from the pilot study, to be 
$540 per dry ton, with a goal for removal of 26,000 tons.  This unit cost is based on the work being accomplished under one contract. 

The project evaluates an in-house project (equipment purchase, internal operation) versus contracting out, preparation of the bid package in FY 05-06, and solids removal each year thereafter until 
the recommended reduction is achieved.  Work to remove solids should be initiated as soon as possible to mitigate risks.  Conditions could also change in the future and the value of the pilot study 
could be lost.  One risk is odor release.  Wind action on solids near the surface can release hydrogen sulfide gas (rotten egg smell).  Such an event occurred in the early 1990's. Another risk is that of 
exceeding ammonia effluent limits.  To meet the ammonia limits, flow through the tertiary plant is reduced during the summer when ammonia levels are at their highest, and the excess flow is held 
in the ponds.  Exceedances of limits result in mandatory fines.  Replacement of the ponds with conventional secondary treatment of aeration basins and clarifiers is estimated to cost approximately 
$100 million for capital and $1 million annually for power, and thus would be a more costly alternative.

None.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 300,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 6,777,267 6,777,267778,005

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

6,777,267 6,777,26700 300,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 778,005
0 300,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 778,005  Fund Reserves 6,777,267

Pond Sediment Removal 825520



 
 Capital 
 Solid Waste 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Solid Waste

801350 Contribution to SMaRT Station Equipment Replacement Fund

259,950 552,800 552,800 552,800 359,320 359,320 359,320 359,320 359,320 4,422,4002,065,782 6,748,132608,080 359,320

813900 Landfill Closure Implementation

69,135 0 0 0 0 0 0 0 0 010,132,073 10,201,2080 0

821930 SMaRT Station Curbside Processing Facility

70,000 0 0 0 0 0 0 0 0 02,184,587 2,254,5870 0

824270 Condensate Collection and Pre-Treatment System

452,105 0 0 0 0 0 0 0 0 00 452,1050 0

825120 SMaRT Station Office Addition

0 0 33,534 0 223,560 0 0 0 0 257,0940 257,0940 0

Total 851,190 359,320608,080 552,800 586,334 552,800 582,880 359,320 359,320 359,320 359,320 4,679,49414,382,442 19,913,126

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
801350Project: Contribution to SMaRT Station Equipment Replacement Fund

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2D
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The Sunnyvale Materials Recovery and Transfer (SMaRT) Station Capital Replacement Fund (490/200) equipment replacement reserve is funded by Sunnyvale, Palo Alto, and Mountain View, at 
55.25%, 21.27% and 23.45% of the total costs, respectively.  This project reflects Sunnyvale's contribution to Fund 490/200.  A related project, 811250, SMaRT Station Equipment Replacement, 
will then be funded in total out of 490/200.  The replacement schedule, costs, and contribution amounts are updated annually to reflect anticipated expenses, based on the City's experience since the 
SMaRT Station opened in 1993.

Costs have increased due to major equipment replacement needs.  Equipment is showing excessive wear and fatigue, resulting in more frequent facility downtime for maintenance and replacement 
of worn components. In some cases, proprietary equipment items require expensive upgrades; or repair parts are not available. Efficiencies provided by updated equipment will allow a staff 
reduction of 6 sorters. This will save $146,000 per year in Fund 490-100 operating costs, beginning in January 2008. Sunnyvale's share of this cost reduction is reflected in this project.

no service level effect

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2,065,782 259,950 608,080 552,800 552,800 552,800 359,320 359,320 359,320 359,320 359,320 4,422,400 6,748,132359,320

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

4,422,400 6,748,132259,9502,065,782 608,080 552,800 552,800 552,800 359,320 359,320 359,320 359,320 359,320 359,320
259,950 608,080 552,800 552,800 552,800 359,320 359,320 359,320 359,320 359,320 359,320  Fund Reserves 4,422,400

Contribution to SMaRT Station Equipment Replacement Fund 801350



Project Information Sheet
813900Project: Landfill Closure Implementation

Category: Capital
Origination Year: 1985-86

2014-15
Origin: Staff

Type: Solid Waste
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2B
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

Federal regulations require that four feet of final cover be placed on the closed Sunnyvale Landfill. This work was completed on October 9, 1994. This project maintains the existing cover and 
infrastructure and provides initial response to unforeseen regulatory requirements. 

no service level effect

Burrowing owl habitat improvement is aimed at increasing the likelihood of successful reproduction of this species of special concern.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

10,132,073 69,135 0 0 0 0 0 0 0 0 0 0 10,201,2080

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 10,201,20869,13510,132,073 0 0 0 0 0 0 0 0 0 0
69,135 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Landfill Closure Implementation 813900



Project Information Sheet
821930Project: SMaRT Station Curbside Processing Facility

Category: Capital
Origination Year: 2000-01

2004-05
Origin: Staff

Type: Solid Waste
Phase: Construction
% Complete: 90

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: SMaRT Station490Goal: 3.2A
Neighborhood: City Wide Sub-Fund: SMaRT Station Equipment Replacement200

This project provides for the installation of equipment at the Sunnyvale Materials Recovery and Transfer (SMaRT) Station to process curbside recyclables delivered by the cities of Sunnyvale, 
Mountain View, and possibly Palo Alto per the terms of the SMaRT Memorandum of Understanding (MOU). It will replace obsolete Carl Road Recycling Center, which will be used instead by the 
Countywide Program. This is the last major item of work required to complete the SMaRT Station.  On October 24, 2000, City Council approved Budget Mod. No. 15 which transferred $1,452,462 
from project 814000, SMaRT Station Construction, to this new project which now resides in the SMaRT Station Capital Equipment Fund. In addition, an increase of $1,077,788 was approved to 
bring the new project budget to $2,530,250. This additional increase was funded by the appropriation of reserves available in the SMaRT Capital Equipment Fund. This fund includes contributions 
from the three participants of the SMaRT Station per the MOU. A repayment schedule to replenish the SMaRT Replacement Fund’s reserves was discussed and agreed upon by the participating 
cities. 

no service level effect

Project is 90% complete. The remaining tasks will improve material flow, protect equipment and building from damage, and provide better separation of materials received. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2,184,587 70,000 0 0 0 0 0 0 0 0 0 0 2,254,5870

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 2,254,58770,0002,184,587 0 0 0 0 0 0 0 0 0 0
70,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

SMaRT Station Curbside Processing Facility 821930



Project Information Sheet
824270Project: Condensate Collection and Pre-Treatment System

Category: Capital
Origination Year: 2002-03

2005-06
Origin: Staff

Type: Solid Waste
Phase: Design
% Complete: 20

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

As mandated by the Bay Area Air Quality Management District (BAAQMD) Reg 8, Rule 34 (Rule 8-34), Sunnyvale maintains a landfill gas (LFG) collection system. The collected LFG provides 
fuel for the Sunnyvale Water Pollution Control Plant (WPCP) Power Generation Facility (PGF). In collecting LFG, liquid condensate is formed, which must be removed from the LFG piping. 
Condensate blockage reduces gas flow affecting gas quality and quantity, impacting the ability of the PGF to supply electricity to the WPCP and the grid. If fuel-flow is compromised, problems with 
the operation of the extraction system and flare could occur, possibly resulting in noncompliant LFG emissions and potentially resulting in BAAQMD issuance of Notices of Violation.

The gas collection system provides drainage of condensate to 12 condensate traps around the perimeter of the landfill. Traps are currently emptied at least weekly by vacuum truck. Due to 
occasional occurrences of contaminants in excess of local wastewater discharge limits, contents are hauled offsite to South Bay System Authority (SBSA) for disposal. Transportation and disposal 
increases the City’s liability in the event of problems en-route or if issues arise related to SBSA’s operations. 

This project will fund the construction of an automated Condensate Collection and Return System and Pre-Treatment System, minimizing gas flow problems and eliminating costs and risks 
associated with its off-site disposal. Cost savings include 1) discontinuance of vacuum truck collection of condensate, 2) discontinuance of off-site disposal, 3) improved reliability of gas delivery to 
the PGF which is likely to reduce electricity purchases, and 4) avoidance of possible fines related to noncompliance.  This project combines 805350 Landfill Gas Collection System II & 813950 
Condensate/Leachate Collection System.  Operating savings were moved to Program 342 - Solid Waste Management for FY 2005/2006.

No effect on service levels.

Design plans (90% completion) for the Condensate Pre-Treatment System/Condensate Collection and Return System are scheduled to be received in November 2004. The bid process is anticipated 
to be completed, and construction begun, by the end of the FY 2004/2005 rainy season.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 452,105 0 0 0 0 0 0 0 0 0 0 452,1050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 452,105452,1050 0 0 0 0 0 0 0 0 0 0
452,105 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Condensate Collection and Pre-Treatment System 824270



Project Information Sheet
825120Project: SMaRT Station Office Addition

Category: Capital
Origination Year: 2003-04

2007-08
Origin: Staff

Type: Solid Waste
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Richard Gurney
Interdependencies: Parks and Recreation

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2B
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The currently available space at the Sunnyvale Materials Recovery and Transfer (SMaRT) Station is inadequate in size and suitability to accommodate either the number of City staff located there or
the volume and nature of work conducted.  The goal of this project is to provide work space that is consistent with City standards and that supports the wide variety of tasks of the Solid Waste 
Division's Recycling Program. This project will add 648 square feet to the SMaRT station administrative building.  The enclosed 10 x 12 ft. addition will address an immediate need to reduce noise 
and distractions, provide space for general storage and office equipment and appropriate workspace for staff. The space will also provide the supervisor with acoustical privacy needed to perform 
the job and privacy for meetings with staff and contractors. The addition will bring existing staff workspace up to City standards and allow for additional equipment, a work table, and storage for 
files and binders/books necessary to the Recycling Program.

This project will bring the working space up to City standards for office space.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 33,534 0 223,560 0 0 0 0 257,094 257,0940

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

257,094 257,09400 0 0 33,534 0 223,560 0 0 0 0 0
0 0 0 33,534 0 223,560 0 0 0 0 0  Fund Reserves 257,094

SMaRT Station Office Addition 825120



 
  Capital 
  Storm Drain 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Storm Drain

804652 Storm Drain Development Costs (City Share)

28,846 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 335,43828,000 33,463

Total 28,846 33,46328,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 335,438

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
804652Project: Storm Drain Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project reimburses developers for constructing storm drainage facilities in the public right-of-way.  Only minor in-fill projects are expected.

no service level effect

See project 804650 and 804651 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 28,846 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,592 335,43833,463

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

306,592 335,43828,8460 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 33,463
28,846 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 33,463  Fund Reserves 306,592

Storm Drain Development Costs (City Share) 804652



 
   Capital 
   Streets and Traffic Signals 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Street & Traffic Signals

800500 Roadway Geometric Improvements

14,653 0 0 0 0 0 0 0 0 0489,331 503,9840 0

802150 Utility Undergrounding Cost Sharing

0 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486804,562 1,352,04850,000 59,755

802500 City Share of Development Costs - Streets

0 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995185,130 404,12520,000 23,902

803100 Town Center Parking Structure Maintenance

35,000 0 0 0 0 0 0 0 0 01,428,240 1,463,2400 0

810400 Transportation Project Design

10,100 0 0 0 0 0 0 0 0 0153,359 163,4590 0

816000 Future Traffic Signal Construction/Modification

0 372,300 0 387,341 0 402,989 0 419,270 0 2,018,1090 2,018,1090 436,209

816050 Repairs of Bridges

16,573 0 0 0 0 0 0 0 0 0122,037 138,6100 0

820690 Java Drive Sidewalks

43,739 0 0 0 0 0 0 0 0 0375,519 419,2580 0

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements

1,750,000 0 0 0 0 0 0 0 0 00 1,750,0000 0

821560 Sunnyvale Bicycle Network

118,477 0 0 0 0 0 0 0 0 0256,803 375,2800 0

821570 Calabazas Creek Trail Project

600,431 0 0 0 0 0 0 0 0 0150,241 750,6720 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

821571 Calabazas Creek Trail - Phase II Project

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

821620 Sidewalk Improvements Near Tasman Light Rail Transit

83,170 0 0 0 0 0 0 0 0 0482,329 565,4990 0

821630 Wolfe Road Traffic Signal Interconnect

23,750 0 0 0 0 0 0 0 0 0164,250 188,0000 0

821870 Borregas Avenue Bicycle Corridor

4,900,448 0 0 0 0 0 0 0 0 1,405,798180,754 6,487,0001,405,798 0

822220 Canary Drive Traffic Calming

34,700 0 0 0 0 0 0 0 0 065,472 100,1720 0

823681 Mary Avenue Route 280 Bicycle Footbridge

54,180 0 0 0 0 0 0 0 0 055,820 110,0000 0

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

130,905 0 0 0 0 0 0 0 0 039,095 170,0000 0

823700 Connecting North and South Sunnyvale for Bicyclists

274,924 0 0 0 0 0 0 0 0 021,276 296,2000 0

824061 Pedestrian Lighted Crosswalk

141,200 0 0 0 0 0 0 0 0 00 141,2000 0

824910 Frances Street Transit Corridor Improvements

1,301,611 0 0 0 0 0 0 0 0 00 1,301,6110 0

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road

41,900 0 0 0 0 0 0 0 0 00 41,9000 0

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

359,000 0 0 0 0 0 0 0 0 00 359,0000 0

825130 Radar Speed Signs for School Areas

0 0 0 0 0 0 0 0 0 200,0000 200,000200,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

825210 Transportation Strategic Program 

0 0 0 0 0 533,271 543,936 554,815 565,911 2,775,1630 2,775,1630 577,230

825510 Roadway Rehabilitation on Various Streets (Grant)

0 1,157,645 0 0 0 0 0 0 0 1,325,3900 1,325,390167,745 0

825540 Transportation Grant Matching Funds

0 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,806,7030 1,806,703165,000 197,190

825590 Downtown Wayfinding System

0 250,000 0 0 0 0 0 0 0 300,0000 300,00050,000 0

825630 Mary Ave. Extension  Engineering/Environmental Analysis

0 500,000 0 0 0 0 0 0 0 550,0000 550,00050,000 0

825720 Directional Signs to Downtown 

0 0 100,000 0 0 0 0 0 0 100,0000 100,0000 0

Total 10,134,761 1,294,2862,108,543 2,519,645 344,494 636,724 254,372 1,195,719 808,584 1,244,026 841,251 11,247,6444,974,218 26,356,623

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
800500Project: Roadway Geometric Improvements

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides funding for minor roadway improvements at various locations throughout the City as determined necessary throughout the year.  This may include improvements to roadway 
striping, signing, curb lines, sidewalks (as they relate to overall roadway function,) extension of turning lanes and medians, traffic calming, median or refuge construction, relocation of utility poles, 
or installation of guardrails.  It allows staff to make necessary improvements, when needed, in a rapid time frame to eliminate safety hazards or improve traffic flow.  Approximately $15,000 is 
budgeted per year to handle these issues when they arise.  

Starting in FY 2005/2006, this project is consolidated with Program 115 Transportation Operations.

The roadway improvements will decrease traffic congestion and improve traffic safety in the City, consistent with City General Plan policy.  In addition, it will reduce the City's liability exposure.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

489,331 14,653 0 0 0 0 0 0 0 0 0 0 503,9840

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 503,98414,653489,331 0 0 0 0 0 0 0 0 0 0
14,653 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Roadway Geometric Improvements 800500



Project Information Sheet
802150Project: Utility Undergrounding Cost Sharing

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.5B
Neighborhood: City Wide Sub-Fund: General100

The Municipal Code requires that developments underground overhead utilities.  The City is sometimes obligated to pay for some portions of the undergrounding that is beyond property lines or 
crosses a street.  This project is intended to provide funding for the City's portion of undergrounding overhead utilities work.  Developers are reimbursed by the City for doing this work in 
conjunction with their undergrounding work. 

Staff is currently studying the undergrounding requirements in the City.  The budget of $50,000 per year is a conservative estimate and may change pending completion of the study and Council 
direction.

This project provides for the City required match of undergrounding costs for private development projects.  

The Municipal Code will need to be reviewed and potentially amended to change the City’s obligation under some circumstances. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

804,562 0 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486 1,352,04859,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

547,486 1,352,0480804,562 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755
0 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755  Fund Reserves 547,486

Utility Undergrounding Cost Sharing 802150



Project Information Sheet
802500Project: City Share of Development Costs - Streets

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.2
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides for the City-required match of public improvement development costs for private development projects.  The Municipal Code requires that developments provide public 
improvements.  The City is sometimes obligated to pay for some portions of these improvements that are beyond property lines, cross a street or are greater than two lanes in width. The 
reimbursement is only for that portion of work which the developer would not otherwise be required to provide.

This project provides the City's share of public improvement costs for development projects.

The Municipal Code will need to be reviewed and potentially amended to change the City’s obligation under these circumstances.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

185,130 0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995 404,12523,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

218,995 404,1250185,130 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902
0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902  Fund Reserves 218,995

City Share of Development Costs - Streets 802500



Project Information Sheet
803100Project: Town Center Parking Structure Maintenance

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 1.C3.4, 1.C3.5
Neighborhood: Washington Sub-Fund: Redevelopment General100

This project provides for the periodic structural evaluation and maintenance of the Town Center parking garage to reduce the risk of structural damage, loss of life, injury and loss of business that 
could result from a moderate earthquake and exposure to natural elements.

No service level effect.

Project 824870 Town Center Parking Structure Demolition has been programmed to fund the cost to demolish the parking structure in FY 2004/2005.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

1,428,240 35,000 0 0 0 0 0 0 0 0 0 0 1,463,2400

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,463,24035,0001,428,240 0 0 0 0 0 0 0 0 0 0
35,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Town Center Parking Structure Maintenance 803100



Project Information Sheet
810400Project: Transportation Project Design

Category: Capital
Origination Year: 1990-91

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1A
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides funding for studies, aerial photography, conceptual design and engineering in support of pending projects, small scale projects and improvements, and citizen requests 
involving a greater level of engineering response.  This project allows for Traffic Engineering to achieve its tasks in a more planned and efficient manner.

Starting in FY 2005/2006, this project is consolidated with Program 115 Transportation Operations.

These funds allow planned and unplanned projects to be completed more efficiently and responsively by allowing project studies and advance design work to be completed.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

153,359 10,100 0 0 0 0 0 0 0 0 0 0 163,4590

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 163,45910,100153,359 0 0 0 0 0 0 0 0 0 0
10,100 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Transportation Project Design 810400



Project Information Sheet
816000Project: Future Traffic Signal Construction/Modification

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: Traffic Mitigation Projects950

This project involves making major signal modifications and/or installing new traffic signals that may be necessary.  One new installation is planned every other year, on an as needed basis.  The 
locations of these signal changes are often determined by recent community activity or unpredictable changes in traffic conditions. The specific locations identified for monitoring and possible 
signal modifications/installs in the next few years are Evelyn/Murphy, Bernardo/Remington and Fair Oaks/Iris.  In the past, the City has made major signal modifications or added new signals to 
one or two intersections per year.  

The project cost estimates are based on the City's most recent project experience.  Annual operating costs are required for electricity and maintenance/repairs of the new signals.  This project is 
funded by the Cumulative Traffic Mitigation Fee revenues from FY 2005/06 to FY 2012/13.  The funding source will be switched to Gas Tax funds from FY 2014/15 to FY 2024/25, after the 
Cumulative Traffic Mitigation Fee revenues are depleted.

This project allows the City to respond more quickly and efficiently to future traffic signal needs.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 372,300 0 387,341 0 402,989 0 419,270 0 2,018,109 2,018,109436,209

0 0 0 5,151 5,306 10,929 11,257 17,392 17,914 24,602 25,340 150,517 150,51732,626

0 000 0 0 0 0 0 0 0 0 0 0

2,018,109 2,018,10900 0 372,300 0 387,341 0 402,989 0 419,270 0 436,209

0 0 0 0 0 0 0 0 0 0 436,209  Gas Tax Fund 436,209
0 0 372,300 0 387,341 0 402,989 0 419,270 0 0  Fund Reserves 1,581,900

Future Traffic Signal Construction/Modification 816000



Project Information Sheet
816050Project: Repairs of Bridges

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.4 Safety and Seismic Safety
Element: 2 Community Development

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 2.4A.7
Neighborhood: City Wide Sub-Fund:  n.a.

There are approximately 90 bridges and box culverts in the City of Sunnyvale.  Caltrans inspects the bridges and culverts every two years and submits a report to the City with recommendations for 
repairs.  This project provides funds for such repairs which will need to be performed by a qualified contractor.  

This project provides funds to do minor repairs to City-owned bridges inspected biannually by Caltrans.  The work performed with this project is necessary to maintain the serviceability of our 
bridges.  

This project was reduced as part of the budget reduction plan for the FY 2003/2004 Budget.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

122,037 16,573 0 0 0 0 0 0 0 0 0 0 138,6100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 138,61016,573122,037 0 0 0 0 0 0 0 0 0 0
16,573 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Repairs of Bridges 816050



Project Information Sheet
820690Project: Java Drive Sidewalks

Category: Capital
Origination Year: 1998-99

2005-06
Origin: Outside Request

Type: Street & Traffic Signals
Phase: Design
% Complete: 50

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1B
Neighborhood: Lakewood Sub-Fund:  n.a.

The Valley Transportation Authority (VTA) has identified areas near the Tasman light rail corridor stations that are lacking sidewalks.  Sidewalks are essential for safe and convenient access to light 
rail.  The VTA has requested that the City construct the sidewalks and will provide funding for this purpose.  The City has completed a first phase of the project and will complete a second phase by 
2005/06. 

This project will provide for the installation of sidewalks near the newly constructed Tasman LRT line in the north part of the City.  Many industrial properties in this area were built without 
sidewalks, and this project will provide for improved pedestrian access via sidewalks.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

375,519 43,739 0 0 0 0 0 0 0 0 0 0 419,2580

0 0 0 0 0 0 0 0 0 0 0 0 00

0 150,0000150,000 0 0 0 0 0 0 0 0 0 0

0 269,258113,270155,988 0 0 0 0 0 0 0 0 0 0

113,270 0 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 
Mitigation

0

Java Drive Sidewalks 820690



Project Information Sheet
821501Project: Washington Ave. and Mathilda  Ave. Intersection Improvements

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 35

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.1C
Neighborhood: Washington Sub-Fund: Gas Tax Funded600

The construction of new buildings and the remodeling of the Town Center Mall will bring additional traffic to the downtown area. Washington Avenue will require improvements to carry the 
increased traffic. This project will widen Washington Avenue between Mathilda Avenue and Town Center Drive.

This project will provide for needed improvements at the intersection of Mathilda Avenue/Washington Avenue as mitigation for development projects in the Downtown area. 

The final project scope and cost may vary pending the outcome of the downtown redevelopment.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 1,750,000 0 0 0 0 0 0 0 0 0 0 1,750,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  948,000 0
0 948,000948,0000 0 0 0 0 0 0 0 0 0 0

0 802,000802,0000 0 0 0 0 0 0 0 0 0 0
802,000 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Washington Ave. and Mathilda  Ave. Intersection Improvements 821501



Project Information Sheet
821560Project: Sunnyvale Bicycle Network

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

The Sunnyvale Bicycle Network Improvement Project provided bike lanes to facilitate bicycling on several City streets, including Kifer Road, Oakmead Parkway, Stewart Drive, 
Commercial/Deguine Streets, Sunnyvale-Saratoga Road, Lakeside Drive, Fair Oaks Avenue, Crossman Avenue, Knickerbocker Drive, Hollenbeck Avenue, and Santa Trinita Avenue. 

Project complete.

This project is nearing completion.  The project is recommended for funding for close out and final payment.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

256,803 118,477 0 0 0 0 0 0 0 0 0 0 375,2800

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 
Quality   

143,851 0

0 319,750143,851175,899 0 0 0 0 0 0 0 0 0 0

0 55,530055,530 0 0 0 0 0 0 0 0 0 0

Sunnyvale Bicycle Network 821560



Project Information Sheet
821570Project: Calabazas Creek Trail Project

Category: Capital
Origination Year: 1999-00

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1B
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

This project funds the first phase of the Calabazas Creek Trail project.  The project will fund the development of a paved pedestrian and bicycle trail adjacent to Calabazas Creek from Mission 
College Boulevard to Old Mountain View-Alviso Road through the upgrade of an existing maintenance road. This project also includes the construction of a bridge over Calabazas Creek in order to 
link trail users from the west side to the trail located on the east side of the creek channel. The trail will allow public access and serve the Lakewood Village residential neighborhood, Fairwood 
Park, and John W. Christian Greenway.  Phase I of the Calabazas Creek Trail project is anticipated to be complete in Fall 2005.

This is a multi-jurisdictional project that includes the City of Santa Clara, the Santa Clara Valley Water District, the San Francisco Hetch Hetchy Water System and the City of Sunnyvale.  Grant 
funding has been secured for 90% of project costs.  

The City Council directed staff to pursue creation of a Calabazas Creek Trail to improve access to Baylands Park and the Bay Trail, and provide a new recreation asset. 

Coordination with the City of Santa Clara, Santa Clara Valley Water District (SCVWD), and Federal grant management may require significant staff resources.  The current bidding climate and 
volatile steel and concrete prices may increase the total project cost.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

150,241 600,431 0 0 0 0 0 0 0 0 0 0 750,6720

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  309,726 0
0 430,000309,726120,274 0 0 0 0 0 0 0 0 0 0

0 320,671255,30665,365 0 0 0 0 0 0 0 0 0 0
255,306 0 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 0

Calabazas Creek Trail Project 821570



Project Information Sheet
821571Project: Calabazas Creek Trail - Phase II Project

Category: Capital
Origination Year: 2004-05

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The Trails and Open Space Grant Program funds will be used for Phase II of the Calabazas Creek Trail project. This project provides for the construction of a low water crossing under either 
Tasman Drive or Highway 237.  This connection will provide improved public access and safety through bypassing a physical barrier of cross street traffic.  This project will greatly enhance the 
public's ability to experience the natural environment of Calabazas Creek and increase the recreational and alternative transportation opportunities in the region.  This phase of the trail project is 
anticipated to be complete in 2007.

This project will enhance the public's ability to experience the natural environment of Calabazas Creek and increase the recreational and alternative transportation opportunities in the region.

The Sunnyvale Bicycle and Pedestrian Advisory Committee (BPAC) reviewed and concured with the Calabazas Creek Trail Project application for the SCVWD Trails and Open Space Grant 
Program at its May 15, 2003 meeting.

Coordination with the City of Santa Clara, Santa Clara Valley Water District (SCVWD), and Federal grant management may require significant staff resources.  The current bidding climate and 
volatile steel and concrete prices may increase the total project cost.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 200,000 0 0 0 0 0 0 0 0 0 0 200,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Other Agencies-Reimbursement  200,000 0
0 200,000200,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Calabazas Creek Trail - Phase II Project 821571



Project Information Sheet
821620Project: Sidewalk Improvements Near Tasman Light Rail Transit

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The General Plan calls for maximizing pedestrian facilities in the City. This project will construct a comprehensive sidewalk network in the Moffett Industrial Park and north Sunnyvale which will 
link area businesses and residences to the West Tasman Light Rail Transit system.  

This project  constructed additional sidewalks in the Moffett Industrial Park to provide for improved access to the new Tasman LRT system.  

 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

482,329 83,170 0 0 0 0 0 0 0 0 0 0 565,4990

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 
Quality   

66,760 0

0 565,50066,760498,740 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Sidewalk Improvements Near Tasman Light Rail Transit 821620



Project Information Sheet
821630Project: Wolfe Road Traffic Signal Interconnect

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Raynor Sub-Fund: Gas Tax Funded600

The General Plan calls for maximizing traffic signal efficiency. This project  provided radio spread spectrum communications, traffic signal interconnect equipment and software, remote 
surveillance and control for six traffic signals on Wolfe Road and an interface with the Caltrans-control at the Wolfe Road/El Camino Real intersection.  The project has been completed.

This project  interconnected six traffic signals on Wolfe Road in the vicinity of El Camino Real and improved traffic signal efficiency.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

164,250 23,750 0 0 0 0 0 0 0 0 0 0 188,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  18,000 0
0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 

Quality   
8,405 0

0 188,00026,405161,595 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Wolfe Road Traffic Signal Interconnect 821630



Project Information Sheet
821870Project: Borregas Avenue Bicycle Corridor

Category: Capital
Origination Year: 1999-00

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.5.4
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project involves the design and construction of the Borregas Avenue Bicycle Corridor as directed by Council on November 17, 1998 (RTC 98-426).  This includes new bike/pedestrian bridges 
over US-101 and SR-237. The construction of over-crossings will eliminate approximately two miles of detours which currently exist for bicyclists and pedestrians who wish to cross over the 
freeways. The project will also improve access to the Bay Trail, other recreational facilities in Baylands Park and the Valley Transportation Authority (VTA) Light Rail. Total project cost is 
currently estimated at $6,487,000, funded by $4,776,202 in various VTA grants, $413,798 in TDA funds, and $1,297,000 in Traffic Mitigation funds.  $805,000 of the Traffic Mitigation funds were 
transferred into this project in FY 2001/2002; the remaining $492,000 is included in the FY 2005/2006 transfer budget.

The project provides safer and more convenient bicycle and pedestrian access between central Sunnyvale (residential areas and Caltrain) and north Sunnyvale (major employment area and light rail) 
along the north-south Borregas Avenue corridor.

The project engineering needs to be completed by June 2006 to meet funding deadlines. The project could require additional funding because material costs, such as concrete and steel, have 
experienced very volatile price fluctuations due to increasing demand. If the project costs are raised, grant funding will be sought to cover the increase. However, it is likely that an additional local 
match will be required.      

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

180,754 4,900,448 1,405,798 0 0 0 0 0 0 0 0 1,405,798 6,487,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  96,165 0
0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA  400,000 0
0 0 0 0 0 0 0 0 0 0  State Surface Trans Prog (STP)  1,500,000 0

500,000 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA MBTIP 
Bicycle Program

2,200,000 500,000

500,000 5,581,2024,196,165885,037 500,000 0 0 0 0 0 0 0 0 0

905,798 905,79800 905,798 0 0 0 0 0 0 0 0 0

0 413,798 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 413,798
0 492,000 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 

Mitigation
492,000

Borregas Avenue Bicycle Corridor 821870



Project Information Sheet
822220Project: Canary Drive Traffic Calming

Category: Capital
Origination Year: 2001-02

2003-04
Origin: Outside Request

Type: Street & Traffic Signals
Phase: Implementation
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: Ortega Sub-Fund: General Fund Assets100

A traffic calming study was conducted for this neighborhood at the request of neighborhood residents.  Existing volumes and traffic speeds qualified this street for neighborhood traffic calming as 
indicated in the City's Traffic Calming Policy.  This project will provide the funds necessary for the construction of speed tables, speed humps, a traffic circle, median entry/exit island, or mid-block 
slow points.  

No service level effect.

This project provides for the installation of traffic calming measures on Canary Drive to address the concerns of the adjacent neighborhood over speeding and cut-through traffic.  Staff is currently 
surveying the neighborhood for possible enhancements to the Stage 2 Traffic Calming measures as directed by Council (RTC 04-060, 3/2/04).  There is the possibility of installation of an additional 
speed hump.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

65,472 34,700 0 0 0 0 0 0 0 0 0 0 100,1720

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 100,17234,70065,472 0 0 0 0 0 0 0 0 0 0
34,700 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Canary Drive Traffic Calming 822220



Project Information Sheet
823681Project: Mary Avenue Route 280 Bicycle Footbridge

Category: Capital
Origination Year: 2001-02

2006-07
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: R1.8.4
Neighborhood: Serra Sub-Fund: Gas Tax Funded600

The City of Cupertino has initiated a project to construct a bicycle and pedestrian overcrossing of Route 280 to Mary Avenue. The City of Sunnyvale has agreed to contribute $110,000 toward the 
project, provided that the needs and concerns of Sunnyvale residents are met in the final design of the project.  The overall project cost is estimated at $5.44M, most of which will be funded by 
various State and Federal sources through the Valley Transportation Authority (VTA) Bicycle Expenditure Program.

Sunnyvale's contribution of $110,000 is funded by $55,820 of Measure B monies and $54,180 of Transportation Development Act funds (TDA).  The City of Cupertino will be receiving the TDA 
funds directly from the Metropolitan Transportation Commission (MTC).  Per the cost sharing agreement, the City of Cupertino must follow the reimbursement policies of the MTC.  These policies 
require expenditure within three years of allocation of funds.  Should Cupertino fail to comply with the MTC policies and expend the TDA funds, Sunnyvale would potentially be able to request re-
allocation of these funds to another Sunnyvale project. 

This project provides matching funds to the City of Cupertino for the construction of a bicycle/pedestrian bridge to connect Mary Avenue in Sunnyvale with Mary Avenue in Cupertino.

Issues raised by Sunnyvale residents in the public outreach process were trespassing, vandalism, homeless encampment, inappropriate use by high school students, privacy, maintenance, 
enforcement, personal safety, and protection of property.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

55,820 54,180 0 0 0 0 0 0 0 0 0 0 110,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

9,875 110,00044,30555,820 9,875 0 0 0 0 0 0 0 0 0
44,305 9,875 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 9,875

Mary Avenue Route 280 Bicycle Footbridge 823681



Project Information Sheet
823690Project: Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

Category: Capital
Origination Year: 2002-03

2006-07
Origin: Council

Type: Street & Traffic Signals
Phase: Design
% Complete: 80

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: Washington Sub-Fund:  n.a.

This project provides an east/west commute route for cyclists on an arterial roadway.  This is consistent with the City's goal to provide efficient commute routes for cyclists on arterial and collector 
roadways in order to increase the modal share of bicycle commuters in the City.  It will provide connectivity to existing bicycle routes on Wolfe Road and on Reed Ave., and is consistent with the 
Citywide Arterial and Collector Street Bike Opportunities priority of the Sunnyvale Bicycle Transportation Plan.  The project enables residents and workers in the City of Sunnyvale to use a range 
of travel modes, including transit, walking and biking to access jobs, shopping, recreation, education, and other daily needs.  Funds in the amount of $150,000 are available from the Santa Clara 
County Transportation Enhancements Program for this project.

The roadway segment will require the elimination of one through lane and re-striping to include Class II bike lanes and a two-way left turn lane.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

39,095 130,905 0 0 0 0 0 0 0 0 0 0 170,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  115,461 0
0 150,000115,46134,539 0 0 0 0 0 0 0 0 0 0

0 20,000020,000 0 0 0 0 0 0 0 0 0 0

Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. 823690



Project Information Sheet
823700Project: Connecting North and South Sunnyvale for Bicyclists

Category: Capital
Origination Year: 2002-03

2005-06
Origin: Council

Type: Street & Traffic Signals
Phase: Construction
% Complete: 90

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: Lakewood Sub-Fund:  n.a.

This project provides efficient north/south commute routes for cyclists on arterial and collector roadways.  The project includes the construction of bicycle routes in Sunnyvale on Mathilda Avenue 
from Caribbean Drive to US 101 and on Wolfe Road from Old San Francisco Road to Maria Lane.  The nature of Sunnyvale's land use is that a large amount of the commercial and industrial 
activity takes place in the area north of US 101 in the Moffett Industrial Park, and a majority of the land uses in the southern area of the City are residential.  For that reason the commute traffic 
travels from the south to the north in the morning and in the opposite direction in the evening.  The proposed project will create bike facilities on these community corridors and will also provide 
connectivity to existing bicycle routes.  Funds in the amount of $150,000 are available from the Santa Clara County Transportation Enhancements Program for this project.  

This project will increase the service level for bicyclists who live and/or work in the City of Sunnyvale. 

Because of neighborhood opposition and roadway geometry, a class 3 bike route was installed on Wolfe Road, and a wide shoulder lane was added to Mathilda Avenue. The Wolfe Road bike route 
treatment was done on an experimental basis and will be studied for effectiveness. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

21,276 274,924 0 0 0 0 0 0 0 0 0 0 296,2000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  131,170 0
0 0 0 0 0 0 0 0 0 0  State Bicycle Transportation 

Account  
113,580 0

0 263,580244,75018,830 0 0 0 0 0 0 0 0 0 0

0 32,62030,1742,446 0 0 0 0 0 0 0 0 0 0

12,620 0 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 
Mitigation

0

17,554 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Connecting North and South Sunnyvale for Bicyclists 823700



Project Information Sheet
824061Project: Pedestrian Lighted Crosswalk

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

The In-Pavement Crosswalk Warning Lights project will construct in-pavement warning lights in crosswalks at three intersections: Tasman Drive/Fair Oaks Avenue, Remington Avenue/Mango 
Drive at Sunnyvale Middle School, and Murphy Avenue/Iowa Avenue. These locations were chosen, based on their adjacent land use, pedestrian activity, collision history, and type of intersection 
control. The enhanced crosswalks increase driver awareness of pedestrians waiting to cross the street and pedestrians already in the crosswalk. The project will promote walking and create a 
pedestrian-friendly environment in Sunnyvale. 

This project is funded by a Bay Area Air Quality Management District (BAAQMD) Transportation Fund for Clean Air (TFCA) grant in the amount of $58,100 and Gas Tax funds in the amount of 
$83,100.

Installation of the pedestrian lighted crosswalk will improve pedestrian safety.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 141,200 0 0 0 0 0 0 0 0 0 0 141,2000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
BAAQMD

58,100 0

0 58,10058,1000 0 0 0 0 0 0 0 0 0 0

0 83,10083,1000 0 0 0 0 0 0 0 0 0 0
83,100 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Pedestrian Lighted Crosswalk 824061



Project Information Sheet
824910Project: Frances Street Transit Corridor Improvements

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C-3.1, 3.3, 3.4
Neighborhood: City Wide Sub-Fund: Traffic Mitigation Projects950

The Frances Street Transit Corridor Project was developed in response to community input gathered through the development of the Sunnyvale Downtown Urban Design Plan and the Sunnyvale 
Downtown Plaza project. The project includes the installation of transit enhancement improvements at the Sunnyvale Transit Center located on Frances Street between Capella Way/Town and 
Country Way and Evelyn Avenue. This project will create a pedestrian-scale transit corridor that connects pedestrians and transit riders from seven Valley Transportation Authority (VTA) bus 
routes to the Caltrain Multimodal Station, Downtown Commercial Center, Town Center Mall, Mozart office buildings, and the new City Plaza. The transit improvements include an altered street 
configuration, sidewalk improvements, bus shelters, bicycle facilities, pedestrian-scaled street lighting, pedestrian amenities, enhanced landscaping, enhanced crosswalks, and a VTA bus drivers’ 
restroom.

The total budget for the Frances Street Transit Corridor Improvements project is $758,700, funded by $429,000 TFCA grant, $178,000 Federal Transit Authority grant, and City matching funds of 
$151,700. The City’s portion of the matching funds is available in the Regional Mitigation Reserve of the Capital Projects Fund/Traffic Mitigation Sub-Fund.  This project will be undertaken in 
partnership with the Santa Clara VTA.

This project will make improvements to the Frances Street Transit Corridor.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 1,301,611 0 0 0 0 0 0 0 0 0 0 1,301,6110

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA  429,000 0
0 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA FTA 

Transit Enhancement Grant
414,002 0

0 0 0 0 0 0 0 0 0 0  Traffic Mitigation Fees Regional 
Traffic Mitigation Fees

458,609 0

0 1,301,6111,301,6110 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Frances Street Transit Corridor Improvements 824910



Project Information Sheet
824920Project: Wolfe Road Bike Route from Maria Lane to Homestead Road

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C-3.1, 3.3, 3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is funded by Transportation for Clean Air grant for the construction of the Wolfe Road Bike Route from Maria Lane to Homestead Road.

This project funds the construction of the Wolfe Road Bike Route from Maria Lane to Homestead Road.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 41,900 0 0 0 0 0 0 0 0 0 0 41,9000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA  41,900 0
0 41,90041,9000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Wolfe Road Bike Route from Maria Lane to Homestead Road 824920



Project Information Sheet
825080Project: Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: c.3.5.4
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project is for the construction of a class 2 bicycle lane on Evelyn Avenue from Sunnyvale Avenue to Reed Avenue. It will connect to a bicycle lane project underway for the Evelyn Avenue 
from Bernardo to Sunnyvale Avenue. It will also link Sunnyvale residents to the Sunnyvale Downtown as well as the Sunnyvale Multimodal Station. 

Caltrans has awarded a grant in the amount of $323,100, or 90% of the total project cost of $359,000.  A local match in the amount of $35,900 is funded by Gas Tax monies.  

This project will increase the service level for bicyclists living and working in Sunnyvale. 

This project will require the reconfiguration of roadway geometry on Evelyn Avenue. This could include the removal of on-street parking. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 359,000 0 0 0 0 0 0 0 0 0 0 359,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  State Bicycle Transportation 
Account  

323,100 0

0 323,100323,1000 0 0 0 0 0 0 0 0 0 0

0 35,90035,9000 0 0 0 0 0 0 0 0 0 0
35,900 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue 825080



Project Information Sheet
825130Project: Radar Speed Signs for School Areas

Category: Capital
Origination Year: 2004-05

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 7 Planning and Management

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.N1.5, 1.C3.5
Neighborhood: City Wide Sub-Fund:  n.a.

Staff has received numerous complaints regarding speeding traffic in residential and school areas.  This project will deploy 20 pole/street light-mounted, solar radar speed signs that will inform 
motorists of the speed limit and also of their current travel speed.  20 locations have been identified that have met the criteria for suitable radar speed sign locations.  The criteria include collision 
history; proximity to sensitive land uses, including schools, parks, and high pedestrian generators; and roadway classification and use characteristics.  Specific criteria include residential collector 
street classification, radar speed survey data indicating speeds significantly over the posted speed, adequate locational characteristics (distance between traffic controls, minimal roadway curvature, 
approval of adjacent residents, presence of a City streetlight pole), and high traffic or pedestrian volumes. 

The signs can be turned on and off to coincide with school hours, days and needed operation.  The signs will also be used for data collection of travel speeds.

This project provides funds for the installation of 20 radar speed signs in residential/school areas around the City.  These signs could improve the safety of school areas and neighborhoods by 
possibly reducing travel speeds, number of speeders, and the number of requests and speeding-related complaints from residents.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 200,000 0 0 0 0 0 0 0 0 200,000 200,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

200,000 200,00000 200,000 0 0 0 0 0 0 0 0 0
0 200,000 0 0 0 0 0 0 0 0 0  Fund Reserves 200,000

Radar Speed Signs for School Areas 825130



Project Information Sheet
825210Project: Transportation Strategic Program 

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: Community Development

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1D
Neighborhood: City Wide Sub-Fund: Transportation Impact Fees960

The Transportation Strategic Program ("Program") was approved by Council on November 11, 2003 (RTC 03-385).  The Program supports the City's land development potential as envisioned by 
the Land Use and Transportation Element of the General Plan.  It includes the following projects: (1) Mary/El Camino south bound (SB) right turn:$500,000; (2) Mary/Fremont east bound (EB)left 
turn: $800,000; (3) Mary/Evelyn SB right turn: $500,000; (4) Sunnyvale/Saratoga/Remington north bound (NB) and west bound (WB) right turns: $1,000,000; (5) Fair Oaks/Arques SB right turn: 
$500,000; (6) Wolfe/Kifer right turns for all approaches, EB WB left turn: $1,000,000; (7) Wolfe/Reed WB right turn: $500,000; (8) Bikeways on Java, Mary, and Wolfe: $1,050,000; (9) 
Sidewalks in industrial areas: $6,000,000; (10)Expressway intersections at Lawrence/Lochinvar turn restriction: $34,000; (11)Lawrence (Kifer, Arques, Reed) Grade Separation: $34,000,000 
(leveraged by $76M in Valley Transportation Authority grant funding); and, (12)Mathilda/237 Mary Avenue Extension or other corridor improvement: $50,000,000.  

These cost estimates are based on conceptual engineering studies.  The total cost for all the improvements is $95,884,000, funded by transportation impact fee revenues and outside grant revenues.  
This project is intended to be a long term planning tool for the next 20+ year horizon.  The revenue projections are based on the current development plans, which are subject to fluctuations due to 
changing market conditions.  Implementation of the specific transportation projects are expected to begin in FY 2010/2011.  Individual components of this project will be constructed when 
sufficient transportation impact fee revenues and outside grants are available to meet the Council directed service levels for traffic operations.  

This Program mitigates the land development anticipated in the Land Use Element of the General Plan, and therefore streamlines the development process in the City.  Additional operating costs for 
new traffic signals will be incurred subsequent to the construction of the Lawrence grade separations and the Mary Corridor project.

Implementation of the Transportation Strategic Program is subject to funding restrictions of the transportation grants and traffic impact fee revenues.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 0 0 0 533,271 543,936 554,815 565,911 2,775,163 2,775,163577,230

0 0 0 0 0 0 0 0 0 0 0 0 00

119,335 188,130 293,639 279,545 254,386 244,210 249,583 266,055 276,698 286,382  Transportation Impact Fee North 0 2,457,963
253,586 399,774 451,454 429,784 391,104 375,460 383,720 409,045 425,407 440,296  Transportation Impact Fee South 0 3,959,630

6,417,593 6,417,59300 372,921 587,904 745,093 709,329 645,490 619,670 633,303 675,100 702,105 726,678

0 000 0 0 0 0 0 0 0 0 0 0

Transportation Strategic Program 825210



Project Information Sheet
825510Project: Roadway Rehabilitation on Various Streets (Grant)

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Downtown Sub-Fund: Gas Tax Funded600

The City's Pavement Management Program indicates that portions of Fair Oaks Avenue, Mary Avenue, Hollenbeck Road and Kifer Road require pavement rehabilitation.  These roadways are 
eligible for federal grant funding, and a Valley Transportation Authority (VTA) grant that will fund 89% of the project cost has been secured.  The City will need to fund the remaining 11% of the 
project cost.

Project costs proposed in FY 2005/06 are for design work, and construction of asphalt/concrete overlay is proposed in FY 2006/07.  These estimates are based on the City's Pavement Management 
System.

This project will rehabilitate portions of four roadways that have fallen below acceptable pavement condition standards.  Roadway pavements at the project locations will deteriorate rapidly without 
rehabilitation, creating unsafe roadway conditions.  

Federal requirements, such as environmental review, plans and specifications, and disadvantaged business enterprises, must be followed.  Project must be coordinated through Caltrans Local 
Assistance.  Timely obligation, plan approval and construction are required; or loss of funds and penalties will result.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 167,745 1,157,645 0 0 0 0 0 0 0 1,325,390 1,325,3900

0 0 0 0 0 0 0 0 0 0 0 0 00

150,000 1,035,183 0 0 0 0 0 0 0 0  ISTEA Grants  0 1,185,183
1,185,183 1,185,18300 150,000 1,035,183 0 0 0 0 0 0 0 0

140,207 140,20700 17,745 122,462 0 0 0 0 0 0 0 0

0 2,736 122,462 0 0 0 0 0 0 0 0  Gas Tax Fund 125,198
0 15,009 0 0 0 0 0 0 0 0 0  Fund Reserves 15,009

Roadway Rehabilitation on Various Streets (Grant) 825510



Project Information Sheet
825540Project: Transportation Grant Matching Funds

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Capital Projects385Goal: 7.1A
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

Each year, the City realizes revenue opportunities from various transportation grants.  The provision of local matching funds, typically at the 20% level, is often a requirement of grant acceptance.  
In the past few years, the City has averaged about $825,000 annually in leveraged outside revenues and provided $165,000 as matching funds for transportation projects.  This project provides 
annual funding to meet the local match requirements as transportation grants are awarded.  Any unused funds in any given year should be carried over to subsequent years to meet larger project 
requirements.  This project is funded by the Cumulative Traffic Mitigation Fee revenues from FY 2005/06 to FY 2012/13.  The funding source will be switched to Gas Tax funds from FY 2014/15 
to FY 2024/25, after the Cumulative Traffic Mitigation Fee revenues are depleted.

Several projects have been placed on the FY 2005/2006 Unfunded Projects List; as grant funding is secured for specific projects, they will be brought to the Council for consideration and 
appropriation.  The unfunded projects are as follows:  Downtown Specific Plan Transportation Improvements; Bicycle Capital Improvement Program; SCVWD Moffett Park Trails; Tasman/Fair 
Oaks Area Ped and Bike Plan; Clean Air Education Program; VTP 2030 Local Streets and County Roads Projects; Countywide Integration of Traffic Management Center; CCTV Camera 
Deployment for Traffic Management; Expansion of Adaptive Traffic Signal System; and ITS Traffic Signal Controller Upgrade.  Projects are selected for grant applications, based on grant 
eligibility and a review of the current funded Capital Improvement Program per the City Fiscal Sub-Element policy, followed by a review of planned but unfunded projects and solicitation of 
Committee/Commission or public input.

This project provides a prudent fiscal basis for leveraging outside funds, which increases the City's ability to secure outside revenues for transportation needs. 

In any given year, the matching requirements may exceed the proposed budget.  Additional appropriation may be required, and the project proposals may be brought to the City Council for further 
funding consideration. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 165,000 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,806,703 1,806,703197,190

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,806,704 1,806,70400 165,000 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 197,191

0 0 0 0 0 0 0 0 0 0 197,190  Gas Tax Fund 197,190
0 165,000 168,300 171,666 175,099 175,601 182,173 185,817 189,533 193,324 0  Capital Project Fund--Traffic 

Mitigation
1,606,513

Transportation Grant Matching Funds 825540



Project Information Sheet
825590Project: Downtown Wayfinding System

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development, Finance

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C3
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project will develop a unified and clear signage program that directs the public within the downtown area as it is revitalized and evolves with new development and more uses. A coordinated 
signage program will improve the aesthetic and promote economic viability of the downtown.

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

Improve public navigation within the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 50,000 250,000 0 0 0 0 0 0 0 300,000 300,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

300,000 300,00000 50,000 250,000 0 0 0 0 0 0 0 0

0 50,000 250,000 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

300,000

Downtown Wayfinding System 825590



Project Information Sheet
825630Project: Mary Ave. Extension  Engineering/Environmental Analysis

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: 5

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Lakewood Sub-Fund: Traffic Mitigation Projects950

The General Plan calls for the construction of a major transportation capacity improvement to serve the Moffett Park area.  Recent land development proposals may preclude the use of certain 
alignments for a new roadway capacity project to extend Mary Avenue.  This study will conduct conceptual engineering and NEPA/CEQA environmental analysis of potential Mary Avenue 
Extension and other Mathilda corridor alignments, provide information for the determination of a plan line, and complete Caltrans Project Study Report requirements.  A subsequent capital project 
would be funded separately by traffic impact fees and be included in the Transportation Strategic Program.  Cost estimates are based on initial consultation with environmental and engineering 
professionals as well as staff experience with these types of projects.

This project provides planning to meet future transportation needs.

It is uncertain when a project would actually be constructed.  Outside funding will be required to fund a project, the timing of which is uncertain.  NEPA/CEQA clearance and completion of 
Caltrans project study report requirements will facilitate outside funding for a project or projects.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 50,000 500,000 0 0 0 0 0 0 0 550,000 550,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

550,000 550,00000 50,000 500,000 0 0 0 0 0 0 0 0
0 50,000 500,000 0 0 0 0 0 0 0 0  Fund Reserves 550,000

Mary Ave. Extension  Engineering/Environmental Analysis 825630



Project Information Sheet
825720Project: Directional Signs to Downtown 

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development, Finance

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C3
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This program will provide directional signs to the downtown that is consistent with the designs used for the Downtown Wayfinding System (which provides directional signs within the downtown).  
The success of the revitalization of the downtown is dependent on the public knowing that there is a unique place to live, work, shop and dine. Directional signs along major roadways such as 
Sunnyvale-Saratoga Road, Mathilda Avenue and El Camino Real are logical locations to direct the public to the downtown area with distinctive signs. 

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

Improve public navigation to the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 100,000 0 0 0 0 0 0 100,000 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,000 100,00000 0 0 100,000 0 0 0 0 0 0 0

0 0 0 100,000 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

100,000

Directional Signs to Downtown 825720



 
    Capital 
    Water 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2004-05

Plan
Ten Year

Total
Grand
Total

Project
Plan

2005-06 2006-07 2010-112009-102008-092007-08 2012-132011-12 2013-14
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2014-15

Revised

Category: Capital
Type: Water

805450 Water Reuse

363,319 0 0 0 0 0 0 0 0 019,835,274 20,198,5930 0

806252 Water Main Development Costs (City Share)

35,799 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,9950 254,79420,000 23,902

806350 Water Meters for New Developments

60,334 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793770,168 1,485,29559,800 71,467

806400 Doublecheck Valves & Backflow Devices for New Developments

50,166 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486311,878 909,53050,000 59,755

824830 Perimeter Fencing Around Wells (Vulnerability Assessment)

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

824840 Installation of Climb Resistant Fencing at Reservoir Sites

102,000 0 0 0 0 0 0 0 0 100,0000 202,000100,000 0

825270 Well House Generator - Ortega Well

0 0 0 0 0 0 0 0 0 00 00 0

Total 651,618 155,124229,800 132,396 135,044 137,744 140,500 143,310 146,176 149,099 152,081 1,521,27420,917,320 23,090,212

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
805450Project: Water Reuse

Category: Capital
Origination Year: 1988-89

2003-04
Origin: Staff

Type: Water
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project provided for the implementation of several Water Reuse opportunities identified in an analysis performed in 1984.  The following areas were noted: Moffett Industrial Park Landscape 
Irrigation; Highway 237 Landscape Irrigation; Orchard Garden Park; Lakewood Park; and Industrial Usage (i.e. cooling and process in Moffett Industrial Park and adjacent areas).  Also, system 
(polymer feed facility) and other process and monitoring devices have been installed at the Water Pollution Control Plant (WPCP) to allow the reclaimed water to be on unrestricted use.  The 
construction of the project has been completed.  Remaining funds are needed to make some modifications to the system at the WPCP and at the storage tank sites, such as emergency power backup 
at the San Lucar pumping station.  Some modifications are also needed for the cathodic protection of the recycled water line.

Remaining funds in this project are needed to provide a potable water backup at the San Lucar water fill for system reliability.  Modifications are also needed for cathodic protection of most of the 
almost 13 miles of recycled water line.

This project will improve service levels to recycled water customer base.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

19,835,274 363,319 0 0 0 0 0 0 0 0 0 0 20,198,5930

0 0 0 0 0 0 0 0 0 0 0 0 00

0 4,96704,967 0 0 0 0 0 0 0 0 0 0

0 20,193,626363,31919,830,307 0 0 0 0 0 0 0 0 0 0
363,319 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Water Reuse 805450



Project Information Sheet
806252Project: Water Main Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1B
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Construction of a private development often results in the need to add or improve a water main to meet the added needs of the development.  This improvement may also provide additional benefit 
to the City, outside the immediate needs of the development, by improving service to other customers on the main.  Therefore, the entire cost of the improvement should not be the responsibility of 
the developer, but should be shared by the City.  Per Municipal Code Section 18.16.010 Improvement Costs - Cost Sharing, the costs have to be shared by the City when the developer is required to 
provide water mains in excess of 8 inches.

This project provides ongoing funding to pay for the City's share  of water mains constructed by private developers.

No service level effect

See project 806250 and 806251 for prior year expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 35,799 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995 254,79423,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

218,995 254,79435,7990 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902
35,799 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902  Fund Reserves 218,995

Water Main Development Costs (City Share) 806252



Project Information Sheet
806350Project: Water Meters for New Developments

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The purpose of this project is to purchase and install water meters for new development activities.  Costs are reimbursed to the Water Supply and Distribution Fund by the end user.

No service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

770,168 60,334 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793 1,485,29571,467

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

654,793 1,485,29560,334770,168 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 71,467
60,334 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 71,467  Fund Reserves 654,793

Water Meters for New Developments 806350



Project Information Sheet
806400Project: Doublecheck Valves & Backflow Devices for New Developments

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The purpose of this project is to purchase and install detector checks and backflow devices for new development activities.  Costs are reimbursed to the Water Supply and Distribution Fund by the 
end user.

No service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

311,878 50,166 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486 909,53059,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

547,486 909,53050,166311,878 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755
50,166 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755  Fund Reserves 547,486

Doublecheck Valves & Backflow Devices for New Developments 806400



Project Information Sheet
824830Project: Perimeter Fencing Around Wells (Vulnerability Assessment)

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Water
Phase: Design
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves the installation of chain link fences with pinch-point wires around four wells (Raynor, Ortega, Serra, and Westmoor), including landscaping and irrigation.

The Vulnerability Assessment (VA) study recommended installing the fences to secure Raynor, Ortega, and Westmoor wells, which have no fences. It also recommended repairing the existing fence 
around the Serra well and installing non-climb links.  The Department of Health Services (DHS) has also highly recommended that the City install these fences.

This was a need identified by the Vulnerability Assessment study.  The fence will provide higher security around City wells.

Grant funding for this project will be pursued from Homeland Security (Prop 50) grants.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 40,000 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 40,00040,0000 0 0 0 0 0 0 0 0 0 0
40,000 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Perimeter Fencing Around Wells (Vulnerability Assessment) 824830



Project Information Sheet
824840Project: Installation of Climb Resistant Fencing at Reservoir Sites

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development, Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Following the events of September 11, 2001, the United States Environmental Protection Agency (USEPA) received a supplemental appropriation from Congress to improve the safety and security 
of the nation's water supply.  A grant program was established to assist local water utilities in responding to the threat of terrorist attacks and to improve the security of water utility infrastructure 
and operations.  Priority activities included: 1. Developing a Water System Vulnerability Assessment (VA), which was given the highest priority under the grant program, since it is the first step in 
understanding how and where a water utility can be damaged by a terrorist attack; 2. Developing an Emergency Operations Plan to deal with the threats identified in the Vulnerability Assessment; 
and 3. Planning and designing projects to enhance the water utility's system security.  With grant monies, the City of Sunnyvale contracted with a security and vulnerability assessment team to 
provide a vulnerability assessment.  The assessment recommended the installation of fencing around vulnerable water system components as one of the least costly, most effective ways to protect 
the water system.

This project provides for the installation of climb-resistant fencing at all reservoir sites and the replacement of damaged cyclone fencing and gates, as needed.  Landscaping around the fences may 
also be desired by residents to reduce the impact on neighborhoods.  This solution requires removal of all existing fencing and installation of landscaping, which increases the cost of the project.

This is a need identified by the Vulnerability Assessment study.  The climb-resistant fencing will provide higher security around City reservoirs.

Grant funding for this project will be pursued from Homeland Security grants.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 102,000 100,000 0 0 0 0 0 0 0 0 100,000 202,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,000 202,000102,0000 100,000 0 0 0 0 0 0 0 0 0
102,000 100,000 0 0 0 0 0 0 0 0 0  Fund Reserves 100,000

Installation of Climb Resistant Fencing at Reservoir Sites 824840



Project Information Sheet
825270Project: Well House Generator - Ortega Well

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Board/Commission

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development, Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves construction of an emergency standby generator building for the Ortega well site and installation of a new backup propane generator.

An emergency standby generator is needed at this well site to provide electrical power in the event of a long-term power outage.  During critical emergency situations, water supply from Hetch-
Hetchy or the Santa Clara Valley Water District may be interrupted. In these instances, additional water supply and pressure from this well will be needed.  This generator will be housed in an 
aesthetic enclosure to be acceptable to the surrounding land uses (park and residential).  The project is scheduled to begin in FY 2016/2017 and will be completed in FY 2017/18.  The total cost is 
estimated at $636,473.

No service level effect.

This project may qualify for Prop 50 funding.  Staff will explore this possibility.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget

2004-05
2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Well House Generator - Ortega Well 825270
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