

Four Cities Coordinated Stevens Creek Trail Feasibility Study

Meeting Summary

Meeting Type and Content	Date
Citizens Working Group #1 – Kick-off Meeting & Review of Existing Conditions	Nov. 1, 2012
Joint Cities Working Team #1 – Review of Existing Conditions	Nov. 12, 2012
Public Meeting #1 Study Introduction, Existing Conditions & Gather Input on Alignments	Nov. 14, 2012
Citizens Working Group #2 – Preliminary Trail Alignments and Crossings	Dec. 6, 2012
Joint Cities Working Team #2 – Preliminary Trail Alignments and Crossings	Dec. 10, 2012
Citizens Working Group #3 – Universe of Trail Alignments, Part 1, Agency Input and Refined Crossings Solutions	Jan. 10, 2013
Joint Cities Working Team #3 – Universe of Trail Alignments, Part 1, Agency Input and Refined Crossings Solutions	Jan. 14, 2013
Public Meeting #2 Dale/Heatherstone to Homestead Road: Universe of Trail Alignments and Crossing Options Public Survey of Northern Alignments	Jan. 30, 2013
Citizens Working Group #4 – Universe of Trail Alignments, Part 2	Feb. 7, 2013
Joint Cities Working Team #4 – Universe of Trail Alignments, Part 2	Feb. 11, 2013
Public Meeting #3 Homestead Road to Stevens Creek Blvd. with Connections to Rancho San Antonio County Park: Universe of Trail Alignments and Crossing Options Public Survey of Southern Alignments	Feb. 25, 2013
Citizens Working Group #5 – Review of Community Feedback	Mar. 7, 2013
Joint Cities Working Team #5 – Review of Community Feedback	Mar. 11, 2013
Citizens Working Group #6 – Review of Community Feedback Wrap-up and Trail Segments and Ranking Criteria	May 2, 2013
Joint Cities Working Team #6 – Review of Community Feedback Wrap-up and Trail Segments and Ranking Criteria	May 13, 2013
Los Altos Public Meeting SCT Feasibility Study: A Review and Update	Jun. 18, 2013

Four Cities Coordinated Stevens Creek Trail Feasibility Study

Project Schedule

Meeting Type and Content	Date
Citizens Working Group #7 Draft Study Route Options – Descriptions and Rankings	Sept. 5, 2013
Joint Cities Working Team #7 Draft Study Route Options – Descriptions and Rankings	Sept. 9, 2013
Citizens Working Group #8 – Refined Route Descriptions and Cost Estimates	Oct. 3, 2013
Joint Cities Working Team #8 – Refined Route Descriptions and Cost Estimates	Oct. 7, 2013
Public Meeting #4 Dale/Heatherstone to Homestead Road: Refined Trail Alignments and Crossings	Week of Dec. 2
Public Meeting #5 Homestead Road to Stevens Creek Blvd. with Connections to Rancho San Antonio County Park: Refined Trail Alignments and Crossings	Week of Dec. 2
Distribute Draft Trail Feasibility Report to CWG and Working Team	Jan. 13, 2014
Citizens Working Group #9 – Review Draft Feasibility Study Comments	Feb. 6, 2014
Joint Cities Working Team #9 – Review Draft Feasibility Study Comments	Feb. 10, 2014
Coordinate Review of the Feasibility Report by the Four Cities	March 2014
