

# Four Cities Coordinated Stevens Creek Trail Feasibility Study

---

## Preliminary Project Schedule

PROJECT TASK	WEEK of COMPLETION
<b>I. PROJECT START-UP and ASSESSMENT OF EXISTING CONDITIONS</b>	<b>COMPLETE</b>
<ul style="list-style-type: none"> <li>• <i>Conduct 1<sup>st</sup> Public Meeting to Gather Input on Potential Trail Alignments</i></li> </ul>	<i>November 14</i>
<b>II. SITE ANALYSIS, PRELIMINARY ALIGNMENT and CROSSING CONCEPTS</b>	
<ul style="list-style-type: none"> <li>• Develop Preliminary Trail Alignments and Crossings Concepts</li> </ul>	December 3
<ul style="list-style-type: none"> <li>• Review Preliminary Trail Alignments and Crossings and Plan 2<sup>nd</sup> Public Meeting with Citizens Working Group and Staff (Mtg. #3A)</li> </ul>	December 6
<ul style="list-style-type: none"> <li>• Attend Meeting with Joint Cities Working Team (Mtg. #3B)</li> </ul>	December 10
<ul style="list-style-type: none"> <li>• Continue Review of Preliminary Trail Alignments and Crossings and Plan 2<sup>nd</sup> Public Meeting with Citizens Working Group and Staff (Mtg. #4A)</li> </ul>	January 10
<ul style="list-style-type: none"> <li>• Review Agency Comments with Joint Cities Working Team (Mtg. #4B)</li> </ul>	January 14
<ul style="list-style-type: none"> <li>• <i>Conduct 2<sup>nd</sup> Public Meeting to Present Initial Feasibility of Preliminary Trail Alignments and Analysis of Crossings</i></li> </ul>	<i>Last Week January</i>
<ul style="list-style-type: none"> <li>• Refine Trail Alignments and Crossings Concepts based upon Community Input</li> </ul>	
<ul style="list-style-type: none"> <li>• <i>Conduct 3<sup>rd</sup> Public Meeting to Present Initial Feasibility of Preliminary Trail Routes and Analysis of Crossings</i></li> </ul>	<i>Third Week February</i>
<ul style="list-style-type: none"> <li>• Further Refine Trail Alignments and Crossings Concepts based upon Community Input</li> </ul>	
<ul style="list-style-type: none"> <li>• <i>Conduct 4<sup>th</sup> Public Meeting to Present All Refined Trail Alignments and Crossings</i></li> </ul>	<i>April</i>
<ul style="list-style-type: none"> <li>• Review Public Comments and Determine Most Feasible Alignments for Inclusion in Feasibility Report w/Citizens Working Group and Staff (Mtg. #5A)</li> </ul>	April
<ul style="list-style-type: none"> <li>• Review Public Comments and Determine Alignments for Inclusion in Feasibility Report with Joint Cities Working Team (Mtg. #5B)</li> </ul>	April
<ul style="list-style-type: none"> <li>• <i>Conduct 5<sup>th</sup> Public Meeting to Gather Public Sentiment on Feasible Trail Alignments</i></li> </ul>	<i>May</i>
<b>III. ADMINISTRATIVE DRAFT TRAIL FEASIBILITY REPORT</b>	
<ul style="list-style-type: none"> <li>• Prepare and Submit Table of Contents</li> </ul>	May
<ul style="list-style-type: none"> <li>• <i>Present Trail Concepts at Four (4) Joint Bicycle and Pedestrian Advisory and Parks and Recreation Commission Study Session</i></li> </ul>	<i>May/June</i>
<ul style="list-style-type: none"> <li>• <i>Present Trail Concepts at Four (4) City Council Study Sessions</i></li> </ul>	
<ul style="list-style-type: none"> <li>• Prepare and Submit Administrative Draft Trail Feasibility</li> </ul>	June/July
<ul style="list-style-type: none"> <li>• Receive Comments on Administrative Draft Trail Feasibility (3 weeks)</li> </ul>	July
<ul style="list-style-type: none"> <li>• Attend Meeting to Review Staff Comments on Admin. Draft Report (Mtg. #6A)</li> </ul>	September
<ul style="list-style-type: none"> <li>• Attend Meeting to Review Citizens Working Group Comments on Admin. Draft Report (Mtg. #6B)</li> </ul>	September
<b>IV. DRAFT TRAIL FEASIBILITY REPORT</b>	
<ul style="list-style-type: none"> <li>• Submit Draft Trail Feasibility Report</li> </ul>	October
<ul style="list-style-type: none"> <li>• Receive Comments on Draft Trail Feasibility (3 weeks)</li> </ul>	October
<ul style="list-style-type: none"> <li>• <i>Conduct 6<sup>th</sup> Public Meeting to Present the Draft Trail Feasibility Study</i></li> </ul>	<i>October 2013</i>
<ul style="list-style-type: none"> <li>• <i>Present Draft Feasibility Report at Bicycle &amp; Pedestrian Advisory Committees</i></li> </ul>	TBA
<ul style="list-style-type: none"> <li>• <i>Present Draft Feasibility Report at Parks and Recreation Commissions</i></li> </ul>	TBA
<ul style="list-style-type: none"> <li>• <i>Present Draft Feasibility Report at City Council</i></li> </ul>	TBA
<b>V. FINAL TRAIL FEASIBILITY REPORT</b>	

## Four Cities Coordinated Stevens Creek Trail Feasibility Study

---

- Attend Meeting to Review Comments Received during BPAC, P&R & Council Mtgs. Jan. 2014
- Submit the Final Trail Feasibility Report Jan. 2014