

**Four Cities Coordinated
Stevens Creek Trail Feasibility Study**

**PROJECT SCHEDULE
FALL 2013 - SPRING 2014**

Description	Date
Citizens Working Group Meeting #7 Draft Study Route Options - Descriptions and Rankings	September 5, 2013
Joint Cities Working Team Meeting #7 Draft Study Route Options - Descriptions and Rankings	September 9, 2013
Citizens Working Group Meeting #8 Refined Route Descriptions and Cost Estimates	October 3, 2013
Joint Cities Working Team Meeting #8 Refined Route Descriptions and Cost Estimates	October 14, 2013
Preparation of Draft Feasibility Study	October 2013 through January 2014
Sunnyvale Neighborhood Meeting Focus on Cherry Chase Neighborhood Public meeting focused on an identified alternative for a trail that would utilize creek corridor lands between Sunnyvale and Highway 85, and Heatherstone and Fremont Avenues. Following an overview of alternatives in the area, feedback from residents will be solicited.	November 14, 2013
Citizens Working Group Meeting #9 Review Draft Feasibility Study	February 6, 2014
Joint Cities Working Group Meeting #9 Review Draft Feasibility Study	February 10, 2014
Public Outreach Details will be forthcoming winter 2014	March 2014
Four Cities Review of the Feasibility Study	Spring 2014