

Study Issues Status Report Community Development Department

Continuing Study Issues

Number	Name <i>Continuing Status</i>
CDD 13-13C	Standards for Bird-safe Buildings. <i>Item scheduled to be considered by Planning Commission on 1/13/14 and City Council on 1/28/14.</i>
CDD 13-04C	R-3 Height Requirements (non-townhouses) <i>Item in progress. Schedule modified due to staffing shortages during summer 2013. Scheduled to be considered by the Planning Commission in February 2014 and City Council in March 2014.</i>
CDD 10-06C	Toolkit for Commercial/Residential Mixed Use Development. <i>To be completed in 2014 as part of the Lawrence Station Area Plan; City Council hearing expected mid-2014. More information is available at LawrenceStation.inSunnyvale.com which redirects to LawrenceStationInSunnyvale.org</i>
CDD 08-11C	Preparation of Peery Park Specific Plan. <i>To be completed in 2014. Project was on hold due to budget concerns. In 2013 Council approved budget which includes grant from Peery Park property. Consultant selected and hired, data collection and technical team have met to discuss potential land use, design and market conditions; community outreach meeting held in October 2014. Community survey and other project information available at PeeryPark.inSunnyvale.com</i>

Completed Study Issues

Number	Name	Status
CDD 13-12	Payday Lending Establishments.	Completed 9/24/13

CDD 13-07	Large Family Day Care Locational Requirements.	Completed 10/22/13
CDD 13-08	Review General Plan Amendment Initiation Process.	Completed 12/10/13
CDD 11-07C	Comprehensive Sign Code Revisions.	Completed 6/25/13
CDD 12-06	Regulations for Telecommunication Facilities Located in the Public Right of Way	Completed 12/3/13
CDD 12-11C	Consider Adding Criminal Background Checks to Below Market Rate (BMR) Program Qualification Process.	Completed 12/17/13
