



City of Sunnyvale

Study Issues Status Report Community Development

Continuing Study Issues

Number	Name	<i>Continuing Status</i>
CDD 08-11C	Preparation of Peery Park Specific Plan.	<i>Project moving forward with most traffic study issues being completed by the end of 2015. Draft EIR expected to be issued December 2015. Planned completion in June 2016.</i>
CDD 14-09C	Comprehensive Update of the Precise Plan for El Camino Real	<i>Estimated to be completed in 2016. Work was commenced in early 2015 and a community action committee has started meeting to discuss the project.</i>
CDD 15-02C	Consider Multi-family Residential Transportation Demand Management Programs	<i>Completion expected early 2016. A request for proposals was sent out in late summer after the budget modification was passed. The contract is signed for the consultant preparing the program and work has commenced.</i>
CDD 15-14C	Evaluate Timing of Park Dedication In-lieu Fee Calculation and Payment	<i>Completion expected early 2016. Work has begun on the issue after being delayed to management of staffing due to work on the cold-weather shelter.</i>

Completed Study Issues

Number	Name	Status
CDD 10-06C	Toolkit for Commercial/Residential Mixed Use Development.	Completed 7/28/15
CDD 14-01C	Explore the Use of Stacker and Tandem Parking Spaces to meet Parking Requirements	Completed 4/7/15
CDD 15-06	Design Guidelines for Parking Structures	Completed 7/28/15
CDD 15-08	Policies Regarding Private Security Cameras	Completed 11/10/15
CDD 15-11	Appropriate Locations for Child Care Facilities	Completed 10/27/15
CDD 15-12	Regulating Short-term Residential Rental Units (i.e., AirBnB)	Completed 9/15/15