



City of Sunnyvale

Study Issues Status Report Public Works

Continuing Study Issues

Number	Name	<i>Continuing Status</i>
DPW 14-14C	Optimization of Wolfe Road for Neighborhood and Commuters via Reconfiguration and Signalization	<i>Multi-Year Capital Improvement Project moving forward. Scheduled for Bicycle and Pedestrian Advisory Commission in May 2016 and City Council in June 2016.</i>
DPW 15-09C	Feasibility of Establishing a Park Mitigation Fee for Non-residential Development	<i>To be completed in 2016. Currently developing Request for Proposal to hire consultant. Initially scheduled for Parks and Recreation Commission on January 13, 2016 and City Council in February 2016. However, it will be delayed to June 2016 due to staff changes.</i>
DPW 15-10C	Relocation of the Butcher House to Heritage Garden Park and Review of the Need for a Retaining Wall	<i>Project moving forward with outreach meetings being conducted. Scheduled for Parks and Recreation Commission in March 2016 and City Council in April 2016.</i>
DPW 15-03C	Determine Steps to Move Forward to Becoming a Silver Level in the League of American Bicyclists - Bicycle Friendly Communities	<i>To be completed in 2016. A consultant has been hired and analysis has begun. Scheduled for Bicycle and Pedestrian Advisory Commission in March 2016 and City Council in April 2016.</i>

Completed Study Issues

Number	Name	Status
DPW 13-15C	Protecting Burrowing Owl Habitat on City Facilities	Completed 4/28/2015
DPW 13-13C	Feasibility of Establishing a Community Animal Farm for Children at the Sunnyvale Landfill	Completed 4/28/2015
DPW 15-04	Convert Part-Time Bicycle Lanes on Homestead Road to Full-Time Bicycle Lanes	Completed 11/17/2015